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APR/MAY 2003 TIME DISTRICT Noted Changes

Mon Apr 21st 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Apr 24th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Tues Apr 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Fri May 2nd 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

JUN 2003 TIME DISTRICT Noted Changes

Tues Jun 10th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Jun 19th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Jun 20th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Thurs Jun 26th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

JUL/AUG 2003 TIME DISTRICT Noted Changes

Tues Jul 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Jul 31st 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Wed Aug 6th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Aug 8th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

SEP 2003 TIME DISTRICT Noted Changes

Tues Sep 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Sep 11th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Thurs Sep 18th 9:00 am - 11:00 am
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Sep 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

Version IV  04/07/03



OCT 2003 TIME DISTRICT Noted Changes

Fri Oct 24th 9:00 am - 12:00 noon
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Mon Oct 27th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues Oct 28th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Oct 30th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

DEC 2003 TIME DISTRICT Noted Changes

Tues Dec 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Dec 11th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Wed Dec 17th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Dec 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version IV  04/07/03



                        Revised 02/14/03
 Please send revisions to Linda Wilkins

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager updates to XPM contact
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District
DM (Design Manager) Assignments Rochelle Watts, Calnet 8-425-3802
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Ted Mooradian, Calnet 8-421-2521

   or Shelley Maggard, Calnet 8-421-2591
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMPro)
Comments Box Project Managers

CONTACTS

D5 SFP Tim Gubbins Calnet 8-629-3065
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste      “     8-627-3143
D9 Program Manager Brian McElwain "  8-627-4361
D10 SFP Mark Robinson      “     8-423-6192
D10 Program Manager Kim English “ 8-423-1964
CR SFP (Acting) Larry Barnes      “     8-421-6897
CR Program Manager Teresa Rix      “     8-425-3433
CR PMSU Manager Said Ismail      “     8-425-3461

XPM Contact Sami Shwiyhat (CR & D6) Calnet 8-425-3440
Danny Dibyantoro (D5 & D9)      “ 8-425-3439
Baljit Kandola (D10)      “ 8-425-3441

PMCS/Doc Coord Contact Lisa Pallesen (D5 & D9)      “ 8-425-3434
Linda Wilkins (D6)      “ 8-425-3435
James Issertell (D10)      “ 8-425-8045

Website/GIS Coord Sarah Lesnikowski " 8-425-3431
Status Update Contact Tami Hurtado (CR)      “ 8-425-3436
Delivery Plan/FMP Vacant  (formerly Bob Smith)

FMP Training Coordinator Carl Bivens (CR)      “ 8-425-3437

ACRONYMS PROGRAM BOX DEFINITIONS

CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit

TEA Transportation Enhancement
Activities

TRAMS Transportation Accounting
Management System

TCRP Transportation Congestion
Relief Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Support Cost Component Only
G13 Resourced for Support Costs



PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 Regional Improvement Program (programmed in 1998 or later) - RIP
201.010 Safety Improvements (HB1)
201.015 Run-off the Road Improvements (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beatification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.000 Traffic Congestion Relief Program TCRP
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0H810_ 112

0H820_ 2

0H830_ 1

0H860_ 1
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0H890_ 3
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0H940_ 199

0H950_ 130

0H960_ 128

0H970_ 142

0H980_ 165
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0J160_ 16
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

ALA 580  0/ 2.7 0J750_ 17 ENVIRONMENTAL MITIGATION IN ALAMEDA CO ON RTE 580 FROM CO LINE TO 1.5 KM
WEST OF GRANTLINE RD UNDERCROSSING AND ON RTE
205 FROM AQUEDUCT TO RTE 580/205 JUNCTION

Candidate

Truck Bypass Mitigation

ALP 0 L5730 0J460_ 191 UPGRADE GAS HOUSE ROOF IN ALPINE COUNTY AT THE CAPLES LAKE MAINTENANCE
STATION.

MINOR

caples lake mtnc station gas house roof upgrade

ALP 0 L5725 0J510_ 190 COVER FUELING AREA IN ALPINE CO AT THE WOODFORDS MTCE STATION   MINOR

woodfords mtce station fueling area cover

ALP 0 L5725 0J520_ 191 "PAVE YARD, CONSTRUCT CONCRETE DRIVE"
"SLAB, CORRECT YARD, MUDRINSE DRAIN"

IN ALPINE CO AT THE WOODFORDS MAINTENANCE
STATION

MINOR

woodfords maintenance paving

ALP 4  0/ 3.2 0J720_ 18 CAPM IN ALPINE CO IN AND NEAR BEAR VALLEY FROM THE
CALAVERAS COUNTY LINE TO THE WINTER CLOSURE
GATE. (KP 0.0/5.1)

Candidate

BEAR VALLEY CAPM

ALP 88  0/ 6 0J600_ 18 ROADWAY REHABILITATION. IN ALPINE COUNTY IN AND NEAR CAPLES LAKE FROM THE
AMADOR COUNTY LINE TO 1.24 KM E/OF CARSON PASS
SUMMIT. (KP 0.0/9.6).

Candidate

Caples Rehab

ALP 88  1.9/ 44420_ 87 "ENLARGE TRUCK SHED, OFFICE, ADD"
RESTROOM FACILITIES AND HOIST.

PS&E/RW

CAPLES LAKE/PEDDLER HILL MAINTENANCE STATION

ALP 88  13.4/ 13.4 0E920_ 162 INSTALLATION OF HAR WEST JUNCTION OF RTE. 89 AT PICKETT SANDHOUSE.
(KP21.6)__________________________

MINOR

PICKETTE SANDHOUSE HAR INSTALLATION

ALP 89  14.9/ 21.2 0E980_ 19 (CAPM) NEAR MARKLEEVILLE FROM WEBSTER ST TO BARBER RD.
(KP 24.0/34.1)

Candidate

ALPINE COUNTY OVERLAY

ALP 207  0/ 1.6 0G740_ 209 SEAL CRACKS "IN ALPINE, CALAVERAS, SAN JOAQUIN" AND TUOLUMNE
COUNTIES AT VARIOUS LOCATIONS

MAINT.

AMA 0 L5718 0H980_ 165 PURCHASE AND INSTALL LIFTING SYSTEMS.IN AMA CO AT PINE GROVE MTCE STATION AND IN TUO CO
AT GROVELAND MTCE STATION.

MINOR

PINE GROVE MTCE STATION INSTALL LIFTING SYSTEM

AMA 0 L5729 0J010_ 165 UPGRADE GARAGE DOORS IN AMADOR CO AT THE PEDDLER HILL APARTMENTS   MINOR

PEDDLER HILL APARTMENTS GARAGE DOORS

AMA 16 R0/R9.4 1A490_ 77 REHABILITATE PAVEMENT (CAPM) IN AND NEAR WALTS STATION FROM SACRAMENTO
COUNTY LINE TO RTE 49 (KP 0.0/15.1)

PS&E/RW

WALTS STATION CAP M

AMA 26  2.4/ 3.3 0H440_ 166 CONSTRUCT NEW TURNOUT. "IN MADOR COUNTY, ON ROUTE 26, TWO" LOCATIONS
ALONG THE THE ROUTE. (KP 3.8/5.3)

MINOR

AMADOR CO/RTE 26 TURNOUTS

AMA 49  0/ 22.1 0C920_ 221 RESURFACE BRIDGE DECKS AND SEALS "IN AMADOR, SAN JOAQUIN, CALAVERAS" AND TUOLUMNE
COUNTIES AT VARIOUS LOCATIONS

MAINT.

AMA 49  2/ 0J380_ 166 RECONSTRUCT DRIVEWAY AND IMPROVE
CORNER SIGHT DISTANCE.

"IN AMADOR COUNTY, ON RTE 49, 0.7 KM" "SOUTH OF
MIDDLE BAR ROAD, NEAR THE" CITY OF JACKSON. (KP 3.3)

MINOR

middle bar road driveway reconstruct

AMA 49  2.7/ 3.7 36691_ 167 PLANT ESTABLISHMENT IN JACKSON FROM 0.1 MILE SOUTH OF SCOTTSVILLE
BOULEVARD TO SOUTH AVENUE RIGHT (KP 4.3/5.9)

MINOR

JACKSON PLANT ESTABLISHMENT

AMA 49  3.4/ 0H270_ 144 SIGNALIZATION. "IN AMADOR COUNTY, ON RTE 49 AT THE" INTERSECTION
OF SR 49/CLINTON RD.

MINOR

49 & clinton road signal

AMA 49  4/ 6.7 46130_ 66 AC OVERLAY AND WIDEN SHOULDER IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH JCT RTE
88 TO 0.5 KM N OF AMADOR CENTRAL RAILROAD
CROSSING (KP 6.4/9.2)

PA&ED

RTE 49 JACKSON OVERLAY

AMA 49  4.3/ 49830_ 124 TRAFFIC SIGNALS ON RTE 49 AT THE INTERSECTION OF "MAIN STREET IN THE
CITY OF JACKSON," IN AMADOR
COUNTY._________________ (KP 6.9)

MINOR

city of jackson traffic signals

AMA 49  4.5/ 5.9 0E500_ 7 ADDITIONAL LANES AND WIDENING FROM JACKSON ST TO MARTELL (KP 5.6/23.0)   PID

Jackson Add A Lane

AMA 49  6.1/ 0H090_ 167 INSTALL FLASHING BEACONS. IN AMADOR COUNTY ON RTE 49 AT THE INTERSECTION OF
JACKSON GATE RD. (KP 9.8)

MINOR

JACKSON GATE ROAD FLASHING BEACONS

AMA 49 R6.4/R6.4 0C970_ 168 CONST NEW PUBLIC ROAD CONNECTION NEAR JACKSON AT TRADE CENTER DRIVE (KP 10.3)  MINOR

TRADE CENTER ROAD CONNECTION

D - 1
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

AMA 49 R7/R11 04993_ 101 CONST EXPRESSWAY ON NEW ALIGNMENT.ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM JUNCTION
RTE 104 (RIDGE RD) TO 0.3 KILOMETERS (0.2 MILES)
SOUTH OF RANCHERIA CREEK BR IN AMA CO. (KP
R11.3/R17.7)

Construction

AMADOR 49 BYPASS

AMA 49  7.5/ 9 47860_ 168 INSTALL HANDICAP RAMPS AT CURBS AND
SIDEWALKS

IN AMADOR COUNTY WITHIN THE CITY OF SUTTER CREEK
(KP 12.1/14.5)

MINOR

SUTTER CUREEK HANDICAP RAMPS

AMA 49  8.3/ 0A660_ 77 REPLACE BRIDGE IN SUTTER CREEK AT SUTTER CREEK BRIDGE  BR#
26-0015 (KP 13.4)

PS&E/RW

SUTTER CREEK BRIDGE REPLACEMENT

AMA 49  10.4/ 10.5 0C090_ 121 SLOPE REPAIR IN AMADOR COUNTY IN AMADOR CITY AT VARIOUS
LOCATIONS

MINOR

Amador co. slope repair

AMA 49  10.6/ 35600_ 89 REPLACE BRIDGE ON ROUTE 49 IN AMADOR CITY AT AMADOR CREEK
BRIDGE #26-016. (KP 17.1)

PS&E/RW

AMADOR BRIDGE REPLACEMENT

AMA 49  14.7/ 17.6 0H730_ 215 RESURFACE ASPHALT CONCRETE IN AMADOR AND MERCED COUNTIES IN AND NEAR
PLYMOUTH AND MERCED AT VARIOUS LOCATIONS

MAINT.

AMA 49  16.1/ 17 0H590_ 133 IMPROVE INTERSECTION AND SHOULDER. "IN AMADOR COUNTY, ON ROUTE 49," LOCATED WITHIN
THE PLYMOUTH CITY LIMITS. (KP 25.9/27.4)

MINOR

PLYMOUTH - 49 INTERSECTION IMProvements

AMA 49  17.1/ 17.2 0H610_ 169 INSTALL RIGHT TURN CHANNELIZATION "IN AMA CO, ON RTE 49, AT THE" INTERSECTION OF
FIDDLETOWN IN PLYMOUTH. (KP 27.6/27.7)

MINOR

fiddletown right turn channelization

AMA 88  0/ 5.5 26444_ 78 ROADWAY REHABILITATION. IN JACKSON VALLEY FROM THE SJ CO LINE TO JUST WEST
OF THE JACKSON CREEK BR AND CONTINUE NEAR
JACKSON VALLEY RD TO JCT WITH RTE 104. "(KP 0.0/3.6,
5.4, 8.8)"

PS&E/RW

JACKSON VALLEY REHAB

AMA 88  5.5/ 7.4 48670_ 169 INSTALL 4 TRAFFIC COUNT STATIONS NEAR IONE AT VARIOUS LOCATIONS   MINOR

ione traffic count station installation

AMA 88  6.1/ 0J710_ 192 INSTALLATION OF FLASHING BEACONS "IN AMADOR COUNTY, ON ROUTE 88, AT" THE
INTERSECTION OF AMA 88 AND IONE-BUENA VISTA ROAD.
(KP 9.9)

MINOR

ione-buena vista road flashing beacons

AMA 88  7.1/ 7.7 1A670_ 78 CONSTRUCT LEFT TURN LANE AND WIDEN
SHOULDERS.

NEAR IONE FROM 0.5 KM W TO 0.5 KM E OF WEST
JUNCTION OF ROUTE 104. (KP 11.4/12.4)

PS&E/RW

JACKSON VALLEY ROAD REALIGNMENT

AMA 88  12.5/ 14.1 0G430_ 8 WIDEN TO 4 OR 5 LANE SECTION WITH
INTERSECTION IMPROVEMENTS.

"IN AMADOR CO FROM SUTTER RIDGE RD," E JCT SR-104
TO MARTEL NORTH JCT SR-49. (KP 20.1/22.7)

PID

MARTEL WIDENING

AMA 88  12.7/ 0J270_ 133 INSTALL TRAFFIC SIGNAL IN AMADOR CO ON RTE 88/104 AT RIDGE ROAD NEAR
MARTELL (KP 20.4)

MINOR

RIDGE ROAD & 88 SIGNALS

AMA 88  22.3/ 23.8 0G550_ 46 IMPROVE OPERATION/BYPASS "ON STATE ROUTE 88 IN AMADOR COUNTY," IN THE
VICINITY OF PINE GROVE FROM CLIMAX ROAD TO MT. ZION
ROAD. (KP 36.2/38.4)

PA&ED

Pine Grove Improvements

AMA 88  22.6/ 0H400_ 134 INSTALL SIGNALS. "IN AMADOR COUNTY, ON RTE 88, AT THE" INTERSECTION
OF RIDGE ROAD. (KP 36.5)

MINOR

ridge road signals

AMA 88  22.9/ 3A880_ 192 INSTALLATION OF HAR AT PINE GROVE MAINTENANCE STATION (KP 36.9)   MINOR

PINE GROVE MAINTENANCE STATION

AMA 88  29.4/ 29.5 0J760_ 193 INSTALL FLASHING BEACONS "IN AMADOR COUNTY, ON ROUTE 88, AT" THE
INTERSECTION OF PIONEER CREEK ROAD/DEFENDER
GRADE ROAD AND SR 88. (KP 47.3/47.4)

MINOR

pioneer creek rd. flashing beacons

AMA 88  29.5/ 49980_ 158 ADD LEFT TURN LANE "ON ROUTE 88, 4 KM EAST OF JUNCTION" "RTE 88 & 26, AT
DEFENDER GRADE ROAD" (KP 47.43)

MINOR

DEFENDER GRADE ROAD LEFT TURN LANE�

AMA 88  38.2/ 2A970_ 155 CONSTRUCT SAND STORAGE FACILITY AFTER
ACQUISTION

NEAR DEW DROP (KP 61.5)   MINOR

dew drop sand storage 

AMA 88  42.1/ 46.9 40640_ 79 CONSTRUCT PASSING LANES AND TWO WAY LEFT
TURN LANE

ON ROUTE 88 IN AMADOR COUNTY FROM 0.6 KM EAST OF
COOK'S STATION TO 2.3 KM EAST OF HAM'S STATION _(KP
67.7/75.5)

PS&E/RW

Cook's/Ham's Passing Lanes

AMA 88  44.3/ 44.9 0F630_ 19 CURVE IMPROVEMENTS. IN AMADOR COUNTY ON TE 88 NEAR HAMS'S STATION. (KP
71.2/72.2)

Candidate

HAMS' STATION CURVE CORRECTION
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AMA 88  46.5/ 60.1 0C470_ 125 RESURFACE EXISTING PAVEMENT IN AMADOR AND ALPINE COUNTIES AT VARIOUS
LOCATIONS

MINOR

Maintenance station upgrades in amador and alpine co's. 

AMA 88  50.3/ 1A970_ 121 SLOPE CORRECTION IN AMADOR COUNTY NEAR PINE GROVE AND BUCK HORN
AT VARIOUS LOCATIONS

MINOR

PINEGROVE/BUCKGHORN SLOPE CORRECTION�

AMA 88 R60.8/R67 35240_ 104 STRUCTURAL SECTION REPAIR IN AMADOR COUNTY FROM 3.2 KM WEST OF TRAGEDY
SPRINGS ROAD TO 0.3 KM EAST OF KIT CARSON ROAD

CLOSEOUT

SILVER LAKE REHAB

AMA 88  66.5/ 71.7 0J420_ 215 RECESSED THERMO TRAFFIC STRIPE. IN AMADOR CO NEAR SILVER LAKE FROM 0.3 KM E OF KIT
CARSON LODGE RD TO ALPINE CO LINE (KP 107.1/115.4)

MAINT.

kit carson lodge traffic stripe

AMA 88  70.1/ 70.3 0G070_ 170 DRAINAGE CORRECTION AND ROCK SLOPE
PROTECTION.

IN AMADOR COUNTY NEAR KIRKWOOD AT 1.0 KM W/OF
LAKE KIRKWOOD ROAD. (KP 112.8/113.1)

MINOR

KIRKWOOD DRAINAGE CORRECTION

AMA 104  0/ 2.8 0G370_ 30 WIDENING THE EXISTING SHOULDERS. IN AMA CO ON RTE 104 BEGINNING AT THE AMA CO LINE
AND ENDING AT DUTCHKE RD. (KP 0.0/4.5)

PID

EDWIN SHOULDERS

AMA 104 R3.6/ 2A270_ 79 BRIDGE REPLACEMENT (SCOUR) NEAR IONE AT DRY CREEK BRIDGE  BR# 26-07 (KP R5.8)  PS&E/RW

DRY CREEK BRIDGE REPLACEMENT

AMA 104  4/ 6.5 0H860_ 1 NEW 2-LANE EXPRESSWAY ON A NEW
ALIGNMENT.

IN AMADOR COUNTY ON STATE ROUTE 104 FROM COLLINS
RD LEFT TO FOOTHILL BLVD LEFT. (KP 6.5/10.5)

Candidate

Ione Bypass

AMA 104  5.8/ 6 0J030_ 144 "RECONSTRUCT ROADWAY, REMOVE CROWN" IN IONE ON RTE 104 FROM SUTTER CREEK BRIDGE TO
IONE STREET (KP 9.5/9.7)

MINOR

IONE street reconstruct

AMA 104 R5.9/ 0G380_ 170 MODIFY NE CORNER RADISU IN AMA CO ON RTE 104 AT THE NE CORNER OF PRESTON
AVE AND MAIN ST IN IONE. (KP R9.9)

MINOR

IONE/PRESTON AVE CORONER RADIUS.

AMA 124  1/ 1.5 0J530_ 134 "PAVE SHOULDERS, PLACE AC DIKE." IN AMADOR CO NEAR IONE FROM 0.3 KM N/OF IONE-BUENA
VISTA RD TO 0.5 KM S/OF CHARLES HOWARD PARK RD.
(KP 1.6/2.4)

MINOR

ione/buena vista road shoulder paving

AMA 124  1.5/ 0J590_ 193 REPLACE CULVERTS IN AMADOR COUNTY IN IONE AT HOWARD PARK. (KP2.4)  MINOR

howard park/ione culverts

AMA 124 R8.5/ 0A850_ 61 REHABILITATE BRIDGE NEAR IONE AT DRY CREEK BRIDGE  BR# 26-28 (KP R13.7)  PA&ED

DRY CREEK BRIDGE REHAB

CAL 0 L5703 0F120_ 113 MODIFY & CONSTRUCT NEW FACILITY/
"DEMO,MATL BINS & COVER FUELING AREA"

IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION.
__________________________________

Candidate

CABBAGE PATCH MAINTENANCE STATION

CAL 0 L5703 0E900_ 171 REPLACE WASH RACK SYTEM. IN CALAVERAS CO AT THE CABBAGE PATCH
MAINTENANCE STATION. (KP 96.6)

MINOR

CABBAGE PATCH MAINTENANCE STATION WASH RACK SYSTEM
REPLACEMENT

CAL 0 L5726 0H070_ 171 INSTALL VEHICLE HOISTS. IN CAL CO AT CAMP CONNELL AND CABBAGE PATCH
MAINTENANCE STATIONS.

MINOR

CAMP CONNELL AND CABBAGE PATCH MTS. STATION VEHICLE HOIST
INSTALLATION

CAL 4  3.3/ 18 0F830_ 172 UPGRADE AND ADD DRAINAGE SYSTEMS. "IN CALAVERAS, STANISLAUS AND SAN" JOAQUIN
COUNTIES AT VARIOUS LOCATIONS. "(KP 5.3/29.0, 11.4/12.1,
1.5/9.7," 41.8)

MINOR

CAL/STA/SJ/ UPGRADE DRAINAGE SYSTEMS

CAL 4 R5.9/R6.7 48500_ 103 "WIDEN, NEW INTERSECTION(100% LOCAL)" WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF TO 0.8
MILE EAST OF LITTLE JOHNS CREEK BRIDGE #30-34

CLOSEOUT

Little John's Road/Turnpike Road/SR 4 Intersection Improvements 

CAL 4 R10.3/R16.4 0E530_ 46 TWO LANE EXPRESSWAY ON SR 4 FROM  EAST OF COPPEROPOLIS TO APPROX 6.4
KM WEST OF CAL-4/ CAL-49 INTERSECTION IN ALTAVILLE
(ANGELS CAMP) (KP16.5 /26.3 )

PA&ED

Wagon Trail Expressway

CAL 4  12.5/ 13 49991_ 73 CURVE CORRECTION IN CALAVERAS CO NEAR ALTAVILLE AT 3.8 KM E/OF
O'BYRNES FERRY RD. (KP 20.1/20.9)

PS&E/RW

Altaville Realignment

CAL 4  12.5/ 13 49992_ 73 ENVIRONMENTAL MITIGATION. IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8 KM E/OF
O'BYRNES FERRY RD. (KP 20.1/20.9)

PS&E/RW

Altaville Realignment Data Recovery

CAL 4  13.8/ 14.8 0E450_ 12 IMPROVE ROADWAY ALIGNMENT AND CONSTRUCT
SHOULDER.

ON RTE 4 IN CAL CO FROM 0.3 KM E/O HUNT RD TO 0.3 KM
W/O POOL STATION RD. (KP 22.9/23.4)

Candidate

Pool Station Curve Correction

CAL 4  14.7/ 0A010_ 145 CURVE CORRECTION NEAR ANGELS CAMP AT POOLE STATION RD 9.7 KM W OF
RTE 49 (KP 23.7)

MINOR

Poole Curve Correction
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CAL 4 R21.1/R23.4 36250_ 87 CONSTRUCT 2 LANE EXPRESSWAY ON NEW
ALIGNMENT

IN ANGELS CAMP FROM NORTH JCT RTE 49 TO 0.9 KM E OF
ROLLERI BYPASS RD. (KP R34.0/R37.7)

PS&E/RW

ANGELS CAMP EXPRESSWAY

CAL 4  21.4/ 0G230_ 20 BRIDGE RAIL UPGRADE AND WIDENING. IN CALAVERAS CO IN ANGELS CAMP ON RTE 4 AT ANGELS
CREEK BRIDGE & ON RTE 49 AT ANGELS CREEK BRIDGE.
"(BR NO 30-0008, 30-0019)" (KP 34.4/11.5)

Candidate

Angels Creek Bridges

CAL 4  28.9/ 2A980_ 57 CONSTRUCT 2 SAND STORAGE FACILITIES ON RTE 4 IN CAL CO NEAR THE TOWN OF "MURPHYS, AND
ON RTE 108 IN TUO CO" AT SOULSBYVILLE RD.
(KP46.5)(KP12.O).

PA&ED

Sand Storage

CAL 4  29.1/ 29.6 0G950_ 156 "CONSTRUCT LEFT TURN LANE""" IN CALAVERAS COUNTY ON ROUTE 4 FROM
PENNSYLVANIA GULCH RD TO TOM BELL/ BIG TREES RD.
(KP 46.9/47.7)

MINOR

"MURPYS LANE"

CAL 4  29.6/ 0G960_ 125 INSTALL SIGNALS IN CALAVERAS COUNTY AT MURPHYS AT TOM BELL AND
BIG TREES ROAD

MINOR

"MURPHYS SIGNAL"

CAL 4  31.8/ 32.3 0G300_ 172 DRAINAGE IMPROVEMENTS. IN CALAVERAS CO FROM 1.0 KM E/OF UPPER UTICA
POWERHOUSE RD TO 0.5 KM W/OF FORREST MEADOWS
DRIVE. (KP 51.3/52.0)

MINOR

UTICA POWERHOUSE ROAD DRAINAGE IMPROVEMENTS

CAL 4  32.1/ 32.4 44210_ 96 CURVE CORRECTION IN CALAVERAS COUNTY NEAR MURPHYS FROM 1.3 KM TO
1.8 KM EAST OF UPPER UTICA POWERHOUSE ROAD

Construction

UTICA POWERHOUSE

CAL 4  37.3/ 0C980_ 145 CONSTRUCT LEFT TURN LANE. AT MORAN RD (KP 60.1)   MINOR

MORAN INTERSECTION

CAL 4  39.8/ 39.9 0E410_ 173 CONSTRUCT A REFUGE LANE AT LAKEMONT DR. (KP 64.0/64.2).   MINOR

"Lakemont Drive Refuge Lane"

CAL 4  40.1/ 40.6 0E420_ 146 WIDEN AND CONSTRUCT LEFT TURN LANE IN CALAVERAS COUNTY ON SR 4 BETWEEN PM 40.1 AND
40.6 (KP 64.53/65.34)

MINOR

calaveras co widen left turn lane

CAL 4  42.7/ 49.6 0E970_ 20 ROADWAY REHAB.  IN CALAVERAS CO FROM MORAN ROAD TO CAMP
CONNELL MAINTENANCE STATION (KP 68.7/79.8)

Candidate

Big Trees Rehab Roadway

CAL 4  42.8/ 43.6 0F950_ 21 CURVE IMPROVEMENTS. IN CALAVERAS COUNTY ON ROUTE 4 NEAR ARNOLD. (KP
68.9/70.2)

Candidate

ARNOLD CURVE CORRECTION

CAL 4  43.8/ 44.2 0F280_ 30 CONSTRUCT WALL FOR SEDIMENT CONTROL  ON RTE 4 BETWEEN 2 KM NORTH OF WHITE PINE AND BIG
TREES STATE PARK ENTRANCE. (KP 70.5 /71.2)

PID

BIG TREES STATE PARK WALL

CAL 4  44.4/ 44.8 0E030_ 28 CURVE CORRECTION IN CALAVERAS CO ON RTE 4 NEAR ENTRANCE TO BIG
TREES STATE PARK (KP 71.4/72.1)

PID

BIG TREE CURVE CORRECTION

CAL 4  46.9/ 47.1 0H370_ 146 "CONSTRUCT LEFT TURN CHANNELIZATION,"
ACCELERATION LN/CHAIN INSTALLATION

"IN CALAVERAS COUNTY, ON RTE 4, IN" DORRINGTON. (KP
75.5/R75.8)

MINOR

dorrington left turn

CAL 4  47.9/ 47.9 0F580_ 147 WIDEN AND ADD CONTINUOUS LEFT TURN LANE.IN CALAVERAS COUNTY ON ROUTE 4 AT CAMP CONNELL.
.

MINOR

CAMP CONNELL LEFT TURN LANE

CAL 4 R53.8/R54.9 45580_ 102 CONSTRUCT EASTBOUND PASSING LANE AND
WIDEN SHOULDERS

ON RTE 4 CONSTRUCT EASTBOUND PASSING LN FROM 1.9
KILOMETERS (1.2 MILES) TO 0.2 KILOMETERS (0.1 MILES)
WEST OF BLACK SPRINGS RD (KP R86.5/R88.4)

Construction

Arnold Passing Lane

CAL 12  3/ 10.2 37930_ 58 STRUCTURAL SECTION REPAIR NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH RD TO
0.3 KM E/OF RTE 26 (KP 4.8/16.4)

PA&ED

BURSON REHAB

CAL 12  3/ 10.2 0G670_ 209 SEAL COAT IN CALAVERAS AND AMADOR COUNTIES NEAR WALLACE
AT VARIOUS LOCATIONS

MAINT.

CAL 12  8.6/ 11.2 0H830_ 1 NEW TWO LANE EXPRESSWAY ON NEW
ALIGNMENT BYPASS VALLEY SPRINGS.

IN CAL CO ON RTE 12 FROM 1 MILE W/OF PINE ST TO 0.3
MILE W.OF LIME CREEK RD EAST JUNCTION. (KP 13.8/18.0)

Candidate

Valley Springs Connector

CAL 12  14.1/ 14.5 0H380_ 147 "CONSTRUCT LEFT TURN LN,ACCELERATION" LN
AND SHOULDER WIDENING.

"IN CAL CO, ON RTE 12, AT DOUBLE" SPRINGS RD EAST OF
VALLEY SPRINGS. (KP 22.8/23.5)

MINOR

DOUBLE SPRINGS RD LEFT TURN LANE�

CAL 26  7.2/ 8.3 49840_ 80 CURVE CORRECTION AND WIDEN IN CAL CO NEAR VALLEY SPRINGS AT SILVER RAPIDS RD
(KP 11.6/13.3)

PS&E/RW

SILVER RAPIDS CURVE REALIGNMENT

CAL 26  9.9/ 13.9 48731_ 173 INSTALL TRAFFIC COUNT STATION AT JUNCTION OF ROUTE 12/26 AT WEST AND EAST
JUNCTIONS. (KP 15.9/22.4).

MINOR

RTE 12/26 TRAFFIC COUNT STATIONS
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CAL 26  10.4/ 14 0J240_ 216 AC OVERLAY IN CALAVERAS AND AMADOR COUNTIES AT VARIOUS
LOCATIONS "(KP 16.7/22.5, 29.6/34.6, 0.0/2.1)"

MAINT.

mokilumne hill ac overlay

CAL 26  19.1/ 32.7 0F110_ 174 REPLACE CULVERTS. FROM 0.6 KM (0.4 MILES) W/OF JESUS MARIA ROAD TO
SANDY GULCH ROAD. (KP 30.7/52.6).

MINOR

JESUS MARIA ROAD CULVERTS

CAL 26  24.7/ 24.8 0K230_ 135 EROSION CONTROL IN CALAVERAS COUNTY ABOUT 14 KM EAST OF
MOKELUMNE HILL AT LOWER DORRAY ROAD (KP 39.7/39.9)

MINOR

MOKELUMNE HILL EROSION CONTROL

CAL 26  30/ 0G250_ 114 BRIDGE DECK REHABILITATION AND RAIL
UPGRADE.

IN CALAVERAS & TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS.

Candidate

Calavaras/Tuolumne Bridge Rehab.

CAL 26  33.5/ 3A790_ 174 RE-ESTABLISH LANDSCAPING NEAR WESTPOINT AT BARNEY WAY (KP 53.9)   MINOR

BARNEY WAY REVEGETATION

CAL 26  33.7/ 0H430_ 175 REALIGN  ROAD APPROACH. "IN CALAVERAS COUNTY, ON ROUTE 26," AT THE
INTERSECTION OF BARNEY WAY NEAR WESTPOINT. (KP
54.2)

MINOR

BARNEY WAY ROAD REALIGNMENT

CAL 49  8.5/ 0C280_ 163 INSTALL HIGHWAY ADVISORY SIGN AT ALTERVILLE MAINTENANCE STATION (KP 13.7)   MINOR

ALTERVILLE MAINTENANCE STATION HIGHWAY ADVISORY SIGN

MER 0 L5712 0F160_ 21 COVER MATERIAL BINS. "IN MER, MPA, TUO, CAL, SJ, AMA, &" ALP COUNTIES AT LOS
BANOS AND "VARIOUS MTCE STATIONS:MERCED,WEST"
"POINT, STOCKTON, PINE GROVE, AND" WOODFORDS.

Candidate

COVER MATERIAL BINS

MER 5  .6/ 1A430_ 97 UPGRADE SAFETY ROADSIDE REST AREA IN MERCED COUNTY ABOUT 24.2 KM SOUTH OF LOS
BANOS AT JOHN CHUCK ERRECA SAFETY ROADSIDE REST
AREA

Construction

ERRECA SRRA

MER 5  .7/ .6 0G220_ 194 ROADSIDE REST IN MERCED COUNTY 1.0 KM NORTH OF THE SOUTH OF THE
MERCED COUNTY LINE (KP 1.0/1.1)

MINOR

merced roadside rest

MER 5  14.8/ 0J490_ 194 SLOPE REPAIR IN MERCED CO 11 KM S/OF SANTA NELLA FROM 0.4 KM
S/TO 0.2 KM S/OF ETCHEVERRY RD UNDERCROSSING (KP
23.8/24.2)

MINOR

etcheverry road undercrossing slope repair

MER 5  17.5/ 17.5 0F740_ 148 GIRDER DIAPHRAGM RETROFIT. IN MERCED COUNTY NEAR LOS BANOS AT ROUTE 5/152
SEPARATION. (KP 28.2)

MINOR

LOS BANOS I-5 & 152  GIRDER RETROFIT

MER 5  22.5/ 22.5 0F190_ 126 INSTALL CHANGEABLE MESSAGE SIGNS IN MERCED COUNTY NEAR SANTA NELLA AND LOS BANOS
AT MC CABE ROAD OVERCROSSING AND AT 0.3 KM WEST
OF GONZAGA ROAD

MINOR

"Merced co. CMS"

MER 5  24.9/ 30.3 0F310_ 62 CONSTRUCT MEDIAN BARRIER. "IN MERCED COUNTY, ON ROUTE 5 FROM" THE WEST
BANK ROAD UNDERCROSSING TO THE TAGLIO ROAD
OVERCROSSING. (KP40.2/48.8)

PA&ED

West Bank Median Barrier

MER 5  31.8/ 32.5 4773U_ 31 RAMP & BRIDGE APPROACH REHAB ON INTERSTATE 5 FROM GARZAS CREEK BRIDGE TO THE
STANISLAUS COUNTY  Y LINE TO SAN JOAQUIN COUNTY
LINE (KP 51.2/52.3)  (KP 0.0/45.2)

PID

STA-5 RAMP REHAB

MER 33  0/ 0E710_ 94 ARCHAEOLOGICAL SURVEY OF RURAL HIGHWAY
RIGHT OF WAY IN DISTRICT 10

ARCHEOLOGICAL SITE INVENTORY WITHIN CALTRANS
RIGHT-OF-WAY ON VARIOUS ROUTES WITHING DISTRICT
10.

Construction

ARCHAEOLOGY SITE INVENTORY

MER 33 R16.2/R17 48490_ 104 RECONSTRUCT EXISTING HIGHWAY LANES IN MERCED COUNTY AT SANTA NELLA FROM 0.1 KM SOUTH
OF HENRY MILLER ROAD TO 0.1 KM SOUTH OF PLAZA
ROAD

CLOSEOUT

SANTA NELLA REHAB

MER 33  17.1/ 26.5 0E940_ 114 CAPM IN MERCED CO IN AND NEAR SANTA NELLA FROM .1 KM
S/OF PLAZA RD TO THE SO JUNCTION OF RTE 140. (KP
27.4/42.6).

Candidate

MERCED 33@SANTA NELLA CAPM

MER 33  17.1/ 0H360_ 148 "RECONSTRUCT CURB, SIDEWALK & WIDEN"
SHOULDER.

"IN MERCED COUNTY, ON ROUTE 33, AT" THE
INTERSECTION OF SR 33/PLAZA DR IN SANTA NELLA. (KP
27.4)

MINOR

sanTa nella sidewalks and shoulder construction

MER 33  19/ 22 0J200_ 210 AC OVERLAY "IN MERCED 1.4 KM SOUTH OF HULEN RD," RT & 0.7 KM
NORTH OF COTTONWOOD RD. (KP 30.5/35.4)

MAINT.

MER 59  0/ 0C270_ 205 RELOCATE CMS ON RTE 140 NEAR PLANADA RD AND ON ROUTE 59 SOUTH
OF MERCED

MINOR

PLANADA ROAD CMS RELOCATION

MER 59  .8/ 3.6 0G630_ 216 25 MM OPEN GRADE AND 30 MM AC OVERLAYS.IN MER AND SJ COUNTIES AT VARIOUS LOCATIONS.
"(MER-KP 1.3/5.8, 14.0/16.7),(SJ-KP" "8.7/T11.0, 9.8/T10.6,
T10.3/T109)"

MAINT.

D - 5



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

MER 59  4.1/ 0K050_ 22 INSTALL NEW SIGNALS IN MERCED CO. AT THE INTERSECTION OF ROUTE 59 AND
CHILDS AVE. (KP 22.728)

Candidate

MER 59  10.4/ 14.8 3A670_ 31 AC OVERLAY PAVEMENT REHAB AND WIDENINGON SR 59 FROM MARIPOSA CREEK TO NORTHBOUND SR
99 ON-RAMP. (KP 16.7/23.8)

PID

MARIPOSA CREEK REHAB

MER 59  14.1/ 14.7 0G850_ 210 SIDEWALK REPAIR. IN MERCED COUNY IN MERCED FROM THE INTERSECTION
OF CHILDS AVENUE TO THE INTERSECTION OF 13TH
STREET. (KP 22.7/23.7)

MAINT.

MER 59 R14.8/R19 0G440_ 47 CONSTRUCT NEW 4-LANE EXPRESSWAY W/ IC AT
RTE 99 & SANTE FE AVE.MENT.

IN THE CITY OF MERCED AT SR 59/99 INTERCHANGE &
FROM SR 99 TO BELLEVUE AVENUE (KP R 23.8/30.6)

PA&ED

Atwater-Merced Expressway

MER 59  15/ 19 0E590_ 47 WIDEN TO 4 LANES. 16TH ST TO BELLEVUE AVENUE (KP 24.1/30.6)   PA&ED

16TH ST./OLIVE AVE. WIDENING

MER 59  15.2/ 16.3 3A270_ 32 REPLACE AND WIDEN BRIDGES "IN MER CO ON SR 59, AT VARIOUS" LOCATIONS FROM
BEAR CREEK BR TO BLACK RASCAL BRIDGE. (KP 24.5/26.2)

PID

RASCAL BRIDGE REPLACEMENT

MER 59  22.6/ 23.3 0F650_ 28 INTERSECTION IMPROVEMENT. IN MERCED COUNTY ON ROUTE 59 AT OAKDALE ROAD
INTERSECTION. (KP 36.4/37.5).

PID

"Oakdale Road Intersection Improvement"

MER 59  27.2/ 1A070_ 62 REPLACE BRIDGE (SCOUR) NEAR SNELLING AT MERCED RIVER BRIDGE  BR# 39-71 (KP
43.7)

PA&ED

Merced River (Snelling) Bridge Replacement

MER 99  0/ 4.6 41580_ 48 4E TO 6F ON 8F R/W ALIGNMENT NEAR MERCED FROM MADERA COUNTY LINE TO
BUCHANAN HOLLOW RD (KP 0.0/7.4)

PA&ED

PLAINSBURG RD FREEWAY

MER 99  0/ 0H010_ 175 REMOVE EARTH BERMS. "IN MERCED, STANISLAUS & SAN JOAQUIN" "COUNTIES, ON
RTE 99 AT VARIOUS" LOCATIONS. (KP VARIOUS)

MINOR

REMOVE EARTH BERNS IN mER/STA&SJ

MER 99  1/ 3A340_ 32 CLOSED CIRCUIT TV CAMERAS & CMS' IN AND NEAR MER ON RTE 99 -VARIOUS LOCATIONS. IN
AND NEAR MODESTO ON RTE 99-VARIOUS LOCATIONS. IN
AND NEAR TRACY ON RTE 205-VARIOUS LOCATION.

PID

FOG CMS

MER 99  1/ 3A820_ 176 GRAFFITI BARRIER ON SIGNS AT VARIOUS OVERHEAD SIGNS ON HWY 99 "IN MER, STA
AND SJ COUNTIES"

MINOR

GRAFFITI BARRIERS ON hWY 99

MER 99  2.4/ 5 0J230_ 217 REPLACE ASPHALT CONCRETE SURFACING NEAR MERCED FROM 1.0 KM NORTH OF HARVEY PETTIT
RD TO 0.2KM NORTH OF ATHLONE ROAD (S/B LANES) (KP
3.9/8.0)

MAINT.

MER 99  4.6/ 10.5 41570_ 48 4E TO 6F ON 8F R/W ALIGNMENT NEAR MERCED FROM BUCHANAN HOLLOW RD TO 0.5 KM S
OF HEALY RD (KP 7.4/17.7)

PA&ED

ARBOLEDA DR FWY

MER 99  9.9/ 12.4 0A980_ 108 CONSTRUCT MEDIAN BARRIER IN MERCED COUNTY IN AND NEAR MERCED FROM DUCK
SLOUGH OVERFLOW BRIDGE TO GERARD AVENUE

CLOSEOUT

GERARD MEDIAN BARRIER

MER 99  10.2/ 12.8 36310_ 80 4E TO 4F ON 8F R/W ALIGNMENT IN MERCED FROM MC HENRY RD TO 0.4 KM SOUTH OF
CHILDS AVE OC (KP 17.0/20.6)

PS&E/RW

MISSION AVE IC/FWY CONVERSION

MER 99  12.7/ 23.7 2A360_ 97 INSTALL MEDIAN BARRIER IN MERCED COUNTY IN AND NEAR MERCED AND ATWATER
FROM 0.6 KM SOUTH OF CHILDS AVENUE OVERCROSSING
TO 0.3 KM NORTH OF WEST ATWATER OVERHEAD

Construction

MERCED MEDIAN BARRIER

MER 99  12.8/ 17.6 0C460_ 88 "REPLACE PCC SLABS, SEAL RAMDOM" CRACKS
AND GRIND PCC LANES

"IN MERCED COUNTY ON SR 99, IN AND" NEAR MERCED
FROM 0.4 KM SOUTH OF CHILDS AVENUE OC TO 0.7 KM
SOUTH OF FRANKLIN SLOUGH. (KP 20.6/28.3)

PS&E/RW

MERCED CAP M

MER 99  12.8/ 17.7 0J210_ 211 CRACK SEAL IN MERCED CO NEAR AND IN ATWATER FROM 1.7KM S/OF
RTE 140 TO RTE 152. FRESNO CO FROM 9.2KM S/OF THE
MER CO LINE TO THE MER CO LINE. "(KP20.6/28.5,
97.4/106.5)."

MAINT.

MER 99  13.6/ 17.6 0G540_ 126 PAVEMENT GROOVING IN MERCED COUNTY IN AND NEAR MERCED FROM 0.5 KM
SOUTH OF ROUTE 99 AND 140 SEPARATION TO 0.4 KM
NORTH OF BLACK RASCAL CANAL

MINOR

merced 99 grooving

MER 99  13.9/ 14.4 48100_ 22 WIDEN 15TH ST UC AND REPLACE EAST MERCED
OH

IN MERCED FROM 0.2 KM S OF EAST MERCED OH TO 0.2
KM N OF 15H ST UC (KP 22.4/23.2)

Candidate

EAST MERCED OH

MER 99  14.7/ 0H280_ 149 PROVIDE RIGHT AND LEFT TURN
CHANNELIZATION.

"IN MERCED COUNTY, ON RTE 99," SOUTHBOUND
OFF-RAMP TO SR-59.

MINOR

sr 59 & 99 right & left turn channelization

D - 6



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

MER 99  15.2/ 16.2 48231_ 88 HIGHWAY PLANTING RESTORATION. "IN MERCED COUNTY ON STATE ROUTE 99," "FROM 0.3 KM
SOUTH OF ""R"" STREET" "0.C. TO 0.3 KM NORTH OF ""V""
STREET" O.C. (KP 24.5/26.1)

PS&E/RW

R&V Street Planting Restoration

MER 99  15.2/ 16.2 48230_ 90 MODIFY INTERCHANGE IN MERCED COUNTY IN MERCED AT VARIOUS LOCATIONS   Construction

R&V STREET RAMP MODIFICATION

MER 99  15.8/ 17.3 0K020_ 23 REPLACE BRIDGES IN MERCED COUNTY FROM 0.1 KM NORTH OF V STREET TO
BLACK PASCAL BRIDGE (KP 25.4/27.8)

Candidate

MER 99  17.6/ 24.5 3A720_ 33 AC OVERLAY AND WIDEN SHOULDERS "IN MER CO ON SR 99, NEAR MERCED" FROM 0.7 KM S OF
FRANKLIN SLOUGH TO GROVE AVE (KP 28.3/39.4)

PID

FRANKLIN SLOUGH REHAB

MER 99  22.8/ 23.5 0J220_ 217 SLAB REPLACEMENT. IN MERCED COUNTY IN ATWATER FROM 0.2KM NORTH OF
APPLEGATE ROAD OVER CROSSING TO WEST ATWATER
OVERHEAD. (KP 36.7/37.8)

MAINT.

MER 99  23.8/ 26.5 0A520_ 81 CLOSE MEDIAN CROSS OVER AND CONSTRUCT
FRONTAGE RD.

IN MERCED COUNTY BETWEEN THE CITIES OF LIVINGSTON
AND ATWATER ADJACENT TO ROUTE 99 FROM WEDEL
STREET TO 0.4 KM SOUTH OF ARENA WAY. (KP 38.3/42.7)

PS&E/RW

ATWATER/LIVINGSTON FR

MER 99  23.8/ 26.5 41480_ 81 CONVERT 4-LANE EXPRESSWAY TO 6-LANE
FREEWAY.

IN MERCED COUNTY NEAR THE CITY OF ATWATER ON RTE
99 FROM 0.4 KM NORTH OF ATWATER OVERHEAD TO 0.4
KM SOUTH OF ARENA WAY. (KP 38.3/R42.7)

PS&E/RW

ATWATER FREEWAY

MER 99  26.5/ 28.8 31696_ 82 4E TO 6F ON 8F R/W ALIGNMENT IN MERCED COUNTY NEAR THE CITY OF LIVINGSTON ON
ROUTE 99 FROM 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE. (KP 42.0/R46.3)

PS&E/RW

LIVINGSTON FWY STAGE 2

MER 99 R28.2/R36.4 2A50U_ 98 HIGHWAY PLANTING AND IRRIGATION IN MERCED COUNTY IN AND NEAR LIVINTSTON AND DELHI
AT VARIOUS LOCATIONS

Construction

Livingston/Delhi Freeway �Planting

MER 99  32.3/ 36.4 0437U_ 107 WIDEN FREEWAY AND BRIDGES IN MERCED COUNTY AT AND NEAR DELHI AT VARIOUS
LOCATIONS FROM 0.2 KM SOUTH OF MERCED RIVER
BRIDGE TO 0.1 KM NORTH OF SOUTH TURLOCK
OVERCROSSING

CLOSEOUT

DELHI FREEWAY PROJECT

MER 99 T36.3/T36.7 0K420_ 149 MEDIAN BARRIER "IN MERCED COUNTY ON ROUTE 99, SOUTH" 0F THE CITY
OF TURLOCK (KP T58.4/59.1)

MINOR

MER 99 R36.7/R37.3 3A480_ 74 "CONSTRUCT MEDIAN BARRIER,INSTALL" "CMS,
CCTV, WEATHER STATION, & TMS"

IN MERCED COUNTY FROM GRIFFITH RD OC TO 0.6 KM S
OF LANDERS AVE IN STANISLAUS COUNTY (KP
R59.1/R60.0)  (KP R0.0/R1.8)

PS&E/RW

TURLOCK MEDIAN BARRIER

MER 140  .2/ 11.8 0G650_ 211 RESURFACE ASPHALT CONCRETE IN MERCED COUNTY IN AND NEAR DOS PALOS AND
GUSTINE AT VARIOUS LOCATIOONS

MAINT.

MER 140  4.3/ 11.7 35461_ 33 STRUCTURAL SECTION REPAIR AND WIDEN THREE
BRIDGES

NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN JOAQUIN
RIVER BRIDGE (KP 6.9/18.8)

PID

MUD SLOUGH REHAB

MER 140  13/ 3A870_ 176 INSTALL HIGHWAY ADVISORY RADIO AND
FLASHING BEACONS

AT MERCED MAINTENANCE STATION (KP 20.9)   MINOR

MERCED MAINTENANCE STATION ADVISORY RADIO INSTALLATION

MER 140  27/ 30.2 0A580_ 98 ASPHALT CONCRETE OVERLAY IN MERCED COUNTY NEAR MERCED FROM MC SWAIN
ROAD TO 1.2 KM EAST OF APPLEGATE ROAD

Construction

APPLEGATE REHAB

MER 140  32.9/ 34.5 45140_ 91 REPLACE AND WIDEN BRIDGES IN MERCED COUNTY NEAR MERCED AT BEAR CREEK
BRIDGE AND AT EL CAPITAN CANAL BRIDGE (KP 52.9 &
55.5)

Construction

BEAR CREEK/EL CAPITAN BRIDGE

MER 140  33.7/ 3A070_ 163 REMOVE GUARDRAIL AND EXTEND CULVERT NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP 54.3)  MINOR

FRANKLIN ROAD GUARDRAIL

MER 140  34.5/ 35.8 0A860_ 34 AC OVERLAY AND WIDEN SHOULDERS NEAR MERCED FROM EL CAPITAN CANAL TO RTE 99 (KP
55.5/57.6)

PID

El Capitan Rehab.

MER 140  35.3/ 35.5 0C940_ 127 CONSTRUCT AN ADDITIONAL EB LANE. IN THE CITY OF MERCED ON ROUTE 140 FROM 0.45 KM
W/OF ROUTE 99. (KP 56.9/57.2).

MINOR

99/140 EB lane addition. 

MER 140  36.2/ 38 3A660_ 66 BRIDGE REPLACEMENT IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2 KM E/O
SANTE FE AVE. (KP 56.3/61.2)

PA&ED

BRADLEY OH REPLACEMENT

MER 140  36.5/ 37.5 0G130_ 49 REPLACING BRADLEY OH BRIDGE WIDEN FROM 2
LANES TO 4 LANES.

FROM MARTHELLA AVE TO 0.3 KM E/O SANTA FE AVE (KP
58.7/60.5)

PA&ED

BRADLEY OVERHEAD WIDENING�
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MER 140  36.5/ 0J810_ 160 INSTALL SIGNAL AT THE INTERSECTION OF CAROL AVE (RT) /21 STREET (LT)
AND SR 140 (KP 58.85)

MINOR

CAROL AVE MERCED 140 SIGNAL INSTALLATION�

MER 140  37.5/ 3A130_ 49 CONSTRUCT INTERCHANGE AND OVERHEAD ON SR 99 NEAR MISSION AVE AND ESTENDING
APPROXIMATELY 7.25 KM N TO YOSEMITE AVE. CROSS SR
140 BETWEEN HARTLEY CANAL & KIBBY RD. (KP 60.4/62.3)

PA&ED

PARKWAY INTERCHANGE

MER 140  40.7/ 2A940_ 12 CONSTRUCT LEFT TURN CHANNELIZATION AND
FLASHING BEACONS

NEAR MERCED AT ARBOLEDA DR (KP 65.5)   Candidate

MERCED 140@ARBOLEDA DR�

MER 140  40.7/ 0J740_ 195 INSTALL FLASHING BEACONS. "IN MERCED COUNTY, ON ROUTE 140, AT" THE
INTERSECTION OF ARBOLEDA DR/SR "140, EAST OF CITY
OF MERCED." (KP65.5)

MINOR

arboleda dr. flashing beacons

MER 152 R7.5/R8.7 0K400_ 205 RUMBLE STRIPS "IN MERCED COUNTY ON ROUTE 152, WEST" 0F THE CITY
OF LOS BANOS (KP R12.07/R14.00)

MINOR

MER 152 R10.1/ 3A890_ 222 REPAIR BRIDGE PIERS. NEAR LOS BANOS @ SAN LUIS DAM FOREBAY BRIDGE
#39-0145 L/R (KP R16.2)

MAINT.

MER 152  13.8/ 2A690_ 109 INCREASE VERTICAL CLEARANCE IN MERCED COUNTY NEAR LOS BANOS AT ROUTE 5 AND
152 SEPARATION

CLOSEOUT

5/152 VERTICAL CLEARANCE

MER 152  17/ 19.6 0G450_ 2 STUDY ACCESS MANAGEMENT ALONG CORRIDOR.IN MERCED CO AROUND THE CITY OF LOS BANOS FROM
E/CITY LIMITS TO SR-152/165. (KP 27.4/31.6)

Candidate

Los Banos Access Management

MER 152  17/ 24 41910_ 50 4 LANE FREEWAY (LOS BANOS BYPASS)FROM RAMOS ROAD TO SANTA FE RD (LOS BANOS
BYPASS)

PA&ED

LOS BANOS BYPASS

MER 152  20.2/ 0H290_ 177 PLACE CURBED MEDIAN PROJECT. "IN MER CO, ON RTE 152, AT THE" INTERSECTION OF
CENTER AVENUE IN IN THE CITY OF MERCED. (KP 32.6)

MINOR

CENTER AVE/MERCED CURBED MEDIAN

MER 152  21.1/ 0H530_ 135 INSTALL SIGNALS. "IN MERCED COUNTY, ON ROUTE 152, AT" THE
INTERSECTION OF H & I STREET IN LOS BANOS. (KP 33.9)

MINOR

H & I street signals-los banos

MER 152  21.3/ 40.5 0H740_ 212 OVERLAY EXISTING HIGHWAY IN MERCED AND MARIPOSA COUNTIES AT VARIOUS
LOCATIONS

MAINT.

MER 152  21.6/ 0H700_ 136 INSTALL SIGNALS. "IN MERCED CO, ON RTE 152, AT THE" INTERSECTION OF
MILLER LANE. (KP 34.8)

MINOR

miller lane signals

MER 152 R22.8/R40.8 3A680_ 63 CAPM ON EASTBOUND PCC LANES
"""(GRINDING)"""

IN AND NEAR LOS BANOS FROM SAN LUIS CANAL TO SAN
JUAN CANAL AND FROM LODI RD TO WILLIS ROAD. (KP
R36.75/R65.58)

PA&ED

SAN LUIS CANAL CAP M

MER 152  23.1/ 0J290_ 177 STORM WATER PUMP REPAIR IN MERCED CO IN LOS BANOS AT SAN LUIS CANAL (KP
37.2)

MINOR

san lUis canal/los banos storm water pump repair

MER 165 L0/L11.7 38220_ 34 REHABILITATE THE EXISTING ASPHALT CONCRETE
ROADWAY.

NEAR LOS BANOS FROM RTE 5 TO HENRY MILLER RD (KP
L0.0/18.8)

PID

HENRY MILLER REHAB

MER 165  11.7/ 26.9 27980_ 58 AC OVERLAY AND WIDEN STRUCTURES NEAR LOS BANOS FROM HENRY MILLER RD TO RTE 140
(KP 18.8/43.2)

PA&ED

WOLFSEN REHAB

MER 165  26.9/ 30 38150_ 63 AC OVERLAY AND DIGOUTS NEAR STEVINSON FROM RTE 140 TO 0.2 KM S OF
WESTSIDE BLVD RIGHT (KP 43.2/48.3)

PA&ED

STEVINSON REHAB

MER 165  27.9/ 0C250_ 156 CONSTRUCT LEFT TURN CHANNELIZATION IN STEVINSON AT 3RD AVE (KP 44.9)   MINOR

STEvinson & THIRD LEFT TURN LANE�

MER 165  30/ 30.2 0K410_ 206 PLACE PROFILE THERMOPLASTIC TRAFFIC STRIPEIN MERCED COUNTY ON ROUTE 165 AT THE INTERSECTION
OF WESTSIDE BLVD. "RT., NORTH OF THE CITY OF LOS
BANOS" (KP 48.37/48.71)

MINOR

MER 165  32.2/ 32.6 0H550_ 150 INSTALL LEFT TURN LANE. IN MERCED COUNTY ON ROUTE 165 AT WILLIAMS AVENUE.
(KP 52.0/52.5)

MINOR

williams/hilmar left turn

MER 165  32.6/ 32.8 0J430_ 136 EXTEND LEFT TURN LANE. IN MERCED CO ON RTE 165 AT GEER RD IN THE CITY OF
HILMAR. (KP 52.59/52.90).

MINOR

geer-hilmar left turn lane

MER 165  32.8/ 32.8 0J560_ 178 REPAIR SIDEWALK IN MERCED CO. IN HILMAR .02KM SOUTH OF GEAR AVE
AND IN STANILSLAUS CO. IN CROWS LANDING .06KM
SOUTH OF 5TH STREET "(KP 52.86/52.88, 11.12/11.21)_____"

MINOR

hilmar/crows landing sidewalk repair
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MER 165  33.2/ 33.6 0A530_ 162 INSTALL TRAFFIC SIGNALS IN HILMAR AT BLOSS AVE (KP 53.4/54.0)   MINOR

HILMAR/BLOSS AVE TRAFFIC SIGNALS

MER 165  33.9/ 0C370_ 127 INSTALL SIGNALS IN MERCED COUNTY IN HILMAR AT AMERICAN AVENUE   MINOR

hilmar traffic signals at american ave.

MER 165  34.4/ 0C570_ 157 INSTALL TRAFFIC SIGNALS IN MER CO IN HILMAR ON RTE 165 AT THE INTERSECTIO OF
RTE 165/AUGUST AVENUE. (KP 55.3)

MINOR

Hilmar-august traffic signals

MPA 49  12/ 12.4 1A930_ 13 LEFT/RIGHT TURN CHANNELIZATION IN MARIPOSA COUNTY AT THE INTERSECTION OF SR 49
AND DARRAH ROAD. (KP 19.2 - 19.3).

Candidate

Darrah Road Channelization

MPA 49  17.1/ 17.5 1A840_ 50 REALIGN AND BRIDGE "ON SR 49, IN MARIPOSA COUNTY NEAR" MARIPOSA FROM
2.6 KM SOUTH OF JUNCTION FOR SR 49 AND SR 140 TO 0.1
KM NORTH OF STOCKTON CREEK "BRIDGE"""

PA&ED

OLD HIGHWAY INTERSECTION AND BRIDGE

MPA 49  17.9/ 0H250_ 137 LEFT TURN CHANNELIZATION. """MARIPOSA LEFT
TURN CHANNELIZATION"""

"IN MPA COUNTY, ON ROUTE 49, AT THE" "INTERSECTION
OF STOCKTON CR/SR-49," SOUTH OF MARIPOSA.

MINOR

MARIPOSA LEFT TURN CHANNELIZATION�

MPA 132  .5/ 3.5 36790_ 93 REALIGN IN MARIPOSA COUNTY ABOUT 8.5 KM EAST OF LA GRANGE
FROM TUOLUMNE COUNTY LINE TO JOSEPHINA WAY

Construction

JOSEFINA WAY IMPROVEMENTS

MPA 140  0/ 5.9 0E480_ 8 IMPROVE ROADWAY ALIGNMENT AND CONSTRUCT
SHOULDERS.

FROM MERCED COUNTY LINE TO 1.1 MILE WEST OF OLD
HIGHWAY. (KP 0.0/9.5)

PID

Miles Creek Improvements

MPA 140  13.3/ 13.8 0G150_ 150 CONSTRUCT TURNOUT AND PAVE SHOULDER IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT. BULLION
CUTOFF. (KP 21.4/22.4)

MINOR

mt. bullion cutoff turnout construction

MPA 140  15.5/ 18.9 42830_ 82 STRUCTURAL SECTION REPAIR. NEAR CATHEYS VALLEY FROM 1.51 KM EAST OF MOUNT
BULLION CUTTOFF TO 1.73 KM EAST OF YAQUI GULCH (KP
24.9/30.4).

PS&E/RW

Catheys Valley Rehab

MPA 140  21.2/ 3A860_ 178 UPDATE SIGNS & INSTALL FLASHING BEACONSIN MARIPOSA COUNTY AT AT JCT OF RTE 140/49 AND IN
TOULUMNE COUNTY AT JCT OF RTE 120/108 (KP 34.2) (KP
19.4)

MINOR

RTE 140/49 FLASHING BEACONS

MPA 140  22/ 25.3 0G340_ 35 REHABILITATE ROADWAY ON STATE ROUTE 140 IN MARIPOSA CO FROM THE NORTH
JUNCTION OF STATE ROUTES 49 & 140 TO WHITLOCK RD.
(KP 35.4/40.7)

PID

Midpines Summit Rehab

MPA 140  50.9/ 51.2 0E800_ 35 REPAIR UNDERMINED CONCRETE ROCK SLOPE
PROTECTION.

"IN MARIPOSA CO ON SR 140, ADJACENT" TO MERCED
RIVER AND APPROXIMATE 1.1 KM WEST OF YOSEMITE
NATIONAL PARK BOUNDARY. (KP 81.9/82.4)

PID

Route 140 - Slope Repair

SJ  0 L5722 0J640_ 23 TRACY EXCHANGE IN SAN JOAQUIN COUNTY AT THE TRACY MAINTENANCE
STATION

Candidate

TRACY MAINTENANCE STATION EXCHANGE

SJ  0  0/ 0H390_ 71 CONSTRUCT NEW INTERCITY PASSENGER RAIL
STATION IN STOCKTON.

"IN STO AT STATION DRIVE, TRIANGLE" "INDUSTRIAL PARK,
N/OF MARIPOSA RD."

PS&E/RW

Stockton Rail Station

SJ  0 L5505 36513_ 71 CLEANUP CONTAMINATED SOIL AND
GROUNDWATER

IN STOCKTON AT DISTRICT 10 SHOP   PS&E/RW

SHOPP 10 CLEAN-UP

SJ  0 L5505 36510_ 106 CONSTRUCT NEW EQUIPMENT SHOP IN SAN JOAQUIN COUNTY IN STOCKTON AT THE CALTRANS
EQUIPMENT SHOP AT 1603 SOUTH B STREET

CLOSEOUT

STOCKTON EQUIPMENT SHOP

SJ  0 L5505 36511_ 164 LANDSCAPE RENOVATION IN STOCKTON AT SHOP 10    MINOR

SHOP 10 LANDSCAPE

SJ  0 L5506 0H930_ 179 UPGRADING COMMUNICATIONS SYSTEM B/W
TRAFFIC SIGNAL CONTROLLERS & TMC.

IN SJ CO AT THE DISTRICT 10 OFFICE BUILDING.   MINOR

DISTRICT 10 TMC UPGRADES

SJ  0 L5710 0J020_ 179 INSTALL SECURITY GATE IN SAN JOAQUIN CO AT THE LODI MAINT  STATION   MINOR

LODI MAINT STATION SECURITY GATE

SJ  0 L5506 0J040_ 180 IMPROVEMENT TO DISTRICT OFFICE FACILITIES
FOR SURVEYS

IN SJ CO IN THE DISTRICT OFFICE BUILDING 4.   MINOR

DISTRICT 10 OFC. BLDG. 4 IMPROVEMENTS

SJ  0 L5506 0J050_ 180 UPGRADE/RENOVATE HVAC SYSTEM & ENV
CONTROLS AT D.O. FOR INF. SVC.

IN SAN JOAQUIN CO IN THE DISTRICT OFFICE   MINOR

District 10 HVAC upgrade
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SJ  0 L5506 0J070_ 181 INSTALL UNINTERRUPTED POWER SUPPLY (UPS) &
GENERATOR IN D.O/IS

IN SJ CO IN THE D.O. COMPUTER ROOM    MINOR

district 10 power supply & generator

SJ  0 L5506 0J080_ 181 ADD 185 FT OF SIDEWALK TO SITE OF NEW BLDG
ADJACENT TO D.O.

IN SJ CO AT THE DISTRICT OFFICE GROUNDS   MINOR

district 10 sidewalks

SJ  0 L5505 0J400_ 182 INSTALL AUTOMATIC GATES FOR SHOP. IN SJ CO AT THE EQUIPMENT SHOP.    MINOR

district 10 equipment shop auto gates

SJ  0 L5506 0J410_ 182 LANDSCAPING FOR FRONT PARKING LOT AND
NEW BUILDINGS.

IN SJ CO AT THE DISTRICT OFFICE.    MINOR

district 10 landscaping

SJ  0 L5710 0J550_ 195 PAVE YARDS. "IN SAN JOAQUIN, MERCED & STANISLAUS" "COUNTIES AT
THE LODI, LOS BANOS AND" MODESTO MAINTENANCE
STATIONS.

MINOR

Lodi, los banos/modesto paveing yards

SJ  0 L5710 0C480_ 208 INSTALL FIRE WALL/DOOR/STORAGE AREA
"INSULATE SHED, UPGRADE LIGHTING"

AT LODI MAINTENANCE STATION    MINOR

LODI MAINTENANCE STATION UPGRADES

SJ  0 L5710 0C700_ 208 UPGRADE OVERHEAD DOORS. IN SAN JOAQUIN AND STANISLAUS "COUNTIES AT THE
LODI, STOCKTON" AND MODESTO CROWS LANDING
MAINTENANCE YARDS.

MINOR

OVERHEAD DOORS IN D-10 MAINTENANCE STATIONS

SJ  4  0/ 0G260_ 115 BRIDGE RAIL UPGRADE AND WIDENING. IN SAN JOAQUIN CO NEAR STOCKTON AT OLD RIVER
BRIDGE. (KP 0.0)

Candidate

Old River Bridge Replacement

SJ  4  0/ 8.2 3A750_ 115 REHAB FROM OLD RIVER BR TO BACON ISLAND RD (KP 0.0/13.2)  Candidate

Hwy. 4 Rehab & Old and Middle River Bridges Repl. 

SJ  4  0/ 0H960_ 128 INSTALL TRAFFIC MONITORING STATIONS IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT
VARIOUS LOCATIONS

MINOR

TRAFFIC MONITORING IN SAN JOAQUIN CO.�

SJ  4  0/ 0C150_ 222 "REPAIR BR CONTROL HOUSE, AUX GEN"
RELOCATION

IN SAN JOAQUIN COUNTY NEAR STOCKTON ON ROUTE 4
AT OLD RIVER BRIDGE AND ON ROUTE 12 AT MOKELUMNE
RIVER BRIDGE. "(KP 0.0, 0.0)"

MAINT.

SJ  4  .3/ 4.4 0G690_ 218 SEAL COAT IN SAN JOAQUIN AND MERCED COUNTIES AT VARIOUS
LOCATIONS

MAINT.

SJ  4  4.3/ 4.4 0F070_ 113 "CURVE CORRECTION, BUILD NEW BRIDGE." ON ROUTE 4 EAST OF THE CONTRA COSTA AND SAN
JOAQUIN COUNTY LINE NEAR THE CITY OF STOCKTON. (KP
6.9/7.2)

Candidate

Route 4 Bridge/Curve Correction 

SJ  4  4.5/ 14.2 0F940_ 183 RECONSTRUCT GUARDRAIL "IN SAN JOAQUIN COUNTY ON RTE 4," EAST APPROACH TO
BOTH MIDDLE RIVER AND SAN JOAQUIN RIVER. (KP
7.2/22.9)

MINOR

RTE 4 MIDDLE RIVER GUARDRAIL RECONSTRUCT

SJ  4  4.5/ 16 0E270_ 212 RESURFACE EXISTING HIGHWAY IN SAN JOAQUIN AND STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

MAINT.

SJ  4  5.5/ 5.9 0H570_ 13 CURVE IMPROVEMENT. "IN SJ CO, ON RTE 4, W/OF TRACY BLVD" W/OF STOCKTON.
(KP 7.8/9.4)

Candidate

SJ-4 Curve Improvement

SJ  4  5.9/ 8.2 0H040_ 14 CURVE CORRECTION "IN SJ CO ON RTE 4, SEGMENT W/OF" STOCKTON (KP
9.6/13.9)

Candidate

Tracy Blvd/Trapper Rd. Curve Improvement

SJ  4 R8.1/R14.3 28320_ 83 PAVEMENT REHABILITATION NEAR STOCKTON FROM 0.2 KM E OF BACON ISLAND RD TO
SAN JOAQUIN RIVER BRIDGE  BR# 29-50 (KP R13.0/T23.0)

PS&E/RW

BACON ISLAND REHAB

SJ  4  14.1/ 15.9 0H820_ 2 MODIFY INTERCHANGE WIDEN TO 4 OR 5 LANES
WITH INTERCHANGE IMPROVEMENTS

IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5
INTERCHANGE. (KP 22.7/25.5)

Candidate

rTE 4/cHARTER wAY wEST iMPROVEMENTS

SJ  4  14.5/ 21.1 3A400_ 36 INSTALL 10 CMS "6 WEATHER STATIONS,"VARIOUS LOCATIONS THROUGHOUT SJ CO   PID

CROSS-TOWN TMS

SJ  4  15.1/ 0J280_ 196 MODIFY TRAFFICE SIGNAL. IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY OF
STOCKTON. (KP 24.3)

MINOR

fresno ave/stockton traffic signals

SJ  4  15.3/ 19.4 0G330_ 116 HIGHWAY BEAUTIFICATION AND MODERNIZATION.IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE JUNCTION
OF RTE 99. (KP 24.6/31.3)

Candidate

Route 4 Beautification and Modernization
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SJ  4 T15.4/T15.5 0E090_ 137 SIGNALIZATION OF RAMP TERMINATION AND LEFT
TURN POCKET.

IN STOCKTON AT FRESNO AVE RAMP TERMINATION.
(KP24.8/24.9)

MINOR

fresno ave signalization

SJ  4  15.8/ 0H350_ 151 SIGNALIZATION AND LEFT TURN CHANNELIZATION."IN SJ CO, ON RTE 4, AT THE" INTERSECTION OF NAVY
DR/STOCKTON ST. (KP 25.4)

MINOR

Navy dr/stockton st. signalization

SJ  4  16.7/ 0J360_ 183 "PLACE STORM DRAIN, AC DIKE AND" REPAIR SIDE
SLOPE WASHOUT.

IN SJ CO IN STOCKTON ON RTE 4 AT MADISON ST UC. (KP
26.9)

MINOR

madison street storm drain 

SJ  4 R17.6/R19.5 3A930_ 102 HIGHWAY PLANTING AND IRRIGATION IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT
VARIOUS LOCATIONS

Construction

CROSSTOWN FWY PLANTING II

SJ  4  18/ 0G580_ 128 EXPAND DISTRICT PARKING LOT. IN STOCKTON AT THE CALTRANS D. O. (KP 30.3)   MINOR

district 10 parking lot expansion

SJ  4  18.5/ 19 0F590_ 213 BUILD STAIRWAYS IN SAN JOAQUIN COUNTY ON ROUTE 4 "BETWEEN FILBERT
STREET AND ""E""" STREET OVERCROSSING. (KP 29.8/30.6)

MAINT.

SJ  4  19.4/ 19.4 0J110_ 196 INSTALL OVERHEAD FLASHING BEACON "ON RTE 4, EASTBOUND OFF TO NB 99" (CROSSTOWN) (KP
31.3)

MINOR

OVERHEAD FLASHING BEACON ON RTE 4

SJ  4  19.8/ 0H600_ 157 LEFT TURN CHANNELIZATION. "IN SAN JOAQUIN CO, ON RTE 4, AT THE" INTERSECTION OF
NB 99 ON & OFF RAMPS IN STOCKTON. (KP 31.9)

MINOR

rte 4 & 99 left turn channelization

SJ  4  33.1/ 0H510_ 184 DRAINAGE. IN SAN JOAQUIN AND STANISLAUS COUNTIES AT VARIOUS
LOCATIONS. (KP 53.2/29.5 & 46.3)

MINOR

sj co and sta co. drainage improvements

SJ  5  0/ 0E84U_ 116 INSTALLATION OF HAR'S "IN MER CO, STA CO, AND SJ CO AT" VARIOUS LOCATIONS.
"SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
"30.1,49.1)SJ-580(KP0.0)MER-5(KP"
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Candidate

HAR System

SJ  5  1.1/ 34.5 0G240_ 117 RESURFACE BRIDGE DECKS. IN SAN JOAQUIN CO AT VARIOUS LOCATIONS FROM
HOSPITAL CREEK BRIDGE TO PIXLEY SLOUGH BRIDGE. (KP
1.8/55/5)

Candidate

SJ-5 DECK Resurface 

SJ  5  2.2/ 2.2 0H890_ 3 OVERSIGHT TO CONSTRUCT NEW INTER- CHANGEIN SAN JOAQUIN COUNTY AT MCKINLEY OVERCROSSING
ON ROUTE 120

Candidate

McKinley/Yosemity Ave IC Feasibility Study

SJ  5  11.6/ 3A900_ 122 INSTALL CHANGEABLE MESSAGE SYSTEM LOOP
DETECTORS

IN SAN JOAQUIN COUNTY NEAR LATHROP AT VARIOUS
LOCATIONS

MINOR

LATHROP cms LOOP DETECTORS INSTALLED

SJ  5 R12.1/R12.1 0K190_ 206 INSTALLATION OF CHANGEABLE MESSAGE SIGN
(CMS)

IN SAN JOAQUIN COUNTYON HIGHWAY 5 AT TOM PAINE
SLOUGH. (KP R19.5)

MINOR

HWY 5 @ TOM PAINE SLOUGH cms INSTALLATION

SJ  5 R13.1/R35.3 2A590_ 99 CONSTRUCT MEDIAN BARRIER IN SAN JOAQUIN COUNTY IN AND NEAR "LATHROP,
FRENCH CAMP AND STOCKTON" AT VARIOUS LOCATIONS

Construction

STOCKTON I5 MEDIAN BARRIER

SJ  5 R13.9/R15.6 3A120_ 59 WIDEN NORTHBOUND 1-5 NEAR STOCKTON FROM 0.1 KM N OF PARADISE CUT
OVERFLOW BRIDGE TO 0.7 KM N OF RTE 120
NORTHBOUND ON RAMP TO RTE 5  (KP R22.4/R25.1)

PA&ED

MOSSDALE WIDENING

SJ  5 R14.4/ 0H210_ 24 REHABILITATE BRIDGE DECK. IN SJ CO NEAR LATHROP AT SJ RIVER BRIDGE. (KP R23.3)  Candidate

SJ RIVER BRIDGE REHAB

SJ  5 R14.5/R17.1 3A380_ 117 "CLOSED CIRCUIT TV CAMERAS, HWY" "ADVISORY
RADIOS, CMS'"

VARIOUS LOCATIONS THROUGHOUT SJ CO   Candidate

San Joaquin ITS

SJ  5 R14.5/ 0F780_ 122 RESURFACE BRIDGE DECK IN SAN JOAQUIN COUNTY NEAR LATHROP AT SAN
JOAQUIN RIVER BRIDGE

MINOR

RESURFACE BRIDGE DECK @ i-5 "SJ RIVER BRIDGE"

SJ  5  14.8/ 0C870_ 129 INSTALL OVERHEAD SIGN IN SAN JOAQUIN COUNTY IN LATHROP AT ROUTE 5 AND
120 SEPARATION

MINOR

rte 5 overhead sign installation near 120

SJ  5  15/ 0F820_ 197 INSTALL BARRIER RAIL MOUNTED SIGNS. IN SAN JOAQUIN COUNTY NORTHBOUND ON-RAMP FROM
WESTBOUND ROUTE 120. (KP24.2)

MINOR

 hWY 120 BARRIER RAIL SIGNS

SJ  5  16.4/ 16.8 0E550_ 44 RECONSTRUCT BRIDGE AND RAMP LOUISE AVENUE I/C (KP 26.4/27.0)   Candidate

I-5/LOUISE AVE I/C�(was Gold Rush City)
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SJ  5 R20.9/R73.8 0J300_ 129 TREAT BRIDGE DECKS WITH METHACRYLATEIN SAN JOAQUIN AND MERCED COUNTIES AT VARIOUS
LOCATIONS "(SJ-5-KP R20.9, 44.9, 55.1, 71.9,"
73.8)(SJ-132-KP 0.4)(MER-5-KP 31.2)

MINOR

SJ AND mER CO. SEAL BRIDGE DECKS

SJ  5  22.1/ 23.6 0E490_ 51 MODIFY/RECONSTRUCT "ON INTERSTATE 5, IN STOCKTON, IN" SJ COUNTY FROM
0.6 KM SOUTH OF FRENCH CAMP RD INTERCHANGE TO
DOWNING AVE INTERCHANGE. (KP 35.6/38.1)

PA&ED

FRENCH CAMP/SPERRY ROAD

SJ  5 R22.5/R32.7 2A680_ 99 SLAB REPLACEMENT IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON FROM
FRENCH CAMP SLOUGH BRIDGE TO HAMMER LANE
UNDERCROSSING

Construction

I-5 Slab Replacement

SJ  5 R23.4/R24.4 0C860_ 103 INTERCHANGE IMPROVEMENTS. ON ROUTE 5 IN SAN JOAQUIN COUNTY AT DOWNING
AVENUE. (KP R37.3/R39.0)

CLOSEOUT

DOWNING AVENUE�

SJ  5 R23.6/R32.7 46361_ 197 INSTALL WHEELCHAIR RAMPS AT VARIOUS
LOCATIONS

 IN SAN JOAQUIN CO AND MERCED CO AT VARIOUS
LOCATIONS.

MINOR

sj AND mER. CO. WHEELCHAIR RAMPS

SJ  5 R23.9/R26.5 49940_ 91 HIGHWAY PLANTING AND IRRIGATION IN SAN JOAQUIN COUNTY IN STOCKTON FROM WALKER
SLOUGH BRIDGE TO STOCKTON CHANNEL VIADUCT
BRIDGE AND FROM FRESNO AVENUE TO CENTER STREET

Construction

ROUTE 4/5 FREEZE REPLACEMENT

SJ  5  24.1/ 24.5 2A030_ 90 CONSTRUCT SOUNDWALL IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON FROM
0.3 KM NORTH OF WALKER SLOUGH BRIDGE TO 0.2 KM
SOUTH OF THE 8TH STREET UNDERCROSSING

Construction

WALKER SLOUGH SOUNDWALL

SJ  5  24.5/ 25.5 0A672_ 83 CAPM IN STOCKTON AT CHARTER WAY AND AT 8TH ST RAMPS
(KP 39.4/41.1)

PS&E/RW

STOCKTON RAMP REHAB

SJ  5  24.6/ 0F760_ 138 WIDEN&INSTALL A SECOND LEFT TURN LN ON
EASTBOUND 8TH ST @INTERSECTION 5

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT EIGHTH STREET
IN STOCKTON. (KP39.7)

MINOR

eighth street left turn addition

SJ  5  26.5/ 27 3A260_ 84 REHABILIATE BRIDGE IN STOCKTON AT STOCKTON CHANNEL VIADUCT BR#
29-176 L/R (KP 42.6/43.4)

PS&E/RW

CHANNEL VIADUCT REHAB

SJ  5  26.9/ 28.3 44880_ 106 PLANTING AND IRRIGATION IN SAN JOAQUIN COUNTY IN STOCKTON FROM STOCKTON
CHANNEL VIADUCT TO SMITHS CANAL BRIDGE

CLOSEOUT

STOCKTON FREEZE DAMAGE

SJ  5  27/ 27.9 26341_ 72 CONSTRUCT RETROFIT SOUNDWALL "IN STOCKTON, NORTHBOUND" FROM STOCKTON
CHANNEL VIADUCT TO MONTE DIABLO AVE UC (KP
43.4/45.0)

PS&E/RW

CHANNEL VIADUCT SOUNDWALL

SJ  5  27.9/ 28.2 1A540_ 94 RETROFIT SOUNDWALL IN SAN JOAQUIN COUNTY IN STOCKTON FROM MONTE
DIABLO AVENUE UNDERCROSSING TO SMITH CANAL
BRIDGE

Construction

MONTE DIABLO SOUNDWALL

SJ  5  28.1/ 28.4 44480_ 198 WIDEN EXISTING BRIDGE IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.2 KM
NORTH OF MONTE DIABLO AVENUE UNDERCROSSING TO
0.2 KM SOUTH OF COUNTRY CLUB BOULEVARD

MINOR

MONTE DIABLO AUXILIARY LANE

SJ  5  28.5/ 35.6 0G470_ 9 WIDEN FROM 6 LANES TO 8 LANES. ON INTERSTATE 5 IN SJ COUNTY FROM COUNTRY CLUB
BOULEVARD TO 0.5 KM NORTH OF EIGHT MILE ROAD. (KP
45.9/57.3)

PID

WEST STOCKTON WIDENING

SJ  5  29.5/ 30.1 0E540_ 9 SOUNDWALL ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE TO
MARCH LANE (KP 47.5/48.4)

PID

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ  5  35.1/ 35.5 43430_ 51 EIGHT-MILE ROAD GE (100% LOCAL) NORTH OF STOCKTON FROM 0.5 MILE SOUTH OF TO 0.5
MILE NORTH OF EIGHT MILE ROAD UNDERCROSSING

PA&ED

EIGHT MILE ROAD/ I-5 Interchange

SJ  5  41/ 47.5 0G730_ 213 ASPHALT CONCRETE SURFACING "IN SAN JOAQUIN, STANISLAUS AND" MERCED COUNTIES
AT VARIOUS LOCATIONS

MAINT.

SJ  12  0/ 5.1 0G800_ 25 ROADWAY REHABILITATION. NEAR TERMINOUS FROM MOKELUMNE RIVER BRIDGE TO
NEW POTATO SLOUGH BRIDGE. (KP 0.0/8.2).

Candidate

Bouldin Island Rehab

SJ  12  0/ 0J920_ 25 REPLACE DAMAGED BEAM AND CONTROL HOUSEIN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP 0.01)

Candidate

SJ  12  0/ .1 3A230_ 24 REHABILITATE BRIDGE DECK NEAR TERMINOUS AT MOKELUMNE RIVER  BR# 29-43 (KP
0.0)

Candidate

MOKELUMNE RIVER BRIDGE REHAB

SJ  12  0/ 0K070_ 138 REPLACE ELECTRICAL & CONTROL SYSTEM IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

MINOR

MOKELUMNE RIVER BRIDGE ELECTRICAL IMPROVEMENTS�
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SJ  12  .1/ 10.1 0A840_ 64 ADD PASSING LANES AT 2 LOCATIONS AND WIDEN
SHOULDERS FROM MOKELUMNE

NEAR TERMINOUS FROM SACRAMENTO COUNTY LINE TO
RTE 5 (KP 0.2/16.3)

PA&ED

BOULDIN ISLAND PASSING LANES

SJ  12  4.1/ 10.1 0H810_ 112 WIDEN TO 4 LANES. IN SJ CO ON RTE 12 FROM POTATO SLOUGH BRIDGE TO
JUNCTION RTE 5. (KP 7.1/16.3)

Candidate

WIDENING SR-12 FROM 2 TO 4 LANES�

SJ  12 R4.4/ 0G350_ 118 REPLACE BRIDGE BEARING PADS IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE POTATO
SLOUGH BRIDGE AND NEAR MANTECA AT W120-N5
CONNECTOR "OH (KP R7.1, R1.2)"

Candidate

SJ  12  5.1/ 9 28150_ 36 STRUCTURAL SECTION REPAIR NEAR TERMINOUS FROM POTATO SLOUGH BRIDGE 0.2 KM
E OF GUARD RD (KP 8.2/14.5)

PID

LODI REHAB #1

SJ  12  10.3/ 31 0J370_ 218 ASPHALT CONCRETE SURFACING. IN SJ CO AT VARIOUS PARK AND RIDE LOTS. "(12-KP 16.6,
99-KP  49.9)"

MAINT.

SJ  12  15.2/ 18 0G570_ 59 WIDEN RTE 12 TO 4 LNS W/RAISED CURB  MEDIAN.TIENDA DRIVE TO HAM LANE AND STOCKTON STREET TO
CHEROKEE LANE. (KP 24.5/26/4 AND 28.1/28/9)

PA&ED

Kettleman Lane Gap Glosure

SJ  12  23.1/ 0H200_ 158 SIGNAL INSTALLATION. IN SJ CO ON RTE 12 EAST JUNCTION OF SR 12 & SR 88
E/OF CLEMENTS. (KP 37.3)

MINOR

clements signals

SJ  26  1.1/ 0F640_ 219 "REPLACE GIRDER, REPAIR SPALLS, DYE"
PENETRANT TESTING

IN SAN JOAQUIN AND TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS "(SJ-26 KP1.8, SJ-99 KP26.5)"

MAINT.

SJ  26  4.6/ 6 0E930_ 37 INSTALL CONTINUOUS TWO-WAY LEFT TURN
LANE.

ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN NORD AVE.
AND THOMPSON ROAD (KP 7.45/9.66)

PID

Pinasco Rd 2-way left turn lane

SJ  26  5.8/ 8.9 0G590_ 29 CONSTRUCT A CONTINUOUS TWO-WAY LEFT
"TURN LN, & 2.4 METER SHOULDERS."

ON SR 26 FROM BEECHER RD      TO 0.1 KM EAST OF
MURRAY RD. (KP 9.3/14.4)

PID

Beecher Road Left-turn Widening

SJ  26  6.8/ 0H050_ 184 INSTALLATION OF 2 FLASHING BEACONS. IN SJ COUNTIES ON RTE 26 AT THE INTERSECTION OF
JACKSTONE RD IN STOCKTON. (KP 11.1)

MINOR

JACKSTONE ROAD FLASHING BEACONS

SJ  26  15.3/ 15.9 49900_ 64 REALIGN EXISTING CURVE FROM 0.6 KM TO 1.4 KM E OF ESCALON BELLOTA ROAD.
(KP 24.6/25.6)

PA&ED

BELLOTA CURVE CORRECTION

SJ  26  15.3/ 0C840_ 159 UPGRADE BRIDGE RAILS AND WIDEN NEAR BELLOTA AT CALAVERAS RIVER BRIDGE (KP 24.6)  MINOR

CALAVERAS RIVER BRIDGE REHAB

SJ  26  17.1/ 17.9 0E370_ 29 CURVE CORRECTION. ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO 1.4 KM
WEST OF SANDSTONE CREEK BRIDGE. (KP 27.4/28.8)

PID

SHELLY CURVE CORRECTION #1

SJ  26  18.5/ 18.8 0E380_ 67 CURVE CORRECTION ON ROUTE 26 FROM 1.4 KM WEST OF SANDSTONE CREEK
BRIDGE TO 0.3 KM WEST OF WIMER ROAD IN SJ CO. "(KP
29.85/30.22, 32.09/32.41)"

PA&ED

WIMER CURVE CORRECTION #2

SJ  26  20.3/ 20.5 2A420_ 67 PAVEMENT REHABILITATION ON RTE 26 FROM WIMER/OSPITAL ROAD IN SANJOAQUIN
COUNTY TO SAVAGE WAY IN CALAVERAS COUNTY "(KP
32.7/33.0,0.0/4.9)"

PA&ED

SAVAGE WAY REHAB

SJ  88  2.2/ 0F930_ 198 MODIFY INTERSECTION FOR TRUCK TURNS IN SAN JOAQUIN COUNTY ON ROUTE 88 AT FAIRCHILD
LANE. (KP 3.6)

MINOR

FAIRCHILD LANE INTERSECTION MODIFICAITON FOR TRUCKS 

SJ  88  4.4/ 0G320_ 37 "REALIGN OFFSET INTERSECTION, WIDEN" SR-88
FOR LEFT-TURN CHANNELIZATION.

ON SR 88 AT THE OFFSET INTERSECTION OF BAKER/PEZZI
RD. (KP 7.0)

PID

RTE 88/Baker Intersection Improvement

SJ  88  5.1/ 12.3 27920_ 52 "REHABILITATE ROADWAY, REPLACE"
STRUCTURES AND WIDEN SHOULDERS

NEAR STOCKTON FROM 0.3 KM N OF COMSTOCK RD TO
WEST JCT RTE 12 (KP 8.2/L19.3)

PA&ED

STOCKTON REHAB

SJ  88  6.1/ 9.3 0A830_ 151 UPGRADE BRIDGE APPROACH GUARDRAIL AND
EXTEND CULVERTS 4 LOC.

NEAR LOCKFORD FROM 0.6 KM S OF EIGHT MILE RD TO 0.4
KM S OF HARNEY LANE (KP 9.8/15.0)

MINOR

lockford bridge rail 

SJ  88  9.6/ 0J390_ 139 INSTALL TRAFFIC SIGNALS. "IN SJ CO, AT THE INTERSECTION OF SJ" 88 AND HARNEY
LANE. (KP 15.44)

MINOR

HWY 88 & HARNEY SIGNALS

SJ  88  11.9/ 12.5 2A910_ 84 INSTALL TRAFFIC SIGNALS & IMPROVE
INTERSECTION GEOMETRICS

ON STATE ROUTE 88 FROM 0.50 KM SOUTH OF VICTOR RD
TO 0.50 KM NORTH OF VICTOR ROAD (KP 19.29/ 20/14)

PS&E/RW

ROUTE 12/88 SIGNALIZATION

SJ  88  12.2/ 19.2 0H780_ 3 PROJECT FEASIBILITY STUDY IN SAN JOAQUIN COUNTY FROM WEST OF THE THE CITY
OF LOCKEFORD TO THE EAST OF THE CITY OF CLEMENTS
ON ROUTE 88

Candidate

LOCKEFORD/CLEMNTS bYPASS
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SJ  88  13.8/ 16.4 0G760_ 38 AC OVERLAY IN SAN JOAQUIN COUNTY IN THE CITY OF LOCKEFORD
FROM JACK TONE RD TO N/OF DISCH RD. (KP 22.2/26.4)

PID

Lockford Cap-M

SJ  88  13.8/ 0E070_ 199 WIDEN SHOULDER FOR RIGHT TURN LANE IN LOCKEFORD AT LOCKE RD (KP 22.2)   MINOR

LOCKEFORD SHOULDER WIDENING

SJ  88  14.1/ 14.1 0E440_ 130 INSTALL SIGNALS IN SAN JOAQUIN CO. ON RTE 88 AT THE INTERSECTION OF
ELLIOT RD AND TULLY RD (KP 22.66)

MINOR

Elliott/Tully Road Signals�

SJ  88  14.7/ 19.2 0H720_ 219 CHIP SEAL IN SAN JOAQUIN AND TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS

MAINT.

SJ  88  19.2/ 20.4 27942_ 92 BRIDGE RESTORATION AND WIDENING IN SAN JOAQUIN COUNTY NEAR CLEMENS AT MOKELUMNE
RIVER BRIDGE

Construction

MOKELUMNE RIVER BRIDGE REHAB

SJ  99  0/ 0E720_ 26 CONSTRUCT TRAFFIC MONITORING STATIONS"IN SJ, STA, MER, AND TUO COUNTIES" AT ALL RAMP GORE
AREAS AT VARIOUS LOCATIONS.

Candidate

"Monitoring Stations"

SJ  99  0/ 0H950_ 130 INSTALL TRAFFIC MONITORING STATIONS IN SAN JOAQUIN AND STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

MINOR

traffic monitoring stations in san joaquin and stanislaus co.

SJ  99  .2/ 1.7 0H490_ 38 HIGHWAY PLANTING RESTORATION. IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM NORTH OF THE
STANISLAUS RIVER BR TO MILEGEO AVE OC. (KP 0.3/2.7).

PID

Ripon Planting Rehab

SJ  99  .8/ 0H750_ 185 CONSTRUCT SIDEWALK AT MAIN ST O.C. IN SAN JOAQUIN CO ON RTE 99 AT MAIN ST OC IN THE CITY
OF RIPON. (KP 1.4)

MINOR

main st oc/ ripon sidewalk

SJ  99  2.2/ 2.6 44520_ 107 CONSTRUCT NEW IC (LOCAL) NEAR RIPON FROM 0.2 MILE SOUTH OF TO 0.2 MILE NORTH
OF JACK TONE ROAD

CLOSEOUT

JACK TONE ROAD

SJ  99  5.3/ 15 0E610_ 10 WIDEN TO 6 LANES "IN MANTECA, IN SAN JOAQUIN COUNTY" FROM SR 120
WEST INTERCHANGE TO 0.6 KM NORHT OF ARCH ROAD.
(KP 8.5/24.1)

PID

MANTECA 6-LANE 

SJ  99  6.4/ 7 3A090_ 56 RECONSTRUCT INTERCHANGE IN MANTECA AT RTE 99/120 EAST SEPARATION AND
YOSEMITE AVE (KP 10.3/11.3)

PA&ED

MANTECA 99/120 E WIDENING

SJ  99  9.1/ 9.3 0F770_ 185 PLACE CANTILEVER MOUNTED OVERHEAD SIGN
AND STRUCTURE OVERHEAD SIGN.

IN SAN JOAQUIN COUNTY ON NORTHBOUND ROUTE 99 AT
THE LATHROP ROAD OC. (KP14.6/15.0)

MINOR

LATHROP ROAD OC SIGN

SJ  99  9.3/ 35.6 2A660_ 109 INSTALL MEDIAN BARRIER IN SAN JOAQUIN COUNTY NEAR STOCKTON AND LODI AT
VARIOUS LOCATIONS

CLOSEOUT

LATHROP/LODI MEDIAN BARRIER

SJ  99  10.9/ 12.5 0E170_ 39 "STRUCTURE REHAB, RAMP REHAB, AND" BRIDGE
RAIL UPGRADE

NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD TO 2.4 MI
S OF ARCH RD OC. (KP 17.5/20.2)

PID

TURNER STATION REHAB

SJ  99  14.1/ 15 1A700_ 93 CONSTRUCT INTERCHANGE IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON FROM
0.9 KM SOUTH TO 1.1 KM NORTH OF ARCH ROAD
OVERCROSSING

Construction

ARCH ROAD

SJ  99  15/ 18.6 3A100_ 52 WIDEN TO 6 LANES IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6 KM N/OF
ARCH RD TO 0.2 KM S/OF RTE 4 WEST. (KP 24.1/29.9)
(PA&ED ONLY)

PA&ED

SOUTH STOCKTON 6-LANE

SJ  99  16.7/ 16.8 0H520_ 152 INSTALL NEW SIGNALS "IN SAN JOAQUIN CO ON RTE 99, NB AND" SB ON/OFF
RAMP COLLECTOR IN STOCKTON.

MINOR

"Hwy 99 / Mariposa Rd. Signal"

SJ  99  17.1/ 25.4 3A430_ 65 CONSTRUCT MEDIAN BARRIER SINGLE CONCRETE
AND THRIE BEAM

ON SR 99 FROM 0.5 KM NORTH OF STO OC TO MORMON
SLOUGH AND FROM HAMMER LANE OC TO EIGHT MILE
ROAD OC.  (KP 27.6/28.6)(36.9/40.9)

PA&ED

Stockton 99 Median Barrier

SJ  99  17.8/ 0A650_ 95 "RAIL UPGRADE, WIDEN EXISTING BRIDGE" IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM 0.4 KM
NORTH OF GOLDEN GATE OVERCROSSING TO 0.3 KM
SOUTH OF 26 AND 99 SEPARATION

Construction

MORMON SLOUGH REHAB

SJ  99  18.1/ 18.3 32860_ 108 CONSTRUCT SOUNDWALL IN SAN JOAQUIN COUNTY IN STOCKTON FROM MAIN
STREET OVERCROSSING TO 0.3 KM NORTH OF MAIN
STREET OVERCROSSING

CLOSEOUT

DRAKE AVE SOUNDWALL

SJ  99  18.5/ 22.9 44540_ 74 "WIDEN TO SIX LANES, MODIFY" INTERCHANGES.IN STOCKTON FROM RTE 4 TO HAMMER LANE OC (KP
26.4/36.6)

PS&E/RW

STOCKTON WIDENING
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SJ  99  20.1/ 34.7 0C880_ 39 UPGRADE PLANTING AND IRRIGATION IN AND NEAR STOCKTON AND LODI AT VARIOUS
LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3 KM N OF
PELTIER RD (KP 32.3/55.8)

PID

PELTIER RD LANDSCAPE

SJ  99  22.8/ 22.9 44560_ 75 RECONSTRUCT IC (MEAS K) NORTH OF STOCKTON FROM 0.1 MILE SOUTH OF TO 0.1
MILE NORTH OF HAMMER LANE OVERCROSSING (#29-96)
(KP36.7/37.0)

PS&E/RW

HAMMER LANE

SJ  99  22.9/ 25.4 0J680_ 207 RUMBLE STRIP AND PROFILE THERMOPLASTIC
TRAFFIC STRIPE.

IN SAN JOAQUIN COUNTY ON ROUTE 99 SB ONLY FROM
HAMMER LANE OC TO EIGHT MILE ROAD OC. (KP
36.8/40.9)____________________

MINOR

hammer lane rumble strips

SJ  99  22.9/ 28.6 0J000_ 220 ASPHALT CONCRETE SURFACING. IN SJ CO NEAR STOCKTON FROM HAMMER LANE TO
HORREY LANE (S/B LANES) AND FROM BEAR CR TO
HARNEY LN (N/B LANES). (KP 36.9/45.8)

MAINT.

SJ  99  25.4/ 28.7 0F300_ 68 CONSTRUCT SINGLE CONCRETE AND THRIE BEAM
MEDIAN BARRIER.

ON RTE 99 FROM THE BEAR CREEK BR TO THE END OF
THE EXISTING TYPE 60 BARRIER NEAR SOUTH LODI
OVERCROSSING. (KP 40.9/46.2).

PA&ED

BEAR CREEK MEDIAN BARRIER

SJ  99  28.2/ 29 0J610_ 131 REPLACEMENT HIGHWAY PLANTING. "0N ROUTE 99 IN SAN JOAQUIN COUNTY," IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE TO 0.3 KM
NORTH OF SOUTH LODI OVERCROSSING (KP 45.4/46.7)

MINOR

Lodi Replacement Planting

SJ  99  28.7/ 31.9 4522U_ 92 PLANTING AND IRRIGATION IN SAN JOAQUIN COUNTY IN AND NEAR LODI AT VARIOUS
LOCATIONS

Construction

LODI FREEZE DAMAGE

SJ  99  30.7/ 38.7 0G050_ 14 RUMBLE STRIPS. ON STATE ROUTE 99 IN SAN JOAQUIN COUNTY FROM
EASTLOCKFORD TO  WOODBRIDGE ROAD. (KP 49.5/62.4)

Candidate

Galt/Lodi rumble strip

SJ  99  36.3/ 38.5 0J250_ 131 PAVE MEDIAN IN NORTHBOUND DIRECTION ONLYIN SAN JOAQUIN COUNTY NEAR GALT FROM 0.6 KM SOUTH
OF COLLIER ROAD OVERCROSSING TO SOUTH CHANNEL
DRY CREEK BRIDGE. (KP 58.4/62.0)

MINOR

Galt 99 @ Dry Creek Bridge Regards & Pave Median

SJ  120  2.2/ 2.2 0H900_ 4 OVERSIGHT - CONSTRUCT NEW INTER- CHANGEFEASIBILITY STUDY FOR INTERCHANGE "AT ROUTE 120,
MCKINLEY AVENUE AND" YOSEMITE AVENUE

Candidate

Rte 120 Feasibility Study 

SJ  120 R5.5/R6.5 0J790_ 160 AUTOMATED CONGESTION WARNING SYSTEM "IN SAN JOAQUIN CO ON ROUTE 120," "EASTBOUND
MANTECA BYPASS, JUST WEST" OF SR99
INTERCHANGE_______________ (KP R8.94-R10.51)

MINOR

RTE 120 @ E/B MANTECA BYPASS CONGESTION WARNING SYSTEM

SJ  120  6.3/ 6.7 0E010_ 53 WIDEN TO 5 LANES ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM WEST OF
AUSTIN ROAD (KP 10.1/10.7)

PA&ED

MANTECA 120 WIDENING

SJ  120  6.7/ 7 0A750_ 85 INSTALL TRAFFIC SIGNALS AND IMPROVE
INTERSECTION GEOMETRICS

IN MANTECA AT AUSTIN RD (KP 10.7/11.2)  PS&E/RW

AUSTIN ROAD SIGNALIZATION

SJ  120  6.9/ 8.5 0G480_ 111 RECONSTRUCT INTERCHANGE & 2 LANE
EXPRESSWAY ON NEW ALIGNMENT.

IN SJ CO SO 99/120 INTERCHANGE FROM 99/120
INTERCHANGE EAST TO JACK TONE ROAD. (KP 11.1/13.6)

Candidate

Manteca Bypass Extension

SJ  120  9.4/ 16.6 0A740_ 75 AC OVERLAY AND WIDEN SHOULDER NEAR MANTECA FROM 0.9 KM E OF JACK TONE RD TO 0.1
KM E OF IRWIN AVE (KP 15.1/26.7)

PS&E/RW

MANTECA AC OVERLAY #2

SJ  120  16.7/ 17.2 45590_ 105 SIGNALIZATION & CURVE CORRECTION IN ESCALON FROM SANTA FE (ESCALON) RAILROAD
CROSSING TO SAN JOAQUIN STREET

CLOSEOUT

ESCALON

SJ  120  16.8/ 0H940_ 199 INSTALL SIGNAL HARDWARE & COMMUNICATION
CONDUIT.

IN SJ CO ON RTE 120 AT MCHENRY AVE.    MINOR

McHenry ave & 120 signal & communications installation

SJ  120  17.5/ 0H420_ 186 IMPROVE INTERSECTION TO CALIFORNIA TRUCK
STANDARDS.

"IN SAN JOAQUIN COUNTY, ON ROUTE 120" AT THE
INTERSECTION OF THIRD ST. IN THE CITY OF ESCALON.
(KP 28.2)

MINOR

THIRD STREET/ESCALON INTERSECTION IMPROVEMENTS FOR TRUCKS

SJ  132  0/ 5.8 0G820_ 118 REPAIR PCC PAVEMENT. IN SAN JOAQUIN COUNTY ON ROUTE 132 FROM THE
ROUTE 132/580 JUNCTION TO THE ROUTE 132/33
JUNCTION. (KP 0.0/9.4)

Candidate

Vernalis Route 132 CAPM Rehab. 

SJ  132  5.8/ 7.1 0A510_ 53 CONSTRUCT NEW 2-LN EXPRESSWAY. IN SAN JOAQUIN & STANISLAUS CO'S FROM RTE 33/132
SEPARATION OH TO SAN JOAQUIN RIVER BRIDGE (KP
9.4/11.5) (KP 0.0/R3.9)

PA&ED

VERNALIS EXPRESSWAY

SJ  205 L0/L1.2 0G490_ 54 CONSTRUCT WESTBOUND TRUCK BYPASS ROUTE."ALONG I-205, IN BOTH SJ CO FROM" WB MOUNTAIN
HOUSE PARKWAY "(PATTERSON PASS RD),AND IN
ALAMEDA" CO TO 3 KM W/0F THE WB GRANT LINE
"RD(KP0.0/19.3),(KP0.0/5.95)"

PA&ED

ULTIMATE  205/580 Truck bypass

SJ  205 L0/L1.4 47080_ 56 CONSTRUCT 580/205 TRUCK BYPASS. """580/205
TRUCK BYPASS"""

IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY LINE TO
1.5 KM W OF GRANT LANE RD UC AND ON RTE 205 FROM
CALIF AQUEDUCT TO RTE 580/205 JCT (KP 0.0/2.3)  (KP
L0.0/0.4)

PA&ED

580/205 TRUCK BYPASS
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SJ  205  2.1/ 2.7 44260_ 44 CONSTRUCT IC (100% LOCAL) NEAR TRACY FROM 0.8 MILE EAST OF PATTERSON PASS
OVERCROSSING TO 1.0  MILE WEST OF OLD U.S. 50
OVERCROSSING

Candidate

Mountain House

SJ  205 R3/R13.6 30016_ 60 WIDEN 4 LN TO 6 LN FWY ON RTE 205 IN TRACY FROM 0.6KM WEST OF THE 11TH
STREET OVERCROSSING TO ROUTE 5 (KP R4.6/R21.9)

PA&ED

TRACY WIDENING STAGE II & III

SJ  205  4.1/ 4.6 0H910_ 45 OVERSIGHT TO CONSTRUCT NEW INTERCHANGEON I-205 APPROX. 1 MI W/OF GRANT LINE/NAGLEE RD
INTERCHANGE IN THE CITY OF TRACY (KP 6.6/6.9)

Candidate

I-205 / Lammers Rd Interchange

SJ  205 R5.9/R8.3 0H470_ 40 HIGHWAY PLANTING RESTORATION. IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF CORRAL
HOLLOW UC TO 0.2 KM  EAST OF MACARTHUR DRIVE. (KP
R9.4/R13.4)

PID

Tracy Planting Rehab

SJ  205 R5.9/R8.1 0F290_ 76 CONSTRUCT MEDIAN BARRIER. ON ROUTE 205 FROM THE CORRAL HOLLOW ROAD
UNDERCROSSING TO MACARTHUR DRIVE
UNDERCROSSING. (KP  R9.5/R13.0)

PS&E/RW

205 Tracy K-Rail II 

SJ  205  13.1/ 0H880_ 111 OVERSIGHT CONSTRUCT NEW I/C AT PARDISE CUT
BRIDGE.

IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT. (KP
21.10).

Candidate

PARADISE INTERCHANGE�

SJ  580  0/ 4.3 0G810_ 119 REPAIR PCC PAVEMENT. IN SAN JOAQUIN COUNTY NEAR THE STANISLAUS COUNTY
LINE ON ROUTE 580 FROM THE ROUTE 5/580 JUNCTION TO
THE ROUTE 132 JUNCTION EAST. (KP 0.0/6.9)

Candidate

580 PAVEMENT REPAIR

SJ  580  8.2/ 0E820_ 123 INSTALL WEIGH IN MOTION SYSTEM IN SAN JOAQUIN COUNTY NEAR TRACY AT 0.1 KM WEST OF
CORRAL HOLLOW ROAD OVERCROSSING

MINOR

CORRAL HOLLOW ROAD wim INSTALLATIONI

STA 0 L5717 1A150_ 123 UPGRADE FACILITIES IN STANISLAUS COUNTY NEAR PATTERSON AT
PATTERSON MAINTENANCE STATION

MINOR

ADD CREW ROOM

STA 4 R1.6/ 0G200_ 152 SCOUR PROTECTION ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)  MINOR

ROCK CREEK BRIDGE SCOUR

STA 5  0/ 28.1 0F85U_ 139 REPLACE RIGHT OF WAY FENCE. IN STA CO FROM COUNTY LINE TO COUNTY LINE AT
VARIOUS LOCATIONS. (KP 0.0/45.2)

MINOR

sta right of way fence replacement

STA 5  15.8/ 15.9 0G420_ 10 RECONSTRUCT EXISTING DIAMOND INTERCHANGE
HAVING SINGLE-LN RAMPS.

IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD INTERCHANGE (KP 25.5)

PID

I-5/Sperry Road

STA 5  22.8/ 0G970_ 186 WIDENING TO INCREASE TURN RADIUS. "IN STANISLAUS CO ON RTE, SB OFF" RAMP AT I-5/INGRAM
CREEK RD. (KP 36.8)

MINOR

INGRAM CREEK OFF RAMP WIDENING

STA 5  25.5/ 28.1 3A440_ 76 CONSTRUCT DOUBLE THRIE BEAM MEDIAN
BARRIER

IN STANISLAUS COUNTY FROM HAMILTON RD UC TO
GAFFERY RD UC IN SAN JOAQUIN COUNTY (KP 41.1/45.2)
(KP 0.0/0.5)

PS&E/RW

HAMILTON/GAFFERY MEDIAN BARRIER

STA 5  27.2/ 1A400_ 100 UPGRADE ROADSIDE REST AREA IN STANISLAUS COUNTY AT WESTLY SAFETY ROADSIDE
REST AREAS

Construction

WESTLEY ROADSIDE REST UPGRADE

STA 33  .5/ 14.5 0G770_ 40 REHABILITATE ROADWAY(CAPM) IN NEWMAN FROM INYO ST  TO SOUTH OF JENSEN RD (KP
0.8/2.4) AND IN PATTERSON FROM JUST SOUTH OF
SPERRY RD TO VAN ORMER RR XING "(KP 0.8/2.4,20.3/23.3)"

PID

Newman/Patterson CAPM Rehab.

STA 33  23.4/ 2A290_ 153 BRIDGE RESTORATION (SCOUR) NEAR PATTERSON AT INGRAM CREEK BRIDGE  BR# 38-18
(KP 37.7)

MINOR

patterson bridge scour

STA 33  23.4/ 0J340_ 187 REPAIR SCOUR DAMAGE. IN STA CO NEAR WESTLEY AT INGRAM CREEK BRIDGE. (KP
37.7)

MINOR

ingram creek bridge scour repair

STA 33  25.7/ 0H240_ 187 INSTALL ONE CANTILEVER IN STANISLAUS CO ON SR 33 GRADE "CROSSING, PUC NO.
BA-102.2 NEAR" PATTERSON (DOT NO. 752508D) _(KP 41.4)

MINOR

rr PROJECT PATTTERSON  2

STA 99 R.3/ 1A420_ 100 UPGRADE SAFETY ROADSIDE REST AREA IN STANISLAUS COUNTY ABOUT 3.7 KM SOUTH OF
TURLOCK AT THE ENOCH CHRISTOFFERSEN SAFETY
ROADSIDE REST AREA

Construction

CHRISTOFFERSEN SRRA

STA 99  2.7/ 3.2 3A950_ 124 HIGHWAY PLANTING AND IRRIGATION IN STANISLAUS COUNTY IN TURLOCK FROM 0.3 KM SOUTH
OF WEST MAIN STREET UNDERCROSSING TO 0.3 KM
NORTH OF WEST MAIN STREET UNDERCROSSING

MINOR

TURLOCK FREEZE REPLACEMENT

STA 99  3.3/ 3.7 0F410_ 4 RECONSTRUCT INTERCHANGE. AT THE WEST MAIN STREET INTERCHANGE. (KP 5.3/5.9).  Candidate

MAIN STREET I/C
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STA 99 R6.8/R9.7 3A450_ 85 "CONSTRUCT MEDIAN BARRIER, INSTALL" "CMS,
CCTV, WEATHER STATION & TMS."

ON SR 99 IN AND NEAR THE CITY OF TURLOCK FROM
TAYLOR RD UC 1.5 KM N OF FAITH HOME OC. "(KP
R10.9/13.9, 13.4/15.5)"

PS&E/RW

KEYES MEDIAN BARRIER

STA 99  6.8/ 0G840_ 153 APPROACH SLAB AND JOINT SEAL REPLACEMENT.IN STA CO AT VARIOUS BRIDGE STRUCTURES FROM
TAYLOR RD OC TO WEST MODESTO OVERHEAD. (KP
10.9/28.8)

MINOR

stanislaus co. joint seal replacement

STA 99  9.7/ 10.9 1A690_ 54 RECONSTRUCT INTERCHANGE "ON RTE 99 IN CERES, IN STANISLAUS" COUNTY FROM 0.5
KM SOUTH TO 1.0 KM NORTH OF MITCHELL ROAD (KP
15.6/17.5)

PA&ED

Mitchell RD/Service RD Interchange

STA 99 R9.9/R15 0F720_ 68 HIGHWAY PLANTING RESTORATION IN STANISLAUS COUNTY ON ROUTE 99 FROM 0.3 KM
SOUTH OF THE MITCHELL ROAD UNDERCROSSING TO THE
TUOLUMNE RIVER BRIDGE. (KP R15.9/R24.1)

PA&ED

South Modesto Planting Rehab

STA 99  10.9/ 24.7 0E560_ 5 WIDEN TO EIGHT LANES. "THROUGH CERES, CENTRAL MODESTO" AND AT
APPROACH TO STANISLAUS RIVER (KP 17.5/39.8).

Candidate

CERES/MODESTO 8-LANE  FEASIBILITY STUDY

STA 99  11.6/ 11.8 0G140_ 200 REPLACEMENT OF SIGNS. IN THE CITY OF CERES IN STANISLAUS COUNTY. (KP
18.8/19.1)

MINOR

CERES SIGN REPLACEMENT

STA 99  11.9/ 11.9 2A770_ 89 RECONSTRUCT IC ON ROUTE 99 IN CITY OF CERES AT WHITMORE OC. (KP
19.1)

PS&E/RW

RTE 99/WHITMORE AVE INTERCHANGE

STA 99 R12.2/R22.4 2A580_ 110 INSTALL MEDIAN BARRIERS IN STANISLAUS COUNTY IN AND NEAR MODESTO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH OF WHITMORE
AVENUE UNDERCROSSING TO 0.3 KM SOUTH OF ROUTE
219/99 SEPARATION BRIDGE

CLOSEOUT

MODESTO MEDIAN BARRIER

STA 99 R13.1/R24.8 49950_ 105 HIGHWAY PLANTING AND IRRIGATION IN STANISLAUS COUNTY IN AND NEAR MODESTO AT
VARIOUS LOCATIONS

CLOSEOUT

MODESTO FREEZE PLANTING

STA 99  14.9/ 15.6 0H770_ 5 FEASIBILITY STUDY OF 99/132 INTERCHANGE
MODIFICATIONS

IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE "(KP 24.0/25.1, 23.7)"

Candidate

SR132 EAST/SR99 INTERCHANGE

STA 99 R15/R23.3 0F730_ 65 HIGHWAY PLANTING RESTORATION IN STA CO IN AND NEAR THE CITIES OF MODESTO AND
SALIDA ON SR 99 AT VARIOUS LOCATIONS FROM TUO
RIVER BR TO 1.1 KM NORTH OF RTE 219. (KP 24.14/37.5)

PA&ED

Modesto/Salida Planting Rehab

STA 99 R15.1/R17 0A671_ 69 REHABILIATE 15 RAMPS IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4 KM N OF
KANSAS AVE OC (KP 24.3/27.4)

PA&ED

MODESTO RAMP REHAB

STA 99 R16.4/R18.3 0J260_ 200 INSTALL GLARE SCREEN IN STANISLAUS CO ON SR 99 NEAR CITY OF MODESTO (KP
R26.4/M29.5)

MINOR

sr 99 modesto glare screen installation

STA 99 R17.5/R17.7 0J330_ 201 INSTALL METAL  BEAM GUARD RAIL. IN STA CO ON STATE ROUTE 99 AT THE WOODLAND AVE
OC. (KP R28.1/R28.4)

MINOR

woodland ave oc guardrail

STA 99 M18/M19.3 0H300_ 57 LANDSCAPE - OVERSIGHT "IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF BRIGGSMORE
RD OC TO 1.3 KM N/ OF BRIGGSMORE RD OC. (KP
M28.9/R31.0)

PA&ED

Briggsmore TEA

STA 99  18.5/ 0J500_ 188 UPGRADE/RELOCATE CURB RAMPS AND
RECONSTRUCT SIDEWALK.

"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE
BRIGGSMORE AVENUE OVERCROSSING IN THE CITY OF
MODESTO (KP 29.8)

MINOR

Construct Handicap Ramp

STA 99 M19.2/M20.2 0G890_ 188 NEW HWY PLANTING. IN SJ CO ON RTE 99 FROM 1.1 KM N/O BRIGGSMORE RD OC
TO BECWITH RD.

MINOR

Modesto SW HWY 99 planting

STA 99  20.8/ 21.4 47210_ 55 MODIFY INTERCHANGE. IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF PELANDALE
OC (KP R34.6/R35.6)

PA&ED

PELANDALE INTERCHANGE

STA 108  22.4/ 26.5 3A740_ 41 SR 108 REHABILITATION IN MODESTO FROM JCT RTE 132 TO CORALWOOD DRIVE
(KP 36.0/42.6)

PID

Modesto SR 108 Rehab.

STA 108  26.1/ 0F910_ 164 OPEN GRADED ASPHALT CONCRETE OVERLAY.IN STANISLAUS COUNTY ON ROUTE 108 AT
STANDIFORD/SYLVAN IN MODESTO. (KP 41.9)

MINOR

SANDISFORD/SYLVAN ASPHALT OVERLAY

STA 108  27.6/ 37.3 3A410_ 55 WIDEN TO FOUR LANES WITH CONTINUOUS 2WAY
LEFT TURN LANE

IN AND NEAR MODESTO FROM RTE 219 TO OAK AVE IN THE
CITY OF OAKDALE (KP 44.4/60.0)

PA&ED

RIVERBANK OAKDALE WIDENING

STA 108  27.6/ 29.1 0K040_ 201 INSTALL THERMOPLASTC TRAFFIC STRIPE IN STANISLAUS COUNTY ON ROUTE 108 NORTH OF THE
CITY OF MODESTO FROM THE JUNCTION OF SR 219 TO
LADD ROAD INTERSECTION (KP
44.43/46.90)_________________

MINOR

SR 219/LADD ROAD TRAFFIC STRIPE�
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STA 108  31.1/ 0C900_ 140 WIDEN ROADWAY AND PROVIDE DRIVE ACCESSAT ESTELLE AVE (KP 50.0)   MINOR

ROUTE 108 WIDENING

STA 108  31.5/ 0H030_ 154 INSTALL SIGNAL. IN STANISLAUS CO ON RTE 108 AT THE INTERSECTION OF
JACKSON AVE. (KP 50.7)

MINOR

108 & jackson ave signals

STA 108  31.8/ 31.8 0E620_ 154 PROVIDE SIGNALIZATION AT INTERSECTION AND
ADDITIONAL LANE

IN STANISLAUS COUNTY ON RTE 108 AT INTERSECTION OF
PATTERSON RD IN RIVERBANK (KP 51.13)

MINOR

Riverbank Rte 108 Signalization & Lane Addition

STA 120  3/ 12.9 34540_ 86 CONSTRUCT 2-LANE EXPRESSWAY WITH R/W
PURCHASE FOR 4-LANE ULTIMATE.

0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8 MILE EAST
OF LANCASTER ROAD (OAKDALE BYPASS) (KP 4.5/R20.8)

PS&E/RW

Oakdale Expressway

STA 120  4.2/ 6.1 28120_ 60 STRUCTURAL SECTION REPAIR. NEAR ESCALON ON RTE 120 FROM SAN JOAQUIN COUNTY
LINE TO MAGG RD AND ON RTE 108 FROM OAK AVE TO RTE
120. (KP 6.8/9.8 - 59.9/61.5)

PA&ED

OAKDALE ROADWAY REPAIR

STA 120  11.2/ 18.1 0J910_ 161 PAVEMENT DELINEATION AND RUMBLE STRIPS"IN STANISLAUS COUNTY, ON ROUTE 120," EAST OF THE
CITY OF OAKDALE. (KP 18.0/T29.1)

MINOR

ROUTE 120 e OF OAKDALE PAVEMENT DELINEATION & RUMBLE STRIPS

STA 132  2.4/ 7.1 0F020_ 11 WIDEN TO FOUR LANE EXPRESSWAY ON ROUTE 132 IN STANISLAUS COUNTY FROM WEST-END
OF THE SAN JOAQUIN RIVER BRIDGE TO 0.7 KM WEST OF
BUTLER ROAD (KP 3.9/11.4)

PID

Route 132, Stage III

STA 132  6.1/ 6.6 1A660_ 110 INTERSECTION IMPROVEMENT IN STANISLAUS COUNTY NEAR MODESTO FROM 0.4 KM
WEST TO 0.4 KM EAST OF PARADISE AND GATES ROAD

CLOSEOUT

PARADISE RD INTERSECTION IMP

STA 132  7.5/ 11.4 0G510_ 11 PROVIDE 4 LANE EXPRESSWAY ON NEW
ALIGNMENT

ON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7 KM
WEST OF BUTLER ROAD TO 0.5 KM WEST OF DAKOTA
AVENUE. (KP 12.05/18.33)

PID

Route 132, Stage IV

STA 132  8.3/ 0J570_ 132 INSTALL TRAFFIC SIGNALS "IN STANISLAUS COUNTY, ON STATE" "ROUTE 132, AT THE
INTERSECTION OF" HART ROAD. (KP 13.4)

MINOR

hart road traffic signals

STA 132 R11.1/R14.7 40350_ 69 CONSTRUCT 4 LANE EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL

IN MODESTO ON RTE 132 FROM NEBRASKA AVE TO RTE 99
AND ON RTE 99 FROM RTE 132 TO KANAS AVE (KP
R18.2/R23.7)  (KP R25.9/R27.2)

PA&ED

ROUTE 132 EXPRESSWAY

STA 132  13/ 15 27882_ 101 RESURFACE ASPHALT CONCRETE IN STANISLAUS COUNTY IN AND NEAR MODESTO FROM 1.2
KM WEST OF CARPENTER ROAD TO 9TH STREET

Construction

MODESTO/132 ROADWAY REPAIRS

STA 132  14.7/ 17.4 46401_ 202 INSTALL WHEELCHAIR RAMPS IN STANISLAUS CO AT VARIOUS LOCATIONS (KP 23.7/28.1)  MINOR

sTANISLLAUS cO. WHEELCHAIR RAMPS

STA 132 L14.9/L16.8 3A650_ 86 ROUTE 132 REHAB & INTERSECTION
IMPROVEMENTS.

IN MODESTO  FROM L ST TO SAN JUAN DRIVE. (KP
L24.1/L27.1)

PS&E/RW

MODESTO 132 REHAB

STA 132  15.6/ 0G920_ 140 INSTALL SIGNALS. "IN STANISLAUS COUNTY, ON RTE 132_AT" MORTON BLVD
& YOSEMITE BLVD. (KP 25.2)

MINOR

moRtron and yosemite blvd signals

STA 132  17.7/ 19.7 3A110_ 61 WIDEN HIGHWAY TO 4-LANES WITH CONTINUOUS
TURN LANE.

NEAR MODESTO FROM RIVERSIDE DR TO
FRAZINE-CODONI RD (KP 28.5/31.7)

PA&ED

RTE 132 4-LANE WIDENING

STA 132  18.6/ 0H020_ 141 INSTALL SIGNALS. IN STANISLAUS CO ON RTE 132 AT THE INTERSECTION OF
MCCLURE RD. (KP 29.9)

MINOR

mcclure & 132 signals

STA 132  19.6/ 20.8 43160_ 7 CONSTRUCT RAILROAD GRADE SEPARATION IN EMPIRE FROM FRAZINE-CODONI ROAD TO LEEK/ROOT
ROAD (KP 31.6/R33.6)

PID

EMPIRE SEPARATION

STA 132  19.6/ 19.6 0K180_ 155 INSTALL NEW SIGNALS "IN STANISLAUS COUNTY ON ROUTE 132," EAST OF THE
CITY OF MODESTO AT CONDON/FRANZINE ROAD. (KP
31.60)

MINOR

CONDON/FRANZINE ROAD SIGNALS�

STA 132  20.1/ 0J900_ 141 INSTALL RIGHT-TURN CHANNELIZATION IN STANISLAUS COUNTY ON STATE ROUTE 132 AT THE
INTERSECTION OF SANTA FE AVENUE IN THE CITY OF
EMPIRE (KP 32.35)

MINOR

EMPIRE RIGHT TURN CHANNELIZATION

STA 132  27.8/ 0H640_ 202 DRAINAGE AND INTERSECTION IMPROVEMENT.IN STANISLAUS COUNTY IN WATERFOR ON ROUTE 132 AT
BENTLEY STREET. (KP 44.5)

MINOR

waterford/bentley st. drainage improvements

STA 132  28/ 0H970_ 142 INSTALL TRAFFIC SIGNAL. IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN THE CITY
OF WATERFORD. (KP 45.08)

MINOR

waterford traffic signals

STA 219  .1/ 4.9 0A870_ 70 WIDEN TO 4 LANES AND INTERSECTION
IMPROVEMENTS

IN STANISLAUS COUNTY FROM ROUTE 99 TO ROUTE 108 IN
AND NEAR MODESTO (KP 0.2/7.8)

PA&ED

RTE 219 4-LANE WIDENING
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TUO 0 L5708 0J540_ 203 AC OVERLAY MTCE YARDS IN TOULUMNE AND MARIPOSA COUNTIES "AT THE
GROVELAND, COULTERVILLE AND" HARDIN HILL MTCE
STATIONS

MINOR

groveland/coulterville/hardin hill mtce ac overlay

TUO 0 L5932 0J440_ 207 WORK ON PLANS TO PURCHASE RIGHT OF WAY
THROUGH FOREST SERVICE ROADS.

"IN TUOLUMNE, AMADOR, ALPINE," CALAVARAS AND
MARIPOSA COUNTIES ON VARIOUS ROUTES (KP-VAR).

MINOR

forest service road r/w plans

TUO 49  0/ 1.8 0F840_ 26 CURVE IMPROVEMENT AND ENBANKMENT
CUTBACK

IN TUOLUMNE COUNTY ON ROUTE 49 BETWEEN
COULTERVILLE AND MOCCASIN. (KP 0.0/2.4)

Candidate

Couterville/Moccasin Curve Improvement

TUO 49  5.2/ 0E080_ 189 REPLACE CULVERTS IN TUO CO FROM 0.9KM W/OF MOCCASIN CREEK BR TO 0.5
KM E/OF MARSH FLAT RD AND IN MARIPOSA CO FROM 0.7
KM N/OF BEAR VALLEY RD TO 6.5 KM S/OF MERCED RIVER
BR

MINOR

MOCCASIN CREEK AND MARSH FLAT CULVERT REPLACEMENT

TUO 49  13.8/ 14.4 0G940_ 15 LEFT TURN CHANNELIZATION - TWO-WAY LEFT
TURN LANE.

ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3 KM NORTH
OF WOODS CREEK BRIDGE TO MAIN STREET IN
JAMESTOWN. (KP 22.1/23.1)

Candidate

Jamestown/Main St. Improvement

TUO 49  14.7/ 3A810_ 45 INTERSECTION IMPROVEMENTS. IN TUO CO IN JAMESTOWN ON RTE 49 AT RAWHIDE
RD/HUMBUG ST. (KP 23.7)

Candidate

Rawhide Road

TUO 49  14.7/ 0E510_ 142 INSTALL SIGNALS. IN TUO CO ON RTE 49 AT RAWHIDE RD/ HUMBUG ST IN
JAMESTOWN. (KP 23.7)

MINOR

RAWHIDE ROAD & HWY 49 signals

TUO 49  16.4/ 18.8 48590_ 189 INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS (KP
26.4/30.3)

MINOR

TOULUMNE CO. HANDICAP RAMPS

TUO 49  17.5/ 41750_ 159 REPLACE BRIDGE RAILS & WIDEN BRIDGE IN SONORA AT WOODS CREEK BR #32-06    MINOR

woods creek bridge rail and widening

TUO 49  20.8/ 0H620_ 203 ROCK REMOVAL & SHRUB REMOVAL/ TRIMMING."IN TUO CO, ON SB RTE 49, FROM 0.1" KM S OF SHAWS
FLAT RD TO THE INTERSECTION OF SHAWS FLAT RD. (KP
33.58)

MINOR

SHAWS FLAT ROAD ROCK REMOVAL

TUO 49  23.1/ 23.5 0J150_ 15 CURVE IMPROVEMENT. IN TUO CO ON RTE 49 FROM FRAGUERO "RD TO MORMON
CREEK RD, E/OF SONORA" (KP 37.19/37.95).

Candidate

Fraguero  rd  to  Mormon Creek rd   Curve  Improvement

TUO 49  23.7/ 0H150_ 16 CURVE IMPROVEMENT IN TUO CO ON RTE 49 AT THE "INTERSECTION OF
RAWHIDE RD., 0.26" N/OF MORMAN CREEK RD. (KP 38.1)

Candidate

North Rawhide Road Curve Correction

TUO 108 L0/L2.8 30503_ 41 AC OVERLAY AND WIDEN ON ROUTES 108 AND 120 FROM 4.1 KM W OF RTE 108/120
JUNCTION TO WEST JCT OF RTE 49 (KP L0.0/L4.5)  (KP
15.3/19.4)

PID

Yosemite Junction Rehab

TUO 108 L0/L18 0G600_ 214 ASPHALT CONCRETE OVERLAY IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS   MAINT.

TUO 108 R1.8/R4.6 3404U_ 95 WIDEN EXISTING HIGHWAY IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3 KM WEST
OF SANGUINETTI OVERHEAD TO 0.5 KM EAST OF
STANDARD ROAD

Construction

East Sonora I & Hess Ave IC

TUO 108 R1.9/R4.6 3404A_ 96 ENVIRONMENTAL MITIGATION AND MONITORING.NEAR SONORA FROM 0.3 KM W/O SANGUINETTI OH TO
STANDARD ROAD. (KP 3.0/7.4)

Construction

East Sonora I & Hess Ave IC Archeo mitigation

TUO 108 R4/R6 34042_ 72 CONSTRUCT STAGE 2 OF SONORA BYPASS NEAR SONORA FROM 0.8 KM W OF STANDARD RD TO VIA
ESTE (KP R6.4/R9.7)

PS&E/RW

EAST SONORA II

TUO 108  4.3/ 5.8 0J160_ 16 TWO-WAY LEFT TURN LANE. IN TUO CO ON RTE 108 FROM STANDARD "RD TO VIA ESTE,
EAST OF SONORA." (KP 6.7/9.4)

Candidate

Standard  rd  to  Via Este rd Two -way Left Turn Lane

TUO 108  5.8/ 6.2 0H320_ 17 PROVIDE TWO-WAY LEFT TURN CHANNELIZATION."IN TUO CO, ON RTE 108, E/OF VIA" ESTE. (KP 9.4/10.1)  Candidate

Via Este rrd to Draper mine rd Channelization

TUO 108  6.8/ 9.8 0J730_ 143 RUMBLE STRIPS. "IN TUOLUMNE COUNTY, ON ROUTE 108," FOR THE THREE
MILE EXPRESSWAY SECTION IN THE VICINITY OF
SOULSBYVILLE RD. (KP 10.9/R 15.7)

MINOR

soulsbyville road rumble strips

TUO 108  7/ 0H220_ 132 INSTALL CHANGEABLE MESSAGE SIGN (CMS)ON ROUTE 108 IN TUOLUMNE COUNTY NEAR
SOULSBYVILLE AT 0.8 KM WEST OF SOULSBYVILLE ROAD.
(KP 11.3)

MINOR

soulsbyville road cms installation

TUO 108  10.5/ 11.3 0J450_ 204 R/W FENCE. IN TUOLUMNE CO 1.4 KM E/OF COUNTY DUMP ROAD TO
EAST AVENUE UC. (KP 16.9/18.2)

MINOR

county dump r/w fence
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

TUO 108 R16.1/R18.9 40160_ 42 AC OVERLAY NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E OF
LONG BARN CONNECTION (KP R25.9/R30.5)

PID

West Long Barn Rehab

TUO 108 R18.9/R24.5 46210_ 42 PAVEMENT REHAB AND SHOUDER WIDENING AT
VARIOUS LOCATIONS

NEAR LONG BARN FROM 0.2 KM E OF LONG BARN
CONNECTION TO 0.8 KM E OF HELIPORT RD (KP R30.5/39.5)

PID

East Long Barn Rehab

TUO 120  3.5/ 6.9 0G750_ 43 CAPM PROJECT:REPAIR/ASPHALT CONC.
BLANKET.

FROM APPROX 3.5 KM EAST OF TULLOCK RD TO 0.5KM
WEST OF GREEN SPRINGS ROAD. (KP 5.6/11.1)

PID

Green Spring Road CAPM

TUO 120  12.1/ 29646_ 27 BUILD NEW SAFETY ROADSIDE REST IN TUO CO @ THE JUNCTION OF 120 HO8 (YOSEMITE
JUNCTION). (KP19.4)

Candidate

Yosemite Junction SRRA

TUO 120  12.1/ 15.5 3A730_ 27 REHAB-WIDEN SHOULDER AND AC OVERLAY ON STATE ROUTE 120 IN TUO CO FROM YOSEMITE
JUNCTION TO JUNCTION 49. (KP 19.5/24.9)

Candidate

Chinese Camp Rehab

TUO 120  16/ 21.8 3A700_ 119 CAPM ON ROUTE 120 IN TUOLUMNE COUNTY FROM CHINESE
CAMP TO JACKSONVILLE ROAD. (KP 25.7/35.1)

Candidate

Chinese Camp CapM

TUO 120 T24.1/T29.3 0H680_ 220 "WIDEN EXISTING SHOULDERS, RESTRIPE" AND
ADD SIGNS.

"IN TUOLUMNE COUNTY, ON ROUTE 120," "BETWEEN HWY
49 AND GROVELAND, 'NEW" PRIESTS GRADE ROAD'

MAINT.

TUO 120  24.6/ 30 0G560_ 6 FEASIBILITY STUDY FOR 45 FOOT BUS OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP T39.6/T47.2)  Candidate

New Priest Grade Rd.

TUO 120  31.1/ 32.7 0G080_ 204 REPLACE AND UPGRADE EXISTING CULVERTS.IN TUOLUMNE COUNTY NEAR GROVELAND AT VARIOUS
LOCATIONS FROM 0.6 KM E/OF WARDS FERRY ROAD TO
ELDER ROAD. (KP 50.0/52.6)

MINOR

groveland culvert replacement

TUO 120  32.2/ 32.3 48700_ 190 INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS (KP
51.8/52.0)

MINOR

TUOLUMNE CO. PEDESTRIAN PATHWAYS

TUO 120 R33.2/R41.5 0E960_ 120 REHAB IN TUOLUMNE AND MARIPOSA COUNTIES FROM 0.3 KM
EAST OF ELDER ROAD TO 0.8 KM EAST OF SMITH PEAK
ROAD. (KP R53.5/70.0)

Candidate

Buck Meadows Rehab

TUO 120 R44.8/ 4A000_ 143 RESURFACE BRIDGE DECK NEAR BUCK MEADOWS AT BIG OAK SIDEHILL VIADUCT B
(KP R72.2)

MINOR

BUCK MEADOWS BRIDGE DECK

TUO 120 R45.2/ 2A820_ 214 SLIDE REPAIR IN TUOLUMNE COUNTY NEAR BUCK MEADOWS AT 2.4 KM
EAST OF MARIPOSA COUNTY LINE

MAINT.

TUO 132  3.7/ 7.6 0H710_ 221 SEAL COAT. IN MARIPOSA AND TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS. "132(KP 1.1/R2.3, R2.3/5.7)," "49(KP R0.9/R1.9,
12/14.9)"

MAINT.

TUO 132  24.5/ 33.3 0G990_ 112 CURVE IMPROVEMENTS IN CAL & TUO COS ON RTE 49 FROM ANGELS CAMP TO
SONORA & IN TUO CO. ON RTE 120 FROM MOCCASIN RD
TO TENAYA SCHOOL ENTRANCE (KP 39.48/53.74)

Candidate
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
PDT 12/14/01. Oversight to Consultant by ACTC 12/21/01. On hold, new target to begin PRS(PDS) report is 04/03 per ACTC, 3/15/03. ACTC is the lead agency on this project.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/1/2003 12/1/2003
5

1
10-0H860

Robert NguyenPM
Paul ElliottDM

(209) 948-7072PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2822 

Project Name
IONE BYPASS

Work Description
NEW 2-LANE EXPRESSWAY ON A NEW
ALIGNMENT.

Location Description
IN AMADOR COUNTY ON STATE ROUTE 104
FROM COLLINS RD LEFT TO FOOTHILL BLVD
LEFT. (KP 6.5/10.5)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
RIP , Oversight , Local 

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $25,000

Total Con Est $25,000

R/W Est $0

APL
List

YesAMA -104- 4/ 6.5

Project Comments
Last PDT Meeting 12/10/02. Currently working on the cost est and layout for the interim project (Signalized/Roundabout) at the intersection of rte 12/26. �

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2001

12/11/2001

2/1/2002

2/26/2002

4/1/2002

5/30/2002

8/1/2002

8/10/2002

4/1/2003
95

2
10-0H830

Robert NguyenPM
Alex MenorDM

(209) 948-7072PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3417 

Project Name
VALLEY SPRINGS CONNECTOR

Work Description
NEW TWO LANE EXPRESSWAY ON NEW
ALIGNMENT BYPASS VALLEY SPRINGS.

Location Description
IN CAL CO ON RTE 12 FROM 1 MILE W/OF PINE ST
TO 0.3 MILE W.OF LIME CREEK RD EAST
JUNCTION. (KP 13.8/18.0)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP , Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

YesCAL -12- 8.6/ 11.2

Tuesday, April 8, 2003 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Last PDT held 1-23-03.  Next PDT is scheduled for 3/13/03.  This project will develop an Access Management Plan for the City of Los Banos (Not a PSR).

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2000

8/14/2000

11/5/2002

11/5/2002

4/1/2003 5/1/2003 7/1/2003
30

3
10-0G450

Ram NarayanPM
Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5749 

Project Name
LOS BANOS ACCESS MANAGEMENT

Work Description
STUDY ACCESS MANAGEMENT ALONG
CORRIDOR.

Location Description
IN MERCED CO AROUND THE CITY OF LOS
BANOS FROM E/CITY LIMITS TO SR-152/165. (KP
27.4/31.6)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $75,000

Total Con Est $75,000

R/W Est $0

APL
List

YesMER -152- 17/ 19.6

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

8/1/2002

12/1/2002

12/1/2002 3/1/2003 6/1/2003
40

4
10-0H820

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7047 

Project Name
RTE 4/CHARTER WAY WEST

IMPROVEMENTS

Work Description
MODIFY INTERCHANGE WIDEN TO 4 OR 5
LANES WITH INTERCHANGE IMPROVEMENTS

Location Description
IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5
INTERCHANGE. (KP 22.7/25.5)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Local 

Prog Code

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

YesSJ  -4- 14.1/ 15.9

Tuesday, April 8, 2003 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
- The Scope of this project is combined with 0H900K�- Kickoff Meeting on 8/21/02�- This is an oversight project with SJCOG as the Lead Agency

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

8/21/2002

10/1/2002

11/13/2002

2/1/2003 4/1/2003 6/1/2003
35

5
10-0H890

Robert NguyenPM
Alex MenorDM

(209) 948-7072PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7168 

Project Name
MCKINLEY/YOSEMITY AVE IC

FEASIBILITY STUDY

Work Description
OVERSIGHT TO CONSTRUCT NEW INTER-
CHANGE

Location Description
IN SAN JOAQUIN COUNTY AT MCKINLEY
OVERCROSSING ON ROUTE 120

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

YesSJ  -5- 2.2/ 2.2

Project Comments
>> RFP will be released on Feb 3, 2003. Contract will be secured in early March.  Kickoff meeting is expected to be held early or late March.�>> 

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2003

 

7/1/2003

 

1/1/2004

 

3/1/2004

 

5/1/2004
3%

6
10-0H780

Iorzua AkuvaPM
Alex MenorDM

(209) 941-1958PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
LOCKEFORD/CLEMNTS BYPASS

Work Description
PROJECT FEASIBILITY STUDY 

Location Description
IN SAN JOAQUIN COUNTY FROM WEST OF THE
THE CITY OF LOCKEFORD TO THE EAST OF THE
CITY OF CLEMENTS ON ROUTE 88

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

YesSJ  -88- 12.2/ 19.2

Tuesday, April 8, 2003 3



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
- Updated corridor analysis for new expressway adjacent to escalon 2 or 4 lanes with R/W for future widening. From to SJCo adjacent to city of Escalon. 

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7
10-0H900

Robert NguyenPM
Alex MenorDM

(209) 948-7072PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7768 

Project Name
RTE 120 FEASIBILITY STUDY 

Work Description
OVERSIGHT - CONSTRUCT NEW INTER-
CHANGE

Location Description
FEASIBILITY STUDY FOR INTERCHANGE "AT
ROUTE 120, MCKINLEY AVENUE AND" YOSEMITE
AVENUE

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

YesSJ  -120- 2.2/ 2.2

Project Comments
Consultant incorporating comments received during circulation and review period - 9/25/02�

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

12/1/1999 2/17/2000

10/1/2000

12/1/2001

12/1/2001

3/1/2002

4/1/2003
95

8
10-0F410

Bill SandhuPM
Alex MenorDM

(209) 948-7829PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976

COP CITY     TURLOCK         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9349 

Project Name
MAIN STREET I/C

Work Description
RECONSTRUCT INTERCHANGE. 

Location Description
AT THE WEST MAIN STREET INTERCHANGE. (KP
5.3/5.9).

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $0

APL
List

YesSTA -99- 3.3/ 3.7

Tuesday, April 8, 2003 4



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
               

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9
10-0E560

Bill SandhuPM
Alex MenorDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9395 

Project Name
CERES/MODESTO 8-LANE
FEASIBILITY STUDY

Work Description
WIDEN TO EIGHT LANES. 

Location Description
"THROUGH CERES, CENTRAL MODESTO" AND AT
APPROACH TO STANISLAUS RIVER (KP 17.5/39.8).

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP , IIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

EIR Act
Act

Right of Way Info

Parcels 80 Utilities 7

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $116,600

District Est $158,900

Total Con Est $275,500

R/W Est $46,312

APL
List

YesSTA -99- 10.9/ 24.7

Project Comments
FEASIBILITY STUDY COMPLETED 10/02.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5

10
10-0H770

Bill SandhuPM
Abdul BakerDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9419 

Project Name
SR132 EAST/SR99 INTERCHANGE

Work Description
FEASIBILITY STUDY OF 99/132 INTERCHANGE
MODIFICATIONS

Location Description
IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE "(KP 24.0/25.1, 23.7)"

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $60,000

Total Con Est $60,000

R/W Est $0

APL
List

YesSTA -99- 14.9/ 15.6

Tuesday, April 8, 2003 5



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
>Kickoff meeting will be held on Feb 10, 2003.  This project has been combined with EA0J800K because both projects are the same.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11
10-0G560

Iorzua AkuvaPM
Ali AlqatamiDM

(209) 941-1958PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0316 

Project Name
NEW PRIEST GRADE RD.

Work Description
FEASIBILITY STUDY FOR 45 FOOT BUS 

Location Description
OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP
T39.6/T47.2)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding

Prog Code
075.600

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

YesTUO -120- 24.6/ 30

Tuesday, April 8, 2003 6
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(State Transportation Improvement Program
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Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

12
10-43160_

Bill SandhuPM
Alex MenorDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9746 

Project Name
EMPIRE SEPARATION

Work Description
CONSTRUCT RAILROAD GRADE SEPARATION

Location Description
IN EMPIRE FROM FRAZINE-CODONI ROAD TO
LEEK/ROOT ROAD (KP 31.6/R33.6)

Program Information

Doc Yr

Project Phase
PID

2000STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 82 Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/1/1999

Project Rpt

Current Cost Estimate
Structure Est $13,950

District Est $25,281

Total Con Est $39,231

R/W Est $21,648

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Workplan and PID good until 7/1/00.               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 4/1/2008 3/1/2009 10/1/2008 10/1/2011 9/1/2012 10/1/2012 12/1/2012 5/1/2013 11/1/2016

T TTTTTTTTT

4/1/2008

T10/1/2007 4/1/2008 3/1/2009 10/1/2008 10/1/2011 9/1/2012 10/1/2012 12/1/2012 5/1/2013 11/1/20164/1/2008

Reg R/W
M225

APL
List

STA -132- 19.6/ 20.8

13
10-0E500_

Rob EffingerPM
Raymond TrittDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2324 

Project Name
JACKSON ADD A LANE

Work Description
ADDITIONAL LANES AND WIDENING 

Location Description
FROM JACKSON ST TO MARTELL (KP 5.6/23.0)   

Program Information

Doc Yr

Project Phase
PID

2002STIP Inactive
Program Status

Component Funding
RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 16 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/17/2000

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $6,300

Total Con Est $6,300

R/W Est $1,600

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
07/26/02 >PID Complete.  Local Agency did not want to pick up so not programmed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 6/1/2006 2/1/2007 7/1/2009 7/1/2007 8/12/2007 11/1/2007 11/1/2008

T TTTTTTT

12/1/2004

T8/1/2004 6/1/2006 2/1/2007 7/1/2009 7/1/2007 8/12/2007 11/1/2007 11/1/200812/1/2004

Reg R/W
M225

APL
List

AMA -49- 4.5/ 5.9

Tuesday, April 8, 2003 7



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

14
10-0G430_

Rob EffingerPM
Paul ElliottDM

(209) 948-7976PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2388 

Project Name
MARTEL WIDENING

Work Description
WIDEN TO 4 OR 5 LANE SECTION WITH
INTERSECTION IMPROVEMENTS.

Location Description
"IN AMADOR CO FROM SUTTER RIDGE RD," E JCT
SR-104 TO MARTEL NORTH JCT SR-49. (KP
20.1/22.7)

Program Information

Doc Yr

Project Phase
PID

2002STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels 22 Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/21/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $8,154

Total Con Est $8,154

R/W Est $3,226

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project not programmed - Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2007 8/1/2007 7/1/2009 9/1/2009 9/1/2009 10/1/2009 2/1/2010 7/1/2011

T TTTTTTT

6/1/2007

8/1/2007 9/1/2009 9/1/2009 10/1/2009 2/1/2010 7/1/20117/1/20096/1/2007 T3/1/2007

Reg R/W
M225

APL
List

AMA -88- 12.5/ 14.1

15
10-0E480_

Ram NarayanPM
Ali AlqatamiDM

(209) 948-7972PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4581 

Project Name
MILES CREEK IMPROVEMENTS

Work Description
IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDERS.

Location Description
FROM MERCED COUNTY LINE TO 1.1 MILE WEST
OF OLD HIGHWAY. (KP 0.0/9.5)

Program Information

Doc Yr

Project Phase
PID

2002STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels 11 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2000

Project Rpt

Current Cost Estimate
Structure Est $1,057

District Est $11,794

Total Con Est $12,851

R/W Est $257

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/02-Waiting to be funded to start PA&ED phase�             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2009 2/1/2010 4/1/2010 11/1/2011 5/1/2012 7/1/2015 7/1/2012 8/12/2012 1/1/2013 10/1/2016

T TTTTTTTTT

12/1/2009

2/1/2010 4/1/2010 11/1/2011 7/1/2015 7/1/2012 8/12/2012 1/1/2013 10/1/20165/1/201212/1/2009 T10/1/2009

Reg R/W
M225

APL
List

MPA -140- 0/ 5.9

Tuesday, April 8, 2003 8



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

16
10-0G470_

Tony SinghPM
Alex MenorDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7268 

Project Name
WEST STOCKTON WIDENING

Work Description
WIDEN FROM 6 LANES TO 8 LANES. 

Location Description
ON INTERSTATE 5 IN SJ COUNTY FROM
COUNTRY CLUB BOULEVARD TO 0.5 KM NORTH
OF EIGHT MILE ROAD. (KP 45.9/57.3)

Program Information

Doc Yr

Project Phase
PID

2004STIP Active
Program Status

PDS
Component Funding

RIP , IIP , Developer , Measure

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate
Structure Est $46,000

District Est $68,000

Total Con Est $114,000

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Measure K, Developer, and STIP funding proposed. Last PDT 6/15/01;  Opened K pkase to do suppliment PSR to include in the 2004 program.  HOV lanes and cost savings to be looked into.  3-26-03 setting up
meeting with design and Planning.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 7/1/2007 1/1/2010 12/1/2009 6/1/2010 7/1/2010 10/1/2010 12/1/2010 5/1/2011 10/1/2015

T TTTTTTTTT

7/1/2007

7/1/2007 1/1/2010 12/1/2009 7/1/2010 10/1/2010 12/1/2010 5/1/2011 10/1/20156/1/20107/1/2007 T7/1/2007

Reg R/W
M225

APL
List

YesSJ  -5- 28.5/ 35.6

17
10-0E540_

Tony SinghPM
Raymond TrittDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7272 

Project Name
CLAUDIA LANDEEN SCHOOL

SOUNDWALL

Work Description
SOUNDWALL 

Location Description
ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE
TO MARCH LANE (KP 47.5/48.4)

Program Information

Doc Yr

Project Phase
PID

2004STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/14/2001

Project Rpt 5/14/2001

Current Cost Estimate
Structure Est $830

District Est $3,083

Total Con Est $3,913

R/W Est $10

Phase Completion
PA&ED RW PS&E CON6 % % % %

Project Comments
 5/2/01-  Report with D-10 Management waiting for approval.  3-26-03 No cost change for the project.               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2004 6/1/2004 9/1/2004 10/1/2005 12/1/2005 12/1/2005 1/1/2006 2/12/2006 5/1/2006 11/1/2007

T TTTTTTTTT

6/1/2004

T4/1/2004 6/1/2004 9/1/2004 10/1/2005 12/1/2005 12/1/2005 1/1/2006 2/12/2006 5/1/2006 11/1/20076/1/2004

Reg R/W
M225

APL
List

SJ  -5- 29.5/ 30.1

Tuesday, April 8, 2003 9



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

18
10-0E610_

Robert NguyenPM
Alex MenorDM

(209) 948-7072PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7634 

Project Name
MANTECA 6-LANE 

Work Description
WIDEN TO 6 LANES 

Location Description
"IN MANTECA, IN SAN JOAQUIN COUNTY" FROM
SR 120 WEST INTERCHANGE TO 0.6 KM NORHT
OF ARCH ROAD. (KP 8.5/24.1)

Program Information

Doc Yr

Project Phase
PID

2004STIP Active
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels 247 Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/31/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $144,966

Total Con Est $144,966

R/W Est $59,541

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
�KICK OFF MEETING 2/24/00.   Open House 3/1/01.  City Council presentation 5/7/01. Constructability review-6/22/01.   IIP candidate. PSR-PDS signatures completed 12/5/01. Project will not be programmed fo
PA&ED 1/13/02.  PDT meeting to update project infomation 9/25/02. �-Re-initiate the Supplemental work to update project information on 1/9/03(PDT).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 7/1/2008 12/1/2008 4/1/2012 9/1/2012 1/1/2013 1/1/2013 2/12/2013 7/1/2013 7/1/2017

T TTTTTTTTT

7/1/2008

7/1/2008 12/1/2008 4/1/2012 1/1/2013 1/1/2013 2/12/2013 7/1/2013 7/1/20179/1/20127/1/2008 T7/1/2008

Reg R/W
M225

APL
List

YesSJ  -99- 5.3/ 15

19
10-0G420_

Bill SandhuPM
Alex MenorDM

(209) 948-7829PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9124 

Project Name
I-5/SPERRY ROAD

Work Description
RECONSTRUCT EXISTING DIAMOND
INTERCHANGE HAVING SINGLE-LN RAMPS.

Location Description
IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD INTERCHANGE
(KP 25.5)

Program Information

Doc Yr

Project Phase
PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2002

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $7,337

Total Con Est $7,337

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 5/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/2011

T TTTTTTT

10/1/2007

5/1/2008 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/20117/1/200910/1/2007 T10/1/2007

Reg R/W
M225

APL
List

STA -5- 15.8/ 15.9

Tuesday, April 8, 2003 10



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

20
10-0F020_

Bill SandhuPM
Alex MenorDM

(209) 948-7829PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9750 

Project Name
ROUTE 132, STAGE III

Work Description
WIDEN TO FOUR LANE EXPRESSWAY 

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM
WEST-END OF THE SAN JOAQUIN RIVER BRIDGE
TO 0.7 KM WEST OF BUTLER ROAD (KP 3.9/11.4)

Program Information

Doc Yr

Project Phase
PID

2004STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 30 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate
Structure Est $20,970

District Est $49,467

Total Con Est $70,437

R/W Est $3,894

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
"Dual purpose and need" project�On-site meeting with FWS on 8/30/00

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2016

T TTTTTTTTT

1/1/2009

T7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20161/1/2009

Reg R/W
M225

APL
List

STA -132- 2.4/ 7.1

21
10-0G510_

Bill SandhuPM
Alex MenorDM

(209) 948-7829PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9769 

Project Name
ROUTE 132, STAGE IV

Work Description
PROVIDE 4 LANE EXPRESSWAY ON NEW
ALIGNMENT

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM
0.7 KM WEST OF BUTLER ROAD TO 0.5 KM WEST
OF DAKOTA AVENUE. (KP 12.05/18.33)

Program Information

Doc Yr

Project Phase
PID

2006STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 17 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $64,325

Total Con Est $64,325

R/W Est $6,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off PDT mtg held 12/4/00

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 1/1/2009 7/1/2010 1/1/2012 4/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2017

T TTTTTTTTT

1/1/2009

1/1/2009 7/1/2010 1/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20174/1/20121/1/2009 T7/1/2008

Reg R/W
M225

APL
List

STA -132- 7.5/ 11.4

Tuesday, April 8, 2003 11



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
01/06/03 > On signature rounds

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/1999

11/1/1999

1/1/2000

1/1/2000

1/14/2000

1/14/2000

6/5/2000

6/1/2000

5/1/2003
97

22
10-0E450

Rob EffingerPM
Raymond TrittDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3087 

Project Name
POOL STATION CURVE CORRECTION

Work Description
IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDER.

Location Description
ON RTE 4 IN CAL CO FROM 0.3 KM E/O HUNT RD
TO 0.3 KM W/O POOL STATION RD. (KP 22.9/23.4)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

LONG LEAD
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 4 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $167

APL
List

YesCAL -4- 13.8/ 14.8

Project Comments
PSR has been circulated for signature round w.e.f. 3/19/03 

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/28/1998

5/28/1998

7/24/2001

7/24/2001

7/19/2002

7/19/2002

8/9/2002

8/9/2002

12/1/2002
80

23
10-2A940

D.Mendoza/ A.BrarPM
Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5657 

Project Name
MERCED 140@ARBOLEDA DR�

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION
AND FLASHING BEACONS

Location Description
NEAR MERCED AT ARBOLEDA DR (KP 65.5)   

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

LONG LEAD
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $350

District Est $861

Total Con Est $1,211

R/W Est $565

APL
List

YesMER -140- 40.7/
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
 The project PID & workplan approval date will be extended to 5/1/03 PSR to include storm water.   

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/21/2001

12/21/2002

5/1/2002

4/16/2002

6/1/2002

4/16/2002

7/1/2002

10/1/2002

5/1/2003
99

24
10-1A930

D.Mendoza/ L.MarquezPM
Raymond TrittDM

(209) 948-3647PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4105 

Project Name
DARRAH ROAD CHANNELIZATION

Work Description
LEFT/RIGHT TURN CHANNELIZATION 

Location Description
IN MARIPOSA COUNTY AT THE INTERSECTION
OF SR 49 AND DARRAH ROAD. (KP 19.2 - 19.3).

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $236

District Est $1,464

Total Con Est $1,700

R/W Est $0

APL
List

YesMPA -49- 12/ 12.4

Project Comments
PDT meeting held on 1/27/03�PSR on signature rounds

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/31/2002

1/31/2002

4/17/2002

4/17/2002

6/1/2002

7/1/2002

9/1/2002

10/1/2002

5/1/2003
95

25
10-0H570

D. Mendoza/ C.ReyesPM
Steven MiltonDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7024 

Project Name
SJ-4 CURVE IMPROVEMENT

Work Description
CURVE IMPROVEMENT. 

Location Description
"IN SJ CO, ON RTE 4, W/OF TRACY BLVD" W/OF
STOCKTON. (KP 7.8/9.4)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

LONG LEAD
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,575

Total Con Est $1,575

R/W Est $660

APL
List

YesSJ  -4- 5.5/ 5.9
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Target PID Completion 6/1/03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/3/2001

4/3/2001

5/1/2002

5/1/2002

6/1/2002

6/1/2002

7/1/2002

7/1/2002

5/1/2003
75

26
10-0H040

D. Mendoza/Abel PreciadoPM
Alex MenorDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7025 

Project Name
TRACY BLVD/TRAPPER RD. CURVE

IMPROVEMENT

Work Description
CURVE CORRECTION 

Location Description
"IN SJ CO ON RTE 4, SEGMENT W/OF" STOCKTON
(KP 9.6/13.9)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,200

Total Con Est $4,200

R/W Est $0

APL
List

YesSJ  -4- 5.9/ 8.2

Project Comments
On signature rounds.  Back to M. Leja 03/17/03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

3/1/2001

1/1/2001

4/9/2001

2/1/2001

5/25/2001

4/13/2001

4/1/2003
98

27
10-0G050

Rob EffingerPM
Raymond TrittDM

(209) 948-7976PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7728 

Project Name
GALT/LODI RUMBLE STRIP

Work Description
RUMBLE STRIPS. 

Location Description
ON STATE ROUTE 99 IN SAN JOAQUIN COUNTY
FROM EASTLOCKFORD TO  WOODBRIDGE ROAD.
(KP 49.5/62.4)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

YesSJ  -99- 30.7/ 38.7
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
This Project is on signature rounds. The PSR was reviewed  again for storrm water, Environmental, archaeology  and change control concerns , Theses additional concerns were inclued in the PSR.�

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

2/1/2001

4/1/2001

4/1/2001

6/1/2001

7/1/2001

10/1/2002

5/1/2003
99

28
10-0G940

D.Mendoza/ L.MarquezPM
Raymond TrittDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0054 

Project Name
JAMESTOWN/MAIN ST.

IMPROVEMENT

Work Description
LEFT TURN CHANNELIZATION - TWO-WAY
LEFT TURN LANE.

Location Description
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3
KM NORTH OF WOODS CREEK BRIDGE TO MAIN
STREET IN JAMESTOWN. (KP 22.1/23.1)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

ND

Fonsi
Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,585

Total Con Est $2,585

R/W Est $0

APL
List

YesTUO -49- 13.8/ 14.4

Project Comments
           2nd PDT meeting held 2/18/03

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/16/2002

10/16/2002

3/1/2003

2/18/2003

4/1/2003

2/18/2003

5/1/2003

4/1/2003

6/1/2003
40

29
10-0J150

D.Mendoza/ L.MarquezPM
Claudia EspinoDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
FRAGUERO  RD  TO  MORMON

CREEK RD   CURVE  IMPROVEMENT

Work Description
CURVE IMPROVEMENT. 

Location Description
IN TUO CO ON RTE 49 FROM FRAGUERO "RD TO
MORMON CREEK RD, E/OF SONORA" (KP
37.19/37.95).

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

YesTUO -49- 23.1/ 23.5
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Corrects to the PSR were  requested  , PSR will  sent  out  on signature rounds.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/24/2002

1/24/2002

5/1/2002

5/1/2002

7/1/2002

6/1/2002

8/1/2002

7/1/2002

5/1/2003
99

30
10-0H150

D.Mendoza/ L.MarquezPM
Paul ElliottDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0086 

Project Name
NORTH RAWHIDE ROAD CURVE

CORRECTION

Work Description
CURVE IMPROVEMENT 

Location Description
IN TUO CO ON RTE 49 AT THE "INTERSECTION OF
RAWHIDE RD., 0.26" N/OF MORMAN CREEK RD.
(KP 38.1)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

LONG LEAD
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 14 Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $998

APL
List

YesTUO -49- 23.7/

Project Comments
Kickoff meeting held 10/16/02. Next  Scheduled PDT meeting 2/18/03 (Design will be meeting with Landscape to discuss Oak tree meditation cost of 1 million dollars)

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/16/2002

10/16/2002

3/1/2003

2/18/2003

4/1/2003

2/18/2003

5/1/2003

4/1/2003

6/1/2003
40

31
10-0J160

D.Mendoza/ L.MarquezPM
Claudia EspinoDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
STANDARD  RD  TO  VIA ESTE RD

TWO -WAY LEFT TURN LANE

Work Description
TWO-WAY LEFT TURN LANE. 

Location Description
IN TUO CO ON RTE 108 FROM STANDARD "RD TO
VIA ESTE, EAST OF SONORA." (KP 6.7/9.4)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,500

Total Con Est $4,500

R/W Est $0

APL
List

YesTUO -108- 4.3/ 5.8
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
 Comments were made on PSR and were addressed. Extended pid & workplan appoval date to 5/1/03 PSR will be sent  out  for signature rounds.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/24/2001

1/24/2002

5/1/2002

5/1/2002

6/1/2002

6/1/2002

8/1/2002

10/1/2002

5/1/2003
99

32
10-0H320

D.Mendoza/ L.MarquezPM
Paul ElliottDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Eric VonBerg (559) 243-8250

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0131 

Project Name
VIA ESTE RRD TO DRAPER MINE

RD CHANNELIZATION

Work Description
PROVIDE TWO-WAY LEFT TURN
CHANNELIZATION.

Location Description
"IN TUO CO, ON RTE 108, E/OF VIA" ESTE. (KP
9.4/10.1)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

LONG LEAD
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 4 Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,360

Total Con Est $1,360

R/W Est $102

APL
List

YesTUO -108- 5.8/ 6.2

Project Comments
PID memo being developed - to be amended into SHOPP

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

7/1/2002

7/1/2002

12/1/2002

12/1/2002

4/21/2003 5/15/2003
80

33
10-0J750

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
TRUCK BYPASS MITIGATION

Work Description
ENVIRONMENTAL MITIGATION 

Location Description
IN ALAMEDA CO ON RTE 580 FROM CO LINE TO
1.5 KM WEST OF GRANTLINE RD
UNDERCROSSING AND ON RTE 205 FROM
AQUEDUCT TO RTE 580/205 JUNCTION

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $900

District Est $100

Total Con Est $1,000

R/W Est $0

APL
List

YesALA -580- 0/ 2.7
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
On schedule.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/1/2002

6/12/2002

1/3/2003

12/31/2002

3/1/2003

3/1/2003

5/1/2003 6/1/2003
60

34
10-0J720

D. Mendoza/Wesley ZinkePM
UnassignedDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
BEAR VALLEY CAPM

Work Description
CAPM 

Location Description
IN ALPINE CO IN AND NEAR BEAR VALLEY FROM
THE CALAVERAS COUNTY LINE TO THE WINTER
CLOSURE GATE. (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,250

Total Con Est $1,250

R/W Est $0

APL
List

YesALP -4- 0/ 3.2

Project Comments
March 2003. Field review soon. Surveys to complete collecting data for PSSR when weather conditions permit.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

8/1/2002

8/1/2002

10/1/2002

10/1/2002

6/1/2003 8/1/2003
70

35
10-0J600

D. Mendoza/K. SheridanPM
David FrankeDM

(209) 948-7854PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
1351 

Project Name
CAPLES REHAB

Work Description
ROADWAY REHABILITATION. 

Location Description
IN ALPINE COUNTY IN AND NEAR CAPLES LAKE
FROM THE AMADOR COUNTY LINE TO 1.24 KM
E/OF CARSON PASS SUMMIT. (KP 0.0/9.6).

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

APL
List

YesALP -88- 0/ 6
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
On schedule.� 

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/1/2001

5/23/2001

11/1/2002

10/31/2002

2/1/2003

2/1/2003

5/1/2003 6/1/2003
65

36
10-0E980

D. Mendoza/Wesley ZinkePM
Paul ElliottDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
1795 

Project Name
ALPINE COUNTY OVERLAY

Work Description
(CAPM) 

Location Description
NEAR MARKLEEVILLE FROM WEBSTER ST TO
BARBER RD. (KP 24.0/34.1)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $960

Total Con Est $960

R/W Est $0

APL
List

YesALP -89- 14.9/ 21.2

Project Comments
Topic of Management Review Board Mtg., 2/28/03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

3/1/2001

1/1/2001

4/9/2001

2/1/2001

5/25/2001

4/13/2001

6/1/2003
99

37
10-0F630

D. Mendoza/Wesley ZinkePM
Raymond TrittDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2607 

Project Name
HAMS' STATION CURVE

CORRECTION

Work Description
CURVE IMPROVEMENTS. 

Location Description
IN AMADOR COUNTY ON TE 88 NEAR HAMS'S
STATION. (KP 71.2/72.2)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

R/W Est $273

APL
List

YesAMA -88- 44.3/ 44.9
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Met with Locals & detailed objectives of study.  Working on obtaining survey information to permit detailed study.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/14/2002 11/14/2002

8/1/2003 12/1/2003 4/1/2004
20

38
10-0G230

Rob EffingerPM
David SanghaDM

(209) 948-7976PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3127 

Project Name
ANGELS CREEK BRIDGES

Work Description
BRIDGE RAIL UPGRADE AND WIDENING. 

Location Description
IN CALAVERAS CO IN ANGELS CAMP ON RTE 4
AT ANGELS CREEK BRIDGE & ON RTE 49 AT
ANGELS CREEK BRIDGE. "(BR NO 30-0008,
30-0019)" (KP 34.4/11.5)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

YesCAL -4- 21.4/

Project Comments
Per Alvin Mangindin's e-mail 1/18/02, this project had become a Rehab Project (RRR).�Preliminary estimates to bring the roadway to current standard is around $30 million. A PDT is scheduled with
HQ-Geometrician on 3/24/03 to discuss strategies and to develop alternatives.�PDT 3/24/03- Project to be downscoped to CAPM after a concurrence from HQ - HA22 Program Advisor.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

1/1/2002

8/1/2002

4/15/2002

10/1/2002

5/1/2003

1/1/2003

6/1/2003

8/1/2003
35

39
10-0E970

D.Mendoza/ D.AbleduPM
Paul ElliottDM

(209) 948-7983PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3242 

Project Name
BIG TREES REHAB ROADWAY

Work Description
ROADWAY REHAB. 

Location Description
 IN CALAVERAS CO FROM MORAN ROAD TO
CAMP CONNELL MAINTENANCE STATION (KP
68.7/79.8)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,104

Total Con Est $1,104

R/W Est $0

APL
List

YesCAL -4- 42.7/ 49.6
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Topic of Management Review Board Mtg., 2/28/03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

6/1/2003
99

40
10-0F950

D. Mendoza/Wesley ZinkePM
Raymond TrittDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3243 

Project Name
ARNOLD CURVE CORRECTION

Work Description
CURVE IMPROVEMENTS. 

Location Description
IN CALAVERAS COUNTY ON ROUTE 4 NEAR
ARNOLD. (KP 68.9/70.2)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $7,900

Total Con Est $7,900

R/W Est $80

APL
List

YesCAL -4- 42.8/ 43.6

Project Comments
The Request for Resources has been sent to Functional Units &  Received  about 70% of it. 

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/22/2000

9/22/2000

1/18/2002

1/18/2002

8/30/2002

8/30/2002

12/20/2002

3/1/2003

6/1/2003
70

41
10-0F160

D.Mendoza/ A.BrarPM
Alex MenorDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5011 

Project Name
COVER MATERIAL BINS

Work Description
COVER MATERIAL BINS. 

Location Description
"IN MER, MPA, TUO, CAL, SJ, AMA, &" ALP
COUNTIES AT LOS BANOS AND "VARIOUS MTCE
STATIONS:MERCED,WEST" "POINT, STOCKTON,
PINE GROVE, AND" WOODFORDS.

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.352

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

APL
List

YesMER -0-L5712
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

42
10-0K050

D. Mendoza/K. SheridanPM
Rochelle SimmsDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3802
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name

Work Description
INSTALL NEW SIGNALS 

Location Description
IN MERCED CO. AT THE INTERSECTION OF
ROUTE 59 AND CHILDS AVE. (KP 22.728)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $0

APL
List

YesMER -59- 4.1/

Project Comments
March 2003, Supplemental Draft PSSR circulated.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

10/16/2002

3/1/2001

2/1/2003

5/1/2003

2/1/2003

6/1/2003

6/1/2003

10/1/2003
99

43
10-48100

D. Mendoza/K. SheridanPM
Sanku MohanDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5415 

Project Name
EAST MERCED OH

Work Description
WIDEN 15TH ST UC AND REPLACE EAST
MERCED OH

Location Description
IN MERCED FROM 0.2 KM S OF EAST MERCED OH
TO 0.2 KM N OF 15H ST UC (KP 22.4/23.2)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $22,068

District Est $1,504

Total Con Est $23,572

R/W Est $9

APL
List

YesMER -99- 13.9/ 14.4
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

44
10-0K020

David MendozaPM
UnassignedDM

(209) 941-1959PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name

Work Description
REPLACE BRIDGES 

Location Description
IN MERCED COUNTY FROM 0.1 KM NORTH OF V
STREET TO BLACK PASCAL BRIDGE (KP
25.4/27.8)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $27,000

Total Con Est $27,000

R/W Est $0

APL
List

YesMER -99- 15.8/ 17.3

Project Comments
11-04-02 EA closed pending Legal opinions on Design/Build and Excess Land determinations.  December 2002 Legal gave conceptual approval to proceed.  02-07-03 Conceptual Report approved.  Project
schedule is for RFP development only.  Proposal is to have developer prepare the FPSR/PR.  Feb 2003 HQ Design determining policy on developer preparing FPSR/PR.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4-30-2003 6-30-2003 8-31-2003 10-31-2003 12-31-2003

45
10-0J640

Andy MillerPM
Alex MenorDM

(209) 948-3605PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
TRACY MAINTENANCE STATION

EXCHANGE

Work Description
TRACY EXCHANGE 

Location Description
IN SAN JOAQUIN COUNTY AT THE TRACY
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.352

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,200

Total Con Est $3,200

R/W Est $0

APL
List

YesSJ  -0-L5722

Tuesday, April 8, 2003 23



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
PDT meeting held Dec. 12�Have structure recommendations for bridge - coordinating with Mossdale project (3A120)

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/31/2002

1/31/2002

2/27/2002

2/27/2002

12/1/2002

12/12/2002

6/1/2003 7/1/2003
30

46
10-0H210

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7214 

Project Name
SJ RIVER BRIDGE REHAB

Work Description
REHABILITATE BRIDGE DECK. 

Location Description
IN SJ CO NEAR LATHROP AT SJ RIVER BRIDGE.
(KP R23.3)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,750

Total Con Est $2,750

R/W Est $0

APL
List

YesSJ  -5-R14.4/

Project Comments
Control House became a separate project ( E.A. 10-0J920 inactive )

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/1999

11/1/1999

12/1/1999

12/14/1999

1/14/2000

12/14/1999

6/1/2001 6/1/2003
50

47
10-3A230

UnassignedPM
Alex MenorDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7351 

Project Name
MOKELUMNE RIVER BRIDGE REHAB

Work Description
REHABILITATE BRIDGE DECK 

Location Description
NEAR TERMINOUS AT MOKELUMNE RIVER  BR#
29-43 (KP 0.0)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $1,200

District Est $2,500

Total Con Est $3,700

R/W Est $0

APL
List

YesSJ  -12- 0/ .1
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Kick-off PDT held on 3/22/01.  This project is a rehab. on the existing alignment of SJ-12 on Bouldin Island.  No R/W and much on the environmental review done as part of the Bouldin Island Passing Lane
project, which is in the same limits.  On SHOPP 2004 priorty list.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2001
95

48
10-0G800

Tony SinghPM
Paul ElliottDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7352 

Project Name
BOULDIN ISLAND REHAB

Work Description
ROADWAY REHABILITATION. 

Location Description
NEAR TERMINOUS FROM MOKELUMNE RIVER
BRIDGE TO NEW POTATO SLOUGH BRIDGE. (KP
0.0/8.2).

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $0

APL
List

YesSJ  -12- 0/ 5.1

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

49
10-0J920

PM

DM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name

Work Description
REPLACE DAMAGED BEAM AND CONTROL
HOUSE

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP 0.01)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

CE

ND
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,000

District Est $0

Total Con Est $4,000

R/W Est $0

APL
List

YesSJ  -12- 0/
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Active Project as of 10/18/2001.  Previous PID date was 3/1/01.�This project was re-opened in order to finish PID.  PDT Meeting 9/23/02.�CE was signed on 6/17/02.  This project will be splitted into 4 new
projects ( 4 different E.A's )�New E.A.'s Created are 10-0k320K (SJ), 10-0k330K (SJ), 10-0k340K (Sta) and Existing 10-0E720K (Mer)

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/23/2003
40

50
10-0E720

D. Mendoza/Abel PreciadoPM
Getachew EsheteDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7610 

Project Name
"MONITORING STATIONS"

Work Description
CONSTRUCT TRAFFIC MONITORING
STATIONS

Location Description
"IN SJ, STA, MER, AND TUO COUNTIES" AT ALL
RAMP GORE AREAS AT VARIOUS LOCATIONS.

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.315

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,600

Total Con Est $6,600

R/W Est $0

APL
List

YesSJ  -99- 0/

Project Comments
This Project was sent to a Management  review committe for review.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

6/1/2001

6/1/2001

2/1/2002

2/1/2002

4/1/2002

4/1/2002

9/1/2002
90

51
10-0F840

D.Mendoza/ L.MarquezPM
Emad AraimDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0011 

Project Name
COUTERVILLE/MOCCASIN CURVE

IMPROVEMENT

Work Description
CURVE IMPROVEMENT AND ENBANKMENT
CUTBACK

Location Description
IN TUOLUMNE COUNTY ON ROUTE 49 BETWEEN
COULTERVILLE AND MOCCASIN. (KP 0.0/2.4)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $16,601

Total Con Est $16,601

R/W Est $125

APL
List

YesTUO -49- 0/ 1.8
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
This Project is inactive not on the APL list.�

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/1999

11/1/1999

7/14/2002 7/14/2002 12/1/2002 3/1/2003
10

52
10-29646

D.Mendoza/ L.MarquezPM
Elbert CoxDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
YOSEMITE JUNCTION SRRA

Work Description
BUILD NEW SAFETY ROADSIDE REST 

Location Description
IN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.260

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 4 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $121

APL
List

YesTUO -120- 12.1/

Project Comments
A PSSR is being written to update the PSR.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2003

1/1/2003

4/1/2003 5/1/2003 6/1/2003 8/23/2003

7/1/2001
99

53
10-3A730

D.Mendoza/ L.MarquezPM
Getachew EsheteDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0282 

Project Name
CHINESE CAMP REHAB

Work Description
REHAB-WIDEN SHOULDER AND AC OVERLAY 

Location Description
ON STATE ROUTE 120 IN TUO CO FROM
YOSEMITE JUNCTION TO JUNCTION 49. (KP
19.5/24.9)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,750

Total Con Est $4,750

R/W Est $28

APL
List

YesTUO -120- 12.1/ 15.5
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SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

54
10-0E030_

D. Mendoza/Wesley ZinkePM
Raymond TrittDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3253 

Project Name
BIG TREE CURVE CORRECTION

Work Description
CURVE CORRECTION 

Location Description
IN CALAVERAS CO ON RTE 4 NEAR ENTRANCE
TO BIG TREES STATE PARK (KP 71.4/72.1)

Program Information

Doc Yr

Project Phase
PID

2002ASHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 1 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/9/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,950

Total Con Est $2,950

R/W Est $3

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Safety project, should get ammended into the 2002 SHOPP.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 12/1/2006 2/1/2007 3/15/2007 5/15/2007 6/7/2008

T TTTTTTT

9/1/2005

T7/1/2005 9/1/2005 12/1/2006 2/1/2007 2/1/2007 3/15/2007 5/15/2007 6/7/20089/1/2005

Reg R/W
M225

APL
List

YesCAL -4- 44.4/ 44.8

55
10-0F650_

D. Mendoza/K. SheridanPM
Ali AlqatamiDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5286 

Project Name
"OAKDALE ROAD INTERSECTION

IMPROVEMENT"

Work Description
INTERSECTION IMPROVEMENT. 

Location Description
IN MERCED COUNTY ON ROUTE 59 AT OAKDALE
ROAD INTERSECTION. (KP 36.4/37.5).

Program Information

Doc Yr

Project Phase
PID

2002ASHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 6 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,748

Total Con Est $1,748

R/W Est $50

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2003, Database cert. revised and submitted. PDT moved in schedule for PA&ED 1 year. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2007 12/1/2007 2/1/2009 6/1/2009 6/1/2009 9/1/2009 11/1/2009 9/1/2010

T TTTTTTT

1/1/2008

12/1/2007 12/1/2007 6/1/2009 6/1/2009 9/1/2009 11/1/2009 9/1/20102/1/20091/1/2008 T

Reg R/W
M225

APL
List

YesMER -59- 22.6/ 23.3

Tuesday, April 8, 2003 28



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

56
10-0G590_

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7456 

Project Name
BEECHER ROAD LEFT-TURN

WIDENING

Work Description
CONSTRUCT A CONTINUOUS TWO-WAY LEFT
"TURN LN, & 2.4 METER SHOULDERS."

Location Description
ON SR 26 FROM BEECHER RD      TO 0.1 KM EAST
OF MURRAY RD. (KP 9.3/14.4)

Program Information

Doc Yr

Project Phase
PID

2002ASHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 49 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5,374

Total Con Est $5,374

R/W Est $2,296

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
Complete PSR 9/24/01�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2008 6/1/2008 7/1/2009 4/1/2010 7/1/2010 7/1/2010 11/1/2010 10/1/2010 2/1/2011

T TTTTTTTT

4/1/2008

3/1/2006 3/1/2006 7/1/2007 7/1/2008 10/1/2008 12/1/2008 2/1/2009 12/1/20094/1/20083/1/2006 T

Reg R/W
M225

APL
List

YesSJ  -26- 5.8/ 8.9

57
10-0E370_

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7488 

Project Name
SHELLY CURVE CORRECTION #1

Work Description
CURVE CORRECTION. 

Location Description
ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK
TO 1.4 KM WEST OF SANDSTONE CREEK
BRIDGE. (KP 27.4/28.8)

Program Information

Doc Yr

Project Phase
PID

2002ASHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 5 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,305

Total Con Est $2,305

R/W Est $117

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project awaiting programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 2/1/2007 1/1/2006 2/1/2007 2/1/2007 2/1/2007 2/1/2007 5/1/2007 7/1/2007 10/1/2008

T TTTTTTTTT

2/1/2007

10/1/2005 2/1/2007 1/1/2006 2/1/2007 2/1/2007 2/1/2007 5/1/2007 7/1/2007 10/1/20082/1/20072/1/2007 T

Reg R/W
M225

APL
List

YesSJ  -26- 17.1/ 17.9
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

58
10-0G370_

D. Mendoza/Wesley ZinkePM
Raymond TrittDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2800 

Project Name
EDWIN SHOULDERS

Work Description
WIDENING THE EXISTING SHOULDERS. 

Location Description
IN AMA CO ON RTE 104 BEGINNING AT THE AMA
CO LINE AND ENDING AT DUTCHKE RD. (KP
0.0/4.5)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,516

Total Con Est $3,516

R/W Est $0

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Indirectly a Topic of Management Review Board Mtg., 2/28/03, similar to 10-0F630 and 10-0F950.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2007 4/1/2007 12/1/2008 4/1/2009 4/1/2009 5/13/2009 7/1/2009 10/1/2009

T TTTTTT

2/1/2007

T2/1/2007 12/1/2008 4/1/2009 4/1/2009 5/13/2009 7/1/2009 10/1/20092/1/2007

Reg R/W
M225

APL
List

AMA -104- 0/ 2.8

59
10-0F280_

D. Mendoza/Wesley ZinkePM
Steve SakataDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3248 

Project Name
BIG TREES STATE PARK WALL

Work Description
CONSTRUCT WALL FOR SEDIMENT CONTROL

Location Description
 ON RTE 4 BETWEEN 2 KM NORTH OF WHITE
PINE AND BIG TREES STATE PARK ENTRANCE.
(KP 70.5 /71.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,554

Total Con Est $2,554

R/W Est $2

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2008 9/1/2008 1/1/2009 3/1/2009 4/12/2009 6/1/2009 9/1/2009

T TTTTTT1/1/2008 9/1/2008 1/1/2009 3/1/2009 4/12/2009 6/1/2009 9/1/2009

Reg R/W
M225

APL
List

YesCAL -4- 43.8/ 44.2

Tuesday, April 8, 2003 30



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

60
10-4773U_

D.Mendoza/ A.BrarPM
Arthur RamirezDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9052 

Project Name
STA-5 RAMP REHAB

Work Description
RAMP & BRIDGE APPROACH REHAB 

Location Description
ON INTERSTATE 5 FROM GARZAS CREEK
BRIDGE TO THE STANISLAUS COUNTY  Y LINE TO
SAN JOAQUIN COUNTY LINE (KP 51.2/52.3)  (KP
0.0/45.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Scour

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/18/2001

Project Rpt

Current Cost Estimate
Structure Est $6,130

District Est $12,474

Total Con Est $18,604

R/W Est $37

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
K phase closed on 1/23/02 , below priority line.Placed on Long Lead List.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 12/1/2005 12/1/2005 1/1/2008 5/1/2008 5/1/2008 7/1/2008 8/12/2008 11/1/2008 10/1/2010

T TTTTTTTTT

12/1/2005

10/1/2005 12/1/2005 12/1/2005 1/1/2008 5/1/2008 7/1/2008 8/12/2008 11/1/2008 10/1/20105/1/200812/1/2005 T

Reg R/W
M225

APL
List

MER -5- 31.8/ 32.5

61
10-3A670_

D. Mendoza/K. SheridanPM
James EspinosaDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5256 

Project Name
MARIPOSA CREEK REHAB

Work Description
AC OVERLAY PAVEMENT REHAB AND
WIDENING

Location Description
ON SR 59 FROM MARIPOSA CREEK TO
NORTHBOUND SR 99 ON-RAMP. (KP 16.7/23.8)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 71 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $9,634

Total Con Est $9,634

R/W Est $7,246

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2003, Project cost update to be completed by May 2003. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2006 8/1/2007 7/1/2009 11/1/2009 11/1/2009 3/1/2010 6/1/2010 6/1/2012

T TTTTTTT

5/1/2007

12/1/2006 8/1/2007 11/1/2009 11/1/2009 3/1/2010 6/1/2010 6/1/20127/1/20095/1/2007 T

Reg R/W
M225

APL
List

YesMER -59- 10.4/ 14.8

Tuesday, April 8, 2003 31



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

62
10-3A270_

D. Mendoza/K. SheridanPM
Roberto BandaDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5265 

Project Name
RASCAL BRIDGE REPLACEMENT

Work Description
REPLACE AND WIDEN BRIDGES 

Location Description
"IN MER CO ON SR 59, AT VARIOUS" LOCATIONS
FROM BEAR CREEK BR TO BLACK RASCAL
BRIDGE. (KP 24.5/26.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.110

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $4,318

District Est $2,853

Total Con Est $7,171

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2002 SHOPP CANDIDATE. STIP CANDIDATE 10-0E590K OVERLAPS PROJECT LIMITS. STIP states that if not funded by 2002 SHOPP then it will be included in the STIP job.             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 10/1/2004 2/1/2004 10/1/2005 12/1/2005 3/1/2006 3/1/2006 6/12/2006 9/1/2006 12/1/2008

T TTTTTTTTT

12/1/2004

T10/1/2004 10/1/2004 2/1/2004 10/1/2005 12/1/2005 3/1/2006 3/1/2006 6/12/2006 9/1/2006 12/1/200812/1/2004

Reg R/W
M225

APL
List

MER -59- 15.2/ 16.3

63
10-3A340_

D. Mendoza/K. SheridanPM
Alex MenorDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5356 

Project Name
FOG CMS

Work Description
CLOSED CIRCUIT TV CAMERAS & CMS' 

Location Description
IN AND NEAR MER ON RTE 99 -VARIOUS
LOCATIONS. IN AND NEAR MODESTO ON RTE
99-VARIOUS LOCATIONS. IN AND NEAR TRACY
ON RTE 205-VARIOUS LOCATION.

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 5 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/22/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $134

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
9/9/02 Not Programmed            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 2/1/2004 3/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2005 9/1/2005 1/1/2006 12/1/2008

T TTTTTTTTT

10/1/2003

T10/1/2003 2/1/2004 3/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2005 9/1/2005 1/1/2006 12/1/200810/1/2003

Reg R/W
M225

APL
List

MER -99- 1/
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

64
10-3A720_

D. Mendoza/K. SheridanPM
Boris AyaviriDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5431 

Project Name
FRANKLIN SLOUGH REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
"IN MER CO ON SR 99, NEAR MERCED" FROM 0.7
KM S OF FRANKLIN SLOUGH TO GROVE AVE (KP
28.3/39.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt 9/12/2001

Current Cost Estimate
Structure Est $1,007

District Est $8,224

Total Con Est $9,231

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2003 Schedule needs to be updated for Environmental, R/W Data sheet to be completed by May 2003.                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 7/1/2004 11/1/2005 11/1/2005 1/1/2006 3/1/2006 3/1/2006 5/1/2006 10/1/2006 12/1/2008

T TTTTTTTTT

7/1/2004

T7/1/2004 7/1/2004 11/1/2005 11/1/2005 1/1/2006 3/1/2006 3/1/2006 5/1/2006 10/1/2006 12/1/20087/1/2004

Reg R/W
M225

APL
List

YesMER -99- 17.6/ 24.5

65
10-35461_

D.Mendoza/ A.BrarPM
Malcolm DoughertyDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3581 RR CALIF.   NORTHERN         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5541 

Project Name
MUD SLOUGH REHAB

Work Description
STRUCTURAL SECTION REPAIR AND WIDEN
THREE BRIDGES

Location Description
NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN
JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 9 Utilities 12

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate
Structure Est $1,100

District Est $5,975

Total Con Est $7,075

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
100% completion, below priority line, waiting for Funding. No work is being done at this time. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MER -140- 4.3/ 11.7
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XPM Download 4/2/2003

PMCS Download 3/28/2003

66
10-0A860_

D. Mendoza/K. SheridanPM
Steve SakataDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5638 

Project Name
EL CAPITAN REHAB.

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR MERCED FROM EL CAPITAN CANAL TO
RTE 99 (KP 55.5/57.6)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/2/1997

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $922

Total Con Est $922

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Pid 100%, Ready for future programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MER -140- 34.5/ 35.8

67
10-38220_

D.Mendoza/ A.BrarPM
Sanku MohanDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5830 

Project Name
HENRY MILLER REHAB

Work Description
REHABILITATE THE EXISTING ASPHALT
CONCRETE ROADWAY.

Location Description
NEAR LOS BANOS FROM RTE 5 TO HENRY
MILLER RD (KP L0.0/18.8)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,772

RW $$
$277

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 62 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/1996

Project Rpt

Current Cost Estimate
Structure Est $2,412

District Est $13,539

Total Con Est $15,951

R/W Est $851

Phase Completion
PA&ED RW PS&E CON84 % 85 62% % %

Project Comments
Support cost and tetative schedule has been generated (S/B 45) and sent to design for completing Supp PSSR. PID approval date 06/01/03 will be achieved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

T TTTTTTTTT T7/1/2005 6/1/2006 12/1/2005 12/1/2007 7/1/2008 7/1/2008 10/1/2008 11/12/2008 12/1/2008 9/1/201112/1/2005

Reg R/W
M225

APL
List

YesMER -165-L0/L11.7
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

68
10-0G340_

D.Mendoza/ L.MarquezPM
Ali AlqatamiDM

(209) 948-3647PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4736 

Project Name
MIDPINES SUMMIT REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
ON STATE ROUTE 140 IN MARIPOSA CO FROM
THE NORTH JUNCTION OF STATE ROUTES 49 &
140 TO WHITLOCK RD. (KP 35.4/40.7)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/6/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $4,275

Total Con Est $4,275

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2006 12/1/2007 1/1/2008 2/1/2008 3/1/2008 4/12/2008 9/1/2008 11/1/2010

T TTTTTTT

1/1/2006

T4/1/2006 12/1/2007 1/1/2008 2/1/2008 3/1/2008 4/12/2008 9/1/2008 11/1/20101/1/2006

Reg R/W
M225

APL
List

MPA -140- 22/ 25.3

69
10-0E800_

D.Mendoza/ L.MarquezPM
Ali AlqatamiDM

(209) 948-3647PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4942 

Project Name
ROUTE 140 - SLOPE REPAIR

Work Description
REPAIR UNDERMINED CONCRETE ROCK
SLOPE PROTECTION.

Location Description
"IN MARIPOSA CO ON SR 140, ADJACENT" TO
MERCED RIVER AND APPROXIMATE 1.1 KM WEST
OF YOSEMITE NATIONAL PARK BOUNDARY. (KP
81.9/82.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

3/30/2001
Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $4,920

Total Con Est $4,920

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 8/1/2005 2/1/2006 7/1/2006 7/1/2006 10/1/2006 11/12/2006 1/1/2007 1/1/2008

T TTTTTTTT

4/1/2005

T10/1/2004 8/1/2005 2/1/2006 7/1/2006 7/1/2006 10/1/2006 11/12/2006 1/1/2007 1/1/20084/1/2005

Reg R/W
M225

APL
List

MPA -140- 50.9/ 51.2
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Caltrans Central Region
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XPM Download 4/2/2003

PMCS Download 3/28/2003

70
10-3A400_

D. Mendoza/Abel PreciadoPM
Alex MenorDM

(209) 948-7833PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7048 

Project Name
CROSS-TOWN TMS

Work Description
INSTALL 10 CMS "6 WEATHER STATIONS,"

Location Description
VARIOUS LOCATIONS THROUGHOUT SJ CO   

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

2/9/2000
Right of Way Info

Parcels 6 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $6,000

Total Con Est $6,000

R/W Est $176

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 This project will be contracted out by Central Region.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2003 11/1/2003 11/1/2003 9/1/2005 12/1/2005 2/1/2006 3/1/2006 5/1/2006 10/1/2006 12/1/2008

T TTTTTTTTT

11/1/2003

T8/1/2003 11/1/2003 11/1/2003 9/1/2005 12/1/2005 2/1/2006 3/1/2006 5/1/2006 10/1/2006 12/1/200811/1/2003

Reg R/W
M225

APL
List

SJ  -4- 14.5/ 21.1

71
10-28150_

D. Mendoza/Abel PreciadoPM
Sanku MohanDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7373 

Project Name
LODI REHAB #1

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
NEAR TERMINOUS FROM POTATO SLOUGH
BRIDGE 0.2 KM E OF GUARD RD (KP 8.2/14.5)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,956

Total Con Est $3,956

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project awaiting programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2005 5/1/2006 7/1/2006 7/1/2006 10/1/2006 12/1/2006 3/1/2007 10/1/2007

T TTTTTTT

5/1/2006

12/1/2005 5/1/2006 7/1/2006 10/1/2006 12/1/2006 3/1/2007 10/1/20077/1/20065/1/2006 T

Reg R/W
M225

APL
List

SJ  -12- 5.1/ 9
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Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

72
10-0E930_

D. Mendoza/Abel PreciadoPM
Louis DonadaDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7453 

Project Name
PINASCO RD 2-WAY LEFT TURN

LANE

Work Description
INSTALL CONTINUOUS TWO-WAY LEFT TURN
LANE.

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP 7.45/9.66)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 33 Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $3,661

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 10/1/2004 12/1/2006 4/1/2007 4/1/2007 5/13/2007 7/1/2007 11/1/2007

T TTTTTTT

10/1/2004

T3/1/2006 3/1/2006 4/1/2008 7/1/2008 10/1/2008 12/1/2008 2/1/2009 12/1/20093/1/2006

Reg R/W
M225

APL
List

YesSJ  -26- 4.6/ 6

73
10-0G320_

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7544 

Project Name
RTE 88/BAKER INTERSECTION

IMPROVEMENT

Work Description
"REALIGN OFFSET INTERSECTION, WIDEN"
SR-88 FOR LEFT-TURN CHANNELIZATION.

Location Description
ON SR 88 AT THE OFFSET INTERSECTION OF
BAKER/PEZZI RD. (KP 7.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

3/28/2001
Right of Way Info

Parcels 5 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2001

Project Rpt 9/11/2001

Current Cost Estimate
Structure Est $0

District Est $1,863

Total Con Est $1,863

R/W Est $142

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Projectg awaiting programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2006 11/1/2006 8/1/2007 7/1/2008 7/1/2008 9/1/2008 10/13/2008 2/1/2009 12/1/2009

T TTTTTTTT

11/1/2006

2/1/2006 2/1/2006 10/1/2006 9/1/2007 12/1/2007 1/1/2008 6/1/2008 2/1/20099/1/20072/1/2006 T

Reg R/W
M225

APL
List

YesSJ  -88- 4.4/
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

74
10-0G760_

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7574 

Project Name
LOCKFORD CAP-M

Work Description
AC OVERLAY 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
LOCKEFORD FROM JACK TONE RD TO N/OF
DISCH RD. (KP 22.2/26.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 8/23/2001

Current Cost Estimate
Structure Est $0

District Est $1,638

Total Con Est $1,638

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project awaiting programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2002 1/1/2003 1/1/2003 6/1/2003 9/1/2004 6/1/2003 12/1/2004 1/15/2005 2/1/2005 9/1/2005

T TTTTTTTTT

7/1/2004

T12/1/2002 1/1/2003 1/1/2003 6/1/2003 9/1/2004 6/1/2003 12/1/2004 1/15/2005 2/1/2005 9/1/20057/1/2004

Reg R/W
M225

APL
List

SJ  -88- 13.8/ 16.4

75
10-0H490_

D. Mendoza/Abel PreciadoPM
Elbert CoxDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7611 

Project Name
RIPON PLANTING REHAB

Work Description
HIGHWAY PLANTING RESTORATION. 

Location Description
IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.210

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,288

Total Con Est $1,288

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project awaiting programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 7/1/2005 9/1/2005 9/1/2005 11/1/2005 11/1/2005 1/1/2006 3/1/2006 5/1/2006 10/1/2010

T TTTTTTTTT

10/1/2004

T10/1/2004 7/1/2005 9/1/2005 9/1/2005 11/1/2005 11/1/2005 1/1/2006 3/1/2006 5/1/2006 10/1/201010/1/2004

Reg R/W
M225

APL
List

SJ  -99- .2/ 1.7
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

76
10-0E170_

D. Mendoza/Abel PreciadoPM
Paul ElliottDM

(209) 948-7833PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7653 

Project Name
TURNER STATION REHAB

Work Description
"STRUCTURE REHAB, RAMP REHAB, AND"
BRIDGE RAIL UPGRADE

Location Description
NEAR STOCKTON FROM 1.6 MI N OF LATHROP
RD TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.114

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 14 Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/18/2001

Project Rpt

Current Cost Estimate
Structure Est $5,237

District Est $13,642

Total Con Est $18,879

R/W Est $1,624

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PROJECT COMBINED EA'S 401311, 401331, AND 2A7601.  PSSR completed and approved on 9/29/00.           �<<Project awaiting programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2005 10/1/2005 10/1/2005 8/1/2006 8/1/2007 7/1/2007 10/1/2007 12/1/2007 5/1/2008 11/1/2010

T TTTTTTTTT

10/1/2005

T8/1/2005 10/1/2005 10/1/2005 8/1/2006 8/1/2007 7/1/2007 10/1/2007 12/1/2007 5/1/2008 11/1/201010/1/2005

Reg R/W
M225

APL
List

YesSJ  -99- 10.9/ 12.5

77
10-0C880_

D. Mendoza/Abel PreciadoPM
Elbert CoxDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7686 

Project Name
PELTIER RD LANDSCAPE

Work Description
UPGRADE PLANTING AND IRRIGATION 

Location Description
IN AND NEAR STOCKTON AND LODI AT VARIOUS
LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3 KM
N OF PELTIER RD (KP 32.3/55.8)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.210

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,443

Total Con Est $1,443

R/W Est $0

Phase Completion
PA&ED RW PS&E CON8 % % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2004 9/1/2004 7/1/2005 4/1/2005 7/1/2005 7/1/2005 10/1/2005 11/12/2005 3/1/2006 5/1/2008

T TTTTTTTTT

3/1/2004

T3/1/2004 9/1/2004 7/1/2005 4/1/2005 7/1/2005 7/1/2005 10/1/2005 11/12/2005 3/1/2006 5/1/20083/1/2004

Reg R/W
M225

APL
List

SJ  -99- 20.1/ 34.7
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

78
10-0H470_

D. Mendoza/ C.ReyesPM
Elbert CoxDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7879 

Project Name
TRACY PLANTING REHAB

Work Description
HIGHWAY PLANTING RESTORATION. 

Location Description
IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF
CORRAL HOLLOW UC TO 0.2 KM  EAST OF
MACARTHUR DRIVE. (KP R9.4/R13.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.210

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,566

Total Con Est $2,566

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting for programming

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 7/1/2004 10/1/2003 9/1/2004 11/1/2004 11/1/2004 1/3/2005 3/1/2005 5/1/2005 10/1/2009

T TTTTTTTTT

10/1/2003

T10/1/2003 7/1/2004 10/1/2003 9/1/2004 11/1/2004 11/1/2004 1/3/2005 3/1/2005 5/1/2005 10/1/200910/1/2003

Reg R/W
M225

APL
List

SJ  -205-R5.9/R8.3

79
10-0G770_

D.Mendoza/ D.AbleduPM
Raymond TrittDM

(209) 948-7983PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9182 

Project Name
NEWMAN/PATTERSON CAPM REHAB.

Work Description
REHABILITATE ROADWAY(CAPM) 

Location Description
IN NEWMAN FROM INYO ST  TO SOUTH OF
JENSEN RD (KP 0.8/2.4) AND IN PATTERSON
FROM JUST SOUTH OF SPERRY RD TO VAN
ORMER RR XING "(KP 0.8/2.4,20.3/23.3)"

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 8/23/2001

Current Cost Estimate
Structure Est $0

District Est $2,250

Total Con Est $2,250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CAP "M" PSSR was approved 8/23/01.   �Not a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 10/1/2003 1/1/2005 2/1/2005 7/1/2005 3/1/2005 4/12/2005 7/1/2005 12/1/2006

T TTTTTTTT

10/1/2003

T7/1/2003 10/1/2003 1/1/2005 2/1/2005 7/1/2005 3/1/2005 4/12/2005 7/1/2005 12/1/200610/1/2003

Reg R/W
M225

APL
List

STA -33- .5/ 14.5
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

80
10-3A740_

D.Mendoza/ D.AbleduPM
Paul ElliottDM

(209) 948-7983PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9568 

Project Name
MODESTO SR 108 REHAB.

Work Description
SR 108 REHABILITATION 

Location Description
IN MODESTO FROM JCT RTE 132 TO
CORALWOOD DRIVE (KP 36.0/42.6)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

5/24/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 9/11/2001

Current Cost Estimate
Structure Est $0

District Est $7,071

Total Con Est $7,071

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Based on field review 4/11/01, project was reclassified to HA-22 Pavement Rehab, due to severe pavement deterioration.  PSSR was approved 9/11/01.�Needs Supplemental PSSR by 05/01/03. No change in
scope and cost at this time. Workplans and schedule recently updated with appropriate escalation factors.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 10/1/2003 1/1/2005 2/1/2005 2/1/2005 3/1/2005 4/12/2005 7/1/2005 12/1/2006

T TTTTTTTT

10/1/2003

T10/1/2005 10/1/2003 1/1/2005 12/1/2006 12/1/2006 3/1/2007 4/12/2007 6/1/2007 6/1/20081/1/2006

Reg R/W
M225

APL
List

YesSTA -108- 22.4/ 26.5

81
10-30503_

D.Mendoza/ L.MarquezPM
Raymond TrittDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0120 

Project Name
YOSEMITE JUNCTION REHAB

Work Description
AC OVERLAY AND WIDEN 

Location Description
ON ROUTES 108 AND 120 FROM 4.1 KM W OF RTE
108/120 JUNCTION TO WEST JCT OF RTE 49 (KP
L0.0/L4.5)  (KP 15.3/19.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 7/21/1997

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,650

Total Con Est $2,650

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/22/02-Need Supplemental PSSR, Updated Environmental Scoping and Workplan         This Project is Inactive and not on the APL list.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

TUO -108-L0/L2.8
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

82
10-40160_

D.Mendoza/ L.MarquezPM
Thanh NguyenDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0126 

Project Name
WEST LONG BARN REHAB

Work Description
AC OVERLAY 

Location Description
NEAR SONORA FROM LYONS DAM RD TO 0.2 KM
E OF LONG BARN CONNECTION (KP R25.9/R30.5)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/3/1999

9/24/2001

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,170

Total Con Est $3,170

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/1999 6/1/2005 10/1/2005 10/1/2005 12/1/2005 1/12/2006 6/1/2006 12/1/2006

A TTTTTTT

5/31/2004

T8/1/1999 6/1/2005 10/1/2005 10/1/2005 12/1/2005 1/12/2006 6/1/2006 12/1/20065/31/2004

Reg R/W
M225

APL
List

TUO -108-R16.1/R18.9

83
10-46210_

D.Mendoza/ L.MarquezPM
Thanh NguyenDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0157 

Project Name
EAST LONG BARN REHAB

Work Description
PAVEMENT REHAB AND SHOUDER WIDENING
AT VARIOUS LOCATIONS

Location Description
NEAR LONG BARN FROM 0.2 KM E OF LONG
BARN CONNECTION TO 0.8 KM E OF HELIPORT
RD (KP R30.5/39.5)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $10,992

Total Con Est $10,992

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/2008

T TTTTTTT

12/1/2006

T10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/200812/1/2006

Reg R/W
M225

APL
List

TUO -108-R18.9/R24.5
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

84
10-0G750_

D.Mendoza/ L.MarquezPM
Raymond TrittDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0259 

Project Name
GREEN SPRING ROAD CAPM

Work Description
CAPM PROJECT:REPAIR/ASPHALT CONC.
BLANKET.

Location Description
FROM APPROX 3.5 KM EAST OF TULLOCK RD TO
0.5KM WEST OF GREEN SPRINGS ROAD. (KP
5.6/11.1)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/22/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/31/2001

Current Cost Estimate
Structure Est $0

District Est $2,170

Total Con Est $2,170

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/31/2001 10/1/2005 10/1/2006 12/1/2006 6/1/2006 1/1/2007 2/12/2007 3/1/2007 8/1/2007

A TTTTTTTT

6/1/2005

T8/31/2001 10/1/2005 10/1/2006 12/1/2006 6/1/2006 1/1/2007 2/12/2007 3/1/2007 8/1/20076/1/2005

Reg R/W
M225

APL
List

TUO -120- 3.5/ 6.9
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MEASURE & 100 % LOCAL
Candidate & PID



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
ON HOLD.  Waiting for City of Lathrope to initiate. Several developments in area, past and proposed, involved in funding and impacting traffic forecasting.  Propose an internal Caltrans meeting on
I-5/205/120/Mossdale area. Planning will schedule mtg.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999 8/1/2002 12/1/2002 3/1/2003 6/1/2003
0

85
10-0E550

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-3976

COP CITY OF  LATHROP         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7222 

Project Name
I-5/LOUISE AVE I/C�(WAS GOLD

RUSH CITY)

Work Description
RECONSTRUCT BRIDGE AND RAMP 

Location Description
LOUISE AVENUE I/C (KP 26.4/27.0)   

Program Information

Doc Yr

Project Phase
Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight , Local  , Developer

Prog Code
400.000

Project Documents

Env State 
Env Federal 

EIR Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $16,000

Total Con Est $16,000

R/W Est $0

APL
List

YesSJ  -5- 16.4/ 16.8

Project Comments
12/02-MCSD and developer interested in doing R/W acq. and const asap.  Draft PSR submitted.  Need to resolve coordination of project with Altamont WB Truck Bypass Project. Also, MOU committment for
R/W for Altamont WB Tr Bypass Proj. Coop expired 1/1/03.  Need to initiate new  Coop process. DC �1/01-Meet with Mountain House District Manager January 19, 2001.  Project scheduled to start up fall of
2001.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

1/1/2002

6/1/2002

6/1/2002

10/1/2002

10/1/2002

12/1/2002

12/10/2002

3/1/2003
85

86
10-44260

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976

COP SJ COUNTY         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7966 

Project Name
MOUNTAIN HOUSE

Work Description
CONSTRUCT IC (100% LOCAL) 

Location Description
NEAR TRACY FROM 0.8 MILE EAST OF
PATTERSON PASS OVERCROSSING TO 1.0  MILE
WEST OF OLD U.S. 50 OVERCROSSING

Program Information

Doc Yr

Project Phase
Candidate

2004LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $2,000

District Est $20,000

Total Con Est $22,000

R/W Est $0

APL
List

YesSJ  -205- 2.1/ 2.7
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
City of Tracy is Lead Agency  with Funding from Developer(s) (Catellus). Project involves new freeway connection and includes realignment of local roads and intersections.  Project received $0.5 million
earmarked Federal funds for PA&ED.   Working on Struct and District $ Estimate. 11/5/02, DC

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2002

5-1-2002

1-1-2003 2-1-2003 3-1-2003 7-1-2003
20

87
10-0H910

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-3976

COP CITY OF  TRACY         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name
I-205 / LAMMERS RD

INTERCHANGE

Work Description
OVERSIGHT TO CONSTRUCT NEW
INTERCHANGE

Location Description
ON I-205 APPROX. 1 MI W/OF GRANT
LINE/NAGLEE RD INTERCHANGE IN THE CITY OF
TRACY (KP 6.6/6.9)

Program Information

Doc Yr

Project Phase
Candidate

2004LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $12,000

Total Con Est $12,000

R/W Est $0

APL
List

YesSJ  -205- 4.1/ 4.6

Project Comments
>>11/4/02 - Tuolumne County is likely to get the project funded from BBRR funds.  The work to be done with the HBRR funds would include the footprint of the new bridge and any highway improvement work
within the vicinity which will improve the operations of the intersection at the bridge.  The funds will also cover the environmental work  within the identified foot print.  County is the lead Agency on this project from
PID document through construction.  County is making final corrections in the drafted Report.  > Cost estimates shown above indicate the cost for the whole project.  The County is funding the project.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2000 1/1/1997 6/1/2000 5/1/2002 2/1/2003
85

88
10-3A810

Iorzua AkuvaPM
Alex MenorDM

(209) 941-1958PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976

COP COUNTY OFTUOLUMNE         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0058 

Project Name
RAWHIDE ROAD

Work Description
INTERSECTION IMPROVEMENTS. 

Location Description
IN TUO CO IN JAMESTOWN ON RTE 49 AT
RAWHIDE RD/HUMBUG ST. (KP 23.7)

Program Information

Doc Yr

Project Phase
Candidate

2004Local Active
Program Status

Funds Only
Component

Funding
A , Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $917

District Est $4,001

Total Con Est $4,918

R/W Est $0

APL
List

YesTUO -49- 14.7/
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

89
10-0G550

Rob EffingerPM
Raymond TrittDM

(209) 948-7976PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
2454 

Project Name
PINE GROVE IMPROVEMENTS

Work Description
IMPROVE OPERATION/BYPASS 

Location Description
"ON STATE ROUTE 88 IN AMADOR COUNTY," IN
THE VICINITY OF PINE GROVE FROM CLIMAX
ROAD TO MT. ZION ROAD. (KP 36.2/38.4)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code
075.600

Prog FY

$0
RIP IIP LOCAL

$1,780

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 40 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/19/2003

PR Appr

Current Cost Estimate
Structure Est $0

District Est $15,800

Total Con Est $15,800

R/W Est $13,285

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR Circulated but changes required (01/06/03).  Working on Cooperative agreement to transfer to local agencies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2008 10/1/2008 9/1/2008 10/1/2010

10/1/2008 7/1/2012 7/1/201210/1/2009T TTTT7/1/2007 10/1/2008 T

11/1/2012

10/1/2013 T7/1/2007 T8/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesAMA -88- 22.3/ 23.8

90
10-0E530

Rob EffingerPM
Raymond TrittDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
3067 

Project Name
WAGON TRAIL EXPRESSWAY

Work Description
TWO LANE EXPRESSWAY 

Location Description
ON SR 4 FROM  EAST OF COPPEROPOLIS TO
APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS CAMP)
(KP16.5 /26.3 )

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , Oversight

Prog Code
075.600

Prog FY

$0
RIP IIP LOCAL

$1,178

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 24 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $28,617

Total Con Est $28,617

R/W Est $1,266

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
01/06/03> Working with local agency to transfer lead agency to Calaveras COG.  Cooperative agreement with locals awaiting acceptance or comments - 03/01/03.  COG preparing
Allocation request for CTC action on April 3.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2007 4/1/2007 2/1/2008 10/1/2009

4/1/2007 10/1/2009 12/1/20092/1/2008T TTTT8/1/2007 11/1/2007 T

9/1/2010

9/1/2010 T4/1/2006 T4/1/2004 T8/1/2003 T 8/1/2007 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesCAL -4-R10.3/R16.4
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Caltrans Central Region
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XPM Download 4/2/2003

PMCS Download 3/28/2003

91
10-0G440

Ram NarayanPM
Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5264 

Project Name
ATWATER-MERCED EXPRESSWAY

Work Description
CONSTRUCT NEW 4-LANE EXPRESSWAY W/
IC AT RTE 99 & SANTE FE AVE.MENT.

Location Description
IN THE CITY OF MERCED AT SR 59/99
INTERCHANGE & FROM SR 99 TO BELLEVUE
AVENUE (KP R 23.8/30.6)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , Developer , Measure

Prog Code
075.600

Prog FY

$0
RIP IIP LOCAL

$3,643

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 19 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

PR Appr

Current Cost Estimate
Structure Est $20,300

District Est $133,700

Total Con Est $154,000

R/W Est $15,900

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
12/02-Project Charter is being developed.  �Next PDT meeting is scheduled for 04/24/03.  Last PDT meeting was held on 01/16/03.   Public Information meeting will be held after the
project charter fully executed.  PA&ED phase started on 7/02.  09/01-PSR was signed.  �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2010 3/1/2010 8/1/2010 8/1/2013 10/1/2013

10/1/2007 9/1/2012 9/1/20128/1/2010T TTTT8/1/2010

2/1/2010

10/1/2007 T

12/1/2016

9/1/2015 T2/1/2007 T8/1/2003 T7/1/2002 A

Approve
FED
M160

Delivery
Plan

APL
List

YesMER -59-R14.8/R19

92
10-0E590

Ram NarayanPM
Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
6688 

Project Name
16TH ST./OLIVE AVE. WIDENING

Work Description
WIDEN TO 4 LANES. 

Location Description
16TH ST TO BELLEVUE AVENUE (KP 24.1/30.6)   

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$2,701
RIP IIP LOCAL

$3,423

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$2,701

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 21 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/28/2000

PR Appr

Current Cost Estimate
Structure Est $8,645

District Est $16,595

Total Con Est $25,240

R/W Est $2,701

Phase Completion
PA&ED RW PS&E CON45 % % % %

Project Comments
Next PDT scheduled for 4/10/03. Last PDT meeting was held on 12/19/02.  PA&ED has been advanced to 4/1/04. �Several environmental studies are in progress-Mar'02. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2005 8/1/2005 6/1/2005 3/1/2008 3/1/2008

4/1/2004 7/1/2006 7/1/20067/1/2004T TTTT7/1/2004 11/1/2003 T

11/1/2010

7/1/2008 T1/1/2004 T7/2/2002 A7/1/2000 A 7/1/2004 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -59- 15/ 19
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XPM Download 4/2/2003

PMCS Download 3/28/2003

93
10-41580

Peter JemerigbePM
Boris AyaviriDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5401 

Project Name
PLAINSBURG RD FREEWAY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
NEAR MERCED FROM MADERA COUNTY LINE TO
BUCHANAN HOLLOW RD (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP

Prog Code
710.870

Prog FY

$17,668
RIP IIP LOCAL

$1,493

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$19,324

Bill Ref# 105    Pgm Amnt   $5,000
TCRP Info

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 19 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

PR Appr

Current Cost Estimate
Structure Est $7,016

District Est $59,808

Total Con Est $66,824

R/W Est $12,948

Phase Completion
PA&ED RW PS&E CON80 % 0 0% 0% %

Project Comments
TCRP Project.  Envir. document linked to project 10-415800. Open house held 5/16/01  �Completing both Draft Project Report and Draft Environmental Documents. Relinquishment
meeting with the locals scheduled for 4/8/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 2/1/2003 10/1/2002 3/1/2005 3/1/2005

1/1/2004 9/1/2006 9/1/20063/1/2004T TTTT11/1/2003

1/1/2002

9/1/2003 T

11/1/2008

5/1/2010 T

8/1/2001

5/1/2003 T

7/1/1999

7/1/1999 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -99- 0/ 4.6

94
10-41570

Peter JemerigbePM
Roberto BandaDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5414 

Project Name
ARBOLEDA DR FWY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
NEAR MERCED FROM BUCHANAN HOLLOW RD
TO 0.5 KM S OF HEALY RD (KP 7.4/17.7)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP

Prog Code
710.870

Prog FY

$24,600
RIP IIP LOCAL

$3,587

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$24,600

Bill Ref# 104    Pgm Amnt   $5,000
TCRP Info

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 54 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

PR Appr

Current Cost Estimate
Structure Est $14,662

District Est $81,821

Total Con Est $96,483

R/W Est $19,812

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
TCRP Project.  Envir. document linked to project 10-415800. Open house held 5/16/01  �Completing both Draft Project Report and Draft Environmental Documents. Relinquishment
meeting with the locals scheduled for 4/8/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 7/1/2002 9/1/2002 3/1/2005 3/1/2005

1/1/2004 9/1/2006 9/1/20063/1/2004T TTTT11/1/2003

1/1/2002

9/1/2003 T

11/1/2008

5/1/2010 T

8/1/2001

5/1/2003 T

7/1/1999

7/1/1999 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -99- 4.6/ 10.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

95
10-0G130

Ram NarayanPM
Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5645 

Project Name
BRADLEY OVERHEAD WIDENING�

Work Description
REPLACING BRADLEY OH BRIDGE WIDEN
FROM 2 LANES TO 4 LANES.

Location Description
FROM MARTHELLA AVE TO 0.3 KM E/O SANTA FE
AVE (KP 58.7/60.5)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$3,441
RIP IIP LOCAL

$1,600

CAPT

SUPT

$2,754
OTHER

$2,475

Const $$
$0

RW $$
$6,195

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 29 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/22/2000

PR Appr

Current Cost Estimate
Structure Est $9,668

District Est $4,046

Total Con Est $13,714

R/W Est $10,704

Phase Completion
PA&ED RW PS&E CON80 % 12% % %

Project Comments
1/29/03- PA&ED is delayed to 9/1/03 with eastern access provided to the mobile home residents. Next PDT is scheduled for 5/12/03.  Last PDT held on 1/24/03.  PSR
completed-12/10/00. �Related project-SHOPP EA 10-3A6600.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 3/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2002 5/1/2002 7/1/2002 10/1/2004

11/1/2002 7/1/2005 7/1/20059/1/2003T TTTA9/1/2003 10/1/2002 A

11/1/2009

1/1/2009 T6/1/2003 T9/2/2001 A7/1/2001 A 9/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -140- 36.5/ 37.5

96
10-3A130

Laurie BartonPM
Alex MenorDM

(209) 948-3689PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5652 

Project Name
PARKWAY INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE AND OVERHEAD 

Location Description
ON SR 99 NEAR MISSION AVE AND ESTENDING
APPROXIMATELY 7.25 KM N TO YOSEMITE AVE.
CROSS SR 140 BETWEEN HARTLEY CANAL &
KIBBY RD. (KP 60.4/62.3)

Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

PDS
Component Funding

Oversight , TEA , RIP

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

PR Appr

Current Cost Estimate
Structure Est $2,007

District Est $7,051

Total Con Est $9,058

R/W Est $861

Phase Completion
PA&ED RW PS&E CON2 % % % %

Project Comments
This project will become part of Merced County's Campus Pkwy Project which is using TCRP funds. PSR approved 8/23/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2003

T8/1/2003

9/1/2009

9/1/2009 T6/1/2003 T7/1/2001 A

Approve
FED
M160

Delivery
Plan

APL
List

YesMER -140- 37.5/
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XPM Download 4/2/2003

PMCS Download 3/28/2003

97
10-41910

Ram NarayanPM
Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5707 

Project Name
LOS BANOS BYPASS

Work Description
4 LANE FREEWAY (LOS BANOS BYPASS)

Location Description
FROM RAMOS ROAD TO SANTA FE RD (LOS
BANOS BYPASS)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0
RIP IIP LOCAL

$1,300 $1,300

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 89 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/9/1993

PR Appr

Current Cost Estimate
Structure Est $62,900

District Est $232,900

Total Con Est $295,800

R/W Est $36,255

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
12/02-writing of DED and DPR is in progress. PA&ED is moved out to 1/1/05, assuming no alternative will be chosen by Jan '03 and it requires one year to get a Biological Opinion.  Last
PDT meeting was held on 12/17/02.   Next PDT meeting is scheduled for 4/23/03. Merced Community college issue has been resolved and is no longer in conflict with alignment for 3
alternatives.  �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 12/1/2004 3/1/2005 7/1/2008 7/1/2008

1/1/2005 4/1/2008 4/1/20081/1/2005T TTTT1/1/2005

7/1/2004

1/1/2005 T

1/1/2013

1/1/2012 T

5/1/2002

5/1/2003 T

11/1/1998

11/1/1998 A 1/1/2005 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -152- 17/ 24

98
10-1A840

Ram NarayanPM
Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4147 

Project Name
OLD HIGHWAY INTERSECTION AND

BRIDGE

Work Description
REALIGN AND BRIDGE 

Location Description
"ON SR 49, IN MARIPOSA COUNTY NEAR"
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION
FOR SR 49 AND SR 140 TO 0.1 KM NORTH OF
STOCKTON CREEK "BRIDGE"""

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$46
RIP IIP LOCAL

$1,568

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$46

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 3 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

PR Appr 6/29/2001

Current Cost Estimate
Structure Est $562

District Est $2,524

Total Con Est $3,086

R/W Est $48

Phase Completion
PA&ED RW PS&E CON95 % 10 60% % %

Project Comments
12/02-RTL is delayed to 7/04 due to lack of construction funds.  Received Biological Opinion from USFWS.  Next PDT is scheduled for 05/21/03 for 65% Constructablity review. Last
PDT meeting was held on 01/15/03.�10/02-Agreed to have a cooperative agreement to include relinquishment of Miller road as well as existing Mariposa Creek Bridge.  NOT
PROGRAMMED FOR CONSTRUCTION.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 1/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2001 9/1/2001 2/1/2002 5/1/2003 7/1/2003

9/1/2001 7/1/2004 7/1/20041/1/2003T TTAA4/1/2003

11/1/2001

1/1/2003 A

10/1/2004

10/1/2007 T

11/1/2000

5/1/2001 A

8/1/1999

8/1/1999 A 4/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMPA -49- 17.1/ 17.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

99
10-0E490

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976 COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7239 

Project Name
FRENCH CAMP/SPERRY ROAD

Work Description
MODIFY/RECONSTRUCT 

Location Description
"ON INTERSTATE 5, IN STOCKTON, IN" SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH CAMP
RD INTERCHANGE TO DOWNING AVE
INTERCHANGE. (KP 35.6/38.1)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/11/2002

PR Appr

Current Cost Estimate
Structure Est $15,000

District Est $65,000

Total Con Est $80,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
City of Stockton is lead.  SJ Co and SJCOG involved. Caltrans - oversight.  coop initiated in May 02 for PA&ED phase.   Last PDT 5/7/02    PSR Approved 3/11/02   PSR Cost Est. are:
PA&ED-$2 million, PS$E-$4 million, R/W Cap $12 million, Const Cap-$ 61million  Total-$87million.   Rec'd $2 million from feds: Natl Corridor & Borders Devel Program for PA&ED.
Estimate R/W in 04/05, Const in 06/07.   Consultant is HDR Engineering. Env't  consultant is J&S.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2002

T12/1/20048/1/2003 T12/1/2001 A

Approve
FED
M160

Delivery
Plan

APL
List

YesSJ  -5- 22.1/ 23.6

100
10-43430

Tony SinghPM
Alex MenorDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-3976 COP STOCKTON         
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0747N

Project Name
EIGHT MILE ROAD/ I-5

INTERCHANGE

Work Description
EIGHT-MILE ROAD GE (100% LOCAL) 

Location Description
NORTH OF STOCKTON FROM 0.5 MILE SOUTH OF
TO 0.5 MILE NORTH OF EIGHT MILE ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/31/1992

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,890

Total Con Est $5,890

R/W Est $60

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
100% LOCAL DEVELOPMENT FUNDING;  SUPPLEMENT PSR IN REVIEW PROCESS;  Last Pdt 3-6-03 next 4-3-03.  65% constructability review meeting 3-13-03.  Risk Design -
Consultant Design by the City.  Const in 03/04.

PA & ED
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Approved
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T7/1/20037/1/2003 T7/1/2002 A
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FED
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Delivery
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APL
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YesSJ  -5- 35.1/ 35.5
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101
10-27920

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7546 

Project Name
STOCKTON REHAB

Work Description
"REHABILITATE ROADWAY, REPLACE"
STRUCTURES AND WIDEN SHOULDERS

Location Description
NEAR STOCKTON FROM 0.3 KM N OF COMSTOCK
RD TO WEST JCT RTE 12 (KP 8.2/L19.3)

Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Inactive
Program Status

Component Funding
Scour

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 25 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/31/1997

PR Appr

Current Cost Estimate
Structure Est $2,864

District Est $7,256

Total Con Est $10,120

R/W Est $495

Phase Completion
PA&ED RW PS&E CON57 % % % %

Project Comments
Long Lead Project.  No resources available for any G-13 Projects at this time.�Task Order extended until 6/1/03 to finish Archeological Work before closing project.�               

PA & ED
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 Bridge Site
to Struc
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Maps to
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M460

Approved
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Accept
M600
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M120

Begin Env
M020

NOP
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2/1/2002 6/1/2002 8/1/2002 8/1/2004 8/1/2004

T TTTT2/1/2005 6/1/2005 8/1/2005 8/1/2007 8/1/2007

6/1/2002

T2/1/2005

10/1/2006

T10/1/2009

8/1/2001

8/1/2004 T

10/1/1998

10/1/1998 A

Approve
FED
M160

Delivery
Plan

APL
List

SJ  -88- 5.1/ 12.3

102
10-3A100

Tony SinghPM
Getachew EsheteDM

(209) 948-7058PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7668 

Project Name
SOUTH STOCKTON 6-LANE

Work Description
WIDEN TO 6 LANES 

Location Description
IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6
KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4 WEST.
(KP 24.1/29.9) (PA&ED ONLY)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0
RIP IIP LOCAL

$800 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 81 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/28/2000

PR Appr

Current Cost Estimate
Structure Est $17,000

District Est $60,000

Total Con Est $77,000

R/W Est $32,011

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PA&ED ONLY;  START PA&ED 7/1/01;  OPEN HOUSE 7/29/00;  COG and local agencies added alternative to study 6 lanes without ultimate 8-lanes facility: LAST PDT 10/28/02;
Resources constraint need Traffic Modelling, the use of consultant not the option; 3-26-03 next PDT after resources updates; Environmental to look into NOP requirement.

PA & ED
 M200
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8/1/2006 5/1/2007 7/1/2007 11/1/2010 1/1/2011

5/1/2007 11/1/2010 1/1/20117/1/2007T TTTT8/1/2006 5/1/2007 T

11/1/2015

11/1/2015 T7/1/2004 T5/11/2001 A

Approve
FED
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Delivery
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Yes APL
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YesSJ  -99- 15/ 18.6
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103
10-0E010

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-3976 COP SJCO &   MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7784 

Project Name
MANTECA 120 WIDENING

Work Description
WIDEN TO 5 LANES 

Location Description
ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Program Information

Doc Yr

Project Phase
PA&ED

2000 MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 11 Utilities 9

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

PR Appr 4/15/2002

Current Cost Estimate
Structure Est $0

District Est $1,400

Total Con Est $1,400

R/W Est $673

Phase Completion
PA&ED RW PS&E CON77 % 30% % %

Project Comments
LOCALLY FUNDED PROJECT WITH FUNDING MIX.  FUNDS ARE FROM DEMO TEA 21($6,000K), MEASURE K TAX FUNDS ($1,162K), RIP($1,349K) AND LOCAL MATCH FOR
DEMO ($1,034K). TO BE COMBINED IN CONSTRUCTION WITH 10-0F010, 3A090.  CITY OF MANTECA IS LEAD AGENCY FOR R/W AND CEQA. COOPERATIVE AGREEMENT
BEING NEGOTIATED FOR CALTRANS TO DO CONSTRUCTION ADMINISTRATION SINCE CONFLUENCES ON TWO STATE ROUTES.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
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NOP
 M030

Reg R/W
M225

9/1/2001 8/1/2001 5/1/2002 7/1/2002

T TTT3/1/2003 4/1/2003 2/15/2004 4/1/2004

10/1/2004

T8/1/2006

2/1/2001

3/29/2002 A 3/1/2003 T

Approve
FED
M160

Delivery
Plan

APL
List

YesSJ  -120- 6.3/ 6.7

104
10-0A510

Iorzua AkuvaPM
Sanku MohanDM

(209) 941-1958PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8178

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7855 

Project Name
VERNALIS EXPRESSWAY

Work Description
CONSTRUCT NEW 2-LN EXPRESSWAY. 

Location Description
IN SAN JOAQUIN & STANISLAUS CO'S FROM RTE
33/132 SEPARATION OH TO SAN JOAQUIN RIVER
BRIDGE (KP 9.4/11.5) (KP 0.0/R3.9)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
710.870

Prog FY

$250 $517
RIP IIP LOCAL

$767 $0

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$767

Bill Ref# 109    Pgm Amnt   $2,000
TCRP Info

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 9 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/10/1997

PR Appr

Current Cost Estimate
Structure Est $180

District Est $14,100

Total Con Est $14,280

R/W Est $770

Phase Completion
PA&ED RW PS&E CON35 % 10 25% % %

Project Comments
<<5/30/02>>The Notice of Intent has been approved by FHWA to be published in the Federal Register.  Open House is set for November 20,2002.�<<11/1/02>> This project has been
selected to benefit from the "Corridor Analysis Tool Pilot" program.  Environmental Group for this project has already submitted the package needed for this project to be included as a
candidate for the pilot program.  For the time being, the corridor analysis for Vernalis maybe assigned to the design group for Vernalis project.�>>Resources for the 02/03 FY were
submitted in June so Alex Menor's Branch can work on the Corridor analysis.

PA & ED
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7/1/2004 7/1/2006 8/1/200610/1/2004T TTTT7/1/2004

7/1/2003

7/1/2004 T

10/1/2007

10/1/2008 T
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7/1/2003 T

7/1/2000

7/1/2000 A
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FED
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Delivery
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Yes APL
List

YesSJ  -132- 5.8/ 7.1
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105
10-0G490

Dave CaseyPM
Louis DonadaDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7861 

Project Name
ULTIMATE  205/580 TRUCK

BYPASS

Work Description
CONSTRUCT WESTBOUND TRUCK BYPASS
ROUTE.

Location Description
"ALONG I-205, IN BOTH SJ CO FROM" WB
MOUNTAIN HOUSE PARKWAY "(PATTERSON
PASS RD),AND IN ALAMEDA" CO TO 3 KM W/0F
THE WB GRANT LINE "RD(KP0.0/19.3),(KP0.0/5.95)"

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0
RIP IIP LOCAL

$930

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 13 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

PR Appr

Current Cost Estimate
Structure Est $13,000

District Est $45,400

Total Con Est $58,400

R/W Est $3,400

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/2/2001 Dana to meet with D-4 to determine funding.  Last PDT 2/22/01. Planning to set up Meeting with D-4.   Most likely a 6-7 year EIR/EIS will be necessary because a Jeopardy
decision is likely on Kit Fox.  Also, there will be Wetlands impacts requiring 401 and 404 permits.

PA & ED
 M200

 Bridge Site
to Struc
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R/W Cert
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M460

Approved
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12/1/2005 12/1/2009 7/1/201012/1/2006T TTTT7/1/2007

7/1/2006

7/1/2006 T

12/1/2013

12/1/2013 T7/1/2005 T7/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

SJ  -205-L0/L1.2

106
10-1A690

Tony SinghPM
Alex MenorDM

(209) 948-7058PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(209) 948-3976 COP CITY     CERES         
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9399 

Project Name
MITCHELL RD/SERVICE RD

INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"ON RTE 99 IN CERES, IN STANISLAUS" COUNTY
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Developer

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/9/2002

PR Appr

Current Cost Estimate
Structure Est $21,000

District Est $28,000

Total Con Est $49,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
LAST PDT 2/5/02;  PSR signed 7-9-02;  Comments being input.  R/W parcels - 33; Coop. Agreement to be processed during PA&ED.
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XPM Download 4/2/2003

PMCS Download 3/28/2003

107
10-47210

Bill SandhuPM
Steve SakataDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9460 

Project Name
PELANDALE INTERCHANGE

Work Description
MODIFY INTERCHANGE. 

Location Description
IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF
PELANDALE OC (KP R34.6/R35.6)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0
RIP IIP LOCAL

$550

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 15 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/28/2000

PR Appr

Current Cost Estimate
Structure Est $8,000

District Est $23,000

Total Con Est $31,000

R/W Est $26,516

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
 Last PDT meeting held 2/6/03.              

PA & ED
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6/1/2004 1/1/2007 1/1/20078/1/2003T TTTT5/1/2004 9/1/2004 T

10/1/2009

10/1/2009 T5/1/2003 T10/1/2001 A 5/1/2004 T

Approve
FED
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Delivery
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Yes APL
List

YesSTA -99- 20.8/ 21.4

108
10-3A410

Bill SandhuPM
Getachew EsheteDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9615 

Project Name
RIVERBANK OAKDALE WIDENING

Work Description
WIDEN TO FOUR LANES WITH CONTINUOUS
2WAY LEFT TURN LANE

Location Description
IN AND NEAR MODESTO FROM RTE 219 TO OAK
AVE IN THE CITY OF OAKDALE (KP 44.4/60.0)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0
RIP IIP LOCAL

$991

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 162 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/31/1999

PR Appr

Current Cost Estimate
Structure Est $1,153

District Est $20,612

Total Con Est $21,765

R/W Est $20,489

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
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109
10-3A090

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-3976 COP SJCOG &  MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7635 

Project Name
MANTECA 99/120 E WIDENING

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN MANTECA AT RTE 99/120 EAST SEPARATION
AND YOSEMITE AVE (KP 10.3/11.3)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

Component Funding
Oversight , Measure , RIP

Prog Code
075.600

Prog FY
2003

$2,000 $9,940
RIP IIP LOCAL

$408 $3,200

CAPT

SUPT

OTHER

Const $$
$10,500

RW $$
$1,440

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 28 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

PR Appr 4/15/2002

Current Cost Estimate
Structure Est $1,002

District Est $2,274

Total Con Est $3,276

R/W Est $269

Phase Completion
PA&ED RW PS&E CON90 % 5% % %

Project Comments
LOCALLY FUNDED PROJECT WITH FUNDING MIX.  FUNDS ARE FROM DEMO TEA 21($6,000K), MEASURE K TAX FUNDS ($1,162K), RIP($1,349K) AND LOCAL MATCH FOR
DEMO ($1,034K). TO BE COMBINED IN CONSTRUCTION WITH 10-0F010K, 0F100K.  CITY OF MANTECA IS LEAD AGENCY FOR R/W AND CEQA. COOPERATIVE AGREEMENT
BEING NEGOTIATED FOR CALTRANS TO DO CONSTRUCTION ADMINISTRATION SINCE CONFLUENCES ON TWO STATE ROUTES.
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10/1/2005

T8/1/20063/29/2002 A3/1/2000 A 3/1/2003 T

Approve
FED
M160

Delivery
Plan

APL
List

YesSJ  -99- 6.4/ 7

110
10-47080

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7860 

Project Name
580/205 TRUCK BYPASS

Work Description
CONSTRUCT 580/205 TRUCK BYPASS.
"""580/205 TRUCK BYPASS"""

Location Description
IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY
LINE TO 1.5 KM W OF GRANT LANE RD UC AND
ON RTE 205 FROM CALIF AQUEDUCT TO RTE
580/205 JCT (KP 0.0/2.3)  (KP L0.0/0.4)

Program Information

Doc Yr

Project Phase
PA&ED

1996 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,436

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

12/16/2002
Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/19/1995

PR Appr

Current Cost Estimate
Structure Est $7,640

District Est $8,060

Total Con Est $15,700

R/W Est $3

Phase Completion
PA&ED RW PS&E CON95 % 95% % %

Project Comments
PS&E package sent to DOE on December 16�PA&ED needed before R/W can cert. project�Environmental mitigation under separate EA - 0J750 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 12/16/2002 3/31/20033/31/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

3/1/2002 6/1/2000 8/1/2002 1/1/2003

T TTA5/1/2003 6/1/2000 6/30/2003 6/30/2003

6/1/2000 12/1/2004

T10/1/20057/1/1998 A7/1/1997 A 5/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -205-L0/L1.4
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111
10-0H300

D. Mendoza/ C.ReyesPM
UnassignedDM

(209) 948-3737PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9438 

Project Name
BRIGGSMORE TEA

Work Description
LANDSCAPE - OVERSIGHT 

Location Description
"IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF
BRIGGSMORE RD OC TO 1.3 KM N/ OF
BRIGGSMORE RD OC. (KP M28.9/R31.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding
Local  , TEA , Oversight

Prog Code
204.736

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $0

District Est $1,380

Total Con Est $1,380

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Co-op agreements under review�Anticipated execution date 5/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesSTA -99-M18/M19.3

112
10-2A980

D.Mendoza/ L.MarquezPM
Ali AlqatamiDM

(209) 948-3647PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0136 

Project Name
SAND STORAGE

Work Description
CONSTRUCT 2 SAND STORAGE FACILITIES 

Location Description
ON RTE 4 IN CAL CO NEAR THE TOWN OF
"MURPHYS, AND ON RTE 108 IN TUO CO" AT
SOULSBYVILLE RD. (KP46.5)(KP12.O).

Program Information

Doc Yr

Project Phase
PA&ED

1999 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.352

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,021

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/18/1999
Right of Way Info

Parcels 1 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/6/1998

PR Appr

Current Cost Estimate
Structure Est $845

District Est $309

Total Con Est $1,154

R/W Est $0

Phase Completion
PA&ED RW PS&E CON65 % 5 50% % %

Project Comments
PDT meeting 5/9/02 Present Con Est. $1,242,000�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2003 7/1/2002 10/1/2003 12/4/2003

T TTA8/1/2003 6/29/2002 10/1/2003 12/4/2003

10/21/2000 7/1/2005

T7/1/2005

5/2/2000

4/1/2003 T

7/1/1999

7/1/1999 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesCAL -4- 28.9/
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113
10-37930

D. Mendoza/K. SheridanPM
Thanh NguyenDM

(209) 948-7854PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
3387 

Project Name
BURSON REHAB

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
NEAR WALLACE FROM 0.8 KM E/OF
SOUTHWORTH RD TO 0.3 KM E/OF RTE 26 (KP
4.8/16.4)

Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,868

RW $$
$88

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 7 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/14/1993

PR Appr

Current Cost Estimate
Structure Est $0

District Est $4,350

Total Con Est $4,350

R/W Est $88

Phase Completion
PA&ED RW PS&E CON95 % 10 10% % %

Project Comments
March 15 2003, Permits to Enter not received, PCR to follow to change PA&ED FY.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 10/1/2002

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2002 10/1/2002 4/1/2004 4/1/2004

T TTT10/1/2004 10/1/2004 4/1/2006 4/1/2006A4/1/2002

10/1/2007

T10/1/2009

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesCAL -12- 3/ 10.2

114
10-27980

D.Mendoza/ A.BrarPM
Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5858 

Project Name
WOLFSEN REHAB

Work Description
AC OVERLAY AND WIDEN STRUCTURES 

Location Description
NEAR LOS BANOS FROM HENRY MILLER RD TO
RTE 140 (KP 18.8/43.2)

Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,460

RW $$
$29

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

PR Appr

Current Cost Estimate
Structure Est $2,077

District Est $7,932

Total Con Est $10,009

R/W Est $29

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
PDT held on 9/18/02 to address- bridge issues,FWS issues, Design is to get  bridge cost estimate from Structures, Environ has has supplied tentative Time Frame for ED. Structures Hq
is working on APS for replacement of  SJ river bridge. APS is due on 4/14/03. As soon as get the estimates from design shall write PCR for scope,cost and schedule change. CAT
meeting with FWS was held on 1/08/03 to initiate co-op agreement for left turn pockets @ FWS cost.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2002 9/1/2002 9/1/2002 3/1/2004 3/1/2004

T TTTT7/1/2003 9/1/2003 10/1/2003 3/1/2005 3/1/2005

11/1/2001

T9/1/2003

12/1/2005

T12/1/2006

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -165- 11.7/ 26.9

Tuesday, April 8, 2003 58



Caltrans Central Region
PA&ED Status Report
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115
10-3A120

Tony SinghPM
Nicholas ChanDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7213 

Project Name
MOSSDALE WIDENING

Work Description
WIDEN NORTHBOUND 1-5 

Location Description
NEAR STOCKTON FROM 0.1 KM N OF PARADISE
CUT OVERFLOW BRIDGE TO 0.7 KM N OF RTE
120 NORTHBOUND ON RAMP TO RTE 5  (KP
R22.4/R25.1)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code
710.870

Prog FY
2004

$3,244
RIP IIP LOCAL

$1,411

CAPT

SUPT

OTHER

Const $$
$8,833

RW $$
$0

Bill Ref# 108    Pgm Amnt   $7,000
TCRP Info

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/19/2000

PR Appr

Current Cost Estimate
Structure Est $3,652

District Est $5,574

Total Con Est $9,226

R/W Est $78

Phase Completion
PA&ED RW PS&E CON35 % 10 % % %

Project Comments
 Sup PSR-PDS approved 10/19/00.  TCRP FUNDS $7,000;  Last PDT 4/24/02; SHOPP project 0H210 ($3.75 M) need scope;  Projects to combine at PS&E stage;  Type selection
meeting 3-5-03, soil test to check seismic liquifation potential; Horiz Sightdistance and neeed to widen 1.5 M more at overcrossing.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

11/1/2003 3/1/2004 7/1/2004 7/1/2005 10/1/2005

T TTAA11/1/2003 11/1/2001 11/1/2001 2/1/2004 2/1/2004

2/29/2004

A11/1/2001

5/1/2008

T12/1/2006

12/1/2002

5/1/2003 T

7/1/2000

7/1/2000 A 11/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -5-R13.9/R15.6

116
10-0G570

Tony SinghPM
Alex MenorDM

(209) 948-7058PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-3976 COP CITY OF  LODI         
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7398 

Project Name
KETTLEMAN LANE GAP GLOSURE

Work Description
WIDEN RTE 12 TO 4 LNS W/RAISED CURB
MEDIAN.

Location Description
TIENDA DRIVE TO HAM LANE AND STOCKTON
STREET TO CHEROKEE LANE. (KP 24.5/26/4 AND
28.1/28/9)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP , Developer , Local  ,
Oversight

Prog Code
075.600

Prog FY
2004

$2,629 $295
RIP IIP LOCAL

$0 $528

CAPT

SUPT

OTHER

Const $$
$2,402

RW $$
$522

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

1/18/2002
Right of Way Info

Parcels 5 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,402

Total Con Est $2,402

R/W Est $522

Phase Completion
PA&ED RW PS&E CON42 % % % %

Project Comments
PSR by City of Lodi, consultant is Mark Thomas and Co.   Project is funded by RIP funds. R/W work need details work out.  Last PDTs 4-17-02, 5-29-02.  Final PS&E review start 8-1-02.
A3090 Agmt in process to advance the project using Measure money at this time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2002 12/31/2003 2/1/2003 2/1/2003

T TTT4/1/2003 4/15/2003 5/1/2003 4/5/2003

2/1/2003

T4/15/2003

9/1/2003

T12/31/20038/31/2002 A1/1/2001 A

Approve
FED
M160

Delivery
Plan

APL
List

YesSJ  -12- 15.2/ 18
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XPM Download 4/2/2003
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117
10-30016

Bill SandhuPM
Raymond TrittDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7965B

Project Name
TRACY WIDENING STAGE II & III

Work Description
WIDEN 4 LN TO 6 LN FWY 

Location Description
ON RTE 205 IN TRACY FROM 0.6KM WEST OF THE
11TH STREET OVERCROSSING TO ROUTE 5 (KP
R4.6/R21.9)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
TCRP , RIP , IIP

Prog Code
710.870

Prog FY
2004

$25,168 $36,630
RIP IIP LOCAL

$4,903 $4,905

CAPT

SUPT

OTHER

Const $$
$85,698

RW $$
$1,100

Bill Ref# 107    Pgm Amnt   $25,000
TCRP Info

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 6 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/25/1991

PR Appr

Current Cost Estimate
Structure Est $16,500

District Est $67,897

Total Con Est $84,397

R/W Est $228

Phase Completion
PA&ED RW PS&E CON60 % 59% % %

Project Comments
TCRP PROJECT. Last PDT 1/17/03.  Waiting to get FHWA ' approval to circulate DED for public comments.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 1/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2002 6/1/2000 2/1/2003 1/1/2004 3/3/2004

T TTAA3/1/2003 6/1/2000 1/1/2003 1/1/2004 3/3/2004

10/1/2000

A7/17/2002

7/1/2006

T7/1/20063/1/2003 T 3/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -205-R3/R13.6

118
10-28120

Robert NguyenPM
Abdul BakerDM

(209) 948-7072PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9631 

Project Name
OAKDALE ROADWAY REPAIR

Work Description
STRUCTURAL SECTION REPAIR. 

Location Description
NEAR ESCALON ON RTE 120 FROM SAN JOAQUIN
COUNTY LINE TO MAGG RD AND ON RTE 108
FROM OAK AVE TO RTE 120. (KP 6.8/9.8 -
59.9/61.5)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,700

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $670

District Est $6,370

Total Con Est $7,040

R/W Est $210

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
Previous EA for this project was 2812U_. - Last PDT 1/30/03. - Working on design exceptions for truck turning radius along the designated truck route & ADA.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 12/1/2002

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2002 7/1/2003

T TTTT5/1/2003 5/1/2003 6/1/2003 12/1/2003 12/1/2003T5/1/2003

10/1/2004

T10/1/20045/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSTA -120- 4.2/ 6.1
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119
10-3A110

Iorzua AkuvaPM
James EspinosaDM

(209) 941-1958PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9797 

Project Name
RTE 132 4-LANE WIDENING

Work Description
WIDEN HIGHWAY TO 4-LANES WITH
CONTINUOUS TURN LANE.

Location Description
NEAR MODESTO FROM RIVERSIDE DR TO
FRAZINE-CODONI RD (KP 28.5/31.7)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2004

$6,175
RIP IIP LOCAL

$3,286

CAPT

SUPT

OTHER

Const $$
$5,700

RW $$
$475

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 6 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 5/12/1999

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,700

Total Con Est $5,700

R/W Est $1,611

Phase Completion
PA&ED RW PS&E CON93 % % % %

Project Comments
11/4/02>>The design and Final Project Report for this project is being contracted out.  There is cost increase, schedule, and scope change on this project.  PM has written a PCR waitng
to be signed by Central Region.  STIP Ammendment will be submitted in May or June of 2003.  Ammendment cannot be bmitted now because of lack of funds for 02/03 FY.  The
environmental document is on circulation for peer review. �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 4/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2002 12/1/2002 3/1/2004 3/1/2004

T TTT11/1/2003 5/1/2003 3/1/2005 4/1/2005

9/1/2002

A1/6/2003

10/1/2006

T11/1/2008

9/1/2000

4/1/2002 A

10/1/1999

10/1/1999 A 8/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSTA -132- 17.7/ 19.7

120
10-0A850

D. Mendoza/Wesley ZinkePM
Louis DonadaDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
2942 

Project Name
DRY CREEK BRIDGE REHAB

Work Description
REHABILITATE BRIDGE 

Location Description
NEAR IONE AT DRY CREEK BRIDGE  BR# 26-28
(KP R13.7)

Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,987

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

PR Appr 5/4/2000

Current Cost Estimate
Structure Est $2,420

District Est $48

Total Con Est $2,468

R/W Est $0

Phase Completion
PA&ED RW PS&E CON80 % 30 45% % %

Project Comments
Field review held on 12/2/02.  Last PDT 2/6/03.  Next PDT 5/22/03.  The delay in getting a Task Order approved and in place for archeology has impacted project schedule, PCR to
follow.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2003 1/27/2000 12/1/2004 12/1/2004

T TTA10/1/2003 1/27/2000 12/1/2004 12/1/2004

12/1/2007

T12/1/2007

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesAMA -124-R8.5/
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121
10-0F310

D.Mendoza/ A.BrarPM
Foad Al-HamdaniDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5096 

Project Name
WEST BANK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER. 

Location Description
"IN MERCED COUNTY, ON ROUTE 5 FROM" THE
WEST BANK ROAD UNDERCROSSING TO THE
TAGLIO ROAD OVERCROSSING. (KP40.2/48.8)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,244

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/18/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,040

Total Con Est $2,040

R/W Est $8

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
The design has completed about 50% and is in good shape. Design /Environ are being asked to enhanced to Schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

12/1/2003 8/1/2006 3/1/2005 3/1/2005

T TTT12/1/2003 10/1/2004 10/1/2004 3/1/2005

10/1/2005

T3/1/2004

12/1/2006

T12/1/200610/1/2003 T10/22/2002A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -5- 24.9/ 30.3

122
10-1A070

D. Mendoza/K. SheridanPM
Ali AlqatamiDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5300 

Project Name
MERCED RIVER (SNELLING)

BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
NEAR SNELLING AT MERCED RIVER BRIDGE  BR#
39-71 (KP 43.7)

Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code
201.111

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,638

RW $$
$10

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

3/12/2002
Right of Way Info

Parcels 3 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 1/22/2002

PR Appr

Current Cost Estimate
Structure Est $4,691

District Est $945

Total Con Est $5,636

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 65 63% % %

Project Comments
March 2003, BSS to structures. Environmental is sampling for Fairy Shrimp. On Schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

3/1/2002 8/1/2000 9/1/2000 10/1/2002 10/1/2002

T TTTT7/30/2004 7/30/2004 7/1/2004 1/1/2005 1/1/2005

7/1/2000

T9/1/2003

12/1/2004

T12/1/2006

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -59- 27.2/
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123
10-3A680

D.Mendoza/ A.BrarPM
Ali AlqatamiDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5767 

Project Name
SAN LUIS CANAL CAP M

Work Description
CAPM ON EASTBOUND PCC LANES
"""(GRINDING)"""

Location Description
IN AND NEAR LOS BANOS FROM SAN LUIS CANAL
TO SAN JUAN CANAL AND FROM LODI RD TO
WILLIS ROAD. (KP R36.75/R65.58)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,350

RW $$
$1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/2/1999
Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/23/2000

PR Appr 9/14/2001

Current Cost Estimate
Structure Est $0

District Est $6,813

Total Con Est $6,813

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PDT was held on 11/27/02 & New design team was introduced via teleconference. Scope was clarified to Environ. Grinding effect explained to envirn. Project schedule is ok. �25%
PAED is done.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2003 12/1/2003 2/1/2004

T TT1/1/2004 12/1/2004 2/1/2005

6/1/2003

T6/1/2004

2/1/2005

T2/1/2006

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -152-R22.8/R40.8

124
10-38150

D.Mendoza/ A.BrarPM
Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5917 

Project Name
STEVINSON REHAB

Work Description
AC OVERLAY AND DIGOUTS 

Location Description
NEAR STEVINSON FROM RTE 140 TO 0.2 KM S OF
WESTSIDE BLVD RIGHT (KP 43.2/48.3)

Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,098

RW $$
$1,167

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 47 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/27/1993

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,500

Total Con Est $5,500

R/W Est $1,167

Phase Completion
PA&ED RW PS&E CON80 % 45 % % %

Project Comments
Environ Doc has been comp on 10/1/02. Under Resource recovery 02/03 FY. No work till 7/03. Schedule moved by 1 yr. PCR for schedule change sent to James for comments and
received back and being sent for sign round. Supp PSSR is on sign. round/ sent back to design with comments. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 10/1/2002

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2002 7/1/2002 7/1/2003 7/1/2003

T TTA3/1/2003 6/20/2002 10/1/2005 10/1/2005

6/5/2000

A6/5/2000

12/1/2004

T3/1/2007

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -165- 26.9/ 30
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125
10-0A840

Tony SinghPM
Paul ElliottDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7350 

Project Name
BOULDIN ISLAND PASSING LANES

Work Description
ADD PASSING LANES AT 2 LOCATIONS AND
WIDEN SHOULDERS FROM MOKELUMNE

Location Description
NEAR TERMINOUS FROM SACRAMENTO COUNTY
LINE TO RTE 5 (KP 0.2/16.3)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2005

$15,567
RIP IIP LOCAL

$2,798

CAPT

SUPT

OTHER

Const $$
$14,856

RW $$
$711

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/9/1997

PR Appr

Current Cost Estimate
Structure Est $0

District Est $13,037

Total Con Est $13,037

R/W Est $1,422

Phase Completion
PA&ED RW PS&E CON53 % 4 5% % %

Project Comments
FTIP APPROVED 10/5/98  PAGE 4-16 HQOE APPT.  PCR SUBMITTED TO DELAY PA&ED TO 1/03. ON SCHEDULE FOR RTL.  RW  ON HOLD. MAY NEED CORRIDOR STUDY?
Need to redefine Need and Purpose for the project.  Internal PDT 10-15-02. $600 for PSR, PA&ED; Work on hold, SJCOG to make the call.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 1/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2003 9/1/2002 9/1/2003 12/1/2003

T TTT11/1/2005 3/1/2006 7/1/2006 3/1/2007

4/1/2005

T8/1/2007

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -12- .1/ 10.1

126
10-49900

D. Mendoza/ C.ReyesPM
Steve SakataDM

(209) 948-3737PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7486 

Project Name
BELLOTA CURVE CORRECTION

Work Description
REALIGN EXISTING CURVE 

Location Description
FROM 0.6 KM TO 1.4 KM E OF ESCALON BELLOTA
ROAD. (KP 24.6/25.6)

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,657

RW $$
$175

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 6 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/22/1999

PR Appr

Current Cost Estimate
Structure Est $0

District Est $1,601

Total Con Est $1,601

R/W Est $1,364

Phase Completion
PA&ED RW PS&E CON35 % % % %

Project Comments
Last PDT meeting 2/20/03�PR and PS&E back in house�Environmental working on biological surveys

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current
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Delivery Plan

Contract
Accept
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 Circulate
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Begin Env
M020

NOP
 M030

Reg R/W
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1/1/2003 5/1/2003 11/1/2004 11/1/2004

T TTT7/1/2004 7/1/2004 1/1/2006 1/1/2006

2/1/2003

T3/1/2004

11/1/2005

T7/1/2007

7/1/2002

10/1/2003 T

6/30/2000

6/30/2000 A 7/1/2004 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -26- 15.3/ 15.9
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127
10-3A430

D.Mendoza/ D.AbleduPM
James EspinosaDM

(209) 948-7983PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7676 

Project Name
STOCKTON 99 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER SINGLE
CONCRETE AND THRIE BEAM

Location Description
ON SR 99 FROM 0.5 KM NORTH OF STO OC TO
MORMON SLOUGH AND FROM HAMMER LANE OC
TO EIGHT MILE ROAD OC.  (KP
27.6/28.6)(36.9/40.9)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,055

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $8,962

Total Con Est $8,962

R/W Est $0

Phase Completion
PA&ED RW PS&E CON40 % 40 15% % %

Project Comments
Single Concrete and Thrie Beam.  Task Order was issued for the PS&E phase but later pulled back. Design will now be done in-house. Project has been asigned to a new Design
Manager, Foad Al-Hamdani (559-243-3546). PDT  scheduled on 4/21/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 1/1/2004 10/1/2004 12/1/2004

T TTT10/1/2003 1/1/2004 10/1/2004 12/1/2004

11/1/2003

T11/1/2003

11/1/2009

T11/1/20094/1/2003 A5/11/2001 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -99- 17.1/ 25.4

128
10-0F730

D.Mendoza/ D.AbleduPM
Elbert CoxDM

(209) 948-7983PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9420 

Project Name
MODESTO/SALIDA PLANTING REHAB

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN STA CO IN AND NEAR THE CITIES OF
MODESTO AND SALIDA ON SR 99 AT VARIOUS
LOCATIONS FROM TUO RIVER BR TO 1.1 KM
NORTH OF RTE 219. (KP 24.14/37.5)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,123

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

7/5/2000
Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

PR Appr 8/23/2001

Current Cost Estimate
Structure Est $0

District Est $2,825

Total Con Est $2,825

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR was approved 9/28/00.  Supplemental PSR was apporved 8/23/01 to update cost increase. On 02/03 Resource Recovery List. Need a PCR to move the Schedule. Again placed on
the 03/04 FY Resource recovery list. PCR initiated!�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

4/1/2003 12/1/2003 4/1/2004 7/1/2004

T TTT4/1/2004 12/1/2003 4/1/2005 7/1/2005

7/1/2009

T7/1/201012/1/2002 A7/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

STA -99-R15/R23.3
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129
10-46130

Robert NguyenPM
Raymond TrittDM

(209) 948-7072PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
2128 

Project Name
RTE 49 JACKSON OVERLAY

Work Description
AC OVERLAY AND WIDEN SHOULDER 

Location Description
IN AND NEAR JACKSON FROM 0.1 KM S OF
SOUTH JCT RTE 88 TO 0.5 KM N OF AMADOR
CENTRAL RAILROAD CROSSING (KP 6.4/9.2)

Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,557

RW $$
$1,310

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 15 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/16/1997

PR Appr

Current Cost Estimate
Structure Est $480

District Est $6,440

Total Con Est $6,920

R/W Est $1,310

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
-New PA&ED date 7/04. -Last PDT 1/22/03. -Design Exception for Non-Standard Shoulder approved by HQ on 3/8/02. - PIM is scheduled for 5/22/03. Currently working on a design
exception for truck turning radius at the intersection of rte 49/88. Waiting for B

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

11/1/2003 11/1/2003 2/1/2004 10/1/2005 11/1/2005

T TTTT7/1/2004 7/1/2004 9/1/2004 5/1/2006 5/1/2006T7/1/2004

12/1/2006

T10/1/200710/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesAMA -49- 4/ 6.7

130
10-3A660

Ram NarayanPM
Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5643 

Project Name
BRADLEY OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2
KM E/O SANTE FE AVE. (KP 56.3/61.2)

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.112

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$15,226

RW $$
$1,992

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 11 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

PR Appr

Current Cost Estimate
Structure Est $10,623

District Est $4,981

Total Con Est $15,604

R/W Est $1,992

Phase Completion
PA&ED RW PS&E CON80 % 12% % %

Project Comments
1/29/03- PA&ED is delayed to 9/1/03 with eastern access provided to the mobile home residents. Next PDT is scheduled for 5/12/03.  Last PDT held on 1/24/03.  PSR
completed-8/27/99.   Public Open House held in May'01. Other related project-10-0G130K. �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 3/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

3/1/2002 5/1/2002 7/1/2002 10/1/2004 1/1/2005

T TTTA10/1/2003 11/1/2002 9/1/2003 7/1/2005 7/1/2005

3/1/2002

A10/1/2002

11/1/2009

T1/1/2009

7/1/2001

6/1/2003 T12/1/2001 A

10/1/2000

10/1/2000 A 10/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMER -140- 36.2/ 38

Tuesday, April 8, 2003 66



Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

131
10-0E380

D. Mendoza/ C.ReyesPM
Jun XuDM

(209) 948-3737PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7493 

Project Name
WIMER CURVE CORRECTION #2

Work Description
CURVE CORRECTION 

Location Description
ON ROUTE 26 FROM 1.4 KM WEST OF
SANDSTONE CREEK BRIDGE TO 0.3 KM WEST OF
WIMER ROAD IN SJ CO. "(KP 29.85/30.22,
32.09/32.41)"

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,576

RW $$
$196

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 12 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/11/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $3,853

Total Con Est $3,853

R/W Est $196

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
PDT Meeting Held on 1/27/03.�PS&E portion back in house.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2004 7/1/2006 1/1/2005 7/1/2006 7/1/2006

T TTTT10/1/2004 7/1/2006 1/1/2005 3/31/2006 3/31/2006

7/1/2006

T12/1/2004

1/1/2008

T1/1/200810/1/2004 T3/17/2003 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -26- 18.5/ 18.8

132
10-2A420

D. Mendoza/ C.ReyesPM
Louis DonadaDM

(209) 948-3737PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7498 

Project Name
SAVAGE WAY REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
ON RTE 26 FROM WIMER/OSPITAL ROAD IN
SANJOAQUIN COUNTY TO SAVAGE WAY IN
CALAVERAS COUNTY "(KP 32.7/33.0,0.0/4.9)"

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$16,278

RW $$
$1,331

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 49 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

PR Appr

Current Cost Estimate
Structure Est $0

District Est $8,500

Total Con Est $8,500

R/W Est $1,331

Phase Completion
PA&ED RW PS&E CON35 % % % %

Project Comments
Last PDT meeting 3/4/03�New archaeological site found-Phase II may be required-need task order executed �PS&E back in-house �               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 1/1/2004 1/1/2005 3/1/2005

T TTT7/1/2004 7/1/2004 3/1/2006 3/1/2006

12/1/2002

T3/1/2004

8/1/2007

T8/1/2007

7/1/2001

3/1/2004 T

6/30/2000

6/30/2000 A 7/1/2004 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -26- 20.3/ 20.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

133
10-0F300

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7707 

Project Name
BEAR CREEK MEDIAN BARRIER

Work Description
CONSTRUCT SINGLE CONCRETE AND THRIE
BEAM MEDIAN BARRIER.

Location Description
ON RTE 99 FROM THE BEAR CREEK BR TO THE
END OF THE EXISTING TYPE 60 BARRIER NEAR
SOUTH LODI OVERCROSSING. (KP 40.9/46.2).

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,100

RW $$
$8

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

PR Appr

Current Cost Estimate
Structure Est $900

District Est $8,915

Total Con Est $9,815

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project PDT Meeting 9/27/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

9/1/2005 12/1/2005 4/1/2006 2/1/2007 3/1/2007

T TTTT9/1/2005 12/1/2005 3/1/2006 3/1/2006 4/1/2006

1/1/2006

T1/1/2006

11/1/2011

T11/1/20113/1/2005 T8/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSJ  -99- 25.4/ 28.7

134
10-0F720

D.Mendoza/ D.AbleduPM
Elbert CoxDM

(209) 948-7983PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9390 

Project Name
SOUTH MODESTO PLANTING REHAB

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN STANISLAUS COUNTY ON ROUTE 99 FROM 0.3
KM SOUTH OF THE MITCHELL ROAD
UNDERCROSSING TO THE TUOLUMNE RIVER
BRIDGE. (KP R15.9/R24.1)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,769

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

7/5/2000
Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

PR Appr 8/23/2001

Current Cost Estimate
Structure Est $0

District Est $2,422

Total Con Est $2,422

R/W Est $0

Phase Completion
PA&ED RW PS&E CON15 % 15 10% % %

Project Comments
PSR was approved 9/28/00.  Supplemental PSR was approved 8/23/01 to update cost increase. Had PDT meeting on 1/16/03.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2004 3/1/2005 12/1/2004 7/1/2005 9/1/2005

T TTTT7/1/2004 3/1/2005 12/1/2004 7/1/2005 9/1/2005

7/1/2004

T7/1/2004

5/1/2010

T5/1/20104/1/2004 T7/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSTA -99-R9.9/R15
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XPM Download 4/2/2003

PMCS Download 3/28/2003

135
10-0A671

D.Mendoza/ D.AbleduPM
Abdul BakerDM

(209) 948-7983PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9421 

Project Name
MODESTO RAMP REHAB

Work Description
REHABILIATE 15 RAMPS 

Location Description
IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4
KM N OF KANSAS AVE OC (KP 24.3/27.4)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,456

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/21/1997
Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/19/2001

PR Appr

Current Cost Estimate
Structure Est $9,126

District Est $7,829

Total Con Est $16,955

R/W Est $0

Phase Completion
PA&ED RW PS&E CON25 % 20 15% % %

Project Comments
BROKERED TO ESC. PSSR 8/26/97. PSSR was updated and approved 9/19/01.      �UNPARRED on November 5, 2002 by HQ Maintenance to fund Amber Alert, Pavement Now
Needs and Warranties, which are part of a thirty-project movement to resolve unfunded needs.    But due to the Budget situations, this deal to delete certain projects to build 2 or 3 major
CAPM projects fell apart so  it was decided to hold off for now. That's why this is still in SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 7/1/2003 12/30/2003 9/1/2005 3/1/2006

T TTTT10/1/2003 7/1/2003 12/30/2003 9/1/2005 3/1/2006

12/30/2003

T12/30/2003

7/1/2007

T7/1/200710/1/2003 T7/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

STA -99-R15.1/R17

136
10-40350

Bill SandhuPM
James EspinosaDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 243-3537 COP CITY OF  MODESTO         
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0944
M

Project Name
ROUTE 132 EXPRESSWAY

Work Description
CONSTRUCT 4 LANE EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL

Location Description
IN MODESTO ON RTE 132 FROM NEBRASKA AVE
TO RTE 99 AND ON RTE 99 FROM RTE 132 TO
KANAS AVE (KP R18.2/R23.7)  (KP R25.9/R27.2)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP

Prog Code
710.870

Prog FY
2007

$2,370 $4,000
RIP IIP LOCAL

$3,177 $0

CAPT

SUPT

OTHER

Const $$
$9,990

RW $$
$3,900

Bill Ref# 109    Pgm Amnt   $12,000
TCRP Info

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 86 Utilities 14

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/2/1993

PR Appr

Current Cost Estimate
Structure Est $6,959

District Est $20,289

Total Con Est $27,248

R/W Est $5,029

Phase Completion
PA&ED RW PS&E CON68 % 5% % %

Project Comments
TCRP PROJECT.    Value Analysis Study Report  Complleted - 2/20�               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

12/1/2003 1/1/2004 4/1/2004 7/1/2006 8/1/2006

1/1/2004 7/1/2006 8/1/20064/1/2004T TTTT7/1/2004

12/1/2001

7/1/2004 T

12/1/2008

12/1/2008 T7/1/2003 T 11/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSTA -132-R11.1/R14.7
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XPM Download 4/2/2003

PMCS Download 3/28/2003

137
10-0A870

Bill SandhuPM
Raymond TrittDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(209) 948-7902 RR UNION    PACIFIC         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9940 

Project Name
RTE 219 4-LANE WIDENING

Work Description
WIDEN TO 4 LANES AND INTERSECTION
IMPROVEMENTS

Location Description
IN STANISLAUS COUNTY FROM ROUTE 99 TO
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2007

$27,300
RIP IIP LOCAL

$6,178

CAPT

SUPT

OTHER

Const $$
$19,700

RW $$
$7,600

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

6/12/2002

6/14/2002

Right of Way Info

Parcels 67 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

PR Appr 1/15/2003

Current Cost Estimate
Structure Est $0

District Est $18,197

Total Con Est $18,197

R/W Est $7,885

Phase Completion
PA&ED RW PS&E CON100 % 1 1% % %

Project Comments
DED with FHWA, waiting to get approval for circulation and public comments.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

5/1/2002 8/1/2002 2/1/2005 3/1/2005

T TTT7/1/2003 10/1/2003 1/1/2006 1/1/2006

7/1/2001

T7/1/2003

12/1/2007

T7/1/2008

6/1/2000

3/1/2003 T

10/1/1998

10/1/1998 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSTA -219- .1/ 4.9
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

138
10-36513_

Christina HibbardPM
Raymond TrittDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0721D

Project Name
SHOPP 10 CLEAN-UP

Work Description
CLEANUP CONTAMINATED SOIL AND
GROUNDWATER

Location Description
IN STOCKTON AT DISTRICT 10 SHOP   

Program Information

Doc Yr

Project Phase
PS&E/RW

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.351

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$350

Project Documents

Env State 

Env Federal 

CE Act

Act

7/12/1994
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $350

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Work on A&E contract for remediation design started 12/9/02.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 10/1/2000 10/1/2001 7/1/2001 11/1/2001 11/15/2001 12/1/2001 7/1/2002

A TTA7/1/1994 7/1/2001 7/1/2003 3/1/2005

Reg R/W
M225

APL
List

YesSJ  -0-L5505

139
10-0H390_

Iorzua AkuvaPM
UnassignedDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bobi Lyon (559) 243-8178

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2031 

Project Name
STOCKTON RAIL STATION

Work Description
CONSTRUCT NEW INTERCITY PASSENGER
RAIL STATION IN STOCKTON.

Location Description
"IN STO AT STATION DRIVE, TRIANGLE"
"INDUSTRIAL PARK, N/OF MARIPOSA RD."

Program Information

Doc Yr

Project Phase
PS&E/RW

2002RESERVE Programmed
Program Status

Component Funding
Rail , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate
Structure Est $1,400

District Est $3,700

Total Con Est $5,100

R/W Est $970

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
>> Project funded for design and purchase of right. Stockton City Council passed a resolution on September 18, 2001 in support of the establishment of this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTT7/1/2002 7/1/2003 7/1/2003 12/1/2004

Reg R/W
M225

APL
List

YesSJ  -0- 0/
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Caltrans Central Region
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XPM Download 4/2/2003

PMCS Download 3/28/2003

140
10-26341_

D.Mendoza/ D.AbleduPM
Alex MenorDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7263 

Project Name
CHANNEL VIADUCT SOUNDWALL

Work Description
CONSTRUCT RETROFIT SOUNDWALL 

Location Description
"IN STOCKTON, NORTHBOUND" FROM
STOCKTON CHANNEL VIADUCT TO MONTE
DIABLO AVE UC (KP 43.4/45.0)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code
025.500

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/2/1997
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 7/21/1997

Current Cost Estimate
Structure Est $1,324

District Est $4,453

Total Con Est $5,777

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 99 95% % %

Project Comments
RETROFIT SOUNDWAL. (2/1/02) Re-evaluating CE to reflect sight distance & standard shoulder width.  Will need to revise an existing PCR for cost and Schedule change once HQ. SHOPP Program Advisor has
identified available $2.2 million from SHOPP Program for cost increase. This $2.2 million is pending until late 2002 or early 2003. PS&E package submitted to OE on 3/5/03.  Constructability review  meeting held on
3/18/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 6/1/20032/1/2003

12/1/2000 1/31/2001 12/1/2000 10/1/2001 1/1/2003 2/1/2003 6/1/2003 9/12/2003 12/1/2003 7/1/2005

A TTTTATAAA

12/1/2000

A12/1/2000 8/1/2001 12/1/2000 1/2/2003 4/25/2003 2/11/2003 6/30/2003 9/8/2003 9/12/2003 12/1/200412/1/2000

Reg R/W
M225

APL
List

YesSJ  -5- 27/ 27.9

141
10-34042_

Iorzua AkuvaPM
Khaled DaherDM

(209) 941-1958PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0021B

Project Name
EAST SONORA II

Work Description
CONSTRUCT STAGE 2 OF SONORA BYPASS 

Location Description
NEAR SONORA FROM 0.8 KM W OF STANDARD
RD TO VIA ESTE (KP R6.4/R9.7)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$8,356 $3,062
RIP IIP LOCAL

$2,744 $914

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$11,418

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

10/10/1997
Right of Way Info

Parcels 34 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/16/1999

Project Rpt

Current Cost Estimate
Structure Est $4,000

District Est $15,900

Total Con Est $19,900

R/W Est $11,734

Phase Completion
PA&ED RW PS&E CON100 % 25 3% % %

Project Comments
Design of the project is on schedule. R/W is working with Environmental to determine which parcels would �require early acquisation. Environmental re-evaluation work is also on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/16/1999 8/1/2002 10/1/2002 8/1/2005 11/1/2005 12/1/2005 2/1/2006 3/12/2006 9/1/2006 3/1/2008

A TTTTTTTTA8/1/2002 9/1/2004 11/1/2006 12/1/2006 2/1/2007 4/1/2007 7/1/2007 7/1/200912/1/20068/1/2002 A7/16/1999

Reg R/W
M225

APL
List

YesTUO -108-R4/R6
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XPM Download 4/2/2003

PMCS Download 3/28/2003

142
10-49991_

D. Mendoza/K. SheridanPM
Paul ElliottDM

(209) 948-7854PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3078A

Project Name
ALTAVILLE REALIGNMENT

Work Description
CURVE CORRECTION 

Location Description
IN CALAVERAS CO NEAR ALTAVILLE AT 3.8 KM
E/OF O'BYRNES FERRY RD. (KP 20.1/20.9)

Program Information

Doc Yr

Project Phase
PS&E/RW

1997SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,256

RW $$
$165

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

2/5/2001

2/5/2001

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/16/1996

Project Rpt 2/5/2001

Current Cost Estimate
Structure Est $0

District Est $1,421

Total Con Est $1,421

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2003. Awaiting 404 permit/constraints to be cleared. New schedule is uncertain.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTAAAA2/5/2001 5/16/2001 8/2/2002 6/26/2002 3/31/2003 5/1/2003 6/1/2003 10/1/20049/1/2000

Reg R/W
M225

APL
List

YesCAL -4- 12.5/ 13

143
10-49992_

D. Mendoza/K. SheridanPM
Paul ElliottDM

(209) 948-7854PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3078B

Project Name
ALTAVILLE REALIGNMENT DATA

RECOVERY

Work Description
ENVIRONMENTAL MITIGATION. 

Location Description
IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8
KM E/OF O'BYRNES FERRY RD. (KP 20.1/20.9)

Program Information

Doc Yr

Project Phase
PS&E/RW

1997SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

2/5/2001
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 11/16/1996

Project Rpt 2/5/2001

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2003, waiting 404 permit/constraint cleared to begin Environmental work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesCAL -4- 12.5/ 13
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

144
10-3A480_

D. Mendoza/K. SheridanPM
Steve SakataDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5518 

Project Name
TURLOCK MEDIAN BARRIER

Work Description
"CONSTRUCT MEDIAN BARRIER,INSTALL"
"CMS, CCTV, WEATHER STATION, & TMS"

Location Description
IN MERCED COUNTY FROM GRIFFITH RD OC TO
0.6 KM S OF LANDERS AVE IN STANISLAUS
COUNTY (KP R59.1/R60.0)  (KP R0.0/R1.8)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,257

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/16/2001
Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt 9/14/2001

Current Cost Estimate
Structure Est $0

District Est $2,655

Total Con Est $2,655

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
March 2003, Project recombined (operations & safety). OE handling the change. Safety funds allocated, Operations to be voted by CTC. RTL should be 3/31/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/20031/1/2003

8/1/2001 11/1/2002 1/1/2003 1/1/2003 2/12/2003 5/1/2003 10/1/2003

A TTTTAA

10/1/2001

A9/14/2001 12/31/2002 1/1/2003 3/31/2003 4/1/2003 5/1/2003 10/1/200310/1/2001

Reg R/W
M225

APL
List

YesMER -99-R36.7/R37.3

145
10-44540_

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976 COP SJ COG                                     
COP SJ COUNTY         
COP STOCKTON CITY OF         

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7673 

Project Name
STOCKTON WIDENING

Work Description
"WIDEN TO SIX LANES, MODIFY"
INTERCHANGES.

Location Description
IN STOCKTON FROM RTE 4 TO HAMMER LANE OC
(KP 26.4/36.6)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , IIP , Measure , Oversight

Prog Code
075.600

Prog FY
2003

$5,233 $16,724 $10,876
RIP IIP LOCAL

$0 $2,752 $3,626

CAPT

SUPT

OTHER

Const $$
$32,081

RW $$
$752

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

3/1/2002
Right of Way Info

Parcels 5 Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $3,340

District Est $25,754

Total Con Est $29,094

R/W Est $817

Phase Completion
PA&ED RW PS&E CON78 % 8 64% % %

Project Comments
FUNDING - MEASURE K (14,293,000) RTIP TOS ELEMENT (500,000) IIP TOS ELEMENT (1,074,000) IIP (12,771,000) ;Last PDT 7/24/01;Next PDT 8/28/01.�Public Art Task force meeting held 8/7/01�The draft
environmental document to be presented to the San Joaquin County Planning Commision on August 16, to seek project endorsement prior to the County Supervisor meeting the following month to select perfered
alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 7/31/2000 10/1/2001 8/31/2001 12/1/2001 8/1/2002 10/1/2002 11/12/2002 2/1/2003 7/1/2006

A TTTTTTAAA6/28/2002 4/1/2001 11/1/2001 8/15/2002 4/7/2003 5/29/2003 8/1/2003 9/1/2003 11/1/2003 10/1/2006

Reg R/W
M225

APL
List

YesSJ  -99- 18.5/ 22.9
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XPM Download 4/2/2003

PMCS Download 3/28/2003

146
10-44560_

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976 COP MEASURE KSJ CO         
COP SJ COG                                     
COP STOCKTON CITY         

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9841 

Project Name
HAMMER LANE

Work Description
RECONSTRUCT IC (MEAS K) 

Location Description
NORTH OF STOCKTON FROM 0.1 MILE SOUTH OF
TO 0.1 MILE NORTH OF HAMMER LANE
OVERCROSSING (#29-96) (KP36.7/37.0)

Program Information

Doc Yr

Project Phase
PS&E/RW

1999ASTIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
Measure

Prog Code
075.600

Prog FY
2003

$2,921 $13,530
RIP IIP LOCAL

$2,467 $1,869

CAPT

SUPT

OTHER

Const $$
$14,770

RW $$
$1,681

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

3/1/2002
Right of Way Info

Parcels 13 Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $3,200

District Est $12,296

Total Con Est $15,496

R/W Est $5,402

Phase Completion
PA&ED RW PS&E CON% 64% % %

Project Comments
 ENGR 100% LOCALLY FUNDED FUNDING - RTIP (5,388,000), FED (404,070), MEASURE K (2,090,610), LOCAL (6,340,120);  Last PDT 7/24/01;Next PDT 8/28/01.�Public Art Task force meeting held 8/7/01�The
draft environmental document to be presented to the San Joaquin County Planning Commision on August 16, to seek project endorsement prior to the County Supervisor meeting the following month to select perfered
alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2001 7/31/2000 10/1/2001 8/31/2002 12/1/2002 8/1/2002 10/1/2002 11/12/2002 2/1/2003 7/1/2006

A TTTTTTAAA A6/28/2002 7/31/2000 10/1/2001 8/31/2002 4/7/2003 5/29/2003 8/1/2003 9/1/2003 11/1/2003 10/1/20068/1/2002

Reg R/W
M225

APL
List

YesSJ  -99- 22.8/ 22.9

147
10-0A740_

D.Mendoza/ D.AbleduPM
Paul ElliottDM

(209) 948-7983PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7791 

Project Name
MANTECA AC OVERLAY #2

Work Description
AC OVERLAY AND WIDEN SHOULDER 

Location Description
NEAR MANTECA FROM 0.9 KM E OF JACK TONE
RD TO 0.1 KM E OF IRWIN AVE (KP 15.1/26.7)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,588

RW $$
$1,443

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/28/2000
Right of Way Info

Parcels 57 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/18/1997

Project Rpt 6/28/2000

Current Cost Estimate
Structure Est $0

District Est $6,238

Total Con Est $6,238

R/W Est $1,689

Phase Completion
PA&ED RW PS&E CON99 % 95 100% % %

Project Comments
In right of way acquisition phase.   PCR was written and submitted to address cost increase of $1,650,000  primarily due to correction of cross-slope and vertical sight distance of the existing roadway. Programmed
amount  was $4,588,000. Final estimate (8/15/02) is $6,238,000. Cost increase  to be funded from 06-43000_ "Famosso Deck Rehab"  ($423,000) and 10-34-A440_ " Thrie Beam Median Barrier" ($1,227,000)
�10-22/02--Requested Environmental to re-evaluate a revised R/W  limits to accommodate the relocation of the drainage basin at the intersection of SR 120 and Breenen Avenue. The basin is required to minimiz
ponding of water at the intersection during the winter months. �Missed the HQ PS&E appointment date of 1/2/03. Because the PCR was not approved. As per the metering proposal, this project gets funded in the
03/04 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

6/28/2000 10/1/2000 10/1/2002 12/1/2002 12/1/2002 2/1/2003 6/1/2003 10/1/2004

A TTTTATAA6/28/2000 10/1/2000 4/15/2003 12/19/2002 6/25/2003 8/1/2003 9/1/2003 10/1/200412/1/2000

Reg R/W
M225

APL
List

YesSJ  -120- 9.4/ 16.6
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Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

148
10-0F290_

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
7878 

Project Name
205 TRACY K-RAIL II 

Work Description
CONSTRUCT MEDIAN BARRIER. 

Location Description
ON ROUTE 205 FROM THE CORRAL HOLLOW
ROAD UNDERCROSSING TO MACARTHUR DRIVE
UNDERCROSSING. (KP  R9.5/R13.0)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,786

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

Fonsi
Act

Act

3/4/2003
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt 3/19/2003

Current Cost Estimate
Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
PA&ED obtained 3/19/03�R/W Cert. date 2/27/03�PS&E package in OE 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/2003 4/1/20034/1/2003

10/1/2002 2/1/2003 3/15/2003 5/1/2003 6/1/2003 5/1/2004

A TTTTAT3/19/2003 4/24/2003 2/27/2003 6/1/2003 7/1/2003 8/1/2003 5/1/2004

Reg R/W
M225

APL
List

YesSJ  -205-R5.9/R8.1

149
10-3A440_

D.Mendoza/ D.AbleduPM
Emad AraimDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0051 

Project Name
HAMILTON/GAFFERY MEDIAN

BARRIER

Work Description
CONSTRUCT DOUBLE THRIE BEAM MEDIAN
BARRIER

Location Description
IN STANISLAUS COUNTY FROM HAMILTON RD UC
TO GAFFERY RD UC IN SAN JOAQUIN COUNTY
(KP 41.1/45.2)  (KP 0.0/0.5)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$726

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/13/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/24/2002

CTC Vote Date
11/14/2002

PID Appr 8/30/1999

Project Rpt 9/12/2001

Current Cost Estimate
Structure Est $0

District Est $975

Total Con Est $975

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Due to Kit Fox and HQ's Policy dated July 18, 2001, thrie-beam median barrier is to be used, instead of concrete median barrier. Cost estimate for proposed Thrie-beam barrier $1.956 million. HB4N COMPONENTS.
No oleanders or drainage concerns.  Final cost  estimate (10/24/02) is $1,236,000. Excavation and imported  borrow items are eliminated from the final design. 10/26/02-PCR to address a cost savings of $3,955,000
from both 201.010 and 201.315 programs.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

8/1/2001 10/1/2002 12/1/2002 12/1/2002 1/12/2003 4/1/2003 10/1/2003

A TTTTAA

10/1/2001

A9/11/2001 3/14/2003 8/14/2002 4/15/2003 5/21/2003 7/1/2003 10/1/200310/1/2001

Reg R/W
M225

APL
List

YesSTA -5- 25.5/ 28.1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

150
10-1A490_

D. Mendoza/Wesley ZinkePM
Ali AlqatamiDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2011 

Project Name
WALTS STATION CAP M

Work Description
REHABILITATE PAVEMENT (CAPM) 

Location Description
IN AND NEAR WALTS STATION FROM
SACRAMENTO COUNTY LINE TO RTE 49 (KP
0.0/15.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,960

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

8/11/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,712

Total Con Est $3,712

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
Design Package Complete.  Resources needed for final constructability review.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1999 10/1/2002 12/15/2003 12/15/2003 1/15/2004 4/1/2004 1/1/2005

A TTTTTT

6/30/2000

A8/27/1999 10/1/2003 1/3/2004 1/3/2004 3/1/2004 6/1/2004 1/1/20056/30/2000

Reg R/W
M225

APL
List

AMA -16-R0/R9.4

151
10-0A660_

Rob EffingerPM
Raymond TrittDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7902 COP CITY SUTTER CREEK         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2169 

Project Name
SUTTER CREEK BRIDGE

REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
IN SUTTER CREEK AT SUTTER CREEK BRIDGE
BR# 26-0015 (KP 13.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code
201.110

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,964

RW $$
$135

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/22/2002
Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $1,422

District Est $265

Total Con Est $1,687

R/W Est $135

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
01/06/03> Funds transfer.  City of Sutter Creek passes resolution approving Cooperative Agreement - 03/17/03            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 4/1/2002 6/1/2002 12/1/2003 2/1/2004 2/1/2004 4/1/2004 6/1/2004 9/1/2004 11/1/2005

A T6/28/2002 4/1/2006

Reg R/W
M225

APL
List

YesAMA -49- 8.3/
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XPM Download 4/2/2003

PMCS Download 3/28/2003

152
10-26444_

D. Mendoza/Wesley ZinkePM
Paul ElliottDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2300 

Project Name
JACKSON VALLEY REHAB

Work Description
ROADWAY REHABILITATION. 

Location Description
IN JACKSON VALLEY FROM THE SJ CO LINE TO
JUST WEST OF THE JACKSON CREEK BR AND
CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

Program Information

Doc Yr

Project Phase
PS&E/RW

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,778

RW $$
$941

Project Documents

Env State 

Env Federal 

CE Act

Act

1/18/2002
Right of Way Info

Parcels 17 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 1/18/2002

Current Cost Estimate
Structure Est $0

District Est $5,778

Total Con Est $5,778

R/W Est $941

Phase Completion
PA&ED RW PS&E CON100 % 90 90% % %

Project Comments
Last PDT 10/22/02, various smaller PDTs since.  Next PDT 4/10/03.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2001 3/1/2003 7/1/2003 7/1/2003 8/15/2003 10/31/2003 11/1/2004

A TTTTTTAA1/18/2002 9/30/2001 5/31/2003 9/30/2003 9/30/2003 11/15/2003 1/31/2004 11/1/200411/1/2000

Reg R/W
M225

APL
List

YesAMA -88- 0/ 5.5

153
10-1A670_

D. Mendoza/Wesley ZinkePM
Getachew EsheteDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2349 

Project Name
JACKSON VALLEY ROAD

REALIGNMENT

Work Description
CONSTRUCT LEFT TURN LANE AND WIDEN
SHOULDERS.

Location Description
NEAR IONE FROM 0.5 KM W TO 0.5 KM E OF
WEST JUNCTION OF ROUTE 104. (KP 11.4/12.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,153

RW $$
$130

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

11/16/2000
Right of Way Info

Parcels 3 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/22/1997

Project Rpt 9/24/2001

Current Cost Estimate
Structure Est $0

District Est $1,153

Total Con Est $1,153

R/W Est $130

Phase Completion
PA&ED RW PS&E CON100 % 60 60% % %

Project Comments
30% Const. Review 2/19/03.  Last PDT 3/4/03.  60% Const. Review 4/1/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/24/2001 7/1/2001 5/1/2003 7/1/2003 7/1/2003 9/1/2003 11/1/2003 1/1/2005

A TTTTTTAA9/24/2001 7/1/2001 7/31/2003 9/30/2003 9/30/2003 11/30/2003 1/31/2004 1/3/20057/31/2001

Reg R/W
M225

APL
List

YesAMA -88- 7.1/ 7.7

Tuesday, April 8, 2003 78
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XPM Download 4/2/2003

PMCS Download 3/28/2003

154
10-40640_

Rob EffingerPM
Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2497 

Project Name
COOK'S/HAM'S PASSING LANES

Work Description
CONSTRUCT PASSING LANES AND TWO WAY
LEFT TURN LANE

Location Description
ON ROUTE 88 IN AMADOR COUNTY FROM 0.6 KM
EAST OF COOK'S STATION TO 2.3 KM EAST OF
HAM'S STATION _(KP 67.7/75.5)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2004

$4,944
RIP IIP LOCAL

$1,453

CAPT

SUPT

OTHER

Const $$
$4,914

RW $$
$30

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

6/26/2002

6/26/2002

Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/31/1999

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $0

District Est $4,677

Total Con Est $4,677

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 90 65% % %

Project Comments
last PDT Feb. 6, 2003

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 6/1/2003

7/1/2001 4/1/2003 6/1/2003 7/1/2003 9/1/2003 12/1/2003 11/1/2004

A TTTTTT

10/1/2000

A6/28/2002 11/1/2003 6/1/2003 1/1/2004 3/1/2004 4/1/2004 10/1/20067/1/2002

Reg R/W
M225

APL
List

YesAMA -88- 42.1/ 46.9

155
10-2A270_

D. Mendoza/Wesley ZinkePM
Alex MenorDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2820 

Project Name
DRY CREEK BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT (SCOUR) 

Location Description
NEAR IONE AT DRY CREEK BRIDGE  BR# 26-07
(KP R5.8)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code
201.111

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,765

RW $$
$8

Project Documents

Env State 

Env Federal 

CE Act

Act

5/4/1999
Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/10/2001

Project Rpt

Current Cost Estimate
Structure Est $873

District Est $660

Total Con Est $1,533

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 30 30% % %

Project Comments
Field review held on 12/2/02.  Last PDT 2/11/03.  Next PDT 5/13/03.  Slight schedule delay anticipated due to permit process, PCR to follow.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 8/31/2002 8/31/2002 5/1/2003 6/1/2003 8/1/2003 8/1/2003 10/1/2003 1/1/2004 12/1/2005

A TTTTTTTAA

7/31/2002

A12/10/2001 8/22/2002 8/31/2002 7/1/2003 8/1/2003 10/1/2003 10/1/2003 12/1/2003 3/1/2004 12/1/20057/16/2002

Reg R/W
M225

APL
List

YesAMA -104-R3.6/

Tuesday, April 8, 2003 79



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

156
10-49840_

D. Mendoza/Wesley ZinkePM
Louis DonadaDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3482 

Project Name
SILVER RAPIDS CURVE

REALIGNMENT

Work Description
CURVE CORRECTION AND WIDEN 

Location Description
IN CAL CO NEAR VALLEY SPRINGS AT SILVER
RAPIDS RD (KP 11.6/13.3)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,160

RW $$
$237

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

9/12/2001

6/20/2001

Right of Way Info

Parcels 40 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/22/1999

Project Rpt 9/12/2001

Current Cost Estimate
Structure Est $0

District Est $3,065

Total Con Est $3,065

R/W Est $351

Phase Completion
PA&ED RW PS&E CON100 % 70 70% % %

Project Comments
60% Const. Review 1/29/03.  On schedule.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 9/1/2001 10/1/2003 12/1/2003 12/1/2003 2/1/2004 6/1/2004 8/1/2005

A TTTTTTAA9/12/2001 2/1/2002 10/1/2003 12/1/2003 12/1/2003 2/1/2004 6/1/2004 10/1/200510/1/2001

Reg R/W
M225

APL
List

YesCAL -26- 7.2/ 8.3

157
10-36310_

Peter JemerigbePM
Jack WalkerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 243-3861 RR UNION    PACIFIC         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0528D

Project Name
MISSION AVE IC/FWY CONVERSION

Work Description
4E TO 4F ON 8F R/W ALIGNMENT 

Location Description
IN MERCED FROM MC HENRY RD TO 0.4 KM
SOUTH OF CHILDS AVE OC (KP 17.0/20.6)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY
2004

$21,774 $37,162
RIP IIP LOCAL

$2,864 $4,881

CAPT

SUPT

OTHER

Const $$
$45,622

RW $$
$13,314

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

4/16/2001
Right of Way Info

Parcels 48 Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1993

Project Rpt 5/24/2001

Current Cost Estimate
Structure Est $13,301

District Est $30,929

Total Con Est $44,230

R/W Est $12,409

Phase Completion
PA&ED RW PS&E CON100 % 85 90% 0% %

Project Comments
FTIP APPROVED 10/5/98  PAGE M-1 HQOE APPT. 9/1/03  95% Constructability scheduled for May 1, 2003. Relinqishment PDT meeting with the locals scheduled for April 8, 2003.          

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2001 4/1/2001 12/31/2001 6/1/2003 9/1/2003 1/1/2004 2/1/2004 4/1/2004 9/1/2004 9/1/2007

A TTTTTTTAA

3/1/2001

A5/24/2001 4/1/2001 12/31/2001 6/1/2003 9/1/2003 1/1/2004 2/1/2004 4/1/2004 9/1/2004 9/1/20073/1/2001

Reg R/W
M225

APL
List

YesMER -99- 10.2/ 12.8

Tuesday, April 8, 2003 80



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

158
10-0A520_

Peter JemerigbePM
Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 230-3138 RR UNION PACIFIC         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5463 

Project Name
ATWATER/LIVINGSTON FR

Work Description
CLOSE MEDIAN CROSS OVER AND
CONSTRUCT FRONTAGE RD.

Location Description
IN MERCED COUNTY BETWEEN THE CITIES OF
LIVINGSTON AND ATWATER ADJACENT TO
ROUTE 99 FROM WEDEL STREET TO 0.4 KM
SOUTH OF ARENA WAY. (KP 38.3/42.7)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,338

RW $$
$726

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

3/29/2002

3/8/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/2002

Project Rpt 3/29/2002

Current Cost Estimate
Structure Est $0

District Est $4,887

Total Con Est $4,887

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 0 27% % %

Project Comments
"PROJECT TIED TO PROJECTS 10-414800 & 10-316960".  PCR for scope and schedule change was initialed by HQ 1/22/01 as "District Approved."  Last PDT meeting held 3/20/02. requested Phase "0" EA closed
and opened Phase "1" on 4/16/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/2002 10/1/2003 3/1/2004 3/1/2004 5/1/2004 8/1/2004 12/1/2006

A TTTTTT3/29/2002 10/1/2003 3/1/2004 3/1/2004 5/1/2004 8/1/2004 12/1/2006

Reg R/W
M225

APL
List

YesMER -99- 23.8/ 26.5

159
10-41480_

Peter JemerigbePM
Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 230-3138 RR UNION    PACIFIC         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5479 

Project Name
ATWATER FREEWAY

Work Description
CONVERT 4-LANE EXPRESSWAY TO 6-LANE
FREEWAY.

Location Description
IN MERCED COUNTY NEAR THE CITY OF
ATWATER ON RTE  99 FROM 0.4 KM NORTH OF
ATWATER OVERHEAD TO 0.4 KM SOUTH OF
ARENA WAY. (KP 38.3/R42.7)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.714

Prog FY
2004

$35,125
RIP IIP LOCAL

$6,131

CAPT

SUPT

OTHER

Const $$
$29,329

RW $$
$5,796

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

3/29/2002
Right of Way Info

Parcels 21 Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/1991

Project Rpt 3/29/2002

Current Cost Estimate
Structure Est $3,723

District Est $21,772

Total Con Est $25,495

R/W Est $9,343

Phase Completion
PA&ED RW PS&E CON100 % 60 30% 0% %

Project Comments
FTIP APPROVED 10/5/98  PAGE M-2 "PROJECT TIED TO PROJECTS 10-0A5200,  10-316960".�Held 30% Constructability review on 3/19/2003. Relinquishment meeting with the locals scheduled for 4/8/03.     

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/2002 3/1/2001 2/1/2001 7/1/2003 9/1/2003 3/1/2004 3/1/2004 5/1/2004 10/1/2004 12/1/2006

A TTTTTTTAA

10/1/2000

A3/29/2002 3/1/2001 7/1/2001 9/1/2003 11/1/2003 3/1/2004 3/1/2004 5/1/2004 10/1/2004 12/1/200610/1/2000

Reg R/W
M225

APL
List

YesMER -99- 23.8/ 26.5

Tuesday, April 8, 2003 81



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

160
10-31696_

Peter JemerigbePM
Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

David Hyatt (559) 243-8294

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0546D

Project Name
LIVINGSTON FWY STAGE 2

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
IN MERCED COUNTY NEAR THE CITY OF
LIVINGSTON ON ROUTE 99 FROM 0.4 KM SOUTH
OF ARENA WAY TO 0.4 KM SOUTH OF HAMMATT
AVENUE. (KP 42.0/R46.3)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2004

$29,042
RIP IIP LOCAL

$5,599

CAPT

SUPT

OTHER

Const $$
$24,442

RW $$
$4,600

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

8/31/2001

11/2/2001

Right of Way Info

Parcels 30 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/17/2001

Current Cost Estimate
Structure Est $2,600

District Est $21,490

Total Con Est $24,090

R/W Est $7,195

Phase Completion
PA&ED RW PS&E CON100 % 98 95% 0% %

Project Comments
FTIP APPROVED 10/5/98  PAGE M-1 "PROJECT TIED TO PROJECTS 10-0A5200 & 10-414800."    Last PDT meeting held 3/20/02.  Relinqishment PDT meeting with the locals scheduled for April 8, 2003. Project
PS&E Ready in HQ OE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 3/1/20033/1/2003

6/30/2000 9/1/2000 9/1/2000 9/1/2002 11/1/2002 3/1/2003 3/1/2003 5/1/2003 10/1/2003 12/1/2005

A TTTTTAAAA

7/1/2000

A12/17/2001 10/1/2000 10/1/2000 9/1/2002 11/1/2002 4/15/2003 4/15/2003 5/1/2003 10/1/2003 12/1/20057/1/2000

Reg R/W
M225

APL
List

YesMER -99- 26.5/ 28.8

161
10-42830_

D.Mendoza/ L.MarquezPM
Ali AlqatamiDM

(209) 948-3647PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4690 

Project Name
CATHEYS VALLEY REHAB

Work Description
STRUCTURAL SECTION REPAIR. 

Location Description
NEAR CATHEYS VALLEY FROM 1.51 KM EAST OF
MOUNT BULLION CUTTOFF TO 1.73 KM EAST OF
YAQUI GULCH (KP 24.9/30.4).

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,295

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

4/11/2002
Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/19/1999

Project Rpt 8/19/1999

Current Cost Estimate
Structure Est $0

District Est $2,295

Total Con Est $2,295

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/1/2002

8/1/2002 8/1/2003 10/1/2003 10/1/2003 12/1/2003 4/1/2004 11/1/2004

A TTTTTT

7/31/2002

9/8/2002 8/1/2003 8/1/2003 10/1/2003 12/1/2003 4/1/2004 11/1/2004

Reg R/W
M225

APL
List

YesMPA -140- 15.5/ 18.9

Tuesday, April 8, 2003 82



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

162
10-28320_

D. Mendoza/Abel PreciadoPM
Arthur RamirezDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Eric VonBerg (559) 243-8250

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7034 

Project Name
BACON ISLAND REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR STOCKTON FROM 0.2 KM E OF BACON
ISLAND RD TO SAN JOAQUIN RIVER BRIDGE  BR#
29-50 (KP R13.0/T23.0)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,656

RW $$
$378

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

6/12/2002
Right of Way Info

Parcels 23 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/1/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $6,277

Total Con Est $6,277

R/W Est $320

Phase Completion
PA&ED RW PS&E CON53 % 53 38% % %

Project Comments
Met PA&ED on 6/12/02. �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 10/1/2002 11/1/2003 3/1/2004 3/1/2004 5/1/2004 9/1/2004 9/1/2007

A TTTTTTT

2/1/2001

A6/12/2002 6/1/2003 11/1/2004 3/1/2005 3/1/2005 5/1/2005 9/1/2005 9/1/200810/1/2001

Reg R/W
M225

APL
List

YesSJ  -4-R8.1/R14.3

163
10-0A672_

D. Mendoza/ C.ReyesPM
James EspinosaDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7249 

Project Name
STOCKTON RAMP REHAB

Work Description
CAPM 

Location Description
IN STOCKTON AT CHARTER WAY AND AT 8TH ST
RAMPS (KP 39.4/41.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,150

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

5/26/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt 9/12/2001

Current Cost Estimate
Structure Est $0

District Est $937

Total Con Est $937

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 15% % %

Project Comments
Nov. 2002 - Project put back on APL.  �PS&E back in-house�PDT meeting held 1/24/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2002 12/1/2002 8/1/2003 10/1/2003 10/1/2003 11/15/2003 2/1/2004 2/1/2005

A TTTTTTT

12/1/2002

9/12/2001 1/1/2004 2/1/2004 4/1/2004 4/1/2004 5/1/2004 7/15/2004 7/15/2005

Reg R/W
M225

APL
List

YesSJ  -5- 24.5/ 25.5

Tuesday, April 8, 2003 83



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

164
10-3A260_

D. Mendoza/ C.ReyesPM
Ali AlqatamiDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7260 

Project Name
CHANNEL VIADUCT REHAB

Work Description
REHABILIATE BRIDGE 

Location Description
IN STOCKTON AT STOCKTON CHANNEL VIADUCT
BR# 29-176 L/R (KP 42.6/43.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,308

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

3/23/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 3/23/2001

Current Cost Estimate
Structure Est $8,500

District Est $2,226

Total Con Est $10,726

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 85% % %

Project Comments
Nov. 2002 - Project put back on APL�TMP meeting held 1/7/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 9/30/2000 8/31/2002 10/1/2002 1/1/2003 7/1/2003 7/1/2003 8/1/2003 12/1/2003 8/1/2005

A TTTTTTAAA

10/1/2001

A3/23/2001 9/30/2000 3/1/2002 11/22/2002 7/1/2003 7/1/2003 8/30/2003 10/1/2003 12/1/2003 8/1/200510/1/2001

Reg R/W
M225

APL
List

YesSJ  -5- 26.5/ 27

165
10-2A910_

D. Mendoza/Abel PreciadoPM
Abdul BakerDM

(209) 948-7833PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Gail Miller (559) 243-8222

(559) 444-2506 COP                                            
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7568 

Project Name
ROUTE 12/88 SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS & IMPROVE
INTERSECTION GEOMETRICS

Location Description
ON STATE ROUTE 88 FROM 0.50 KM SOUTH OF
VICTOR RD TO 0.50 KM NORTH OF VICTOR ROAD
(KP 19.29/ 20/14)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,180

RW $$
$106

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/28/2001

8/28/2001

Right of Way Info

Parcels 4 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 10/1/2001

Current Cost Estimate
Structure Est $0

District Est $2,866

Total Con Est $2,866

R/W Est $111

Phase Completion
PA&ED RW PS&E CON100 % 53 10% % %

Project Comments
 R/W Cert and RTL should be same day for this project  per R/W request.      

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 11/1/2001 12/1/2002 5/1/2003 7/1/2003 8/12/2003 12/1/2003 10/1/2005

A TTTTTTA

10/1/2001

A10/1/2001 1/10/2002 4/1/2003 7/1/2003 7/1/2003 8/12/2003 12/1/2003 10/1/20051/10/2002

Reg R/W
M225

APL
List

YesSJ  -88- 11.9/ 12.5

Tuesday, April 8, 2003 84



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

166
10-0A750_

Dave CaseyPM
Thanh NguyenDM

(209) 948-7988PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(559) 243-3813 COP                                            
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7782 

Project Name
AUSTIN ROAD SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS AND IMPROVE
INTERSECTION GEOMETRICS

Location Description
IN MANTECA AT AUSTIN RD (KP 10.7/11.2)  

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,125

RW $$
$1,600

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

3/7/2002
Right of Way Info

Parcels 15 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/12/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,125

Total Con Est $1,125

R/W Est $1,166

Phase Completion
PA&ED RW PS&E CON93 % % % %

Project Comments
Interim traffic signal installed at the Austin Road intersection.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 5/1/2002 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/2005

A TTTTTTA

3/1/2002

A6/28/2002 6/28/2002 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/20051/1/2002

Reg R/W
M225

APL
List

YesSJ  -120- 6.7/ 7

167
10-3A450_

D.Mendoza/ D.AbleduPM
Ali AlqatamiDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0049 

Project Name
KEYES MEDIAN BARRIER

Work Description
"CONSTRUCT MEDIAN BARRIER, INSTALL"
"CMS, CCTV, WEATHER STATION & TMS."

Location Description
ON SR 99 IN AND NEAR THE CITY OF TURLOCK
FROM TAYLOR RD UC 1.5 KM N OF FAITH HOME
OC. "(KP R10.9/13.9, 13.4/15.5)"

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,609

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/1/2003

CTC Vote Date
3/17/2003

PID Appr 8/30/1999

Project Rpt 9/12/2001

Current Cost Estimate
Structure Est $0

District Est $2,151

Total Con Est $2,151

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Due to possible kit fox and HQ's Policy dated July 18, 2001, double thrie-beam median barrier is proposed; instead of offset concrete median barrier.  Cost estimate for Thrie-beam barrier $2.151 million. HB4N
Components. No oleanders or drainage concerns.�Achieved M380 but funding is in the 03/04 FY. �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 2/1/20032/1/2003

8/1/2001 12/1/2002 2/1/2003 2/1/2003 3/15/2003 8/1/2003 10/1/2004

A TTTTAT

10/1/2001

A9/12/2001 4/15/2003 11/26/2002 5/1/2003 6/1/2003 8/1/2003 10/1/200410/1/2001

Reg R/W
M225

APL
List

YesSTA -99-R6.8/R9.7

Tuesday, April 8, 2003 85



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

168
10-34540_

David MendozaPM
Paul ElliottDM

(209) 941-1959PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0941 

Project Name
OAKDALE EXPRESSWAY

Work Description
CONSTRUCT 2-LANE EXPRESSWAY WITH
R/W PURCHASE FOR 4-LANE ULTIMATE.

Location Description
0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8
MILE EAST OF LANCASTER ROAD (OAKDALE
BYPASS) (KP 4.5/R20.8)

Program Information

Doc Yr

Project Phase
PS&E/RW

1996STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code
075.600

Prog FY
2004

$6,565 $84,735
RIP IIP LOCAL

$0 $10,806

CAPT

SUPT

OTHER

Const $$
$72,300

RW $$
$19,000

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 83 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/1984

Project Rpt 9/25/2002

Current Cost Estimate
Structure Est $13,600

District Est $52,200

Total Con Est $65,800

R/W Est $17,336

Phase Completion
PA&ED RW PS&E CON88 % 16 25% % %

Project Comments
 No ROD at this time maybbe approved by 3/28/2003 � Freeway agreement sent to County in March and should get back by May 2003�Co-op for structures construction cost to City by April 20,2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

10/1/2002 11/1/1998 8/1/2001 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 6/1/2003 11/1/2007

A TTTTTTTTA A9/25/2002 11/1/1998 3/1/2004 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 6/1/2003 11/1/20071/1/2001

Reg R/W
M225

APL
List

YesSTA -120- 3/ 12.9

169
10-3A650_

D.Mendoza/ D.AbleduPM
Abdul BakerDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9798 

Project Name
MODESTO 132 REHAB

Work Description
ROUTE 132 REHAB & INTERSECTION
IMPROVEMENTS.

Location Description
IN MODESTO  FROM L ST TO SAN JUAN DRIVE.
(KP L24.1/L27.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,883

RW $$
$130

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 24 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt

Current Cost Estimate
Structure Est $300

District Est $5,698

Total Con Est $5,998

R/W Est $1,043

Phase Completion
PA&ED RW PS&E CON100 % 15 15% % %

Project Comments
PDT 2/5/02, 9 new intersections for truck turn be included in this project. New PA& ED 3/1/03 and RTL 7/1/05. A Supplemental PSSR and PCR will be prepared for cost update and schedule change.  PDT 8/26/02-
minor signal project (10-0G920_) will proceed independently.  Preliminary cost estimate summary  had an overlay of 135mm DGAC for the entire project length of 4.11 km. A new deflection study recommendation is to
use 105mm DGAC for the 1.17km and 90mm DGAC for the remaining 2.94km. There is a reduction in the AC grinding to 25% of the total area.  Cost savings on these 2 items will be used to fund the cost increase
resulting from the added 9 intersections.  PCR has been written to address the Scope and Shedule changes. PDT 1/14/03 - Design to provide Median through out the project length, Bike lanes where needed and
eliminate Parking through out the entire length of the project. But Design Exception is reqd for this to happen. - Per PM's mail of 3/12/03, Design is to stripe the roadway as is.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 3/1/2003

6/1/2003 9/1/2003 10/1/2003 4/1/2004 4/1/2004 6/1/2004 8/1/2004 10/1/2004 10/1/2006

A TTTTTTTT

3/1/2002

T2/27/2003 9/1/2003 9/1/2003 4/1/2005 7/1/2005 7/1/2005 9/1/2005 10/1/2005 10/1/20066/1/2003

Reg R/W
M225

APL
List

YesSTA -132-L14.9/L16.8

Tuesday, April 8, 2003 86



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

170
10-44420_

D. Mendoza/Wesley ZinkePM
Emad AraimDM

(209) 948-7916PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1371 

Project Name
CAPLES LAKE/PEDDLER HILL

MAINTENANCE STATION

Work Description
"ENLARGE TRUCK SHED, OFFICE, ADD"
RESTROOM FACILITIES AND HOIST.

Location Description

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.352

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,685

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

6/25/2001
Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/17/1999

Project Rpt 6/29/2001

Current Cost Estimate
Structure Est $4,753

District Est $1,490

Total Con Est $6,243

R/W Est $118

Phase Completion
PA&ED RW PS&E CON100 % 75 60% % %

Project Comments
Last PDT 3/20/03.  Next PDT 4/24/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/2/2001 5/31/2001 10/1/2001 12/1/2003 2/1/2004 7/1/2004 7/1/2004 9/1/2004 11/1/2004 11/1/2006

A TTTTTTTAA

6/1/2001

A6/29/2001 6/23/2002 2/1/2002 12/1/2003 2/1/2004 7/1/2004 7/1/2004 9/1/2004 11/1/2004 11/1/20066/1/2001

Reg R/W
M225

APL
List

YesALP -88- 1.9/

171
10-36250_

Rob EffingerPM
Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0304B

Project Name
ANGELS CAMP EXPRESSWAY

Work Description
CONSTRUCT 2 LANE EXPRESSWAY ON NEW
ALIGNMENT

Location Description
IN ANGELS CAMP FROM NORTH JCT RTE 49 TO
0.9 KM E OF ROLLERI BYPASS RD. (KP
R34.0/R37.7)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY
2005

$8,246 $17,183
RIP IIP LOCAL

$4,739 $1,270

CAPT

SUPT

OTHER

Const $$
$18,590

RW $$
$6,839

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

6/28/2002
Right of Way Info

Parcels 38 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/21/1993

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $6,800

District Est $9,450

Total Con Est $16,250

R/W Est $7,140

Phase Completion
PA&ED RW PS&E CON100 % 20 50% % %

Project Comments
RW Appraisls progressing.  Working with HQ legal and City of Sutter Creek regarding relinquishment.  Last PDT 2/25/03           

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 8/29/2002 3/1/2002 10/23/2003 12/1/2004 2/1/2005 3/1/2005 4/15/2005 10/1/2005 6/1/2007

A TTTTTTTAA A6/28/2002 8/29/2002 4/1/2002 10/1/2004 12/1/2004 3/1/2005 3/1/2005 4/15/2005 10/1/2005 6/1/20074/1/2002

Reg R/W
M225

APL
List

YesCAL -4-R21.1/R23.4
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

172
10-0C460_

D. Mendoza/K. SheridanPM
Jack WalkerDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5408 

Project Name
MERCED CAP M

Work Description
"REPLACE PCC SLABS, SEAL RAMDOM"
CRACKS AND GRIND PCC LANES

Location Description
"IN MERCED COUNTY ON SR 99, IN AND" NEAR
MERCED FROM 0.4 KM SOUTH OF CHILDS
AVENUE OC TO 0.7 KM SOUTH OF FRANKLIN
SLOUGH. (KP 20.6/28.3)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,378

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

7/21/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 9/14/2001

Current Cost Estimate
Structure Est $0

District Est $3,050

Total Con Est $3,050

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
March 2003. On Schedule.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/21/1999 10/1/2004 1/1/2005 1/1/2005 3/1/2005 6/1/2005 11/1/2006

A TTTTTT7/21/1999 10/1/2004 1/1/2005 1/1/2005 3/1/2005 6/1/2005 11/1/2006

Reg R/W
M225

APL
List

MER -99- 12.8/ 17.6

173
10-48231_

D. Mendoza/K. SheridanPM
Elbert CoxDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5453Y

Project Name
R&V STREET PLANTING

RESTORATION

Work Description
HIGHWAY PLANTING RESTORATION. 

Location Description
"IN MERCED COUNTY ON STATE ROUTE 99,"
"FROM 0.3 KM SOUTH OF ""R"" STREET" "0.C. TO
0.3 KM NORTH OF ""V"" STREET" O.C. (KP
24.5/26.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$907

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

6/29/2001
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt 10/7/2002

Current Cost Estimate
Structure Est $0

District Est $820

Total Con Est $820

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2003, on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

10/1/2002 1/1/2004 4/1/2003 3/1/2004 5/1/2004 5/1/2004 7/1/2004 9/1/2004 11/1/2004 10/1/2008

A TTTTTTTTT

10/1/2002

A10/1/2002 1/1/2004 4/1/2003 3/1/2004 5/1/2004 5/1/2004 7/1/2004 9/1/2004 11/1/2004 10/1/200810/1/2002

Reg R/W
M225

APL
List

YesMER -99- 15.2/ 16.2

Tuesday, April 8, 2003 88



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

174
10-2A770_

Bill SandhuPM
Getachew EsheteDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Eric VonBerg (559) 243-8250

(559) 444-2571 COP TBD                                        
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9401 

Project Name
RTE 99/WHITMORE AVE

INTERCHANGE

Work Description
RECONSTRUCT IC 

Location Description
ON ROUTE 99 IN CITY OF CERES AT WHITMORE
OC. (KP 19.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2005

$22,334
RIP IIP LOCAL

$4,210

CAPT

SUPT

OTHER

Const $$
$16,754

RW $$
$5,580

Project Documents

Env State 

Env Federal 

ND Act

Act

7/23/2001
Right of Way Info

Parcels 24 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/23/1999

Project Rpt 6/29/2001

Current Cost Estimate
Structure Est $5,500

District Est $9,100

Total Con Est $14,600

R/W Est $5,226

Phase Completion
PA&ED RW PS&E CON100 % 2 53% % %

Project Comments
Last PDT on 1/7/03.               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 11/1/2001 8/1/2001 8/1/2003 4/1/2004 1/1/2004 7/2/2004 7/2/2004 2/1/2005 7/6/2007

A TTTTTTTAA

7/1/2001

A7/23/2001 3/1/2002 8/1/2001 3/4/2004 4/1/2004 7/1/2004 7/2/2004 7/2/2004 2/1/2005 7/6/20074/15/2002

Reg R/W
M225

APL
List

YesSTA -99- 11.9/ 11.9

175
10-35600_

Rob EffingerPM
Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7079 COP CITY OF  AMADOR         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0207A

Project Name
AMADOR BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
ON ROUTE 49 IN AMADOR CITY AT AMADOR
CREEK BRIDGE #26-016. (KP 17.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

1994SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code
201.110

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,069

RW $$
$169

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

5/26/1995
Right of Way Info

Parcels 2 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 7/26/1993

Current Cost Estimate
Structure Est $477

District Est $637

Total Con Est $1,114

R/W Est $169

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
HQ PCR APPROVED 6/28/01 EXTENDING DELIVERY TO 3/4 YEAR.  01/06/03> Cooperative agreement combined with Ama-49 relinquishment agreement and being processed concurrently.  Cooperative
Agreement to be presented to City Council March 20 for approval/execution

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/24/2000 8/16/2000 7/1/2003 1/1/2004 3/1/2004 3/1/2004 4/1/2004 8/1/2004 11/1/2004

TTTAA A5/24/2000 8/16/2000 4/1/2006 4/1/2006 10/1/20068/16/2000

Reg R/W
M225

APL
List

YesAMA -49- 10.6/

Tuesday, April 8, 2003 89
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

176
10-2A030_

Iorzua AkuvaPM
Louis DonadaDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7253 

Project Name
WALKER SLOUGH SOUNDWALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.3 KM NORTH OF WALKER
SLOUGH BRIDGE TO 0.2 KM SOUTH OF THE 8TH
STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase
Construction

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$760

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

11/24/1997
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/1/2002

CTC Vote Date
7/19/2002

PID Appr 10/20/2000

Project Rpt 6/28/2000

Current Cost Estimate
Structure Est $0

District Est $1,129

Total Con Est $1,129

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
A Cooperative Agreement between the City of Stockton and Caltrans is nearing completion.  �The COOP will allow the City of Stockton to hire an Artist who would come up with a PS&E �package for the aesthetic
treatment of the wall. On February 6, 2002 Stockton City Council �approved the "Notice to Proceed" so the Artist can start art work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000 3/1/2002 5/1/2002 5/1/2002 6/1/2002 8/1/2002 9/1/2002 7/1/2003

A TAAAAA

12/1/2000

A10/20/2000 5/15/2002 4/29/2002 6/12/2002 7/22/2002 9/24/2002 1/1/200412/1/2000

Reg R/W
M225

APL
List

YesSJ  -5- 24.1/ 24.5

177
10-48230_

D. Mendoza/K. SheridanPM
Michael LimDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3138 COP CITY OF  MERCED         
FWY                                            

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5453 

Project Name
R&V STREET RAMP MODIFICATION

Work Description
MODIFY INTERCHANGE 

Location Description
IN MERCED COUNTY IN MERCED AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1997SHOPP Programmed
Program Status

Component Funding
Reimbursed , Local 

Prog Code
201.310

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,501

RW $$
$177

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/24/1998
Right of Way Info

Parcels 3 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/11/2000

CTC Vote Date
6/15/2000

PID Appr 9/7/1995

Project Rpt 2/22/1999

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $195

Phase Completion
PA&ED RW PS&E CON100 % 69 100% 16% %

Project Comments
March 2003, Request for Additional Supplemental Funds approved by CTC. Project should be complete by end of Summer 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/2002

2/22/1999 4/12/1999 4/3/2000 6/27/2000 6/30/2000 8/1/2000 12/1/2000 10/1/2002

A TAAAAAA

11/1/1998

A2/22/1999 4/12/1999 4/3/2000 6/27/2000 7/3/2000 1/21/2001 4/11/2001 10/1/200311/1/1998

Reg R/W
M225

APL
List

YesMER -99- 15.2/ 16.2

Tuesday, April 8, 2003 90



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

178
10-45140_

D.Mendoza/ A.BrarPM
Paul ElliottDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5633 

Project Name
BEAR CREEK/EL CAPITAN BRIDGE

Work Description
REPLACE AND WIDEN BRIDGES 

Location Description
IN MERCED COUNTY NEAR MERCED AT BEAR
CREEK BRIDGE AND AT EL CAPITAN CANAL
BRIDGE (KP 52.9 & 55.5)

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,624

RW $$
$30

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/4/1999
Right of Way Info

Parcels 8 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/3/2000

CTC Vote Date
6/15/2000

PID Appr 8/2/1995

Project Rpt 5/4/1999

Current Cost Estimate
Structure Est $807

District Est $1,125

Total Con Est $1,932

R/W Est $151

Phase Completion
PA&ED RW PS&E CON100 % 68 100% 90% %

Project Comments
90% completed. Replantation done/dried out. Replanted, removed by MID. Jim from landscape, RE and I visited site on 1/22/03. Because of overhead utelities and clear recovery zone 5 plants are relocated and a
revised plan has been prepared, sent to Envirn for getting review from DFG/MID. After their approval, plants will be replanted. Planting done on 02/28/03 (8 in total)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/4/1999 10/15/1998 11/8/1999 12/23/1999 4/5/2000 6/13/2000 6/13/2000 8/1/2000 11/1/2000 12/1/2003

A TAAAAAAAA

11/1/1998

A5/4/1999 10/15/1998 11/8/1999 12/23/1999 4/5/2000 6/13/2000 6/13/2000 7/17/2000 10/3/2000 12/1/200311/1/1998

Reg R/W
M225

APL
List

YesMER -140- 32.9/ 34.5

179
10-49940_

D. Mendoza/ C.ReyesPM
Elbert CoxDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(559) 230-3146 RR SANTA FE                                   
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7250 

Project Name
ROUTE 4/5 FREEZE REPLACEMENT

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
WALKER SLOUGH BRIDGE TO STOCKTON
CHANNEL VIADUCT BRIDGE AND FROM FRESNO
AVENUE TO CENTER STREET

Program Information

Doc Yr

Project Phase
Construction

1997SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,943

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/28/1998
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/13/2000

CTC Vote Date
2/23/2000

PID Appr 6/27/1996

Project Rpt 5/28/1999

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
In plant establishment            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/28/1999 1/19/2000 11/9/1999 2/26/2000 3/20/2000 6/1/2000 1/1/2005

A TAAAAA5/28/1999 1/19/2000 11/9/1999 2/26/2000 3/20/2000 6/1/2000 7/1/2004

Reg R/W
M225

APL
List

YesSJ  -5-R23.9/R26.5

Tuesday, April 8, 2003 91



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

180
10-4522U_

D. Mendoza/Abel PreciadoPM
Elbert CoxDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(559) 230-3146 RR UNION PACIFIC 022900  
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7720 

Project Name
LODI FREEZE DAMAGE

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LODI AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,134

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

10/5/1998

10/5/1998

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/1/1999

CTC Vote Date
7/15/1999

PID Appr 6/27/1996

Project Rpt 5/28/1999

Current Cost Estimate
Structure Est $0

District Est $1,317

Total Con Est $1,317

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 62% %

Project Comments
1998 SHOPP. In plant establishment until 7/1/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/1999 6/28/1999 2/28/1999 6/30/1999 11/2/1999 7/1/2003

A TAAAA1/1/1999 6/28/1999 2/28/1999 6/30/1999 11/2/1999 2/1/2004

Reg R/W
M225

APL
List

YesSJ  -99- 28.7/ 31.9

181
10-27942_

D. Mendoza/Abel PreciadoPM
Paul ElliottDM

(209) 948-7833PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7591A

Project Name
MOKELUMNE RIVER BRIDGE REHAB

Work Description
BRIDGE RESTORATION AND WIDENING 

Location Description
IN SAN JOAQUIN COUNTY NEAR CLEMENS AT
MOKELUMNE RIVER BRIDGE

Program Information

Doc Yr

Project Phase
Construction

1996SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,882

RW $$
$97

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/20/1997

11/20/1997

Right of Way Info

Parcels 5 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/20/1999

CTC Vote Date
6/8/1999

PID Appr 7/13/1992

Project Rpt 11/20/1997

Current Cost Estimate
Structure Est $1,148

District Est $975

Total Con Est $2,123

R/W Est $87

Phase Completion
PA&ED RW PS&E CON100 % 77 100% 26% %

Project Comments
Project is in plant establishment.     

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/20/1997 4/22/1999 1/29/1999 6/24/1999 11/16/1999 8/16/2004

A TAAAA1/20/1997 4/22/1999 1/29/1999 6/24/1999 11/16/1999 12/20/2004

Reg R/W
M225

APL
List

YesSJ  -88- 19.2/ 20.4
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

182
10-36790_

Ram NarayanPM
Louis DonadaDM

(209) 948-7972PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0405B

Project Name
JOSEFINA WAY IMPROVEMENTS

Work Description
REALIGN 

Location Description
IN MARIPOSA COUNTY ABOUT 8.5 KM EAST OF
LA GRANGE FROM TUOLUMNE COUNTY LINE TO
JOSEPHINA WAY

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.413

Prog FY
2000

$4,468
RIP IIP LOCAL

$2,532

CAPT

SUPT

OTHER

Const $$
$3,935

RW $$
$533

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/17/1998
Right of Way Info

Parcels 19 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/1999

CTC Vote Date
3/30/2000

PID Appr 2/8/1990

Project Rpt 6/24/1998

Current Cost Estimate
Structure Est $6

District Est $3,387

Total Con Est $3,393

R/W Est $102

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 98% %

Project Comments
In Plant Establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/1997 9/24/1998 12/23/1999 3/18/2000 2/24/2000 4/10/2000 8/1/2000 8/1/2004

A TAAAAAA2/1/1997 9/24/1998 12/23/1999 3/18/2000 2/24/2000 4/10/2000 7/14/2000 12/1/2004

Reg R/W
M225

APL
List

YesMPA -132- .5/ 3.5

183
10-1A700_

Tony SinghPM
Alex MenorDM

(209) 948-7058PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976 COP CITY OF  STOCKTON 072401  
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7664 

Project Name
ARCH ROAD

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase
Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure , RIP ,
Local

Prog Code
075.612

Prog FY
2000

$11,714 $11,714
RIP IIP LOCAL

$2,649 $2,994

CAPT

SUPT

OTHER

Const $$
$17,979

RW $$
$5,449

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

8/10/2000
Right of Way Info

Parcels 28 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
11/8/2001

PID Appr 5/22/1998

Project Rpt 8/10/2000

Current Cost Estimate
Structure Est $799

District Est $24,956

Total Con Est $25,755

R/W Est $6,122

Phase Completion
PA&ED RW PS&E CON100 % 75 100% % %

Project Comments
FUNDING - MEASURE K (5,070) RTIP (15,363), CITY OF STOCKTON (7,730),          AWARDED TO THE LOWEST BIDDER FOR $23,617.  Running issue of no design support from time to time from the City.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2000 10/28/1999 1/22/1999 7/4/2000 8/1/2000 8/1/2000 1/1/2001 1/15/2001 2/1/2001 7/1/2003

A TAAAAAAAA8/10/2000 10/28/1999 8/10/2000 7/4/2000 7/23/2001 7/13/2001 12/1/2001 3/1/2002 5/28/2002 1/1/2006

Reg R/W
M225

APL
List

YesSJ  -99- 14.1/ 15
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XPM Download 4/2/2003

PMCS Download 3/28/2003

184
10-0E710_

Christina HibbardPM
UnassignedDM

(209) 948-7889PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9902T

Project Name
ARCHAEOLOGY SITE INVENTORY

Work Description
ARCHAEOLOGICAL SURVEY OF RURAL
HIGHWAY RIGHT OF WAY IN DISTRICT 10

Location Description
ARCHEOLOGICAL SITE INVENTORY WITHIN
CALTRANS RIGHT-OF-WAY ON VARIOUS ROUTES
WITHING DISTRICT 10.

Program Information

Doc Yr

Project Phase
Construction

2000ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code
204.735

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$962

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/20/1999
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
9/29/2000

PID Appr 1/6/1997

Project Rpt 1/15/2000

Current Cost Estimate
Structure Est $0

District Est $962

Total Con Est $962

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 85% % %

Project Comments
Survey work is well underway. SJ County will be done in February. Mariposa and Tuolumne are last counties, they will be complete in June. Ethnographic work continues. Geomorphology study is waiting for data from
District 5.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2000 3/1/2001 7/1/2001 9/1/2001 9/1/2001 10/1/2001 2/1/2002 9/1/2003

A TAAA

2/1/2001

A1/15/2000 9/1/1999 2/4/2000 12/1/1999 7/1/20032/1/2000

Reg R/W
M225

APL
List

YesMER -33- 0/

185
10-1A540_

Ram NarayanPM
James EspinosaDM

(209) 948-7972PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7266 

Project Name
MONTE DIABLO SOUNDWALL

Work Description
RETROFIT SOUNDWALL 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
MONTE DIABLO AVENUE UNDERCROSSING TO
SMITH CANAL BRIDGE

Program Information

Doc Yr

Project Phase
Construction

1998RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code
075.667

Prog FY
2001

$610
RIP IIP LOCAL

$262

CAPT

SUPT

OTHER

Const $$
$600

RW $$
$10

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/2/1997
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/21/2001

PID Appr

Project Rpt 7/20/1997

Current Cost Estimate
Structure Est $0

District Est $2,090

Total Con Est $2,090

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 97% %

Project Comments
11/02--98% construction completed.  �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/20/1997 1/1/2001 3/1/2001 3/1/2001 4/1/2001 7/31/2001 7/1/2004

A TAAAAA

7/29/1998

A7/20/1997 5/14/2001 3/15/2001 6/24/2001 7/1/2001 2/25/2002 7/1/200412/1/1999

Reg R/W
M225

APL
List

YesSJ  -5- 27.9/ 28.2
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XPM Download 4/2/2003

PMCS Download 3/28/2003

186
10-0A650_

Iorzua AkuvaPM
Raymond TrittDM

(209) 941-1958PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7678 

Project Name
MORMON SLOUGH REHAB

Work Description
"RAIL UPGRADE, WIDEN EXISTING BRIDGE" 

Location Description
IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM 0.4 KM NORTH OF GOLDEN GATE
OVERCROSSING TO 0.3 KM SOUTH OF 26 AND 99
SEPARATION

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,280

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/23/1999
Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
5/3/2001

PID Appr 10/20/1997

Project Rpt 6/23/1999

Current Cost Estimate
Structure Est $636

District Est $599

Total Con Est $1,235

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Bid opened 10/31/01. The lowest bid was 4.79% under Engineer's estimate. �Project was awarded to ROE Construction Company in Truckee.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/23/1999 9/28/1999 9/1/1999 9/1/2000 1/1/2001 9/1/2000 3/1/2001 4/1/2001 8/1/2001 7/1/2003

A TAAAAAAAA6/23/1999 9/28/1999 9/1/1999 2/2/2001 2/7/2001 4/1/2001 4/1/2001 5/14/2001 12/6/2001 7/1/2003

Reg R/W
M225

APL
List

YesSJ  -99- 17.8/

187
10-3404U_

Iorzua AkuvaPM
Louis DonadaDM

(209) 941-1958PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7761 RR SIERRA RR 091400  
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0021I

Project Name
EAST SONORA I & HESS AVE IC

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3
KM WEST OF SANGUINETTI OVERHEAD TO 0.5
KM EAST OF STANDARD ROAD

Program Information

Doc Yr

Project Phase
Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
025.511

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$40,356

RW $$

Project Documents

Env State 

Env Federal 

EIS Act

Act

10/10/1997
Right of Way Info

Parcels 136 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
12/22/2000

PID Appr

Project Rpt 4/18/1996

Current Cost Estimate
Structure Est $9,092

District Est $33,321

Total Con Est $42,413

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 37% %

Project Comments
<<Project has been winterized.  Construction work will start in April.  Work is still going on �to complete the revised MOA.  Completion of the MOA is pending the finalization of Appendix I �which was signed and
finalized by the Tribe on 2/10/02 and Appendix III with Sonoma State which �will be finalized by 02/21/02.  Amended MOA will be ready to be submitted to FHWA by the end of �February for their review and approval
before April 2002.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/5/2001 3/5/2001 7/5/2001 7/1/2004

TAAA3/5/2001 3/5/2001 7/5/2001 7/1/2007

Reg R/W
M225

APL
List

YesTUO -108-R1.8/R4.6
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XPM Download 4/2/2003

PMCS Download 3/28/2003

188
10-3404A_

Iorzua AkuvaPM
Louis DonadaDM

(209) 941-1958PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Richard Levy (209) 948-7865

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0021J

Project Name
EAST SONORA I & HESS AVE IC

ARCHEO MITIGATION

Work Description
ENVIRONMENTAL MITIGATION AND
MONITORING.

Location Description
NEAR SONORA FROM 0.3 KM W/O SANGUINETTI
OH TO STANDARD ROAD. (KP 3.0/7.4)

Program Information

Doc Yr

Project Phase
Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
025.500

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$900

RW $$

Project Documents

Env State 

Env Federal 

EIS Act

Act

10/10/1997
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/27/2001

PID Appr

Project Rpt 4/18/1996

Current Cost Estimate
Structure Est $0

District Est $1,600

Total Con Est $1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
This is the archeological mitigation portion of EAs 10-340411 and 10-340431.  PM needs to input resource estimate prepared by Rich Levy in XPM.  Task Order prepared by Rich also.  Schedule to be correlated with
that of construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000

TA10/1/2000 7/1/2004

Reg R/W
M225

APL
List

YesTUO -108-R1.9/R4.6

189
10-44210_

Bill SandhuPM
Raymond TrittDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3185 

Project Name
UTICA POWERHOUSE

Work Description
CURVE CORRECTION 

Location Description
IN CALAVERAS COUNTY NEAR MURPHYS FROM
1.3 KM TO 1.8 KM EAST OF UPPER UTICA
POWERHOUSE ROAD

Program Information

Doc Yr

Project Phase
Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$850

RW $$
$36

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/8/1996

7/11/1996

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
11/8/2001

PID Appr 10/28/1992

Project Rpt 9/24/1996

Current Cost Estimate
Structure Est $0

District Est $731

Total Con Est $731

R/W Est $7

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
On schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/22/2001 11/26/2001 3/1/2002 7/1/2003

TAAA10/22/2001 11/26/2001 2/6/2002 10/1/2003

Reg R/W
M225

APL
List

YesCAL -4- 32.1/ 32.4
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XPM Download 4/2/2003

PMCS Download 3/28/2003

190
10-1A430_

D.Mendoza/ A.BrarPM
Elbert CoxDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5010 

Project Name
ERRECA SRRA

Work Description
UPGRADE SAFETY ROADSIDE REST AREA 

Location Description
IN MERCED COUNTY ABOUT 24.2 KM SOUTH OF
LOS BANOS AT JOHN CHUCK ERRECA SAFETY
ROADSIDE REST AREA

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,044

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/29/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
8/23/2001

PID Appr 10/26/1998

Project Rpt 12/29/1999

Current Cost Estimate
Structure Est $632

District Est $57

Total Con Est $689

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 95% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/31/1999 8/1/2000 3/1/2001 5/1/2001 5/1/2001 7/1/2001 8/1/2001 9/1/2001 7/1/2003

A AAAAAAAA

9/1/2000

A12/31/1999 7/27/2000 5/1/2001 7/17/2001 3/23/2001 9/28/2001 2/1/2002 4/16/2002 3/6/20032/1/2001

Reg R/W
M225

APL
List

YesMER -5- .6/

191
10-2A360_

D. Mendoza/K. SheridanPM
James EspinosaDM

(209) 948-7854PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5410 

Project Name
MERCED MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN MERCED COUNTY IN AND NEAR MERCED AND
ATWATER FROM 0.6 KM SOUTH OF CHILDS
AVENUE OVERCROSSING TO 0.3 KM NORTH OF
WEST ATWATER OVERHEAD

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,322

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/19/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
2/19/2002

PID Appr 10/29/1999

Project Rpt 6/30/2000

Current Cost Estimate
Structure Est $0

District Est $4,187

Total Con Est $4,187

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
March 2003. On Schedule. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/30/2000 5/2/2001 7/2/2001 7/3/2001 9/1/2001 12/1/2001 12/6/2002

A TAAAAA6/30/2000 2/1/2002 11/2/2001 2/25/2002 3/30/2002 4/18/2002 7/1/2003

Reg R/W
M225

APL
List

YesMER -99- 12.7/ 23.7
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XPM Download 4/2/2003

PMCS Download 3/28/2003

192
10-2A50U
_

Peter JemerigbePM
Elbert CoxDM

(209) 948-7008PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

David Hyatt (559) 243-8294

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0551Y

Project Name
LIVINGSTON/DELHI FREEWAY

�PLANTIN

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN MERCED COUNTY IN AND NEAR LIVINTSTON
AND DELHI AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.511

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,080

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

10/22/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
2/22/2002

PID Appr

Project Rpt 10/31/2000

Current Cost Estimate
Structure Est $0

District Est $2,685

Total Con Est $2,685

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Bid opened 3/26/02. District recommend Award on 3/29/02. Contract awarded on 4/24/02 J S Brar Company.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 2/11/2002 3/1/2002 3/1/2006

A TAAAAAAA A10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 1/11/2002 2/25/2002 5/14/2002 5/1/200610/1/2000

Reg R/W
M225

APL
List

YesMER -99-R28.2/R36.4

193
10-0A580_

D.Mendoza/ A.BrarPM
Arthur RamirezDM

(209) 948-7990PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5611 

Project Name
APPLEGATE REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE
ROAD

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,119

RW $$
$213

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/22/1998

6/25/2001

Right of Way Info

Parcels 8 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2002

CTC Vote Date
11/1/2002

PID Appr 8/26/1997

Project Rpt 9/2/1997

Current Cost Estimate
Structure Est $0

District Est $2,553

Total Con Est $2,553

R/W Est $687

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 5% %

Project Comments
PCR for additional funds of $331 approved in oct,02. Need another PCR for add funds for R/W? The Project has been awarded to the lowest bid on Jan 29.03 �Utelity relocation is 85% done. Const needs more funds
for Traffic management out of G-12 funds. $130,000?

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1997 5/11/2000 6/1/2001 3/1/2002 3/1/2002 5/1/2002 8/1/2002 12/1/2003

A TAAAAAA

12/1/1999

A8/26/1997 5/11/2000 8/21/2001 3/5/2002 3/5/2002 12/23/2002 2/25/2003 12/1/200312/1/1999

Reg R/W
M225

APL
List

YesMER -140- 27/ 30.2
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XPM Download 4/2/2003

PMCS Download 3/28/2003

194
10-2A590_

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7210 

Project Name
STOCKTON I5 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
"LATHROP, FRENCH CAMP AND STOCKTON" AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,938

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/5/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/12/2001

PID Appr 10/23/1998

Project Rpt 9/25/2000

Current Cost Estimate
Structure Est $0

District Est $4,542

Total Con Est $4,542

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
On Schedule�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 9/1/2000 5/2/2001 7/1/2001 7/1/2001 9/1/2001 12/1/2001 7/1/2002

A TAAAAAA

12/1/2000

A9/29/2000 9/1/2000 6/18/2001 3/22/2001 10/5/2001 11/5/2001 1/18/2002 10/1/200312/15/2000

Reg R/W
M225

APL
List

YesSJ  -5-R13.1/R35.3

195
10-2A680_

D. Mendoza/ C.ReyesPM
Alex MenorDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7246 

Project Name
I-5 SLAB REPLACEMENT

Work Description
SLAB REPLACEMENT 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM FRENCH CAMP SLOUGH
BRIDGE TO HAMMER LANE UNDERCROSSING

Program Information

Doc Yr

Project Phase
Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,597

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/4/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
1/24/2002

PID Appr

Project Rpt 5/24/2001

Current Cost Estimate
Structure Est $955

District Est $400

Total Con Est $1,355

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% 100% 100% %

Project Comments
CCA date 1/22/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/7/2001 4/1/2002 6/1/2002 7/1/2003

AAAA12/7/2001 2/11/2002 4/10/2002 1/22/2003

Reg R/W
M225

APL
List

YesSJ  -5-R22.5/R32.7
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

196
10-1A400_

D.Mendoza/ D.AbleduPM
Elbert CoxDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9176 

Project Name
WESTLEY ROADSIDE REST UPGRADE

Work Description
UPGRADE ROADSIDE REST AREA 

Location Description
IN STANISLAUS COUNTY AT WESTLY SAFETY
ROADSIDE REST AREAS

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,094

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

3/16/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
2/28/2002

PID Appr 10/26/1998

Project Rpt 3/30/2000

Current Cost Estimate
Structure Est $1,070

District Est $10

Total Con Est $1,080

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 30% %

Project Comments
-Fund request in amount of $1,162,000 was CTC Vote on 2/28/02. �-The existing septic tank/leach field has experienced several failures. This is a potential health and safety risk. HQ Water and Waste Water Branch
after reviewing the sewer conditions has r

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/30/2000 9/1/2000 10/1/2001 11/1/2001 11/1/2001 1/1/2002 2/12/2002 4/1/2002 10/1/2003

A TAAAAAAA

7/1/2000

A3/30/2000 7/27/2000 11/28/2001 11/21/2001 7/26/2001 1/31/2002 4/29/2002 7/11/2002 10/1/20036/1/2000

Reg R/W
M225

APL
List

YesSTA -5- 27.2/

197
10-1A420_

D.Mendoza/ D.AbleduPM
Elbert CoxDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9332 

Project Name
CHRISTOFFERSEN SRRA

Work Description
UPGRADE SAFETY ROADSIDE REST AREA 

Location Description
IN STANISLAUS COUNTY ABOUT 3.7 KM SOUTH
OF TURLOCK AT THE ENOCH CHRISTOFFERSEN
SAFETY ROADSIDE REST AREA

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$930

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

3/16/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
1/24/2002

PID Appr 10/26/1998

Project Rpt 3/30/2000

Current Cost Estimate
Structure Est $823

District Est $39

Total Con Est $862

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 35% %

Project Comments
CTC voted $839,000 on 1/24/02. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/30/2000 9/1/2000 9/2/2000 7/3/2001 9/2/2001 8/1/2001 11/4/2001 1/3/2002 3/5/2002 10/1/2003

A TAAAAAAA

7/1/2000

A3/30/2000 7/27/2000 7/3/2001 10/4/2001 7/26/2001 12/7/2001 2/25/2002 5/30/2002 10/1/20036/1/2000

Reg R/W
M225

APL
List

YesSTA -99-R.3/
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

198
10-27882_

D.Mendoza/ D.AbleduPM
Emad AraimDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9740B

Project Name
MODESTO/132 ROADWAY REPAIRS

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN STANISLAUS COUNTY IN AND NEAR MODESTO
FROM 1.2 KM WEST OF CARPENTER ROAD TO
9TH STREET

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,104

RW $$
$116

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act 6/27/2000

Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/23/2002

CTC Vote Date
6/28/2002

PID Appr 8/29/1995

Project Rpt 6/28/2000

Current Cost Estimate
Structure Est $0

District Est $2,011

Total Con Est $2,011

R/W Est $14

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
Lowest bidder was 0.33% above the engineer's estimate.  Contract awarded on 10/07/02.�Construction work suspended for the winter period. Work will resume in mid April. Number of working days=90

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/28/2000 12/1/2000 5/1/2002 6/28/2002 6/28/2002 8/15/2002 10/1/2002 12/1/2003

A TAAAAAA

11/1/2000

A6/28/2000 6/26/2001 5/24/2002 6/28/2002 6/27/2002 8/15/2002 10/22/2002 12/1/200311/1/2000

Reg R/W
M225

APL
List

YesSTA -132- 13/ 15

199
10-04993_

Rob EffingerPM
Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(209) 948-7761 COP                                    020299  
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2130C

Project Name
AMADOR 49 BYPASS

Work Description
CONST EXPRESSWAY ON NEW ALIGNMENT.

Location Description
ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTH OF RANCHERIA
CREEK BR IN AMA CO. (KP R11.3/R17.7)

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2003

$32,029
RIP IIP LOCAL

$3,621

CAPT

SUPT

OTHER

Const $$
$27,866

RW $$
$4,163

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

4/8/2002
Right of Way Info

Parcels 25 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/29/1995

Project Rpt 4/8/2002

Current Cost Estimate
Structure Est $7,942

District Est $19,924

Total Con Est $27,866

R/W Est $4,093

Phase Completion
PA&ED RW PS&E CON100 % 22 100% % %

Project Comments
03/18/03 > Last PDT 02/28.  Awaiting OE to complete review and RTL.  Project on vote list with CAHAs executed by Local Agencies.  Relinquishments with County and Sutter Creek executed.  Relinq with Ama City
scheduled for 03/20.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

12/1/2000 7/31/2000 6/28/2002 8/29/2002 11/13/2002 1/2/2003 11/23/2002 1/22/2003 5/6/2003 4/4/2006

A TTTAAAAAA

10/2/2000

A4/8/2002 5/7/2001 8/1/2001 8/5/2002 10/21/2002 12/19/2002 3/14/2003 5/1/2003 7/20/2003 4/4/20068/1/2001

Reg R/W
M225

APL
List

YesAMA -49-R7/R11
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

200
10-45580_

Rob EffingerPM
Thanh NguyenDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3294 

Project Name
ARNOLD PASSING LANE

Work Description
CONSTRUCT EASTBOUND PASSING LANE
AND WIDEN SHOULDERS

Location Description
ON RTE 4 CONSTRUCT EASTBOUND PASSING LN
FROM 1.9 KILOMETERS (1.2 MILES) TO 0.2
KILOMETERS (0.1 MILES) WEST OF BLACK
SPRINGS RD (KP R86.5/R88.4)

Program Information

Doc Yr

Project Phase
Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2003

$2,223
RIP IIP LOCAL

$887

CAPT

SUPT

OTHER

Const $$
$2,122

RW $$
$101

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

2/5/2002
Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/25/1993

Project Rpt 4/8/2002

Current Cost Estimate
Structure Est $0

District Est $1,885

Total Con Est $1,885

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Working on getting vote prepared (delayed due to State budget issues) and finalizing timer harvesting agreement with USFS             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

9/1/2001 2/1/2002 10/1/2002 10/1/2002 12/1/2002 1/15/2003 5/1/2003 10/1/2003

A TTTAAAA4/9/2002 3/1/2002 10/2/2002 11/20/2002 11/21/2002 4/20/2003 6/1/2003 11/1/2003

Reg R/W
M225

APL
List

YesCAL -4-R53.8/R54.9

201
10-3A930_

D. Mendoza/Abel PreciadoPM
Elbert CoxDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7058 

Project Name
CROSSTOWN FWY PLANTING II

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,671

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

2/1/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/26/2002

CTC Vote Date
11/7/2002

PID Appr 8/27/1999

Project Rpt 4/18/2001

Current Cost Estimate
Structure Est $0

District Est $1,698

Total Con Est $1,698

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

4/1/2001 9/1/2001 7/1/2002 4/1/2002 7/1/2002 7/1/2002 10/1/2002 12/1/2002 3/1/2003 7/1/2005

A TTAAAAAAA

4/1/2001

A4/18/2001 1/25/2002 3/19/2002 4/1/2002 7/26/2002 3/19/2002 9/16/2002 12/1/2002 6/1/2003 7/1/20054/1/2001

Reg R/W
M225

APL
List

YesSJ  -4-R17.6/R19.5
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

202
10-48500_

Ram NarayanPM
Alex MenorDM

(209) 948-7972PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976 COP CALAVERASCO.         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3042 

Project Name
LITTLE JOHN'S ROAD/TURNPIKE

ROAD/SR 4 INTERSECTION
IMPROVEMENTS

Work Description
"WIDEN, NEW INTERSECTION(100% LOCAL)" 

Location Description
WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF
TO 0.8 MILE EAST OF LITTLE JOHNS CREEK
BRIDGE #30-34

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 5 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/18/1995

Project Rpt 7/18/1995

Current Cost Estimate
Structure Est $0

District Est $800

Total Con Est $800

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/02-open to traffic.  Construction is complete.  15 oak trees will be planted within one year as a mitigation plan in exchange for removal of 3 oak trees within Caltrans R/W.�10/02-pending issue-agreement for
Surveys to redraw access opening to Caltrans R/W line.   �8/02-Encroachement  permit has been issued.  �100% LOCALLY FUNDED by CALAVERAS County. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002

T7/1/2003

Reg R/W
M225

APL
List

CAL -4-R5.9/R6.7

203
10-0C860_

Paul ElliottPM
UnassignedDM

(209) 948-7079PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
     

Project Name
DOWNING AVENUE�

Work Description
INTERCHANGE IMPROVEMENTS. 

Location Description
ON ROUTE 5 IN SAN JOAQUIN COUNTY AT
DOWNING AVENUE. (KP R37.3/R39.0)

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

2/28/2001
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 6/29/2001

Current Cost Estimate
Structure Est $0

District Est $2,200

Total Con Est $2,200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
under construction-6/15/01 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 8/1/2001 9/1/2001 7/1/2002

AAAA7/1/2001 8/1/2001 9/1/2001 5/15/2002

Reg R/W
M225

APL
List

SJ  -5-R23.4/R24.4
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

204
10-35240_

D. Mendoza/Wesley ZinkePM
Raymond TrittDM

(209) 948-7916PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7902 COP US FORESTSVC         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
2721 

Project Name
SILVER LAKE REHAB

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
IN AMADOR COUNTY FROM 3.2 KM WEST OF
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF
KIT CARSON ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

1994SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,333

RW $$
$13

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

10/2/1998

6/11/1999

Right of Way Info

Parcels 3 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/25/2000

PID Appr 7/30/1993

Project Rpt

Current Cost Estimate
Structure Est $1,264

District Est $6,279

Total Con Est $7,543

R/W Est $69

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 12/1/2000 11/1/2002

A AAAAAAAAA6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 11/15/2000 10/30/2002

Reg R/W
M225

APL
List

YesAMA -88-R60.8/R67

205
10-48490_

D.Mendoza/ A.BrarPM
Raymond TrittDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5174 

Project Name
SANTA NELLA REHAB

Work Description
RECONSTRUCT EXISTING HIGHWAY LANES 

Location Description
IN MERCED COUNTY AT SANTA NELLA FROM 0.1
KM SOUTH OF HENRY MILLER ROAD TO 0.1 KM
SOUTH OF PLAZA ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,344

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

5/18/1995
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/30/2000

CTC Vote Date
6/15/2000

PID Appr 8/2/1995

Project Rpt 8/2/1995

Current Cost Estimate
Structure Est $1,626

District Est $4,042

Total Con Est $5,668

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10 100% 100% %

Project Comments
                          

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/1/2002

2/1/1998 7/28/1998 2/16/2000 4/27/2000 6/1/2000 6/20/2000 8/1/2000 10/1/2000 8/1/2002

A AAAAAAAA2/1/1998 7/28/1998 2/16/2000 4/27/2000 6/1/2000 6/20/2000 7/17/2000 9/15/2000 10/22/2002

Reg R/W
M225

APL
List

YesMER -33-R16.2/R17
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

206
10-45590_

Dave CaseyPM
Alex MenorDM

(209) 948-7988PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  ESCALON 060198  
RR SANTA FE                                   

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7819 

Project Name
ESCALON

Work Description
SIGNALIZATION & CURVE CORRECTION 

Location Description
IN ESCALON FROM SANTA FE (ESCALON)
RAILROAD CROSSING TO SAN JOAQUIN STREET

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,496

RW $$
$2,159

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

6/8/1998

6/8/1998

Right of Way Info

Parcels 9 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/1/1998

CTC Vote Date
5/7/1998

PID Appr 10/25/1994

Project Rpt 4/2/1998

Current Cost Estimate
Structure Est $0

District Est $1,496

Total Con Est $1,496

R/W Est $2,000

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 9/1/2002

5/8/1998 6/29/1998 7/1/2002

AAA5/8/1998 6/29/1998 9/16/2002

Reg R/W
M225

APL
List

YesSJ  -120- 16.7/ 17.2

207
10-49950_

D.Mendoza/ D.AbleduPM
Elbert CoxDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(559) 230-3146 RR                                    062898  
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9409 

Project Name
MODESTO FREEZE PLANTING

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN STANISLAUS COUNTY IN AND NEAR MODESTO
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$754

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/29/1998

10/5/1998

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/23/2000

CTC Vote Date
5/11/2000

PID Appr 6/6/1996

Project Rpt 6/30/1999

Current Cost Estimate
Structure Est $0

District Est $688

Total Con Est $688

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
FTIP APPROVED 10/5/98 �Low bidder 9% under engineer's estimate              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/30/1999 5/1/2000 6/1/2000 8/1/2000 12/1/2000 3/1/2003

A AAAAA

8/1/1999

A6/30/1999 5/1/2000 6/1/2000 6/19/2000 8/11/2000 5/3/20028/1/1999

Reg R/W
M225

APL
List

YesSTA -99-R13.1/R24.8
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

208
10-36510_

D. Mendoza/Abel PreciadoPM
Raymond TrittDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0721B

Project Name
STOCKTON EQUIPMENT SHOP

Work Description
CONSTRUCT NEW EQUIPMENT SHOP 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT THE
CALTRANS EQUIPMENT SHOP AT 1603 SOUTH B
STREET

Program Information

Doc Yr

Project Phase
CLOSEOUT

SHOPP Programmed
Program Status

Component Funding

Prog Code
201.351

Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,964

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/28/1991

7/12/1994

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/29/1998

CTC Vote Date
3/31/1998

PID Appr 11/1/1988

Project Rpt 7/8/1991

Current Cost Estimate
Structure Est $3,577

District Est $269

Total Con Est $3,846

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% 100% 54% %

Project Comments
Project CCA Date was 6/27/02.  DONE!!

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/13/1998 7/2/1998 6/30/2002

AAA4/13/1998 7/2/1998 6/27/2002

Reg R/W
M225

APL
List

SJ  -0-L5505

209
10-44880_

D. Mendoza/ C.ReyesPM
Elbert CoxDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7262 

Project Name
STOCKTON FREEZE DAMAGE

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
STOCKTON CHANNEL VIADUCT TO SMITHS
CANAL BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$584

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

2/25/1997

2/25/1997

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/5/1996

Project Rpt 1/29/1998

Current Cost Estimate
Structure Est $0

District Est $657

Total Con Est $657

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
CCA date: 12/13/02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/13/2002

1/29/1998 12/30/1998 12/4/1998 2/2/1999 5/4/1999 7/1/2004

A AAAAA1/29/1998 12/30/1998 12/4/1998 2/2/1999 5/4/1999 12/13/2002

Reg R/W
M225

APL
List

YesSJ  -5- 26.9/ 28.3
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

210
10-0437U_

Peter JemerigbePM
Raymond TrittDM

(209) 948-7008PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Gail Miller (559) 243-8222

(209) 948-7902 FWY MER CO                             030668  
RR SOUTHERN  PACIFIC         

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0551 

Project Name
DELHI FREEWAY PROJECT

Work Description
WIDEN FREEWAY AND BRIDGES 

Location Description
IN MERCED COUNTY AT AND NEAR DELHI AT
VARIOUS LOCATIONS FROM 0.2 KM SOUTH OF
MERCED RIVER BRIDGE TO 0.1 KM NORTH OF
SOUTH TURLOCK OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
1999

$26,380
RIP IIP LOCAL

$2,339

CAPT

SUPT

OTHER

Const $$
$25,405

RW $$
$975

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

5/14/1974
Right of Way Info

Parcels 12 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/27/1998

CTC Vote Date
7/16/1998

PID Appr 7/18/1991

Project Rpt 10/27/1994

Current Cost Estimate
Structure Est $5,370

District Est $21,497

Total Con Est $26,867

R/W Est $1,000

Phase Completion
PA&ED RW PS&E CON% 40 100% 81% %

Project Comments
EA 1A3501 COMBINED WITH THIS PROJECT. (10/19/99)   Construction complete, relief from maintenance 11/29/00. Submitted request for $505,000 suplemental funds to CTC to settled construction claims.  Plant
establishment completed. CCA date is 7/24/02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

6/29/1998 10/29/1998 10/1/2002

AAA6/29/1998 10/29/1998 7/26/2002

Reg R/W
M225

APL
List

YesMER -99- 32.3/ 36.4

211
10-44520_

Paul ElliottPM
Alex MenorDM

(209) 948-7079PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-3976 COP CITY OF  RIPON 03  99  
COP MEASURE KSJ CO         
COP STA/LOCALPRTNERSHP         
RR UNION PAC(EX-SPRR)         

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7748 

Project Name
JACK TONE ROAD

Work Description
CONSTRUCT NEW IC (LOCAL) 

Location Description
NEAR RIPON FROM 0.2 MILE SOUTH OF TO 0.2
MILE NORTH OF JACK TONE ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code
075.612

Prog FY
1999

$3,609 $9,943
RIP IIP LOCAL

$0 $0

CAPT

SUPT

$2,000
OTHER

$0

Const $$
$15,552

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

1/27/1998
Right of Way Info

Parcels 13 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
2/22/1999

CTC Vote Date
3/30/1999

PID Appr 6/30/1997

Project Rpt 3/10/1999

Current Cost Estimate
Structure Est $7,600

District Est $15,552

Total Con Est $23,152

R/W Est $1,000

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
               CT TO DO CONSTRUCTION OVERSIGHT  7/9/99                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

AAAA6/1/2001 6/15/2001 7/1/2001 1/23/2002

Reg R/W
M225

APL
List

SJ  -99- 2.2/ 2.6

Tuesday, April 8, 2003 107



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

212
10-32860_

UnassignedPM
Shahin MansourDM

PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3114 COP SJ       COUNTY         
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7680 

Project Name
DRAKE AVE SOUNDWALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
MAIN STREET OVERCROSSING TO 0.3 KM NORTH
OF MAIN STREET OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code
075.667

Prog FY
2000

$470
RIP IIP LOCAL

$229

CAPT

SUPT

OTHER

Const $$
$470

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

3/23/1999
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/20/2000

CTC Vote Date
8/18/2000

PID Appr

Project Rpt 2/23/1994

Current Cost Estimate
Structure Est $469

District Est $252

Total Con Est $721

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 70 100% 100% %

Project Comments
Cooperative Agreement with County executed 7/11/00.  Northbound Route 99 Retrofit Soundwall.  Cost increase to $720,900 due to high bids.  Awarded to Benco Engineering and Contracting on 11/8/00.  Manjit Singh
= RE.  370 working days.  In Plant Establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/23/1994 3/22/2000 6/23/2000 6/26/2000 7/1/2000 9/1/2000 9/1/2001

A AAAAAA2/23/1994 3/22/2000 6/23/2000 6/26/2000 8/21/2000 11/28/2000 5/14/2002

Reg R/W
M225

APL
List

SJ  -99- 18.1/ 18.3

213
10-0A980_

Peter JemerigbePM
Jack WalkerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5395 

Project Name
GERARD MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MERCED COUNTY IN AND NEAR MERCED
FROM DUCK SLOUGH OVERFLOW BRIDGE TO
GERARD AVENUE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,829

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/30/1997

6/30/1997

Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date
9/21/1999

CTC Vote Date
11/4/1999

PID Appr 8/6/1997

Project Rpt 8/6/1997

Current Cost Estimate
Structure Est $0

District Est $2,927

Total Con Est $2,927

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 61% %

Project Comments
On schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/6/1997 1/1/2000 9/21/1999 6/24/1999 10/21/1999 11/22/1999 2/3/2000 3/1/2001

A AAAAAAA8/6/1997 1/1/2000 9/21/1999 6/24/1999 10/21/1999 11/22/1999 2/3/2000 6/8/2001

Reg R/W
M225

APL
List

MER -99- 9.9/ 12.4
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

214
10-2A690_

D.Mendoza/ A.BrarPM
Roberto BandaDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5737 

Project Name
5/152 VERTICAL CLEARANCE

Work Description
INCREASE VERTICAL CLEARANCE 

Location Description
IN MERCED COUNTY NEAR LOS BANOS AT
ROUTE 5 AND 152 SEPARATION

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.150

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,204

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/22/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
6/7/2001

PID Appr 10/26/1998

Project Rpt 6/23/2000

Current Cost Estimate
Structure Est $0

District Est $2,150

Total Con Est $2,150

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/23/2000 12/1/2000 1/1/2000 2/1/2001 4/1/2001 7/1/2001 11/1/2002

A AAAAAA6/23/2000 2/14/2001 2/16/2001 5/2/2001 7/23/2001 10/10/2001 10/18/2002

Reg R/W
M225

APL
List

YesMER -152- 13.8/

215
10-2A660_

Iorzua AkuvaPM
Raymond TrittDM

(209) 941-1958PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7646 

Project Name
LATHROP/LODI MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY NEAR STOCKTON AND
LODI AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,455

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/14/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/29/2001

PID Appr 10/23/1998

Project Rpt 8/29/2000

Current Cost Estimate
Structure Est $0

District Est $2,406

Total Con Est $2,406

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
Bids opened on 1/9/02. Estimates were 37.01% below Engineer's estimates.  Project was awarded to �Coral Corporation of Oregon on Janauary 28,2002.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 9/1/2000 5/2/2001 7/1/2001 7/1/2001 9/1/2001 12/1/2001 7/1/2002

A AAAAAAA

12/1/2000

A8/25/2000 9/1/2000 9/2/2001 3/15/2001 10/23/2001 12/3/2001 4/10/2002 11/1/200212/1/2000

Reg R/W
M225

APL
List

YesSJ  -99- 9.3/ 35.6

Tuesday, April 8, 2003 109



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

216
10-2A580_

D.Mendoza/ D.AbleduPM
Ali AlqatamiDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9403 

Project Name
MODESTO MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIERS 

Location Description
IN STANISLAUS COUNTY IN AND NEAR MODESTO
AT VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF WHITMORE AVENUE UNDERCROSSING TO 0.3
KM SOUTH OF ROUTE 219/99 SEPARATION
BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,838

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/20/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
6/1/2001

PID Appr 10/23/1998

Project Rpt 3/30/2000

Current Cost Estimate
Structure Est $0

District Est $3,101

Total Con Est $3,101

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Double concrete barrier at locations 1 and 2�Offset concrete barrier at location 3�Constructibility review held on 1/25/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/2000 5/7/2001 6/1/2000 7/3/2001 9/1/2001 11/30/2001 7/2/2002

A AAAAAA

6/1/2000

A3/31/2000 5/21/2001 5/31/2001 6/1/2001 6/25/2001 8/22/2001 6/28/20026/1/2000

Reg R/W
M225

APL
List

YesSTA -99-R12.2/R22.4

217
10-1A660_

D.Mendoza/ D.AbleduPM
Paul ElliottDM

(209) 948-7983PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
9763 

Project Name
PARADISE RD INTERSECTION IMP

Work Description
INTERSECTION IMPROVEMENT 

Location Description
IN STANISLAUS COUNTY NEAR MODESTO FROM
0.4 KM WEST TO 0.4 KM EAST OF PARADISE AND
GATES ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$846

RW $$
$118

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/30/1999
Right of Way Info

Parcels 5 Utilities 14

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/12/2001

PID Appr 10/20/1997

Project Rpt 7/8/1999

Current Cost Estimate
Structure Est $0

District Est $1,087

Total Con Est $1,087

R/W Est $72

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
FTIP APPROVED 10/5/98  PAGE 58 HQOE APPT. 5/7/01. Common Used Agreement w/ MID was executed and R/W Cert. #2 was issued 11/01/01.   Job was temporarily suspended  due to lack of funds. $180,000 is
being sought from G-12 Funds to address some safety concerns that came up during a field review.   Ribbon cutting is now planned to take place in April. This is to include 10-2A580_'Modesto Median Barrier' and
another project in the county.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

7/8/1999 12/21/1999 5/1/2001 7/1/2001 7/1/2001 9/1/2001 12/1/2001 10/1/2002

A AAAAAAA7/8/1999 12/21/1999 4/30/2001 6/26/2001 6/26/2001 10/22/2001 1/25/2002 11/7/2002

Reg R/W
M225

APL
List

YesSTA -132- 6.1/ 6.6
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INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

218
10-0G480_

Robert NguyenPM
Raymond TrittDM

(209) 948-7072PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7785 

Project Name
MANTECA BYPASS EXTENSION

Work Description
RECONSTRUCT INTERCHANGE & 2 LANE
EXPRESSWAY ON NEW ALIGNMENT.

Location Description
IN SJ CO SO 99/120 INTERCHANGE FROM 99/120
INTERCHANGE EAST TO JACK TONE ROAD. (KP
11.1/13.6)

Program Information

Doc Yr

Project Phase
Candidate

2002STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $22,000

Total Con Est $22,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Last PDT held on 3/15/01 to make project inactive.  SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of Boulding Island.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -120- 6.9/ 8.5

219
10-0H880_

Robert NguyenPM
Scott ShaverDM

(209) 948-7072PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7900 

Project Name
PARADISE INTERCHANGE�

Work Description
OVERSIGHT CONSTRUCT NEW I/C AT
PARDISE CUT BRIDGE.

Location Description
IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT.
(KP 21.10).

Program Information

Doc Yr

Project Phase
Candidate

2002STIP Inactive
Program Status

Component Funding
Oversight , RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is (INACTIVE)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

T7/1/2003

Reg R/W
M225

APL
List

SJ  -205- 13.1/
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

220
10-0H810_

Tony SinghPM
Raymond TrittDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7363 

Project Name
WIDENING SR-12 FROM 2 TO 4

LANES�

Work Description
WIDEN TO 4 LANES. 

Location Description
IN SJ CO ON RTE 12 FROM POTATO SLOUGH
BRIDGE TO JUNCTION RTE 5. (KP 7.1/16.3)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
LAST PDT 7/2/02;  NEXT PDT 8/6/02;  DESIGN WORK IN PROGRESS;  ENVIRONMENTAL LIMITS TO BE DEFINED.  Bridges at Mokelumne River and Potato Slough may be added to the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -12- 4.1/ 10.1

221
10-0G990_

Rob EffingerPM
Emad AraimDM

(209) 948-7976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
     

Project Name

Work Description
CURVE IMPROVEMENTS 

Location Description
IN CAL & TUO COS ON RTE 49 FROM ANGELS
CAMP TO SONORA & IN TUO CO. ON RTE 120
FROM MOCCASIN RD TO TENAYA SCHOOL
ENTRANCE (KP 39.48/53.74)

Program Information

Doc Yr

Project Phase
Candidate

2006STIP Inactive
Program Status

Component Funding

Prog Code
025.700

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

TUO -132- 24.5/ 33.3
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

222
10-0F070_

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7021 

Project Name
ROUTE 4 BRIDGE/CURVE

CORRECTION

Work Description
"CURVE CORRECTION, BUILD NEW BRIDGE." 

Location Description
ON ROUTE 4 EAST OF THE CONTRA COSTA AND
SAN JOAQUIN COUNTY LINE NEAR THE CITY OF
STOCKTON. (KP 6.9/7.2)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Inactive
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 5 Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $2,178

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
S.I. is now above 200.  PSR needs some modification.  PDT meeting held Nov. 12�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2008 6/1/2008 1/1/2010 6/1/2010 4/1/2011 1/1/2011 8/12/2011 11/1/2011 12/1/2012

T TTTTTTTTT T1/1/2008 2/1/2008 1/1/2008 7/1/2009 10/1/2009 1/1/2010 1/1/2010 8/1/2010 5/1/2010 12/1/201110/1/2007

Reg R/W
M225

APL
List

SJ  -4- 4.3/ 4.4

223
10-0F120_

D. Mendoza/ C.ReyesPM
Paul ElliottDM

(209) 948-3737PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
6600 

Project Name
CABBAGE PATCH MAINTENANCE

STATION

Work Description
MODIFY & CONSTRUCT NEW FACILITY/
"DEMO,MATL BINS & COVER FUELING AREA"

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION.
__________________________________

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.352

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $823

Total Con Est $823

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

CAL -0-L5703

Tuesday, April 8, 2003 113



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

224
10-0G250_

D.Mendoza/ D.AbleduPM
UnassignedDM

(209) 948-7983PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3643 

Project Name
CALAVARAS/TUOLUMNE BRIDGE

REHAB.

Work Description
BRIDGE DECK REHABILITATION AND RAIL
UPGRADE.

Location Description
IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.110

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

CAL -26- 30/

225
10-0E940_

D.Mendoza/ A.BrarPM
Abdul BakerDM

(209) 948-7990PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5176 

Project Name
MERCED 33@SANTA NELLA CAPM

Work Description
CAPM 

Location Description
IN MERCED CO IN AND NEAR SANTA NELLA
FROM .1 KM S/OF PLAZA RD TO THE SO
JUNCTION OF RTE 140. (KP 27.4/42.6).

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
K phase closed on1/18/02�Below cut off  priority line for resources. No work is done on this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MER -33- 17.1/ 26.5
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

226
10-3A750_

D. Mendoza/Abel PreciadoPM
Alex MenorDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7012 

Project Name
HWY. 4 REHAB & OLD AND MIDDLE

RIVER BRIDGES REPL.

Work Description
REHAB 

Location Description
FROM OLD RIVER BR TO BACON ISLAND RD (KP
0.0/13.2)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -4- 0/ 8.2

227
10-0G260_

D. Mendoza/Abel PreciadoPM
UnassignedDM

(209) 948-7833PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7011 

Project Name
OLD RIVER BRIDGE REPLACEMENT

Work Description
BRIDGE RAIL UPGRADE AND WIDENING. 

Location Description
IN SAN JOAQUIN CO NEAR STOCKTON AT OLD
RIVER BRIDGE. (KP 0.0)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.114

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -4- 0/
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

228
10-0G330_

D. Mendoza/Abel PreciadoPM
Steve SakataDM

(209) 948-7833PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Bryan Apper (559) 243-8156

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7050 

Project Name
ROUTE 4 BEAUTIFICATION AND

MODERNIZATION

Work Description
HIGHWAY BEAUTIFICATION AND
MODERNIZATION.

Location Description
IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE
JUNCTION OF RTE 99. (KP 24.6/31.3)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.245

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,245

Total Con Est $1,245

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 Candidate.  Project is closed.  No money for this beautification project  ( 6/25/02 ).�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -4- 15.3/ 19.4

229
10-0E84U
_

D. Mendoza/ C.ReyesPM
UnassignedDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7163 

Project Name
HAR SYSTEM

Work Description
INSTALLATION OF HAR'S 

Location Description
"IN MER CO, STA CO, AND SJ CO AT" VARIOUS
LOCATIONS. "SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
"30.1,49.1)SJ-580(KP0.0)MER-5(KP"
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $950

Total Con Est $950

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -5- 0/
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230
10-0G240_

D. Mendoza/ C.ReyesPM
Steve SakataDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7164 

Project Name
SJ-5 DECK RESURFACE 

Work Description
RESURFACE BRIDGE DECKS. 

Location Description
IN SAN JOAQUIN CO AT VARIOUS LOCATIONS
FROM HOSPITAL CREEK BRIDGE TO PIXLEY
SLOUGH BRIDGE. (KP 1.8/55/5)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.110

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -5- 1.1/ 34.5

231
10-3A380_

D. Mendoza/ C.ReyesPM
Alex MenorDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7215 

Project Name
SAN JOAQUIN ITS

Work Description
"CLOSED CIRCUIT TV CAMERAS, HWY"
"ADVISORY RADIOS, CMS'"

Location Description
VARIOUS LOCATIONS THROUGHOUT SJ CO   

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -5-R14.5/R17.1
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232
10-0G350_

David MendozaPM
UnassignedDM

(209) 941-1959PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7364 

Project Name

Work Description
REPLACE BRIDGE BEARING PADS 

Location Description
IN SAN JOAQUIN CO NEAR TERMINOUS AT
LITTLE POTATO SLOUGH BRIDGE AND NEAR
MANTECA AT W120-N5 CONNECTOR "OH (KP
R7.1, R1.2)"

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.110

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,800

Total Con Est $1,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -12-R4.4/

233
10-0G820_

D.Mendoza/ D.AbleduPM
Paul ElliottDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7835 

Project Name
VERNALIS ROUTE 132 CAPM

REHAB.

Work Description
REPAIR PCC PAVEMENT. 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 132 FROM
THE ROUTE 132/580 JUNCTION TO THE ROUTE
132/33 JUNCTION. (KP 0.0/9.4)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Target Completion 6/03�Field Review 5/2/02�Not a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -132- 0/ 5.8
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234
10-0G810_

D. Mendoza/ C.ReyesPM
Raymond TrittDM

(209) 948-3737PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7901 

Project Name
580 PAVEMENT REPAIR

Work Description
REPAIR PCC PAVEMENT. 

Location Description
IN SAN JOAQUIN COUNTY NEAR THE
STANISLAUS COUNTY LINE ON ROUTE 580 FROM
THE ROUTE 5/580 JUNCTION TO THE ROUTE 132
JUNCTION EAST. (KP 0.0/6.9)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,600

Total Con Est $2,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/9/02 Not on APL, not on PID priority list, K phase closed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SJ  -580- 0/ 4.3

235
10-3A700_

D.Mendoza/ L.MarquezPM
Getachew EsheteDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0292 

Project Name
CHINESE CAMP CAPM

Work Description
CAPM 

Location Description
ON ROUTE 120 IN TUOLUMNE COUNTY FROM
CHINESE CAMP TO JACKSONVILLE ROAD. (KP
25.7/35.1)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,100

Total Con Est $2,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON98 % % % %

Project Comments
Estimate Updated 5/30/02     Inactive : Not on the APL list.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2003 4/1/2004 3/1/2004 4/1/2004 6/1/2004 8/1/2004 9/1/2004 9/1/2005

T TTTTTTT4/1/2005 4/1/2005 3/1/2006 6/1/2006 6/1/2006 7/13/2006 9/1/2006 9/1/2007

Reg R/W
M225

APL
List

TUO -120- 16/ 21.8
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236
10-0E960_

D.Mendoza/ L.MarquezPM
Abdul BakerDM

(209) 948-3647PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Bryan Apper (559) 243-8156

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0335 

Project Name
BUCK MEADOWS REHAB

Work Description
REHAB 

Location Description
IN TUOLUMNE AND MARIPOSA COUNTIES FROM
0.3 KM EAST OF ELDER ROAD TO 0.8 KM EAST OF
SMITH PEAK ROAD. (KP R53.5/70.0)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
INACTIVE : Not on the APL list.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

TUO -120-R33.2/R41.5
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PMCS Download 3/28/2003

 2/7/03 project in winter suspension JP�9/11/02 waiting on 404 permit. JP�7/2/02 project suspended due to Environmental issues, per C. Rice of 7/30/02.
JP�August CTC Vote, bids opened 9/25/01 - bids rejected, tentative readvertisement on 3/24/02 - Bids opening will be 5-22-02.

Project Comments

10/6/2000

PA & ED
 M200

Struc
PS&E to

Dist
M378

5/29/2001

 District
PS&E  to HQ

M380

6/1/2001

R/W Cert
M410

6/12/2001

RTL
M460

4/29/2002

HQ
Advertise

M480

6/25/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003

PMCS Milestone
Information

237
10-0C090

Louis DonadaPM
Louis DonadaDM

(209) 948-7761PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7761
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  10.4/ 10.5-

Project Name
AMADOR CO. SLOPE REPAIR

Work Description
SLOPE REPAIR 

Location Description
IN AMADOR COUNTY IN AMADOR CITY AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

8/9/2000
Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date
5/15/2001

CTC Vote Date
8/23/2001

PID Appr

Project Rpt 10/6/2000

Current Cost Estimate
Structure Est $0

District Est $113

Total Con Est $113

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

12/1/2000

Reg R/W
M225

9/11/02 project  suspended indefinitely.  Environmental and Cultural Issues exist. JP�TO DOE 12/00    �>> Split the project into 2 Minor A's; the other EA
is OH6700. �In OE.

Project Comments

1/10/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

4/4/2002

 District
PS&E  to HQ

M380

1/2/2002

R/W Cert
M410

1/25/2002

RTL
M460

4/29/2002

HQ
Advertise

M480

7/17/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2005

PMCS Milestone
Information

238
10-1A970

Paul ElliottPM
Paul ElliottDM

(209) 948-7079PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7079
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  50.3/-

Project Name
PINEGROVE/BUCKGHORN SLOPE

CORRECTION�

Work Description
SLOPE CORRECTION 

Location Description
IN AMADOR COUNTY NEAR PINE GROVE AND
BUCK HORN AT VARIOUS LOCATIONS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

11/18/1998
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 1/10/2002

Current Cost Estimate
Structure Est $0

District Est $561

Total Con Est $561

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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12/24/02 preparing G-12 request for $15,000.  Final Draft being reviewed by Region Construction Office.�9/11/02 Project in Winter Suspension.
JP�6/14/02 project in construction �Final OE processing�Reconciling final HQ OE comments.

Project Comments

3/14/2000

PA & ED
 M200

Struc
PS&E to

Dist
M378

8/27/2001

 District
PS&E  to HQ

M380

9/5/2001

R/W Cert
M410

10/29/2001

RTL
M460

1/14/2002

HQ
Advertise

M480

3/4/2002

Appr Const
Cont
M500

2/3/2003

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003

PMCS Milestone
Information

239
10-3A900

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5-  11.6/-

Project Name
LATHROP CMS LOOP DETECTORS INSTALLED

Work Description
INSTALL CHANGEABLE MESSAGE SYSTEM
LOOP DETECTORS

Location Description
IN SAN JOAQUIN COUNTY NEAR LATHROP AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

3/14/2000
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date
11/8/2001

PID Appr

Project Rpt 3/14/2000

Current Cost Estimate
Structure Est $0

District Est $749

Total Con Est $749

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

9/11/02 project PM is waiting to hear status from Construction. JP�6/14/02 PM reports bid awarded 6/5/02 JP�Bid opened 4-10-02.�

Project Comments

12/10/2001

PA & ED
 M200

11/6/2001

Struc
PS&E to

Dist
M378

1/4/2002

 District
PS&E  to HQ

M380

10/17/2001

R/W Cert
M410

1/17/2002

RTL
M460

3/11/2002

HQ
Advertise

M480

5/30/2002

Appr Const
Cont
M500

11/4/2002

Contract
Accept
M600

TARGET

ACTUAL

9/10/2002

PMCS Milestone
Information

240
10-0F780

Steve SakataPM
Steve SakataDM

(559) 444-2408PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5- R14.5/-

Project Name
RESURFACE BRIDGE DECK @ I-5 "SJ

RIVER BRIDGE"

Work Description
RESURFACE BRIDGE DECK 

Location Description
IN SAN JOAQUIN COUNTY NEAR LATHROP AT
SAN JOAQUIN RIVER BRIDGE

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/9/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 12/10/2001

Current Cost Estimate
Structure Est $0

District Est $304

Total Con Est $304

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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9/11/02 project in construction as reported by PM. JP�6/14/02 Bids out 5/1/02, bids in 2.3R above estimate.  Recommended award, according to status
meeting of 6/11/02. JP�NEED OE APPOINT.�Draft PS&E going on Dist 10 & Region Review by 11/0/01.

Project Comments

8/27/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/10/2002

 District
PS&E  to HQ

M380

3/21/2002

R/W Cert
M410

2/13/2002

RTL
M460

4/8/2002

HQ
Advertise

M480

6/10/2002

Appr Const
Cont
M500

3/12/2003

Contract
Accept
M600

TARGET

ACTUAL

3/7/2003

PMCS Milestone
Information

241
10-0E820

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  580-  8.2/-

Project Name
CORRAL HOLLOW ROAD WIM INSTALLATIONI

Work Description
INSTALL WEIGH IN MOTION SYSTEM 

Location Description
IN SAN JOAQUIN COUNTY NEAR TRACY AT 0.1
KM WEST OF CORRAL HOLLOW ROAD
OVERCROSSING

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

4/19/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
2/28/2002

PID Appr 4/19/2001

Project Rpt 8/27/2001

Current Cost Estimate
Structure Est $0

District Est $348

Total Con Est $348

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

6/14/02 project in construction according to PM.  JP�- CTC Vote in October 2001�- Need to coordinate construction with 10-1A14U1

Project Comments

10/15/1998

PA & ED
 M200

3/19/2001

Struc
PS&E to

Dist
M378

5/10/2001

 District
PS&E  to HQ

M380

5/16/2001

R/W Cert
M410

7/9/2001

RTL
M460

10/15/2001

HQ
Advertise

M480

1/3/2002

Appr Const
Cont
M500

10/21/2002

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

242
10-1A150

Alvin MangindinPM
Alvin MangindinDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7300
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 0- L5717-

Project Name
ADD CREW ROOM

Work Description
UPGRADE FACILITIES 

Location Description
IN STANISLAUS COUNTY NEAR PATTERSON AT
PATTERSON MAINTENANCE STATION

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA12  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/28/1998
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
10/4/2001

PID Appr

Project Rpt 10/15/1998

Current Cost Estimate
Structure Est $0

District Est $843

Total Con Est $843

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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9/11/02 project in construction as reported by PM. JP�"PROJECT AWARDED TO WATKINS & BORTOLUSSI, Inc.,  IN PLANT ESTABLISHMENT"

Project Comments

10/1/2001

PA & ED
 M200

10/10/2001

Struc
PS&E to

Dist
M378

12/31/2001

 District
PS&E  to HQ

M380

11/20/2001

R/W Cert
M410

1/30/2002

RTL
M460

3/11/2002

HQ
Advertise

M480

5/16/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2005

PMCS Milestone
Information

243
10-3A950

Elbert CoxPM
Elbert CoxDM

(559) 230-3146PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3146
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99-  2.7/ 3.2-

Project Name
TURLOCK FREEZE REPLACEMENT

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN STANISLAUS COUNTY IN TURLOCK FROM 0.3
KM SOUTH OF WEST MAIN STREET
UNDERCROSSING TO 0.3 KM NORTH OF WEST
MAIN STREET UNDERCROSSING

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A , WIM , Storm Damage

HA25  

Project Documents

Env State 

Env Federal 

CE Act

Act

8/7/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 10/1/2001

Current Cost Estimate
Structure Est $0

District Est $496

Total Con Est $496

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

3/16/03 project  COOP in HQ for review. JP�9/11/02 project to HQ OE on 9/20/02. JP�Mel's Diner.

Project Comments

8/22/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

11/25/2002

 District
PS&E  to HQ

M380

8/9/2002

R/W Cert
M410

2/24/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/14/2002 9/1/2002

PMCS Milestone
Information

244
10-49830

Raymond TrittPM
Raymond TrittDM

(209) 948-7902PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902 Type Agency Name Date Amount
COP CITY OF  JACKSON

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  4.3/-

Project Name
CITY OF JACKSON TRAFFIC SIGNALS

Work Description
TRAFFIC SIGNALS 

Location Description
ON RTE 49 AT THE INTERSECTION OF "MAIN
STREET IN THE CITY OF JACKSON," IN AMADOR
COUNTY._________________ (KP 6.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

12/22/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
8/14/2002

CTC Vote Date

PID Appr

Project Rpt 8/22/2002

Current Cost Estimate
Structure Est $0

District Est $228

Total Con Est $228

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0
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 6/14/02 Waiting for bid opening ,  jp�ON FINAL PS&E  Waiting For Advertise Date.�PR submitted for D10 & Region Approval              

Project Comments

8/20/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/26/2002

 District
PS&E  to HQ

M380

2/4/2002

R/W Cert
M410

2/4/2002

RTL
M460

1/21/2003

HQ
Advertise

M480

3/24/2003

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001 2/1/2002 5/1/2002 7/1/2003

PMCS Milestone
Information

245
10-0C470

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  46.5/ 60.1-

Project Name
MAINTENANCE STATION UPGRADES IN

AMADOR AND ALPINE CO'S.

Work Description
RESURFACE EXISTING PAVEMENT 

Location Description
IN AMADOR AND ALPINE COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA12  

Project Documents

Env State 

Env Federal 

CE Act

Act

12/18/2000
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 8/20/2001

Current Cost Estimate
Structure Est $0

District Est $238

Total Con Est $238

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

12/11/02  PM reports construction to start 3/1/2003. JP�9/11/02 Env. needs to review ESA. JP�6/14/02 Waiting on maintenance agreement.  Funds
request pending, checking on environmental document.  jp�PS&E TO DOE: 11/1/01. T.�0H1101 & 0G9601 combined.  In OE. No Envir. doc.�

Project Comments

1/9/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

2/21/2002

 District
PS&E  to HQ

M380

3/21/2002

R/W Cert
M410

4/28/2002

RTL
M460

10/7/2002

HQ
Advertise

M480

12/6/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002 11/4/2002

PMCS Milestone
Information

246
10-0G960

Steve SakataPM
Steve SakataDM

(559) 444-2408PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  29.6/-

Project Name
"MURPHYS SIGNAL"

Work Description
INSTALL SIGNALS 

Location Description
IN CALAVERAS COUNTY AT MURPHYS AT TOM
BELL AND BIG TREES ROAD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

12/10/2001
Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date

CTC Vote Date
8/22/2002

PID Appr

Project Rpt 1/9/2002

Current Cost Estimate
Structure Est $0

District Est $195

Total Con Est $195

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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12/11/2002 Project Bids due 12/11/2002. JP�Foundation study required and structure involved for the sign structures.�Kickoff team meeting: 07 - - 01.
the Mer-152 location was added to the project per Dist. Traffic Managers. Structures and geotech are involved because the cms sign structures.
Temporary construction - utility easement is required.  Utility cups are required for power and telephones.�

Project Comments

1/14/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

8/8/2002

 District
PS&E  to HQ

M380

11/6/2002

R/W Cert
M410

10/15/2002

RTL
M460

11/18/2002

HQ
Advertise

M480

1/3/2003

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 8/1/2002 6/1/2002 9/1/2002

PMCS Milestone
Information

247
10-0F190

Thanh NguyenPM
Thanh NguyenDM

(559) 243-3813PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3813
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 5-  22.5/ 22.5-

Project Name
"MERCED CO. CMS"

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
IN MERCED COUNTY NEAR SANTA NELLA AND
LOS BANOS AT MC CABE ROAD OVERCROSSING
AND AT 0.3 KM WEST OF GONZAGA ROAD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act 12/18/2001

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/26/2002

CTC Vote Date
11/7/2002

PID Appr

Project Rpt 1/14/2002

Current Cost Estimate
Structure Est $0

District Est $484

Total Con Est $484

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

3/16/03 project reported to be an AADD project. JP�Submitted PE&E.  Waiting for environmental. 6/14/02

Project Comments

10/15/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

2/7/2003

 District
PS&E  to HQ

M380

8/3/2002

R/W Cert
M410

1/28/2003

RTL
M460

3/10/2003

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 11/18/2002 7/1/2002 9/1/2002 8/1/2002 11/1/2002 12/1/2003

PMCS Milestone
Information

248
10-0G540

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  13.6/ 17.6-

Project Name
MERCED 99 GROOVING

Work Description
PAVEMENT GROOVING 

Location Description
IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.5 KM SOUTH OF ROUTE 99 AND 140
SEPARATION TO 0.4 KM NORTH OF BLACK
RASCAL CANAL

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

5/13/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
1/23/2003

PID Appr

Project Rpt 10/15/2002

Current Cost Estimate
Structure Est $0

District Est $531

Total Con Est $531

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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8/1/02 pm REPORTS ISSUES WITH DESIGN, M.I.D. INVOLVEMENT. jP�MID facility needs to be relocated by Winter 2002. 

Project Comments

2/8/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/19/2002

 District
PS&E  to HQ

M380

1/14/2003

R/W Cert
M410

1/22/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 5/15/2003 5/23/2003 6/1/2003 8/1/2003

PMCS Milestone
Information

249
10-0C940

Arthur RamirezPM
Arthur RamirezDM

(559) 243-3527PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3527
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 140-  35.3/ 35.5-

Project Name
99/140 EB LANE ADDITION. 

Work Description
CONSTRUCT AN ADDITIONAL EB LANE. 

Location Description
IN THE CITY OF MERCED ON ROUTE 140 FROM
0.45 KM W/OF ROUTE 99. (KP 56.9/57.2).

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

9/27/2002
Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date
12/10/2002

CTC Vote Date

PID Appr

Project Rpt 2/8/2002

Current Cost Estimate
Structure Est $0

District Est $238

Total Con Est $238

R/W Est $172

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/20/2001

Reg R/W
M225

9/11/02 PROJECT AWAITING FUNDS REQUEST COMPLETION. jp�8/28/02 project  is awaiting PR to HQ.  JP�6/14/02 awaiting Signatures.  PS&E
ready, made corrections and submitted.  jp�R/W IMPACTS.

Project Comments

6/28/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

9/18/2002

 District
PS&E  to HQ

M380

8/6/2002

R/W Cert
M410

10/22/2002

RTL
M460

11/25/2002

HQ
Advertise

M480

1/14/2003

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/28/2002 1/1/2002 3/1/2002 12/2/2002 2/1/2003

PMCS Milestone
Information

250
10-0C370

James EspinosaPM
James EspinosaDM

(559) 243-3537PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537 Type Agency Name Date Amount
COP HILMAR   CITY

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  33.9/-

Project Name
HILMAR TRAFFIC SIGNALS AT AMERICAN

AVE.

Work Description
INSTALL SIGNALS 

Location Description
IN MERCED COUNTY IN HILMAR AT AMERICAN
AVENUE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/23/2001

8/28/2002

Right of Way Info

Parcels 1 Utilities 1

XPM No

Funds Req Date
8/28/2002

CTC Vote Date
11/7/2002

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $0

District Est $176

Total Con Est $176

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/3/2001

Reg R/W
M225

230,000
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3/16/03 project in construction waiting for State Furnished Materials.JP

Project Comments

1/7/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/3/2002

 District
PS&E  to HQ

M380

10/25/2002

R/W Cert
M410

2/27/2002

RTL
M460

10/21/2002

HQ
Advertise

M480

12/6/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

251
10-0H960

Steve SakataPM
Clint GregoryDM

(559) 444-2408PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  0/-

Project Name
TRAFFIC MONITORING IN SAN JOAQUIN

CO.�

Work Description
INSTALL TRAFFIC MONITORING STATIONS 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/30/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 1/7/2002

Current Cost Estimate
Structure Est $0

District Est $735

Total Con Est $735

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/25/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

252
10-0G580

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  18/-

Project Name
DISTRICT 10 PARKING LOT EXPANSION

Work Description
EXPAND DISTRICT PARKING LOT. 

Location Description
IN STOCKTON AT THE CALTRANS D. O. (KP 30.3)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA13  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
10/3/2002

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $138

Total Con Est $138

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

11/27/2001

PA & ED
 M200

10/16/2000

Struc
PS&E to

Dist
M378

12/26/2001

 District
PS&E  to HQ

M380

3/5/2001

R/W Cert
M410

2/20/2002

RTL
M460

10/7/2002

HQ
Advertise

M480

12/11/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2000 12/11/2002

PMCS Milestone
Information

253
10-0C870

Sanku MohanPM
Sanku MohanDM

(559) 243-3581PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(559) 243-3581
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5-  14.8/-

Project Name
RTE 5 OVERHEAD SIGN INSTALLATION

NEAR 120

Work Description
INSTALL OVERHEAD SIGN 

Location Description
IN SAN JOAQUIN COUNTY IN LATHROP AT ROUTE
5 AND 120 SEPARATION

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

4/20/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 11/27/2001

Current Cost Estimate
Structure Est $0

District Est $177

Total Con Est $177

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

11/22/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

11/25/2002

 District
PS&E  to HQ

M380

9/17/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/22/2002 1/3/2003 3/4/2002 3/4/2003

PMCS Milestone
Information

254
10-0J300

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5- R20.9/R73.8-

Project Name
SJ AND MER CO. SEAL BRIDGE DECKS

Work Description
TREAT BRIDGE DECKS WITH
METHACRYLATE

Location Description
IN SAN JOAQUIN AND MERCED COUNTIES AT
VARIOUS LOCATIONS "(SJ-5-KP R20.9, 44.9, 55.1,
71.9," 73.8)(SJ-132-KP 0.4)(MER-5-KP 31.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

CE Act

Act

11/8/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/25/2002

CTC Vote Date

PID Appr

Project Rpt 11/22/2002

Current Cost Estimate
Structure Est $0

District Est $380

Total Con Est $380

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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>> possible Historical Building issue�>> possible acceleration to 2002    Coop # 10-156�4/4/02 Per Espinosa-80% complete-will get to construction by
summer of 02.  If done without coop-may be PS&E by Mid May. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/26/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2001 3/31/2003 11/26/2002 6/1/2003 7/1/2003 8/18/2003

PMCS Milestone
Information

255
10-0E440

James EspinosaPM
James EspinosaDM

(559) 243-3537PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537 Type Agency Name Date Amount
COP SJ COUNTY

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
SJ  88-  14.1/ 14.1-

Project Name
ELLIOTT/TULLY ROAD SIGNALS�

Work Description
INSTALL SIGNALS 

Location Description
IN SAN JOAQUIN CO. ON RTE 88 AT THE
INTERSECTION OF ELLIOT RD AND TULLY RD (KP
22.66)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

3/16/03 project waiting for state furnished materials. JP�2/7/03 project in winter suspension. JP�Project estimate is $735, as of e-mail from 4/29/02  Info
entered into PMUS, but info not pulled into FMP. JP�

Project Comments

1/7/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/3/2002

 District
PS&E  to HQ

M380

11/7/2002

R/W Cert
M410

2/21/2002

RTL
M460

10/15/2002

HQ
Advertise

M480

12/9/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/9/2003

PMCS Milestone
Information

256
10-0H950

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  0/-

Project Name
TRAFFIC MONITORING STATIONS IN SAN

JOAQUIN AND STANISLAUS CO.

Work Description
INSTALL TRAFFIC MONITORING STATIONS 

Location Description
IN SAN JOAQUIN AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/30/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 1/7/2002

Current Cost Estimate
Structure Est $0

District Est $1,102

Total Con Est $1,102

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Revised project  cost $596,000. EC

Project Comments

11/22/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

12/3/2002

R/W Cert
M410

1/27/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/14/2002 12/31/2002 12/3/2002 2/1/2003 3/21/2003 5/1/2003 7/1/2007

PMCS Milestone
Information

257
10-0J610

Elbert CoxPM
Elbert CoxDM

(559) 230-3146PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3146
Agreements

Dist-EA Phase
0

County-Route-Post Mile
SJ  99-  28.2/ 29-

Project Name
LODI REPLACEMENT PLANTING

Work Description
REPLACEMENT HIGHWAY PLANTING. 

Location Description
"0N ROUTE 99 IN SAN JOAQUIN COUNTY," IN AND
NEAR LODI FROM 0.3 KM SOUTH OF HARNEY
LANE TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING (KP 45.4/46.7)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB32  

Project Documents

Env State 

Env Federal 

CE Act

Act

11/14/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/22/2002

Current Cost Estimate
Structure Est $0

District Est $591

Total Con Est $591

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

11/27/02 submitted 95% PS&E to Reion OE. �9/11/02 PM reports needs to have an Environmental Review. JP�90% PS&E�

Project Comments

1/9/2003

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/31/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/27/2002 6/1/2002 4/1/2003 5/3/2003 12/1/2003 12/1/2004

PMCS Milestone
Information

258
10-0J250

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  36.3/ 38.5-

Project Name
GALT 99 @ DRY CREEK BRIDGE REGARDS

& PAVE MEDIAN

Work Description
PAVE MEDIAN IN NORTHBOUND DIRECTION
ONLY

Location Description
IN SAN JOAQUIN COUNTY NEAR GALT FROM 0.6
KM SOUTH OF COLLIER ROAD OVERCROSSING
TO SOUTH CHANNEL DRY CREEK BRIDGE. (KP
58.4/62.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA22  

Project Documents

Env State 

Env Federal 

CE Act

Act

1/2/2003
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/9/2003

Current Cost Estimate
Structure Est $0

District Est $747

Total Con Est $747

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 12/1/2002

PMCS Milestone
Information

259
10-0J570

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
STA 132-  8.3/-

Project Name
HART ROAD TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
"IN STANISLAUS COUNTY, ON STATE" "ROUTE
132, AT THE INTERSECTION OF" HART ROAD. (KP
13.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

9/1/102 PM reports project 95% PS&E. JP�8/1/02 PM reports project 95% complete. JP�90% PSE Complete as of 5/3/02

Project Comments

3/1/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/23/2002

 District
PS&E  to HQ

M380

11/13/2002

R/W Cert
M410

2/20/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2001 12/1/2002 7/1/2002 12/1/2002 9/1/2002 4/1/2003 1/1/2003 12/1/2004

PMCS Milestone
Information

260
10-0H220

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 108-  7/-

Project Name
SOULSBYVILLE ROAD CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGN (CMS)

Location Description
ON ROUTE 108 IN TUOLUMNE COUNTY NEAR
SOULSBYVILLE AT 0.8 KM WEST OF
SOULSBYVILLE ROAD. (KP 11.3)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

1/2/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/19/2002

CTC Vote Date

PID Appr

Project Rpt 3/1/2001

Current Cost Estimate
Structure Est $0

District Est $193

Total Con Est $193

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

261
10-0H590

Hanna KassisPM
Raymond TrittDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  16.1/ 17-

Project Name
PLYMOUTH - 49 INTERSECTION

IMPROVEMENTS

Work Description
IMPROVE INTERSECTION AND SHOULDER. 

Location Description
"IN AMADOR COUNTY, ON ROUTE 49," LOCATED
WITHIN THE PLYMOUTH CITY LIMITS. (KP
25.9/27.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

3/16/03 issues with environmental clearance due to Native American agreements. JP�8/1/02 PM R. Lee reports there is a possible surveys issue.  JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003 9/1/2003 1/1/2004 1/1/2004 3/1/2004

PMCS Milestone
Information

262
10-0J270

Hanna KassisPM
Rodrick LeeDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3573
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  12.7/-

Project Name
RIDGE ROAD & 88 SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN AMADOR CO ON RTE 88/104 AT RIDGE ROAD
NEAR MARTELL (KP 20.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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3/16/03 project involves wetlands and pre-historic sight. jp�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

263
10-0H400

Hanna KassisPM
Louis DonadaDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7761
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  22.6/-

Project Name
RIDGE ROAD SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
"IN AMADOR COUNTY, ON RTE 88, AT THE"
INTERSECTION OF RIDGE ROAD. (KP 36.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/24/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/10/2002 6/1/2002

PMCS Milestone
Information

264
10-0J530

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 124-  1/ 1.5-

Project Name
IONE/BUENA VISTA ROAD SHOULDER

PAVING

Work Description
"PAVE SHOULDERS, PLACE AC DIKE." 

Location Description
IN AMADOR CO NEAR IONE FROM 0.3 KM N/OF
IONE-BUENA VISTA RD TO 0.5 KM S/OF CHARLES
HOWARD PARK RD. (KP 1.6/2.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $181

Total Con Est $181

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

265
10-0K230

Hanna KassisPM

DM

(209) 948-3748PH#

CM

EM

PH#

PH#

PH#

Agreements

Dist-EA Phase
0

County-Route-Post Mile
CAL 26-  24.7/ 24.8-

Project Name
MOKELUMNE HILL EROSION CONTROL

Work Description
EROSION CONTROL 

Location Description
IN CALAVERAS COUNTY ABOUT 14 KM EAST OF
MOKELUMNE HILL AT LOWER DORRAY ROAD (KP
39.7/39.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

3/16/03 Environmental review scheduled for March 7, 2003. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

266
10-0H530

Hanna KassisPM
Robert NavarroDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3142
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 152-  21.1/-

Project Name
H & I STREET SIGNALS-LOS BANOS

Work Description
INSTALL SIGNALS. 

Location Description
"IN MERCED COUNTY, ON ROUTE 152, AT" THE
INTERSECTION OF H & I STREET IN LOS BANOS.
(KP 33.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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3/16/2003 R/W issue regarding drive way access. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

267
10-0H700

Hanna KassisPM
Robert NavarroDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3142 Type Agency Name Date Amount
COP CITY OF  LOS BANOS

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
MER 152-  21.6/-

Project Name
MILLER LANE SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
"IN MERCED CO, ON RTE 152, AT THE"
INTERSECTION OF MILLER LANE. (KP 34.8)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $140

Total Con Est $140

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

268
10-0J430

Hanna KassisPM
Rodrick LeeDM

(209) 948-3748PH#

Bill Itani  CM

EM

PH#

PH#

PH# (559) 445-5552

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3573
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  32.6/ 32.8-

Project Name
GEER-HILMAR LEFT TURN LANE

Work Description
EXTEND LEFT TURN LANE. 

Location Description
IN MERCED CO ON RTE 165 AT GEER RD IN THE
CITY OF HILMAR. (KP 52.59/52.90).

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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3/16/03 project nees to have a good estimate and schedule.  Cost may exceed $750. JP�12/11/02 Kick-off meeting for project to be held on 12/16/02. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

269
10-0H250

Hanna KassisPM
Arthur RamirezDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 243-3527
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MPA 49-  17.9/-

Project Name
MARIPOSA LEFT TURN CHANNELIZATION�

Work Description
LEFT TURN CHANNELIZATION. """MARIPOSA
LEFT TURN CHANNELIZATION"""

Location Description
"IN MPA COUNTY, ON ROUTE 49, AT THE"
"INTERSECTION OF STOCKTON CR/SR-49,"
SOUTH OF MARIPOSA.

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $590

Total Con Est $590

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001

PMCS Milestone
Information

270
10-0E090

Hanna KassisPM
Steven MiltonDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(559) 230-3102
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4- T15.4/T15.5-

Project Name
FRESNO AVE SIGNALIZATION

Work Description
SIGNALIZATION OF RAMP TERMINATION AND
LEFT TURN POCKET.

Location Description
IN STOCKTON AT FRESNO AVE RAMP
TERMINATION. (KP24.8/24.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Surveys requested 10/2/02, Environmental 9/26/02, Traffic Request 10/10/02 JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 12/1/2007

PMCS Milestone
Information

271
10-0F760

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5-  24.6/-

Project Name
EIGHTH STREET LEFT TURN ADDITION

Work Description
WIDEN&INSTALL A SECOND LEFT TURN LN
ON EASTBOUND 8TH ST @INTERSECTION 5

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 AT
EIGHTH STREET IN STOCKTON. (KP39.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $740

Total Con Est $740

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

1/4/2004

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

272
10-0K070

Hanna KassisPM
Paul ElliottDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7079
Agreements

Dist-EA Phase
0

County-Route-Post Mile
SJ  12-  0/-

Project Name
MOKELUMNE RIVER BRIDGE ELECTRICAL

IMPROVEMENTS�

Work Description
REPLACE ELECTRICAL & CONTROL SYSTEM 

Location Description
IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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PMCS Download 3/28/2003

12/24/02 requested design surveys 10/3/02, Design survey data received.  Requested environmental 10/10/02. JP�8/2/02  Working on surveys,
Cooperative Agreement with the County. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 2/1/2004 2/1/2004 2/1/2004 4/1/2004 6/1/2004 12/1/2005

PMCS Milestone
Information

273
10-0J390

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  88-  9.6/-

Project Name
HWY 88 & HARNEY SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS. 

Location Description
"IN SJ CO, AT THE INTERSECTION OF SJ" 88 AND
HARNEY LANE. (KP 15.44)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 2/1/2004 2/1/2004 4/4/2004 5/4/2004 12/5/2005

PMCS Milestone
Information

274
10-0F85U

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 5-  0/ 28.1-

Project Name
STA RIGHT OF WAY FENCE REPLACEMENT

Work Description
REPLACE RIGHT OF WAY FENCE. 

Location Description
IN STA CO FROM COUNTY LINE TO COUNTY LINE
AT VARIOUS LOCATIONS. (KP 0.0/45.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

7/1/2003

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Environmental document being revised to include describtion of construction easement. JP�COS completed on for 2 construction easements parcels and
appraisal has resumed.  Project schedule contingent on easement acquisition and drainage issue resolved. � 

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2001 8/1/2003 10/1/2003 1/1/2004 9/1/2004

PMCS Milestone
Information

275
10-0C900

Hanna KassisPM
Getachew EsheteDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2571
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 108-  31.1/-

Project Name
ROUTE 108 WIDENING

Work Description
WIDEN ROADWAY AND PROVIDE DRIVE
ACCESS

Location Description
AT ESTELLE AVE (KP 50.0)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $280

Total Con Est $280

R/W Est $227

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2003 8/1/2003 12/1/2003 12/1/2003 3/1/2004 4/1/2004

PMCS Milestone
Information

276
10-0G920

Hanna KassisPM
Abdul BakerDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2506 Type Agency Name Date Amount
COP CITY OF  MODESTO

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  15.6/-

Project Name
MORTRON AND YOSEMITE BLVD SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
"IN STANISLAUS COUNTY, ON RTE 132_AT"
MORTON BLVD & YOSEMITE BLVD. (KP 25.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0
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Caltrans Central Region
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PMCS Download 3/28/2003

2/7/03 May have R/W issues.  Major Project is in area and needs to work with PM Jim Espinosa on Major Project issues. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 3/1/2004

PMCS Milestone
Information

277
10-0H020

Hanna KassisPM
Emad AraimDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 243-3844 Type Agency Name Date Amount
COP CITY OF  MODESTO

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  18.6/-

Project Name
MCCLURE & 132 SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
IN STANISLAUS CO ON RTE 132 AT THE
INTERSECTION OF MCCLURE RD. (KP 29.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

278
10-0J900

Hanna KassisPM
Paul ElliottDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7079
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  20.1/-

Project Name
EMPIRE RIGHT TURN CHANNELIZATION

Work Description
INSTALL RIGHT-TURN CHANNELIZATION 

Location Description
IN STANISLAUS COUNTY ON STATE ROUTE 132
AT THE INTERSECTION OF SANTA FE AVENUE IN
THE CITY OF EMPIRE (KP 32.35)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $185

Total Con Est $185

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Tuesday, April 8, 2003 141



Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

8/1/02 A. Menor reports CT has oversight only project. JP�Funded Only Project

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

279
10-0H970

Hanna KassisPM
Vu NguyenDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875 Type Agency Name Date Amount
COP CITY OF  WATERFORD

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  28/-

Project Name
WATERFORD TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL. 

Location Description
IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN
THE CITY OF WATERFORD. (KP 45.08)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $145

Total Con Est $145

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

This project in assigned to Paul Elliott.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

2/1/2002

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004

PMCS Milestone
Information

280
10-0E510

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 49-  14.7/-

Project Name
RAWHIDE ROAD & HWY 49 SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
IN TUO CO ON RTE 49 AT RAWHIDE RD/ HUMBUG
ST IN JAMESTOWN. (KP 23.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

281
10-0J730

Hanna KassisPM
Louis DonadaDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Unassigned

(209) 948-7761
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 108-  6.8/ 9.8-

Project Name
SOULSBYVILLE ROAD RUMBLE STRIPS

Work Description
RUMBLE STRIPS. 

Location Description
"IN TUOLUMNE COUNTY, ON ROUTE 108," FOR
THE THREE MILE EXPRESSWAY SECTION IN THE
VICINITY OF SOULSBYVILLE RD. (KP 10.9/R 15.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Completed circulating the draft PR.  Preparing for approval of PR.  Environmental document approved on 1/14/03. 

Project Comments

PA & ED
 M200

5/3/2002

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

8/15/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 6/1/2003 5/1/2003 6/1/2003

PMCS Milestone
Information

282
10-4A000

Hanna KassisPM
Getachew EsheteDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2571
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 120- R44.8/-

Project Name
BUCK MEADOWS BRIDGE DECK

Work Description
RESURFACE BRIDGE DECK 

Location Description
NEAR BUCK MEADOWS AT BIG OAK SIDEHILL
VIADUCT B (KP R72.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

CE Act

Act

11/1/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

12/13/02Surveys, environmental wand Traffic requested. JP�9/11/02 This is a cooperative agreement project, awaiting cooperative agreement
information. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 6/1/2005 8/1/2005 8/1/2005 10/1/2005 12/1/2005 12/1/2007

PMCS Milestone
Information

283
10-0H270

Hanna KassisPM
Steve SakataDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  3.4/-

Project Name
49 & CLINTON ROAD SIGNAL

Work Description
SIGNALIZATION. 

Location Description
"IN AMADOR COUNTY, ON RTE 49 AT THE"
INTERSECTION OF SR 49/CLINTON RD.

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

12/11/02 PM reports surveys have been requested. JP9/11/02 PM reports schedule to be delivered next Month. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/1/2004 12/1/2004 2/1/2005 4/1/2005 6/1/2005 12/1/2006

PMCS Milestone
Information

284
10-0J030

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 104-  5.8/ 6-

Project Name
IONE STREET RECONSTRUCT

Work Description
"RECONSTRUCT ROADWAY, REMOVE
CROWN"

Location Description
IN IONE ON RTE 104 FROM SUTTER CREEK
BRIDGE TO IONE STREET (KP 9.5/9.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

7/1/2003

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

"TO DOE 12/01" HISTORICAL PROPERTY ISSUES.                �Within limits of Major Project Candidate EA # 0E450K

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 12/1/2004 12/1/2004 2/1/2005 3/1/2005 7/1/2005

PMCS Milestone
Information

285
10-0A010

Hanna KassisPM
Raymond TrittDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  14.7/-

Project Name
POOLE CURVE CORRECTION

Work Description
CURVE CORRECTION 

Location Description
NEAR ANGELS CAMP AT POOLE STATION RD 9.7
KM W OF RTE 49 (KP 23.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr 11/27/1996

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $557

Total Con Est $557

R/W Est $34

APL
List

Yes

4/1/1998

Begin
Project Report

 M040

Prog Code

10/1/2000

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/15/2005 1/1/2005 4/1/2005 3/1/2005 6/1/2005

PMCS Milestone
Information

286
10-0C980

Hanna KassisPM
Paul ElliottDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7079
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  37.3/-

Project Name
MORAN INTERSECTION

Work Description
CONSTRUCT LEFT TURN LANE. 

Location Description
AT MORAN RD (KP 60.1)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

12/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

9/11/02 survey and environmental Issues. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 10/1/2004 1/1/2005 2/1/2005

PMCS Milestone
Information

287
10-0E420

Hanna KassisPM
Steve SakataDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  40.1/ 40.6-

Project Name
CALAVERAS CO WIDEN LEFT TURN LANE

Work Description
WIDEN AND CONSTRUCT LEFT TURN LANE 

Location Description
IN CALAVERAS COUNTY ON SR 4 BETWEEN PM
40.1 AND 40.6 (KP 64.53/65.34)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $404

Total Con Est $404

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/2/2004 12/1/2004 12/1/2004

PMCS Milestone
Information

288
10-0H370

Hanna KassisPM
Thanh NguyenDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3813
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  46.9/ 47.1-

Project Name
DORRINGTON LEFT TURN

Work Description
"CONSTRUCT LEFT TURN CHANNELIZATION,"
ACCELERATION LN/CHAIN INSTALLATION

Location Description
"IN CALAVERAS COUNTY, ON RTE 4, IN"
DORRINGTON. (KP 75.5/R75.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/1/2003

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

2/7/03 issue4 with SI not being approved by HQA> 9/11/02 issue with Park Service and need to complete scoping documents. JP�8/1/02 According to PM
project awaiting Surveys, which may not be completed until 2003, needs new estimate. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

289
10-0F580

Hanna KassisPM
Steve SakataDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  47.9/ 47.9-

Project Name
CAMP CONNELL LEFT TURN LANE

Work Description
WIDEN AND ADD CONTINUOUS LEFT TURN
LANE.

Location Description
IN CALAVERAS COUNTY ON ROUTE 4 AT CAMP
CONNELL.                    .

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

290
10-0H380

Hanna KassisPM
Louis DonadaDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7761
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 12-  14.1/ 14.5-

Project Name
DOUBLE SPRINGS RD LEFT TURN LANE�

Work Description
"CONSTRUCT LEFT TURN
LN,ACCELERATION" LN AND SHOULDER
WIDENING.

Location Description
"IN CAL CO, ON RTE 12, AT DOUBLE" SPRINGS RD
EAST OF VALLEY SPRINGS. (KP 22.8/23.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $720

Total Con Est $720

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

3/16/03 Haz waste cleanup of  1 year necessary. JP�12/11/02 Structures will be involved. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 11/1/2003 1/1/2004 2/1/2004

PMCS Milestone
Information

291
10-0F740

Hanna KassisPM
Steve SakataDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 5-  17.5/ 17.5-

Project Name
LOS BANOS I-5 & 152  GIRDER RETROFIT

Work Description
GIRDER DIAPHRAGM RETROFIT. 

Location Description
IN MERCED COUNTY NEAR LOS BANOS AT
ROUTE 5/152 SEPARATION. (KP 28.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

292
10-0H360

Hanna KassisPM
Boris AyaviriDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-2854
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 33-  17.1/-

Project Name
SANTA NELLA SIDEWALKS AND SHOULDER

CONSTRUCTION

Work Description
"RECONSTRUCT CURB, SIDEWALK & WIDEN"
SHOULDER.

Location Description
"IN MERCED COUNTY, ON ROUTE 33, AT" THE
INTERSECTION OF SR 33/PLAZA DR IN SANTA
NELLA. (KP 27.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 11/1/2004 1/1/2005 1/1/2005 3/1/2005 5/1/2005 12/1/2006

PMCS Milestone
Information

293
10-0H280

Hanna KassisPM
Foad Al-HamdaniDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3546
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  14.7/-

Project Name
SR 59 & 99 RIGHT & LEFT TURN

CHANNELIZATION

Work Description
PROVIDE RIGHT AND LEFT TURN
CHANNELIZATION.

Location Description
"IN MERCED COUNTY, ON RTE 99," SOUTHBOUND
OFF-RAMP TO SR-59.

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $290

Total Con Est $290

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

294
10-0K420

PM

DM

PH#

CM

EM

PH#

PH#

PH#

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MER 99- T36.3/T36.7-

Project Name

Work Description
MEDIAN BARRIER 

Location Description
"IN MERCED COUNTY ON ROUTE 99, SOUTH" 0F
THE CITY OF TURLOCK (KP T58.4/59.1)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

295
10-0H550

Hanna KassisPM
Rodrick LeeDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3573
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  32.2/ 32.6-

Project Name
WILLIAMS/HILMAR LEFT TURN

Work Description
INSTALL LEFT TURN LANE. 

Location Description
IN MERCED COUNTY ON ROUTE 165 AT
WILLIAMS AVENUE. (KP 52.0/52.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

2/7/03 project is complicated by the potential of an archelolgical sight.  JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

296
10-0G150

Hanna KassisPM
Roberto BandaDM

(209) 948-3748PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3526
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MPA 140-  13.3/ 13.8-

Project Name
MT. BULLION CUTOFF TURNOUT

CONSTRUCTION

Work Description
CONSTRUCT TURNOUT AND PAVE
SHOULDER

Location Description
IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT.
BULLION CUTOFF. (KP 21.4/22.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

12/13/02 received design survey data. JP�9/11/02 project waiting for design survey. JP�This is an aggressive schedule to try and meet the needs of D10
and City of Stockton.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2004 10/1/2005 12/1/2006 2/1/2007 2/1/2007 4/1/2007 12/1/2008

PMCS Milestone
Information

297
10-0H350

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  15.8/-

Project Name
NAVY DR/STOCKTON ST. SIGNALIZATION

Work Description
SIGNALIZATION AND LEFT TURN
CHANNELIZATION.

Location Description
"IN SJ CO, ON RTE 4, AT THE" INTERSECTION OF
NAVY DR/STOCKTON ST. (KP 25.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

3/1/2005

Reg R/W
M225

2/7/03 PM reports project has R/W issues to be resolved. JP�>>Probably split into 2 projects

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2005 3/1/2005

PMCS Milestone
Information

298
10-0A830

Hanna KassisPM
Emad AraimDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3844
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  88-  6.1/ 9.3-

Project Name
LOCKFORD BRIDGE RAIL 

Work Description
UPGRADE BRIDGE APPROACH GUARDRAIL
AND EXTEND CULVERTS 4 LOC.

Location Description
NEAR LOCKFORD FROM 0.6 KM S OF EIGHT MILE
RD TO 0.4 KM S OF HARNEY LANE (KP 9.8/15.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

6/28/2000
Right of Way Info

Parcels 8 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr 7/28/1997

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $740

Total Con Est $740

R/W Est $80

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

12/13/02 requested surveys and environmental. JP�Estimate is below $750,000.   Last PDT Meeting 4/22/02 Project is now a Minor A Project.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 7/1/2004 9/1/2004 9/1/2004 11/1/2004 1/1/2005 12/1/2006

PMCS Milestone
Information

299
10-0H520

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Richard Levy (209) 948-7865

(209) 948-3976 Type Agency Name Date Amount
COP CITY OF  STOCKTON

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  16.7/ 16.8-

Project Name
"HWY 99 / MARIPOSA RD. SIGNAL"

Work Description
INSTALL NEW SIGNALS 

Location Description
"IN SAN JOAQUIN CO ON RTE 99, NB AND" SB
ON/OFF RAMP COLLECTOR IN STOCKTON.

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

7/24/02 DM reports most of the design work has been completed.  Waiting for environmental Unit to complete studies and provide Environmental
documents and for schedules.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 11/1/2004 11/1/2004 3/1/2005 4/15/2005 5/1/2005

PMCS Milestone
Information

300
10-0g200

Hanna KassisPM
Abdul BakerDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(559) 444-2506
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 4- R1.6/-

Project Name
ROCK CREEK BRIDGE SCOUR

Work Description
SCOUR PROTECTION 

Location Description
ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)  

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $522

Total Con Est $522

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

BRIDGE SCOUR PROJECT . Schedule to be determined once we get info. on bridge replacement. Held PDT meeting to discuss scope of project with HQ,
OSD, OSM, ENV. and D10.  It was recommended that the existing bridge be replaced due to the cost of channed scour correction.  The bridge
replacement cost is approximately equal to the channel correction work.  The bridge replacement would have less enviromental impact than the channel
scour correction.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 6/1/2003 1/1/2005 1/1/2005 3/1/2005 5/1/2005 7/1/2005 12/1/2006

PMCS Milestone
Information

301
10-2A290

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 33-  23.4/-

Project Name
PATTERSON BRIDGE SCOUR

Work Description
BRIDGE RESTORATION (SCOUR) 

Location Description
NEAR PATTERSON AT INGRAM CREEK BRIDGE
BR# 38-18 (KP 37.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , Scour

HA21  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $750

District Est $0

Total Con Est $750

R/W Est $132

APL
List

Yes

Begin
Project Report

 M040

Prog Code

12/1/2003

Reg R/W
M225

2/7/2003 Environmental CE not complete.  No requests to complete received by Enviornmental. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

302
10-0G840

Hanna KassisPM
James EspinosaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99-  6.8/-

Project Name
STANISLAUS CO. JOINT SEAL

REPLACEMENT

Work Description
APPROACH SLAB AND JOINT SEAL
REPLACEMENT.

Location Description
IN STA CO AT VARIOUS BRIDGE STRUCTURES
FROM TAYLOR RD OC TO WEST MODESTO
OVERHEAD. (KP 10.9/28.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA22  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $455

Total Con Est $455

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

2/7/03 PM reportes issues with environmental.  Environmental reports issue is with mapping. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2005

PMCS Milestone
Information

303
10-0H030

Hanna KassisPM
Emad AraimDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3844 Type Agency Name Date Amount
COP CITY OF  MODESTO

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
STA 108-  31.5/-

Project Name
108 & JACKSON AVE SIGNALS

Work Description
INSTALL SIGNAL. 

Location Description
IN STANISLAUS CO ON RTE 108 AT THE
INTERSECTION OF JACKSON AVE. (KP 50.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

3/16/03 Sending revisions for electrical and design.  PT meeting to be scheduled. JP�9/11/02 PM reports waiting for Potholing Contract completion.
JP�Waiting for R/W

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2002 1/1/2004 1/1/2004 3/1/2004 7/1/2004

PMCS Milestone
Information

304
10-0E620

Hanna KassisPM
James EspinosaDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537 Type Agency Name Date Amount
COP CITY OF RIVERBANK

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
STA 108-  31.8/ 31.8-

Project Name
RIVERBANK RTE 108 SIGNALIZATION &

LANE ADDITION

Work Description
PROVIDE SIGNALIZATION AT INTERSECTION
AND ADDITIONAL LANE

Location Description
IN STANISLAUS COUNTY ON RTE 108 AT
INTERSECTION OF PATTERSON RD IN
RIVERBANK (KP 51.13)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $645

Total Con Est $645

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Tuesday, April 8, 2003 154



Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

305
10-0K180

Hanna KassisPM
UnassignedDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  19.6/ 19.6-

Project Name
CONDON/FRANZINE ROAD SIGNALS�

Work Description
INSTALL NEW SIGNALS 

Location Description
"IN STANISLAUS COUNTY ON ROUTE 132," EAST
OF THE CITY OF MODESTO AT
CONDON/FRANZINE ROAD. (KP 31.60)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

PROJECT WILL REQUIRE R/W TO PURCHASE PROPERTY FROM AMERICAN FOREST PRODUCTS AT DEW DROP.  STILL TRYING TO FIND
SIGHT FOR SANDHOUSE.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

306
10-2A970

Hanna KassisPM
Alan AndersonDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(916) 227-8261
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  38.2/-

Project Name
DEW DROP SAND STORAGE 

Work Description
CONSTRUCT SAND STORAGE FACILITY
AFTER ACQUISTION

Location Description
NEAR DEW DROP (KP 61.5)   

Program Information

Doc Yr
2006AMINOR Active

Program Status

Component Funding
A

HA12  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $431

Total Con Est $431

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Tuesday, April 8, 2003 155



Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

9/11/02 project is being down sized, will re-scope project. JP�8/1/02 PROJECT ON HOLD, AWAITING ENVIRONMENTAL ISSUES, POSSIBLE
HISTORICAL ISSUES, MAY BE RE-SCOPED ACCORDING TO pm S. SAKATA. jp�SCHEDULE BASED ON ND.  PS&E TO DOE: 8/1/05.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2004 10/1/2005 10/1/2005 1/1/2006 7/1/2006

PMCS Milestone
Information

307
10-0G950

Hanna KassisPM
Steve SakataDM

(209) 948-3748PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  29.1/ 29.6-

Project Name
"MURPYS LANE"

Work Description
"CONSTRUCT LEFT TURN LANE""" 

Location Description
IN CALAVERAS COUNTY ON ROUTE 4 FROM
PENNSYLVANIA GULCH RD TO TOM BELL/ BIG
TREES RD. (KP 46.9/47.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB4N  

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $660

Total Con Est $660

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

8/1/02 AWAITING ENVIRONMENTAL CLEARANCE. jp�Held PDT meeting on 9/5/01.  Environmental is near completing tech studies.�Haz waste issue
is still pending.  Planned Map Showing 4/17/02 at Grange Hall in Hilmar

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 5/1/2005 7/1/2005 7/1/2005 12/1/2005 12/1/2007

PMCS Milestone
Information

308
10-0C250

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  27.9/-

Project Name
STEVINSON & THIRD LEFT TURN LANE�

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN STEVINSON AT 3RD AVE (KP 44.9)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 4 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $700

Total Con Est $700

R/W Est $85

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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9;/11/02 project waiting for environmental clearance. JP�PDT meeting held on 9/5/01.  Flooding occurs at all four corners of the intersection. A drainage
study was completed and the cost estimate for the storm drain system is $1 million.  Recommendations are being prepared to explain the options
available.      Map Showing at Grange Hall on 4/17/02 in Himar.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 5/1/2005 7/1/2005 7/1/2005 11/1/2005 12/1/2007

PMCS Milestone
Information

309
10-0C570

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  34.4/-

Project Name
HILMAR-AUGUST TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN MER CO IN HILMAR ON RTE 165 AT THE
INTERSECTIO OF RTE 165/AUGUST AVENUE. (KP
55.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $362

Total Con Est $362

R/W Est $16

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Requested survey 9/23/02, Environmental 9/17/02. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 8/1/2006 10/1/2006 10/1/2006 12/1/2006 2/1/2007 12/1/2008

PMCS Milestone
Information

310
10-0H600

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  19.8/-

Project Name
RTE 4 & 99 LEFT TURN CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION. 

Location Description
"IN SAN JOAQUIN CO, ON RTE 4, AT THE"
INTERSECTION OF NB 99 ON & OFF RAMPS IN
STOCKTON. (KP 31.9)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $150

District Est $350

Total Con Est $500

R/W Est $0

APL
List

Yes

1/1/2004

Begin
Project Report

 M040

Prog Code

1/1/2005

Reg R/W
M225
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Surveys Requested 10/23/02, Environmental 10/21/02, Traffic 9/2/02. JP�

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 4/1/2005 6/1/2005 6/1/2005 8/1/2005 10/1/2005 12/1/2007

PMCS Milestone
Information

311
10-0H200

Hanna KassisPM
Alex MenorDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  12-  23.1/-

Project Name
CLEMENTS SIGNALS

Work Description
SIGNAL INSTALLATION. 

Location Description
IN SJ CO ON RTE 12 EAST JUNCTION OF SR 12 &
SR 88 E/OF CLEMENTS. (KP 37.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

REMOVE XPM.  �Project Manager = Ray Tritt.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2005 3/1/2007 3/1/2007 5/1/2007 6/1/2007 9/1/2007

PMCS Milestone
Information

312
10-49980

Hanna KassisPM
Raymond TrittDM

(209) 948-3748PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7902
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  29.5/-

Project Name
DEFENDER GRADE ROAD LEFT TURN LANE�

Work Description
ADD LEFT TURN LANE 

Location Description
"ON ROUTE 88, 4 KM EAST OF JUNCTION" "RTE 88
& 26, AT DEFENDER GRADE ROAD" (KP 47.43)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 13 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr 11/7/1997

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $427

Total Con Est $427

R/W Est $200

APL
List

Yes

9/1/1999

Begin
Project Report

 M040

Prog Code

8/1/2003

Reg R/W
M225
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The project has been transferred to Lou Donada.  �Coordinate with 10-49900.  

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005 7/1/2006 11/1/2006 12/1/2006 3/1/2007

PMCS Milestone
Information

313
10-0C840

Hanna KassisPM
Louis DonadaDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7761
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  26-  15.3/-

Project Name
CALAVERAS RIVER BRIDGE REHAB

Work Description
UPGRADE BRIDGE RAILS AND WIDEN 

Location Description
NEAR BELLOTA AT CALAVERAS RIVER BRIDGE
(KP 24.6)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $450

District Est $0

Total Con Est $450

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

9/11/02 May be move out  SHOPP candidate. JP�CONCEPTUAL REPORT APPROVED 3-2-90. 1-20-93 - R/W NOT DETERMINED YET.           ENV.
DOC TYPE YET TO BE           DETERMINED. (CSS) BR #32-06 TO BE WIDENED  "TO DOE 12/01"  This project was transferred to Gary Fromm on
1/20/99� Unit reassigned to D. Sangha then to R. Tritt which will be taken over by Paul Elliott.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2006 5/1/2006 6/1/2006 8/1/2006

PMCS Milestone
Information

314
10-41750

Hanna KassisPM
Paul ElliottDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Richard Levy (209) 948-7865

(209) 948-7079
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 49-  17.5/-

Project Name
WOODS CREEK BRIDGE RAIL AND WIDENING

Work Description
REPLACE BRIDGE RAILS & WIDEN BRIDGE 

Location Description
IN SONORA AT WOODS CREEK BR #32-06    

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

HA21  

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/19/1990

7/19/1990

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $141

District Est $89

Total Con Est $230

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

2/1/2006

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

315
10-0J810

PM

DM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MER 140-  36.5/-

Project Name
CAROL AVE MERCED 140 SIGNAL

INSTALLATION�

Work Description
INSTALL SIGNAL 

Location Description
AT THE INTERSECTION OF CAROL AVE (RT) /21
STREET (LT) AND SR 140 (KP 58.85)

Program Information

Doc Yr
MINOR Active
Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

316
10-0J790

PM

DM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SJ  120- R5.5/R6.5-

Project Name
RTE 120 @ E/B MANTECA BYPASS
CONGESTION WARNING SYSTEM

Work Description
AUTOMATED CONGESTION WARNING
SYSTEM

Location Description
"IN SAN JOAQUIN CO ON ROUTE 120,"
"EASTBOUND MANTECA BYPASS, JUST WEST"
OF SR99 INTERCHANGE_______________ (KP
R8.94-R10.51)

Program Information

Doc Yr
MINOR Active
Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $630

Total Con Est $630

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

317
10-0J910

PM

DM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Agreements

Dist-EA Phase
0

County-Route-Post Mile
STA 120-  11.2/ 18.1-

Project Name
ROUTE 120 E OF OAKDALE PAVEMENT
DELINEATION & RUMBLE STRIPS

Work Description
PAVEMENT DELINEATION AND RUMBLE
STRIPS

Location Description
"IN STANISLAUS COUNTY, ON ROUTE 120," EAST
OF THE CITY OF OAKDALE. (KP 18.0/T29.1)

Program Information

Doc Yr
MINOR Active
Program Status

Component Funding
A

HB1   

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $220

Total Con Est $220

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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FUNDS ONLY COUNTY TO PREPARE PS&E.                

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001 10/1/2001 10/1/2001

PMCS Milestone
Information

318
10-0A530

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Type Agency Name Date Amount
COP COUNTY OFMERCED

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  33.2/ 33.6-

Project Name
HILMAR/BLOSS AVE TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN HILMAR AT BLOSS AVE (KP 53.4/54.0)   

Program Information

Doc Yr
2000MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

12/2/1998
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $107

Total Con Est $107

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

107,000

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2000

PMCS Milestone
Information

319
10-0E920

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
ALP 88-  13.4/ 13.4-

Project Name
PICKETTE SANDHOUSE HAR INSTALLATION

Work Description
INSTALLATION OF HAR 

Location Description
WEST JUNCTION OF RTE. 89 AT PICKETT
SANDHOUSE.
(KP21.6)__________________________

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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10/00, project transferred to Clint Gregory.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/28/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002

PMCS Milestone
Information

320
10-0C280

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 49-  8.5/-

Project Name
ALTERVILLE MAINTENANCE STATION

HIGHWAY ADVISORY SIGN

Work Description
INSTALL HIGHWAY ADVISORY SIGN 

Location Description
AT ALTERVILLE MAINTENANCE STATION (KP 13.7)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $132

Total Con Est $132

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/1999 3/1/1995

PMCS Milestone
Information

321
10-3A070

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 140-  33.7/-

Project Name
FRANKLIN ROAD GUARDRAIL

Work Description
REMOVE GUARDRAIL AND EXTEND CULVERT 

Location Description
NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP
54.3)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $110

Total Con Est $110

R/W Est $1

APL
List

Begin
Project Report

 M040

Prog Code

1/27/2000

Reg R/W
M225
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Construction Complete,  Accepted on Dec. 9, 2002. EC

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/21/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2000 10/1/2000

PMCS Milestone
Information

322
10-36511

Elbert CoxPM
Elbert CoxDM

(559) 230-3146PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(559) 230-3146
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5505-

Project Name
SHOP 10 LANDSCAPE

Work Description
LANDSCAPE RENOVATION 

Location Description
IN STOCKTON AT SHOP 10    

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

HA11  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $64

Total Con Est $64

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

2/20/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

323
10-0F910

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 108-  26.1/-

Project Name
SANDISFORD/SYLVAN ASPHALT OVERLAY

Work Description
OPEN GRADED ASPHALT CONCRETE
OVERLAY.

Location Description
IN STANISLAUS COUNTY ON ROUTE 108 AT
STANDIFORD/SYLVAN IN MODESTO. (KP 41.9)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

324
10-0H980

UnassignedPM
UnassignedDM

PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 0- L5718-

Project Name
PINE GROVE MTCE STATION INSTALL

LIFTING SYSTEM

Work Description
PURCHASE AND INSTALL LIFTING SYSTEMS.

Location Description
IN AMA CO AT PINE GROVE MTCE STATION AND
IN TUO CO AT GROVELAND MTCE STATION.

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA11  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

325
10-0J010

UnassignedPM
UnassignedDM

PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 0- L5729-

Project Name
PEDDLER HILL APARTMENTS GARAGE DOORS

Work Description
UPGRADE GARAGE DOORS 

Location Description
IN AMADOR CO AT THE PEDDLER HILL
APARTMENTS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5

Total Con Est $5

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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CR approve 4/15/01.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/26/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 8/1/2002

PMCS Milestone
Information

326
10-0H440

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 26-  2.4/ 3.3-

Project Name
AMADOR CO/RTE 26 TURNOUTS

Work Description
CONSTRUCT NEW TURNOUT. 

Location Description
"IN MADOR COUNTY, ON ROUTE 26, TWO"
LOCATIONS ALONG THE THE ROUTE. (KP 3.8/5.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $86

Total Con Est $86

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/10/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002

PMCS Milestone
Information

327
10-0J380

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  2/-

Project Name
MIDDLE BAR ROAD DRIVEWAY RECONSTRUCT

Work Description
RECONSTRUCT DRIVEWAY AND IMPROVE
CORNER SIGHT DISTANCE.

Location Description
"IN AMADOR COUNTY, ON RTE 49, 0.7 KM"
"SOUTH OF MIDDLE BAR ROAD, NEAR THE" CITY
OF JACKSON. (KP 3.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $34

Total Con Est $34

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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FTIP APPROVED 10/5/98  PAGE 29                 

Project Comments

4/29/1996

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

6/1/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/1999 12/1/1999 4/1/1998

PMCS Milestone
Information

328
10-36691

Elbert CoxPM
Elbert CoxDM

(559) 230-3146PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(559) 230-3146 Type Agency Name Date Amount
RR AMADOR CENTRAL

Agreements

042600  

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  2.7/ 3.7-

Project Name
JACKSON PLANT ESTABLISHMENT

Work Description
PLANT ESTABLISHMENT 

Location Description
IN JACKSON FROM 0.1 MILE SOUTH OF
SCOTTSVILLE BOULEVARD TO SOUTH AVENUE
RIGHT (KP 4.3/5.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

2/14/1996

2/14/1996

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr 6/25/1993

Project Rpt 4/29/1996

Current Cost Estimate
Structure Est $0

District Est $95

Total Con Est $95

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/21/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2001

PMCS Milestone
Information

329
10-0H090

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  6.1/-

Project Name
JACKSON GATE ROAD FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS. 

Location Description
IN AMADOR COUNTY ON RTE 49 AT THE
INTERSECTION OF JACKSON GATE RD. (KP 9.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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EA IS FOR OVERSIGHT ONLY "LOCALLY FUNDED"                

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/1999

PMCS Milestone
Information

330
10-0C970

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-3976 Type Agency Name Date Amount
COP                                    

Agreements

        

Dist-EA Phase
0

County-Route-Post Mile
AMA 49- R6.4/R6.4-

Project Name
TRADE CENTER ROAD CONNECTION

Work Description
CONST NEW PUBLIC ROAD CONNECTION 

Location Description
NEAR JACKSON AT TRADE CENTER DRIVE (KP
10.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B , Oversight , RIP , Local 

HA22  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $442

Total Con Est $442

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

331
10-47860

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  7.5/ 9-

Project Name
SUTTER CUREEK HANDICAP RAMPS

Work Description
INSTALL HANDICAP RAMPS AT CURBS AND
SIDEWALKS

Location Description
IN AMADOR COUNTY WITHIN THE CITY OF
SUTTER CREEK (KP 12.1/14.5)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB71  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/7/1997
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $64

Total Con Est $64

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

332
10-0H610

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  17.1/ 17.2-

Project Name
FIDDLETOWN RIGHT TURN CHANNELIZATION

Work Description
INSTALL RIGHT TURN CHANNELIZATION 

Location Description
"IN AMA CO, ON RTE 49, AT THE" INTERSECTION
OF FIDDLETOWN IN PLYMOUTH. (KP 27.6/27.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

TO DOE  12-01-99 . ELECTRICAL WORK NEEDS TO BE DONE. GET ELECTRICAL ASSIGNMENT.               

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002 5/1/2002

PMCS Milestone
Information

333
10-48670

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  5.5/ 7.4-

Project Name
IONE TRAFFIC COUNT STATION

INSTALLATION

Work Description
INSTALL 4 TRAFFIC COUNT STATIONS 

Location Description
NEAR IONE AT VARIOUS LOCATIONS   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

8/26/1997
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $98

Total Con Est $98

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

9/5/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

334
10-0G070

UnassignedPM
UnassignedDM

PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  70.1/ 70.3-

Project Name
KIRKWOOD DRAINAGE CORRECTION

Work Description
DRAINAGE CORRECTION AND ROCK SLOPE
PROTECTION.

Location Description
IN AMADOR COUNTY NEAR KIRKWOOD AT 1.0 KM
W/OF LAKE KIRKWOOD ROAD. (KP 112.8/113.1)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $92

Total Con Est $92

R/W Est $2

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

This project is on Hold.  Potential Hazardous Waste.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002

PMCS Milestone
Information

335
10-0G380

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 104- R5.9/-

Project Name
IONE/PRESTON AVE CORONER RADIUS.

Work Description
MODIFY NE CORNER RADISU 

Location Description
IN AMA CO ON RTE 104 AT THE NE CORNER OF
PRESTON AVE AND MAIN ST IN IONE. (KP R9.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $94

Total Con Est $94

R/W Est $4

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

6/19/2000

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/11/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2000

PMCS Milestone
Information

336
10-0E900

UnassignedPM
UnassignedDM

PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 0- L5703-

Project Name
CABBAGE PATCH MAINTENANCE STATION

WASH RACK SYSTEM REPLACEMENT

Work Description
REPLACE WASH RACK SYTEM. 

Location Description
IN CALAVERAS CO AT THE CABBAGE PATCH
MAINTENANCE STATION. (KP 96.6)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $99

Total Con Est $99

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2001

PMCS Milestone
Information

337
10-0H070

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 0- L5726-

Project Name
CAMP CONNELL AND CABBAGE PATCH MTS.
STATION VEHICLE HOIST INSTALLATION

Work Description
INSTALL VEHICLE HOISTS. 

Location Description
IN CAL CO AT CAMP CONNELL AND CABBAGE
PATCH MAINTENANCE STATIONS.

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA11  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

338
10-0F830

UnassignedPM
UnassignedDM

PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  3.3/ 18-

Project Name
CAL/STA/SJ/ UPGRADE DRAINAGE SYSTEMS

Work Description
UPGRADE AND ADD DRAINAGE SYSTEMS. 

Location Description
"IN CALAVERAS, STANISLAUS AND SAN" JOAQUIN
COUNTIES AT VARIOUS LOCATIONS. "(KP
5.3/29.0, 11.4/12.1, 1.5/9.7," 41.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/25/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

339
10-0G300

Alvin MangindinPM
Alvin MangindinDM

(209) 948-7300PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7300
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  31.8/ 32.3-

Project Name
UTICA POWERHOUSE ROAD DRAINAGE

IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS. 

Location Description
IN CALAVERAS CO FROM 1.0 KM E/OF UPPER
UTICA POWERHOUSE RD TO 0.5 KM W/OF
FORREST MEADOWS DRIVE. (KP 51.3/52.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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This Project is now a Minor B.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 11/1/2002 11/1/2002 2/1/2003 8/1/2003

PMCS Milestone
Information

340
10-0E410

Vu NguyenPM
Steve SakataDM

(209) 948-7875PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(559) 444-2408
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 4-  39.8/ 39.9-

Project Name
"LAKEMONT DRIVE REFUGE LANE"

Work Description
CONSTRUCT A REFUGE LANE 

Location Description
AT LAKEMONT DR. (KP 64.0/64.2).   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

This project is split from parent project EA 487301.  Electrical working on design.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

9/1/1999

 District
PS&E  to HQ

M380

7/1/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

341
10-48731

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 26-  9.9/ 13.9-

Project Name
RTE 12/26 TRAFFIC COUNT STATIONS

Work Description
INSTALL TRAFFIC COUNT STATION 

Location Description
AT JUNCTION OF ROUTE 12/26 AT WEST AND
EAST JUNCTIONS. (KP 15.9/22.4).

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

8/24/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2000 3/1/2002

PMCS Milestone
Information

342
10-0F110

UnassignedPM
UnassignedDM

PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 26-  19.1/ 32.7-

Project Name
JESUS MARIA ROAD CULVERTS

Work Description
REPLACE CULVERTS. 

Location Description
FROM 0.6 KM (0.4 MILES) W/OF JESUS MARIA
ROAD TO SANDY GULCH ROAD. (KP 30.7/52.6).

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

CONTRACT No.  10A0477,  IN PLANT ESTABLISHMENT. EC

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/20/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2001 12/1/2001 2/1/2002 6/1/2001

PMCS Milestone
Information

343
10-3A790

Elbert CoxPM
Elbert CoxDM

(559) 230-3146PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Eric VonBerg (559) 243-8250

(559) 230-3146
Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 26-  33.5/-

Project Name
BARNEY WAY REVEGETATION

Work Description
RE-ESTABLISH LANDSCAPING 

Location Description
NEAR WESTPOINT AT BARNEY WAY (KP 53.9)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA25  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/6/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

344
10-0H430

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
0

County-Route-Post Mile
CAL 26-  33.7/-

Project Name
BARNEY WAY ROAD REALIGNMENT

Work Description
REALIGN  ROAD APPROACH. 

Location Description
"IN CALAVERAS COUNTY, ON ROUTE 26," AT THE
INTERSECTION OF BARNEY WAY NEAR
WESTPOINT. (KP 54.2)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $72

Total Con Est $72

R/W Est $1

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

345
10-0H010

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  0/-

Project Name
REMOVE EARTH BERNS IN MER/STA&SJ

Work Description
REMOVE EARTH BERMS. 

Location Description
"IN MERCED, STANISLAUS & SAN JOAQUIN"
"COUNTIES, ON RTE 99 AT VARIOUS"
LOCATIONS. (KP VARIOUS)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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D.O.E. 8/00 ON HOLD FOR STANDARD  PLANS.                

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

2/5/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

346
10-3A820

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  1/-

Project Name
GRAFFITI BARRIERS ON HWY 99

Work Description
GRAFFITI BARRIER ON SIGNS 

Location Description
AT VARIOUS OVERHEAD SIGNS ON HWY 99 "IN
MER, STA AND SJ COUNTIES"

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

6/1/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $94

Total Con Est $94

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

3/10/00, PSE on rounds. 10/00 project transferred to Clint Gregory.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/28/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002

PMCS Milestone
Information

347
10-3A870

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 140-  13/-

Project Name
MERCED MAINTENANCE STATION ADVISORY

RADIO INSTALLATION

Work Description
INSTALL HIGHWAY ADVISORY RADIO AND
FLASHING BEACONS

Location Description
AT MERCED MAINTENANCE STATION (KP 20.9)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $98

Total Con Est $98

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/6/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

348
10-0H290

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 152-  20.2/-

Project Name
CENTER AVE/MERCED CURBED MEDIAN

Work Description
PLACE CURBED MEDIAN PROJECT. 

Location Description
"IN MER CO, ON RTE 152, AT THE" INTERSECTION
OF CENTER AVENUE IN IN THE CITY OF MERCED.
(KP 32.6)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
10-0J290

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 152-  23.1/-

Project Name
SAN LUIS CANAL/LOS BANOS STORM

WATER PUMP REPAIR

Work Description
STORM WATER PUMP REPAIR 

Location Description
IN MERCED CO IN LOS BANOS AT SAN LUIS
CANAL (KP 37.2)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

350
10-0J560

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MER 165-  32.8/ 32.8-

Project Name
HILMAR/CROWS LANDING SIDEWALK REPAIR

Work Description
REPAIR SIDEWALK 

Location Description
IN MERCED CO. IN HILMAR .02KM SOUTH OF
GEAR AVE AND IN STANILSLAUS CO. IN CROWS
LANDING .06KM SOUTH OF 5TH STREET "(KP
52.86/52.88, 11.12/11.21)_____"

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

YATI. PS&E put on round 3/8/00.  10/00 project transferred to Clint Gregory.�                

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 5/1/2002

PMCS Milestone
Information

351
10-3A860

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MPA 140-  21.2/-

Project Name
RTE 140/49 FLASHING BEACONS

Work Description
UPDATE SIGNS & INSTALL FLASHING
BEACONS

Location Description
IN MARIPOSA COUNTY AT AT JCT OF RTE 140/49
AND IN TOULUMNE COUNTY AT JCT OF RTE
120/108 (KP 34.2) (KP 19.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

352
10-0H930

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5506-

Project Name
DISTRICT 10 TMC UPGRADES

Work Description
UPGRADING COMMUNICATIONS SYSTEM B/W
TRAFFIC SIGNAL CONTROLLERS & TMC.

Location Description
IN SJ CO AT THE DISTRICT 10 OFFICE BUILDING.

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $111

Total Con Est $111

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
10-0J020

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5710-

Project Name
LODI MAINT STATION SECURITY GATE

Work Description
INSTALL SECURITY GATE 

Location Description
IN SAN JOAQUIN CO AT THE LODI MAINT
STATION

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5

Total Con Est $5

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001

PMCS Milestone
Information

354
10-0J040

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5506-

Project Name
DISTRICT 10 OFC. BLDG. 4

IMPROVEMENTS

Work Description
IMPROVEMENT TO DISTRICT OFFICE
FACILITIES FOR SURVEYS

Location Description
IN SJ CO IN THE DISTRICT OFFICE BUILDING 4.   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA13  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2002

PMCS Milestone
Information

355
10-0J050

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5506-

Project Name
DISTRICT 10 HVAC UPGRADE

Work Description
UPGRADE/RENOVATE HVAC SYSTEM & ENV
CONTROLS AT D.O. FOR INF. SVC.

Location Description
IN SAN JOAQUIN CO IN THE DISTRICT OFFICE   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA13  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2002

PMCS Milestone
Information

356
10-0J070

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5506-

Project Name
DISTRICT 10 POWER SUPPLY & GENERATOR

Work Description
INSTALL UNINTERRUPTED POWER SUPPLY
(UPS) & GENERATOR IN D.O/IS

Location Description
IN SJ CO IN THE D.O. COMPUTER ROOM    

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA13  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $85

Total Con Est $85

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001

PMCS Milestone
Information

357
10-0J080

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5506-

Project Name
DISTRICT 10 SIDEWALKS

Work Description
ADD 185 FT OF SIDEWALK TO SITE OF NEW
BLDG ADJACENT TO D.O.

Location Description
IN SJ CO AT THE DISTRICT OFFICE GROUNDS   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA13  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $8

Total Con Est $8

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

358
10-0J400

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5505-

Project Name
DISTRICT 10 EQUIPMENT SHOP AUTO

GATES

Work Description
INSTALL AUTOMATIC GATES FOR SHOP. 

Location Description
IN SJ CO AT THE EQUIPMENT SHOP.    

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA11  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

359
10-0J410

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5506-

Project Name
DISTRICT 10 LANDSCAPING

Work Description
LANDSCAPING FOR FRONT PARKING LOT
AND NEW BUILDINGS.

Location Description
IN SJ CO AT THE DISTRICT OFFICE.    

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA13  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/5/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2001 3/1/2001

PMCS Milestone
Information

360
10-0F940

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  4.5/ 14.2-

Project Name
RTE 4 MIDDLE RIVER GUARDRAIL

RECONSTRUCT

Work Description
RECONSTRUCT GUARDRAIL 

Location Description
"IN SAN JOAQUIN COUNTY ON RTE 4," EAST
APPROACH TO BOTH MIDDLE RIVER AND SAN
JOAQUIN RIVER. (KP 7.2/22.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

361
10-0J360

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  16.7/-

Project Name
MADISON STREET STORM DRAIN 

Work Description
"PLACE STORM DRAIN, AC DIKE AND" REPAIR
SIDE SLOPE WASHOUT.

Location Description
IN SJ CO IN STOCKTON ON RTE 4 AT MADISON
ST UC. (KP 26.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/5/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2001

PMCS Milestone
Information

362
10-0H510

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  33.1/-

Project Name
SJ CO AND STA CO. DRAINAGE

IMPROVEMENTS

Work Description
DRAINAGE. 

Location Description
IN SAN JOAQUIN AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS. (KP 53.2/29.5 & 46.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $2

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/22/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

363
10-0H050

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Eric VonBerg (559) 243-8250

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  26-  6.8/-

Project Name
JACKSTONE ROAD FLASHING BEACONS

Work Description
INSTALLATION OF 2 FLASHING BEACONS. 

Location Description
IN SJ COUNTIES ON RTE 26 AT THE
INTERSECTION OF JACKSTONE RD IN
STOCKTON. (KP 11.1)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $58

Total Con Est $58

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Funded Only Project.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

364
10-0H750

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875 Type Agency Name Date Amount
COP CITY OF  RIPON

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  .8/-

Project Name
MAIN ST OC/ RIPON SIDEWALK

Work Description
CONSTRUCT SIDEWALK AT MAIN ST O.C. 

Location Description
IN SAN JOAQUIN CO ON RTE 99 AT MAIN ST OC IN
THE CITY OF RIPON. (KP 1.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

2/26/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/1991

PMCS Milestone
Information

365
10-0F770

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  9.1/ 9.3-

Project Name
LATHROP ROAD OC SIGN

Work Description
PLACE CANTILEVER MOUNTED OVERHEAD
SIGN AND STRUCTURE OVERHEAD SIGN.

Location Description
IN SAN JOAQUIN COUNTY ON NORTHBOUND
ROUTE 99 AT THE LATHROP ROAD OC.
(KP14.6/15.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

366
10-0H420

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
0

County-Route-Post Mile
SJ  120-  17.5/-

Project Name
THIRD STREET/ESCALON INTERSECTION

IMPROVEMENTS FOR TRUCKS

Work Description
IMPROVE INTERSECTION TO CALIFORNIA
TRUCK STANDARDS.

Location Description
"IN SAN JOAQUIN COUNTY, ON ROUTE 120" AT
THE INTERSECTION OF THIRD ST. IN THE CITY
OF ESCALON. (KP 28.2)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $100

Total Con Est $100

R/W Est $332

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Working on PS&E.  R/W data sheet obtained 02/01.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

4/11/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002

PMCS Milestone
Information

367
10-0G970

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

BOB NIJJARCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 5-  22.8/-

Project Name
INGRAM CREEK OFF RAMP WIDENING

Work Description
WIDENING TO INCREASE TURN RADIUS. 

Location Description
"IN STANISLAUS CO ON RTE, SB OFF" RAMP AT
I-5/INGRAM CREEK RD. (KP 36.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/11/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $4

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

5/14/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

368
10-0j340

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 33-  23.4/-

Project Name
INGRAM CREEK BRIDGE SCOUR REPAIR

Work Description
REPAIR SCOUR DAMAGE. 

Location Description
IN STA CO NEAR WESTLEY AT INGRAM CREEK
BRIDGE. (KP 37.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA21  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

369
10-0H240

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Type Agency Name Date Amount
RR                                    

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
STA 33-  25.7/-

Project Name
RR PROJECT PATTTERSON  2

Work Description
INSTALL ONE CANTILEVER 

Location Description
IN STANISLAUS CO ON SR 33 GRADE "CROSSING,
PUC NO. BA-102.2 NEAR" PATTERSON (DOT NO.
752508D) _(KP 41.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $54

Total Con Est $54

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

370
10-0J500

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99-  18.5/-

Project Name
CONSTRUCT HANDICAP RAMP

Work Description
UPGRADE/RELOCATE CURB RAMPS AND
RECONSTRUCT SIDEWALK.

Location Description
"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE
BRIGGSMORE AVENUE OVERCROSSING IN THE
CITY OF MODESTO (KP 29.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

IN PLANT ESTABLISHMENT. EC

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/29/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2001

PMCS Milestone
Information

371
10-0G890

Elbert CoxPM
Elbert CoxDM

(559) 230-3146PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 230-3146
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99- M19.2/M20.2-

Project Name
MODESTO SW HWY 99 PLANTING

Work Description
NEW HWY PLANTING. 

Location Description
IN SJ CO ON RTE 99 FROM 1.1 KM N/O
BRIGGSMORE RD OC TO BECWITH RD.

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB32  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $126

Total Con Est $126

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/13/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

372
10-0E080

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Richard Levy (209) 948-7865

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 49-  5.2/-

Project Name
MOCCASIN CREEK AND MARSH FLAT

CULVERT REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN TUO CO FROM 0.9KM W/OF MOCCASIN CREEK
BR TO 0.5 KM E/OF MARSH FLAT RD AND IN
MARIPOSA CO FROM 0.7 KM N/OF BEAR VALLEY
RD TO 6.5 KM S/OF MERCED RIVER BR

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $90

Total Con Est $90

R/W Est $1

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

SUBMITTED SURVEY REQUEST ON 3/31/99.  2/01 received mapping from surverys.�                 

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

373
10-48590

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Richard Levy (209) 948-7865

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 49-  16.4/ 18.8-

Project Name
TOULUMNE CO. HANDICAP RAMPS

Work Description
INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

Location Description
IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS
(KP 26.4/30.3)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB71  

Project Documents

Env State 

Env Federal 

CE Act

Act

10/7/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $51

Total Con Est $51

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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SUBMITTER SURVEY REQUEST ON 3/31/99. Received survey data 8/30/00.                 

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

374
10-48700

Vu NguyenPM
Vu NguyenDM

(209) 948-7875PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Richard Levy (209) 948-7865

(209) 948-7875
Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 120-  32.2/ 32.3-

Project Name
TUOLUMNE CO. PEDESTRIAN PATHWAYS

Work Description
INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

Location Description
IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS
(KP 51.8/52.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

HB71  

Project Documents

Env State 

Env Federal 

CE Act

Act

2/18/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $24

Total Con Est $24

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

375
10-0J510

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
ALP 0- L5725-

Project Name
WOODFORDS MTCE STATION FUELING AREA

COVER

Work Description
COVER FUELING AREA 

Location Description
IN ALPINE CO AT THE WOODFORDS MTCE
STATION

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

376
10-0J520

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
ALP 0- L5725-

Project Name
WOODFORDS MAINTENANCE PAVING

Work Description
"PAVE YARD, CONSTRUCT CONCRETE
DRIVE" "SLAB, CORRECT YARD, MUDRINSE
DRAIN"

Location Description
IN ALPINE CO AT THE WOODFORDS
MAINTENANCE STATION

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

4/15/2002

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

377
10-0J460

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
ALP 0- L5730-

Project Name
CAPLES LAKE MTNC STATION GAS HOUSE

ROOF UPGRADE

Work Description
UPGRADE GAS HOUSE ROOF 

Location Description
IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION.

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $36

Total Con Est $36

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2003

PMCS Milestone
Information

378
10-0J710

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  6.1/-

Project Name
IONE-BUENA VISTA ROAD FLASHING

BEACONS

Work Description
INSTALLATION OF FLASHING BEACONS 

Location Description
"IN AMADOR COUNTY, ON ROUTE 88, AT" THE
INTERSECTION OF AMA 88 AND IONE-BUENA
VISTA ROAD. (KP 9.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/1999

PMCS Milestone
Information

379
10-3A880

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Richard Levy (209) 948-7865

(209) 948-7449
Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  22.9/-

Project Name
PINE GROVE MAINTENANCE STATION

Work Description
INSTALLATION OF HAR 

Location Description
AT PINE GROVE MAINTENANCE STATION (KP
36.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Tuesday, April 8, 2003 192



Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

380
10-0J760

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
0

County-Route-Post Mile
AMA 88-  29.4/ 29.5-

Project Name
PIONEER CREEK RD. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
"IN AMADOR COUNTY, ON ROUTE 88, AT" THE
INTERSECTION OF PIONEER CREEK
ROAD/DEFENDER GRADE ROAD AND SR 88. (KP
47.3/47.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

381
10-0J590

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Lisa Cathcart-Randall (209) 948-7035

Type Agency Name Date Amount
COP CITY OF  IONE

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
AMA 124-  1.5/-

Project Name
HOWARD PARK/IONE CULVERTS

Work Description
REPLACE CULVERTS 

Location Description
IN AMADOR COUNTY IN IONE AT HOWARD PARK.
(KP2.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $37

Total Con Est $37

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

382
10-0G220

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MER 5-  .7/ .6-

Project Name
MERCED ROADSIDE REST

Work Description
ROADSIDE REST 

Location Description
IN MERCED COUNTY 1.0 KM NORTH OF THE
SOUTH OF THE MERCED COUNTY LINE (KP
1.0/1.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

      

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $46

Total Con Est $46

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

6/6/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

383
10-0J490

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 5-  14.8/-

Project Name
ETCHEVERRY ROAD UNDERCROSSING SLOPE

REPAIR

Work Description
SLOPE REPAIR 

Location Description
IN MERCED CO 11 KM S/OF SANTA NELLA FROM
0.4 KM S/TO 0.2 KM S/OF ETCHEVERRY RD
UNDERCROSSING (KP 23.8/24.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/8/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

384
10-0J740

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MER 140-  40.7/-

Project Name
ARBOLEDA DR. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS. 

Location Description
"IN MERCED COUNTY, ON ROUTE 140, AT" THE
INTERSECTION OF ARBOLEDA DR/SR "140, EAST
OF CITY OF MERCED." (KP65.5)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $2

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003

PMCS Milestone
Information

385
10-0J550

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5710-

Project Name
LODI, LOS BANOS/MODESTO PAVEING

YARDS

Work Description
PAVE YARDS. 

Location Description
"IN SAN JOAQUIN, MERCED & STANISLAUS"
"COUNTIES AT THE LODI, LOS BANOS AND"
MODESTO MAINTENANCE STATIONS.

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Funded Only Project

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

386
10-0J280

Alfred BlumPM
Alfred BlumDM

(209) 942-6190PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 942-6190 Type Agency Name Date Amount
COP CITY OF  STOCKTON

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  15.1/-

Project Name
FRESNO AVE/STOCKTON TRAFFIC SIGNALS

Work Description
MODIFY TRAFFICE SIGNAL. 

Location Description
IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY
OF STOCKTON. (KP 24.3)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

50,000

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

387
10-0J110

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  19.4/ 19.4-

Project Name
OVERHEAD FLASHING BEACON ON RTE 4

Work Description
INSTALL OVERHEAD FLASHING BEACON 

Location Description
"ON RTE 4, EASTBOUND OFF TO NB 99"
(CROSSTOWN) (KP 31.3)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $52

Total Con Est $52

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

9/25/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

388
10-0F820

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5-  15/-

Project Name
 HWY 120 BARRIER RAIL SIGNS

Work Description
INSTALL BARRIER RAIL MOUNTED SIGNS. 

Location Description
IN SAN JOAQUIN COUNTY NORTHBOUND
ON-RAMP FROM WESTBOUND ROUTE 120.
(KP24.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $46

Total Con Est $46

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

7/28/1994

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/7/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

389
10-46361

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5- R23.6/R32.7-

Project Name
SJ AND MER. CO. WHEELCHAIR RAMPS

Work Description
INSTALL WHEELCHAIR RAMPS AT VARIOUS
LOCATIONS

Location Description
 IN SAN JOAQUIN CO AND MERCED CO AT
VARIOUS LOCATIONS.

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB71  

Project Documents

Env State 

Env Federal 

CE Act

Act

6/15/1994
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/7/2000

CTC Vote Date

PID Appr

Project Rpt 7/28/1994

Current Cost Estimate
Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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1/23/03-Project will be advertised on 2/3/03.  Caltrans is contributing $120000 from their Minor B program and SJCOG is contributing $1,620,700 from their
MEASURE K  program towards a total construction capital cost estimate of $1,714,700. Caltrans is paying for all preliminary and construction engineering
cost.

Project Comments

1/31/2002

PA & ED
 M200

10/1/2002

Struc
PS&E to

Dist
M378

11/1/2002

 District
PS&E  to HQ

M380

1/29/2003

R/W Cert
M410

1/27/2003

RTL
M460

2/3/2003

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001 4/1/2001 3/3/2002 5/9/2003 7/1/2003

PMCS Milestone
Information

390
10-44480

Ram NarayanPM
James EspinosaDM

(209) 948-7972PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3537 Type Agency Name Date Amount
COP MEASURE KSJ CO

Agreements

        

Dist-EA Phase
1

County-Route-Post Mile
SJ  5-  28.1/ 28.4-

Project Name
MONTE DIABLO AUXILIARY LANE

Work Description
WIDEN EXISTING BRIDGE 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
0.2 KM NORTH OF MONTE DIABLO AVENUE
UNDERCROSSING TO 0.2 KM SOUTH OF
COUNTRY CLUB BOULEVARD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

8/9/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 9/22/1992

Project Rpt 1/31/2002

Current Cost Estimate
Structure Est $840

District Est $900

Total Con Est $1,740

R/W Est $3

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

425,000

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

391
10-0F930

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  88-  2.2/-

Project Name
FAIRCHILD LANE INTERSECTION
MODIFICAITON FOR TRUCKS

Work Description
MODIFY INTERSECTION FOR TRUCK TURNS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 88 AT
FAIRCHILD LANE. (KP 3.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2000

PMCS Milestone
Information

392
10-0E070

David MendozaPM
David MendozaDM

(209) 941-1959PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 941-1959
Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  88-  13.8/-

Project Name
LOCKEFORD SHOULDER WIDENING

Work Description
WIDEN SHOULDER FOR RIGHT TURN LANE 

Location Description
IN LOCKEFORD AT LOCKE RD (KP 22.2)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

393
10-0H940

Clint GregoryPM
Clint GregoryDM

(209) 948-7449PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7449
Agreements

Dist-EA Phase
0

County-Route-Post Mile
SJ  120-  16.8/-

Project Name
MCHENRY AVE & 120 SIGNAL &
COMMUNICATIONS INSTALLATION

Work Description
INSTALL SIGNAL HARDWARE &
COMMUNICATION CONDUIT.

Location Description
IN SJ CO ON RTE 120 AT MCHENRY AVE.    

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $309

Total Con Est $309

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

394
10-0G140

Mark OrrPM
Mark OrrDM

(209) 948-7859PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7859
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99-  11.6/ 11.8-

Project Name
CERES SIGN REPLACEMENT

Work Description
REPLACEMENT OF SIGNS. 

Location Description
IN THE CITY OF CERES IN STANISLAUS COUNTY.
(KP 18.8/19.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/20/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

395
10-0J260

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99- R16.4/R18.3-

Project Name
SR 99 MODESTO GLARE SCREEN

INSTALLATION

Work Description
INSTALL GLARE SCREEN 

Location Description
IN STANISLAUS CO ON SR 99 NEAR CITY OF
MODESTO (KP R26.4/M29.5)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/28/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002 3/1/2002

PMCS Milestone
Information

396
10-0J330

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 99- R17.5/R17.7-

Project Name
WOODLAND AVE OC GUARDRAIL

Work Description
INSTALL METAL  BEAM GUARD RAIL. 

Location Description
IN STA CO ON STATE ROUTE 99 AT THE
WOODLAND AVE OC. (KP R28.1/R28.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $33

Total Con Est $33

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/8/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

397
10-0K040

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 108-  27.6/ 29.1-

Project Name
SR 219/LADD ROAD TRAFFIC STRIPE�

Work Description
INSTALL THERMOPLASTC TRAFFIC STRIPE 

Location Description
IN STANISLAUS COUNTY ON ROUTE 108 NORTH
OF THE CITY OF MODESTO FROM THE JUNCTION
OF SR 219 TO LADD ROAD INTERSECTION (KP
44.43/46.90)_________________

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $63

Total Con Est $63

R/W Est $0

APL
List

Begin
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 M040

Prog Code

Reg R/W
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Project Comments

8/2/1994

PA & ED
 M200

Struc
PS&E to

Dist
M378

2/1/2000

 District
PS&E  to HQ

M380

12/21/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

398
10-46401

Alex MenorPM
Alex MenorDM

(209) 948-3976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-3976
Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  14.7/ 17.4-

Project Name
STANISLLAUS CO. WHEELCHAIR RAMPS

Work Description
INSTALL WHEELCHAIR RAMPS 

Location Description
IN STANISLAUS CO AT VARIOUS LOCATIONS (KP
23.7/28.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB71  

Project Documents

Env State 

Env Federal 

CE Act

Act

8/2/1994
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/7/2000

CTC Vote Date

PID Appr

Project Rpt 8/2/1994

Current Cost Estimate
Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

399
10-0H640

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
STA 132-  27.8/-

Project Name
WATERFORD/BENTLEY ST. DRAINAGE

IMPROVEMENTS

Work Description
DRAINAGE AND INTERSECTION
IMPROVEMENT.

Location Description
IN STANISLAUS COUNTY IN WATERFOR ON
ROUTE 132 AT BENTLEY STREET. (KP 44.5)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $74

Total Con Est $74

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/10/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

400
10-0J540

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 0- L5708-

Project Name
GROVELAND/COULTERVILLE/HARDIN HILL

MTCE AC OVERLAY

Work Description
AC OVERLAY MTCE YARDS 

Location Description
IN TOULUMNE AND MARIPOSA COUNTIES "AT
THE GROVELAND, COULTERVILLE AND" HARDIN
HILL MTCE STATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $74

Total Con Est $74

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/17/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

401
10-0H620

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
0

County-Route-Post Mile
TUO 49-  20.8/-

Project Name
SHAWS FLAT ROAD ROCK REMOVAL

Work Description
ROCK REMOVAL & SHRUB REMOVAL/
TRIMMING.

Location Description
"IN TUO CO, ON SB RTE 49, FROM 0.1" KM S OF
SHAWS FLAT RD TO THE INTERSECTION OF
SHAWS FLAT RD. (KP 33.58)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $62

Total Con Est $62

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

402
10-0J450

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 108-  10.5/ 11.3-

Project Name
COUNTY DUMP R/W FENCE

Work Description
R/W FENCE. 

Location Description
IN TUOLUMNE CO 1.4 KM E/OF COUNTY DUMP
ROAD TO EAST AVENUE UC. (KP 16.9/18.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2000

PMCS Milestone
Information

403
10-0G080

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 120-  31.1/ 32.7-

Project Name
GROVELAND CULVERT REPLACEMENT

Work Description
REPLACE AND UPGRADE EXISTING
CULVERTS.

Location Description
IN TUOLUMNE COUNTY NEAR GROVELAND AT
VARIOUS LOCATIONS FROM 0.6 KM E/OF WARDS
FERRY ROAD TO ELDER ROAD. (KP 50.0/52.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

HA42  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

Begin
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Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/1999 8/1/1999

PMCS Milestone
Information

404
10-0C270

Hanna KassisPM
Laurie JurgensDM

(209) 948-3748PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(209) 948-7963
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 59-  0/-

Project Name
PLANADA ROAD CMS RELOCATION

Work Description
RELOCATE CMS 

Location Description
ON RTE 140 NEAR PLANADA RD AND ON ROUTE
59 SOUTH OF MERCED

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

405
10-0K400

PM

DM

PH#

CM

EM

PH#

PH#

PH#

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 152- R7.5/R8.7-

Project Name

Work Description
RUMBLE STRIPS 

Location Description
"IN MERCED COUNTY ON ROUTE 152, WEST" 0F
THE CITY OF LOS BANOS (KP R12.07/R14.00)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $85

Total Con Est $85

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Tuesday, April 8, 2003 205



Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

406
10-0K410

PM

DM

PH#

CM

EM

PH#

PH#

PH#

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 165-  30/ 30.2-

Project Name

Work Description
PLACE PROFILE THERMOPLASTIC TRAFFIC
STRIPE

Location Description
IN MERCED COUNTY ON ROUTE 165 AT THE
INTERSECTION OF WESTSIDE BLVD. "RT., NORTH
OF THE CITY OF LOS BANOS" (KP 48.37/48.71)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

407
10-0K190

Hanna KassisPM
UnassignedDM

(209) 948-3748PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5- R12.1/R12.1-

Project Name
HWY 5 @ TOM PAINE SLOUGH CMS

INSTALLATION

Work Description
INSTALLATION OF CHANGEABLE MESSAGE
SIGN (CMS)

Location Description
IN SAN JOAQUIN COUNTYON HIGHWAY 5 AT TOM
PAINE SLOUGH. (KP R19.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

9/19/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2003

PMCS Milestone
Information

408
10-0J680

Hanna KassisPM
UnassignedDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  22.9/ 25.4-

Project Name
HAMMER LANE RUMBLE STRIPS

Work Description
RUMBLE STRIP AND PROFILE
THERMOPLASTIC TRAFFIC STRIPE.

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 99 SB ONLY
FROM HAMMER LANE OC TO EIGHT MILE ROAD
OC. (KP 36.8/40.9)____________________

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

HB1   

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $95

Total Con Est $95

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

409
10-0J440

Hanna KassisPM
UnassignedDM

(209) 948-3748PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 0- L5932-

Project Name
FOREST SERVICE ROAD R/W PLANS

Work Description
WORK ON PLANS TO PURCHASE RIGHT OF
WAY THROUGH FOREST SERVICE ROADS.

Location Description
"IN TUOLUMNE, AMADOR, ALPINE," CALAVARAS
AND MARIPOSA COUNTIES ON VARIOUS ROUTES
(KP-VAR).

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

HB4N  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2000

PMCS Milestone
Information

410
10-0C480

Hanna KassisPM
UnassignedDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5710-

Project Name
LODI MAINTENANCE STATION UPGRADES

Work Description
INSTALL FIRE WALL/DOOR/STORAGE AREA
"INSULATE SHED, UPGRADE LIGHTING"

Location Description
AT LODI MAINTENANCE STATION    

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

HA11  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

411
10-0C700

Hanna KassisPM
UnassignedDM

(209) 948-3748PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  0- L5710-

Project Name
OVERHEAD DOORS IN D-10 MAINTENANCE

STATIONS

Work Description
UPGRADE OVERHEAD DOORS. 

Location Description
IN SAN JOAQUIN AND STANISLAUS "COUNTIES
AT THE LODI, STOCKTON" AND MODESTO
CROWS LANDING MAINTENANCE YARDS.

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

HA12  

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

8/17/2001

 District
PS&E  to HQ

M380

5/2/2001

R/W Cert
M410

8/23/2001

RTL
M460

10/22/2001

HQ
Advertise

M480

12/19/2001

Appr Const
Cont
M500

7/12/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

412
10-0G740

Alvin MangindinPM
Alvin MangindinDM

(209) 948-7300PH#

CLIFF RICECM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

(209) 948-7300
Agreements

Dist-EA Phase
1

County-Route-Post Mile
ALP 207-  0/ 1.6-

Project Name

Work Description
SEAL CRACKS 

Location Description
"IN ALPINE, CALAVERAS, SAN JOAQUIN" AND
TUOLUMNE COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $99

Total Con Est $99

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

7/30/2001

 District
PS&E  to HQ

M380

3/30/2001

R/W Cert
M410

9/15/2001

RTL
M460

10/22/2001

HQ
Advertise

M480

12/21/2001

Appr Const
Cont
M500

6/13/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

413
10-0G670

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 12-  3/ 10.2-

Project Name

Work Description
SEAL COAT 

Location Description
IN CALAVERAS AND AMADOR COUNTIES NEAR
WALLACE AT VARIOUS LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $611

Total Con Est $611

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

3/18/2003

 District
PS&E  to HQ

M380

1/17/2003

R/W Cert
M410

1/17/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

414
10-0J200

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MER 33-  19/ 22-

Project Name

Work Description
AC OVERLAY 

Location Description
"IN MERCED 1.4 KM SOUTH OF HULEN RD," RT &
0.7 KM NORTH OF COTTONWOOD RD. (KP
30.5/35.4)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/24/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

415
10-0G850

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 59-  14.1/ 14.7-

Project Name

Work Description
SIDEWALK REPAIR. 

Location Description
IN MERCED COUNY IN MERCED FROM THE
INTERSECTION OF CHILDS AVENUE TO THE
INTERSECTION OF 13TH STREET. (KP 22.7/23.7)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $63

Total Con Est $63

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

3/18/2003

 District
PS&E  to HQ

M380

12/10/2002

R/W Cert
M410

1/16/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

416
10-0J210

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  12.8/ 17.7-

Project Name

Work Description
CRACK SEAL 

Location Description
IN MERCED CO NEAR AND IN ATWATER FROM
1.7KM S/OF RTE 140 TO RTE 152. FRESNO CO
FROM 9.2KM S/OF THE MER CO LINE TO THE MER
CO LINE. "(KP20.6/28.5, 97.4/106.5)."

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Project Comments

1/1/2001

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

11/1/2001

 District
PS&E  to HQ

M380

10/9/2001

R/W Cert
M410

12/17/2001

RTL
M460

3/25/2002

HQ
Advertise

M480

6/10/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

417
10-0G650

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 140-  .2/ 11.8-

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN MERCED COUNTY IN AND NEAR DOS PALOS
AND GUSTINE AT VARIOUS LOCATIOONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/1/2001

Current Cost Estimate
Structure Est $0

District Est $1,057

Total Con Est $1,057

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

6/26/2002

 District
PS&E  to HQ

M380

11/14/2002

R/W Cert
M410

7/25/2002

RTL
M460

11/18/2002

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

418
10-0H740

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 152-  21.3/ 40.5-

Project Name

Work Description
OVERLAY EXISTING HIGHWAY 

Location Description
IN MERCED AND MARIPOSA COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $660

Total Con Est $660

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

5/4/2001

 District
PS&E  to HQ

M380

4/2/2001

R/W Cert
M410

6/26/2001

RTL
M460

9/10/2001

HQ
Advertise

M480

11/6/2001

Appr Const
Cont
M500

8/21/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

419
10-0E270

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  4.5/ 16-

Project Name

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN SAN JOAQUIN AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $871

Total Con Est $871

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

6/28/2002

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

8/20/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2000

PMCS Milestone
Information

Maps to
Survey
M224

420
10-0F590

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  18.5/ 19-

Project Name

Work Description
BUILD STAIRWAYS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 4
"BETWEEN FILBERT STREET AND ""E""" STREET
OVERCROSSING. (KP 29.8/30.6)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

10/26/2001

 District
PS&E  to HQ

M380

7/31/2001

R/W Cert
M410

11/2/2001

RTL
M460

2/19/2002

HQ
Advertise

M480

4/23/2002

Appr Const
Cont
M500

9/17/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

421
10-0G730

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  5-  41/ 47.5-

Project Name

Work Description
ASPHALT CONCRETE SURFACING 

Location Description
"IN SAN JOAQUIN, STANISLAUS AND" MERCED
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $987

Total Con Est $987

R/W Est $0

APL
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

7/23/2001

 District
PS&E  to HQ

M380

12/5/2000

R/W Cert
M410

9/9/2001

RTL
M460

10/15/2001

HQ
Advertise

M480

12/26/2001

Appr Const
Cont
M500

8/14/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

422
10-0G600

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 108- L0/L18-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $912

Total Con Est $912

R/W Est $0

APL
List

- D.O.E. 07/01   �- September Construction Window          

Project Comments

11/9/2001

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

4/4/2002

 District
PS&E  to HQ

M380

12/7/2001

R/W Cert
M410

1/18/2002

RTL
M460

5/6/2002

HQ
Advertise

M480

7/2/2002

Appr Const
Cont
M500

9/24/2002

Contract
Accept
M600

TARGET

ACTUAL

5/6/2002 10/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

423
10-2A820

Alex MenorPM
UnassignedDM

(209) 948-3976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 120- R45.2/-

Project Name

Work Description
SLIDE REPAIR 

Location Description
IN TUOLUMNE COUNTY NEAR BUCK MEADOWS
AT 2.4 KM EAST OF MARIPOSA COUNTY LINE

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

9/11/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 11/9/2001

Current Cost Estimate
Structure Est $0

District Est $144

Total Con Est $144

R/W Est $2

APL
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Project Comments

7/30/2001

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

12/7/2001

 District
PS&E  to HQ

M380

9/19/2001

R/W Cert
M410

12/31/2001

RTL
M460

2/25/2002

HQ
Advertise

M480

5/7/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

424
10-0H730

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  14.7/ 17.6-

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN AMADOR AND MERCED COUNTIES IN AND
NEAR PLYMOUTH AND MERCED AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/30/2001

Current Cost Estimate
Structure Est $0

District Est $633

Total Con Est $633

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/20/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

425
10-0J420

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 88-  66.5/ 71.7-

Project Name
KIT CARSON LODGE TRAFFIC STRIPE

Work Description
RECESSED THERMO TRAFFIC STRIPE. 

Location Description
IN AMADOR CO NEAR SILVER LAKE FROM 0.3 KM
E OF KIT CARSON LODGE RD TO ALPINE CO LINE
(KP 107.1/115.4)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding
A

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/23/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

426
10-0J240

UnassignedPM
UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 948-7222

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
CAL 26-  10.4/ 14-

Project Name
MOKILUMNE HILL AC OVERLAY

Work Description
AC OVERLAY 

Location Description
IN CALAVERAS AND AMADOR COUNTIES AT
VARIOUS LOCATIONS "(KP 16.7/22.5, 29.6/34.6,
0.0/2.1)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding
A

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

2/13/2003

 District
PS&E  to HQ

M380

11/22/2002

R/W Cert
M410

2/10/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

427
10-0G630

UnassignedPM
Ali AlqatamiDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lisa Cathcart-Randall (209) 948-7035

(559) 243-3475
Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 59-  .8/ 3.6-

Project Name

Work Description
25 MM OPEN GRADE AND 30 MM AC
OVERLAYS.

Location Description
IN MER AND SJ COUNTIES AT VARIOUS
LOCATIONS. "(MER-KP 1.3/5.8, 14.0/16.7),(SJ-KP"
"8.7/T11.0, 9.8/T10.6, T10.3/T109)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $602

Total Con Est $602

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/1/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

428
10-0J230

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  2.4/ 5-

Project Name

Work Description
REPLACE ASPHALT CONCRETE SURFACING 

Location Description
NEAR MERCED FROM 1.0 KM NORTH OF HARVEY
PETTIT RD TO 0.2KM NORTH OF ATHLONE ROAD
(S/B LANES) (KP 3.9/8.0)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $380

Total Con Est $380

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/18/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

429
10-0J220

UnassignedPM
UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 99-  22.8/ 23.5-

Project Name

Work Description
SLAB REPLACEMENT. 

Location Description
IN MERCED COUNTY IN ATWATER FROM 0.2KM
NORTH OF APPLEGATE ROAD OVER CROSSING
TO WEST ATWATER OVERHEAD. (KP 36.7/37.8)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $129

Total Con Est $129

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

5/9/2001

 District
PS&E  to HQ

M380

3/14/2001

R/W Cert
M410

6/11/2001

RTL
M460

7/9/2001

HQ
Advertise

M480

8/30/2001

Appr Const
Cont
M500

10/19/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

430
10-0G690

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  .3/ 4.4-

Project Name

Work Description
SEAL COAT 

Location Description
IN SAN JOAQUIN AND MERCED COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $543

Total Con Est $543

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/27/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001 2/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

431
10-0J370

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  12-  10.3/ 31-

Project Name

Work Description
ASPHALT CONCRETE SURFACING. 

Location Description
IN SJ CO AT VARIOUS PARK AND RIDE LOTS.
"(12-KP 16.6, 99-KP  49.9)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding
B

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $51

Total Con Est $51

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

432
10-0F640

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SJ  26-  1.1/-

Project Name

Work Description
"REPLACE GIRDER, REPAIR SPALLS, DYE"
PENETRANT TESTING

Location Description
IN SAN JOAQUIN AND TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS "(SJ-26 KP1.8, SJ-99
KP26.5)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

10/25/2001

 District
PS&E  to HQ

M380

8/30/2001

R/W Cert
M410

10/29/2001

RTL
M460

1/28/2002

HQ
Advertise

M480

3/20/2002

Appr Const
Cont
M500

9/19/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

433
10-0H720

UnassignedPM
UnassignedDM

PH#

RICHARD ONOCHIECM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  88-  14.7/ 19.2-

Project Name

Work Description
CHIP SEAL 

Location Description
IN SAN JOAQUIN AND TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,360

Total Con Est $1,360

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/1/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

434
10-0J000

UnassignedPM
UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  99-  22.9/ 28.6-

Project Name

Work Description
ASPHALT CONCRETE SURFACING. 

Location Description
IN SJ CO NEAR STOCKTON FROM HAMMER LANE
TO HORREY LANE (S/B LANES) AND FROM BEAR
CR TO HARNEY LN (N/B LANES). (KP 36.9/45.8)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $855

Total Con Est $855

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

435
10-0H680

UnassignedPM
Maintenance DesignDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Lisa Cathcart-Randall (209) 948-7035

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 120- T24.1/T29.3-

Project Name

Work Description
"WIDEN EXISTING SHOULDERS, RESTRIPE"
AND ADD SIGNS.

Location Description
"IN TUOLUMNE COUNTY, ON ROUTE 120,"
"BETWEEN HWY 49 AND GROVELAND, 'NEW"
PRIESTS GRADE ROAD'

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

12/11/2002

 District
PS&E  to HQ

M380

11/1/2002

R/W Cert
M410

1/21/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

436
10-0H710

UnassignedPM
UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 942-6190

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
TUO 132-  3.7/ 7.6-

Project Name

Work Description
SEAL COAT. 

Location Description
IN MARIPOSA AND TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS. "132(KP 1.1/R2.3, R2.3/5.7),"
"49(KP R0.9/R1.9, 12/14.9)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $624

Total Con Est $624

R/W Est $0

APL
List

D.O.E. 7/00                 

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

2/20/2002

Struc
PS&E to

Dist
M378

4/30/2002

 District
PS&E  to HQ

M380

12/18/2001

R/W Cert
M410

7/12/2002

RTL
M460

11/4/2002

HQ
Advertise

M480

12/20/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2000 9/1/2000

PMCS Milestone
Information

Maps to
Survey
M224

437
10-0C920

Cliff AdamsPM
UnassignedDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
AMA 49-  0/ 22.1-

Project Name

Work Description
RESURFACE BRIDGE DECKS AND SEALS 

Location Description
"IN AMADOR, SAN JOAQUIN, CALAVERAS" AND
TUOLUMNE COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $315

District Est $1,020

Total Con Est $1,335

R/W Est $0

APL
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D.O.E. 6/00                 

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

9/10/2002

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

8/6/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

438
10-3A890

Cliff AdamsPM
UnassignedDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Richard Levy (209) 948-7865

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MER 152- R10.1/-

Project Name

Work Description
REPAIR BRIDGE PIERS. 

Location Description
NEAR LOS BANOS @ SAN LUIS DAM FOREBAY
BRIDGE #39-0145 L/R (KP R16.2)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $78

Total Con Est $78

R/W Est $0

APL
List

D.O.E. 6/00                 

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2000 7/1/2000

PMCS Milestone
Information

Maps to
Survey
M224

439
10-0C150

Cliff AdamsPM
UnassignedDM

(209) 948-7300PH#

Richard OnochieCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SJ  4-  0/-

Project Name

Work Description
"REPAIR BR CONTROL HOUSE, AUX GEN"
RELOCATION

Location Description
IN SAN JOAQUIN COUNTY NEAR STOCKTON ON
ROUTE 4 AT OLD RIVER BRIDGE AND ON ROUTE
12 AT MOKELUMNE RIVER BRIDGE. "(KP 0.0, 0.0)"

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List
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